
State of California Department of Transportation Page 1
02/20/06 Statement of Ongoing Contracts as of 03/06/06

01District

01-DN-101-35.8/45.3

01-DN-169-2.3/2.9

01-DN-199-23.6/24

01-DN-199-33.3/0

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

Fed Aid

HA21

HA21

HA42

HA26

HA22

HA21

Pgm Code
IN DEL NORTE COUNTY NORTH OF
CRESCENT CITY AT SMITH RIVER
OVERFLOW BRIDGE AND AT GILBERT CREEK
BRIDGE

IN DEL NORTE COUNTY NEAR KLAMATH GLEN
FROM 3.7 KM EAST OF ROUTE 101 AND 169
SEPARATION TO 0.5 KM EAST OF TERWER
CREEK BRIDGE

IN DEL NORTE COUNTY NEAR PATRICKS
CREEK FROM 0.8 KM TO 0.2 KM SOUTH OF
MIDDLE FORK SMITH RIVER BRIDGE

IN DEL NORTE COUNTY AT COLLIER TUNNEL
SAFETY ROADSIDE REST AREA

IN HUMBOLDT COUNTY NEAR REDCREST FROM
SOUTH FORK EEL RIVER BRIDGE TO
ENGLEWOOD PARK OVERCROSSING

IN HUMBOLDT COUNTY NEAR ALTON FROM
1.0 KM SOUTH OF THE VAN DUZEN RIVER
BRIDGE TO 0.1 KM NORTH OF THE VAN
DUZEN RIVER BRIDGE OVERFL

Description 

WIDEN ROADWAY AND BRIDGES

REPLACE BRIDGE

WIDEN TURNOUT AND REPLACE CULVERTS

REHABILITATE ROADSIDE REST

ROADWAY REHABILITATION

BRIDGE REPLACEMENT (SCOUR)

Type Of Work
SHASTA CONSTRUCTORS INC

SHASTA CONSTRUCTORS INC

TIDEWATER CONTRACTORS INC

WEST CONSTRUCTION

MERCER FRASER COMPANY

M C M CONSTRUCTION INC

Contractor

REDDING CA 960491539

REDDING  CA 960491539

BROOKINGS OR 97415

REDDING  CA 96049

EUREKA CA 955021006

NORTH HIGHLANDS CA 95660

(530)365-3930

(530)365-3930

(541)469-5341

(530)243-0402

(707)443-6371

(916)334-1221

BROWN, KARL

MARTIN, MIKE

BROWN, KARL

BROWN, KARL

MCGEE, JIM

WRIGHT, GEOFFREY

Resident
Engineer

(707) 465-3246

(707) 825-4897

(707) 465-3246

(707) 465-3246

(707) 768-9510

(707) 768-9206

 $4,624,769

 $3,693,560

 $148,087

 $984,500

 $3,548,085

 $13,112,531

Bid + CCOs

 $993,364

 $1,764,424

 $0

 $0

 $895,812

 $4,298,443

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/28/05

09/28/04

09/19/05

12/08/05

04/27/05

06/30/05

Awarded

08/15/05

10/07/04

09/29/05

12/21/05

05/10/05

07/11/05

Approved

12/31/06

12/31/06

11/28/05

11/21/06

08/02/06

12/31/07

Est Comp

 0%

 30%

 0%

 0%

 53%

 15%

%Time

 22%

 48%

 0%

 0%

 25%

 33%

% Work 

SUSPENDED

 

SUSPENDED

SUSPENDED

SUSPENDED

 

Message

01-293134

01-311714

01-399504

01-375634

01-363104

01-314404

Contract 

ACNH-Q101-(052)E

ACBR-S169-(004)E

  

ACNH-P199-(030)E

ACNH-Q101-(082)E

ACNH-Q101-(097)E

BHQ1-01 0-(2EN)H

P S1-69 0-(4E)

  

  P1-99 0-(0E)

--()

--()

Q101- 052-()

--()

  

--()

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P O BOX 491539

P O BOX 491539

P O BOX 1956

P O BOX 494455

P O BOX 1006

P O BOX 620

700 PARK PLACE

5065 BOYD ROAD, SUITE
B

700 PARK PLACE

700 PARK PLACE

P.O. BOX 160

P.O. BOX 160

CRESCENT CITY, CA 95531

ARCATA, CA 95521

CRESCENT CITY, CA 95531

HYDESVILLE, CA 95547

HYDESVILLE, CA 95547

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

01District

01-HUM-101-78.9/79.4

01-HUM-101-102.9/103.7

01-HUM-255-.2/1.9

01-LAK-20-8.3/29

01-LAK-20-17.2/17.8

01-LAK-20-38.6/45.3

Fed Aid

HB4N

HA26

HA4S2

HB1

HB1

HA22

Pgm Code
IN HUMBOLDT COUNTRY IN EUREKA ON
NORTHBOUND ROUTE 101 FIFTH STREET
FROM O STREET TO U STREET AND ON
ROUTE 255 R STREET FROM FIFTH 

IN HUMBOLT COUNTY NEAR TRINIDAD  FROM
0.1 KM SOUTH TO 0.5 KM NORTH OF
SEAWOOD DRIVE UNDERCROSSING

IN HUMBONDT COUNTY IN AND NEAR EUREKA
FROM 0.2 KM SOUTH OF EUREKA CHANNEL
BRIDGE TO 0.2 KM NORTH OF SAMOA
CHANNEL BRIDGE

IN LAKE COUNTY AT AND NEAR LUCERNE
FROM THE INTERSECTION OF ROUTES  20
AND 29 TO 0.3 KM EAST OF KEYS
BOULEVARD

IN LAKE COUNTY IN LUCERNE AT  LUCERNE
CREEK AND DEER CREEK

IN LAKE COUNTY FROM 7.9 KM WEST OF
WALKER RIDGE ROAD TO 1.9 KM WEST OF
COLUSA COUNTY LINE

Description 

REALIGNMENT AND SIGNALIZATION

UPGRADE WATER FILTRATION SYSTEM

SEISMIC RETROFIT - PHASE 2

INSTALL SIGNS

MODIFY GUARD RAILING AND CULVERT

WIDEN AND RESURFACE HIGHWAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

TERRY HANSEN

AMERICAN CIVIL CONSTRUCTORS

STEINY AND COMPANY INC

J R ALTMAN GENERAL ENGINEERING

GRANITE CONSTRUCTION COMPANY

Contractor

WATSONVILLE CA 950775085

REDDING CA 96001

BENICIA CA 94510

VALLEJO CA 94590

YUBA CITY CA 95993

WATSONVILLE CA 95077

(831)724-1011

(530)241-3073

(707)746-8028

(707)552-6900

(530)671-1155

(831)724-1011

WEIERMANN, KURT

WEIERMANN, KURT

FITZGERALD, TOM

CHARLES BUTLER

BUTLER, CHARLES

KRAFT, DAN

Resident
Engineer

(707) 445-6640

(707) 445-6640

(707) 441-3949

(707) 994-4578

(707) 994-4578

(530) 458-3080

 $3,042,108

 $497,710

 $23,683,246

 $396,863

 $258,116

 $7,200,414

Bid + CCOs

 $2,614,273

 $0

 $23,206,854

 $129,767

 $0

 $3,024,201

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
09/27/04

09/08/05

02/06/03

10/26/05

05/11/05

07/05/05

Awarded

10/07/04

09/21/05

02/11/03

11/21/05

05/24/05

07/20/05

Approved

02/20/07

05/02/06

04/20/06

04/19/06

08/10/05

10/01/06

Est Comp

 95%

 0%

 0%

 22%

 0%

 41%

%Time

 87%

 0%

 0%

 33%

 0%

 41%

% Work 

 

SUSPENDED

PLANT EST
SATIS

 

SUSPENDED

SUSPENDED

Message

01-330454

01-403204

01-296704

01-453304

01-429704

01-276814

Contract 

ACNH-Q101-(073)E

  

  

ACST-P020-(139)E

ACST-P020-(134)E

ACNH-P020-(137)E

--()

  

  

G P0-20 1-(9E)

  P0-20 1-(4E)

--()

  

  

  

--()

--()

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 50085

6911 DANYEUR ROAD

3701 MALLARD DRIVE

P O BOX 3008

1557 EUGENE COURT

P O BOX 50085

P.O. BOX 760

930 3RD STREET

930 THRID & K STREETS

P.O. BOX 457

P.O. BOX 457

1401 WILL S. GREEN -
STE. A

WILLOW CREEK, CA 95573

EUREKA, CA 95501

EUREKA, CA 95502

LOWERLAKE, CA 95457

CLEARLAKE, CA 95457

COLUSA, CA 95932

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

01District

01-MEN-1-2.5/57.4

01-MEN-1-10.2/11.2

01-MEN-1-60.0/60.7

01-MEN-101-9.2/0

01-MEN-101-10.7/0

01-MEN-101-58.9/82.5

Fed Aid

HB4N

HA42

HA4S2
HA21

HA23

HA21

HA26

Pgm Code
IN MENDOCINO COUNTY NEAR GULALA AT
0.5 KM NORTH OF BIG GULCH ROAD AND
NEAR FORT BRAGG AT 0.1 KM NORTH OF
GIBNEY LANE

IN MENDOCINO COUNTY NEAR POINT ARENA
FROM 1.7 KM SOUTH OF SCHOONER GULCH
BRIDGE TO 0.1 KM SOUTH OF  SCHOONER
GULCH BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG
FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF
NOYO RIVER BRIDGE

IN MENDOCINO COUNTY NEAR HOPLAND AT
RUSSIAN RIVER BRIDGE

IN MENDOCINO COUNTY NEAR HOPLAND AT
FELIZ CREEK BRIDGE

IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

Description 

CONSTRUCT CHP INSPECTION PULLOUTS

REALIGN ROADWAY

SIESMIC RETROFIT

REPAIR DAMAGED STEEL TRUSS MEMBERS

WIDEN BRIDGE AND UPGRADE RAIL

REHABILITATE ROADSIDE REST

Type Of Work
T L PETERSON INC

ARGONAUT CONSTRUCTORS

M C M CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

TABER CONSTRUCTION INC

Contractor

COTTONWOOD CA 96022

SANTA ROSA CA 95402

NORTH HIGHLANDS CA 95660

WATSONVILLE CA 95077

WATSONVILLE CA 950775085

MARTINEZ CA 94553

(530)347-1895

(707)542-4862

(916)334-1221

(831)724-1011

(831)724-1011

(925)682-6133

STILES, DAN

STILES, DAN

STILES, DAN

MATT MCKEON

STILES, DAN

Resident
Engineer

(707) 459-6254

(707) 459-6254

(707) 459-6254

 

(707) 485-8876

(707) 459-6254

 $368,950

 $1,869,177

 $34,416,293

 $196,349

 $4,096,433

 $2,913,485

Bid + CCOs

 $0

 $0

 $33,602,279

 $0

 $2,801,181

 $857,750

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/03/05

02/02/06

03/25/02

02/15/06

06/21/04

10/19/05

Awarded

10/13/05

02/10/06

03/28/02

02/28/06

07/06/04

10/28/05

Approved

12/12/05

09/14/06

08/09/06

10/13/06

02/02/07

Est Comp

 0%

 0%

 0%

 0%

 49%

 36%

%Time

 0%

 0%

 0%

 0%

 68%

 30%

% Work 

SUSPENDED

 

PLANT EST
SATIS

 

 

 

Message

01-427504

01-307904

01-378014

01-459504

01-293014

01-375614

Contract 

  

  

STP-P001-(476)E

  

ACNH-Q101-(066)E

ACNH-Q101-(103)E

  

  

BRP0-01 4-(6E)

  

--()

  Q1-01 1-(3E)

  

  

--()

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

19149 WINDWARD WAY

P O BOX 639

P O BOX 620

P O BOX 50085

P O BOX 50085

P O BOX 1309

P.O. BOX 1450

P.O. BOX 1450

P.O. BOX 1450

P.O. BOX 131

P.O. BOX 1450

WILLITS, CA 95490

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

01District

 $0 $74,501,468 $107,931,441

01-MEN-101-75.5/81.4

01-MEN-101-84.0/0

01-MEN-271-.5/20.4

01-VAR--/0

Fed Aid

HM1

HA21

HA22

Pgm Code
IN MENDOCINO COUNTY NEAR LAYTONVILLE
FROM 3.5 KM SOUTH OF RATTLESNAKE
SUMMIT TO RATTLESNAKE CREEK BRIDGE
(KP 121.5/131.0)

IN MENDOCINO COUNTY ABOUT 11.4 KM
SOUTH OF LEGGETT AT RATTLESNAKE
CREEK

IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

IN DEL NORTE, HUMBOLDT, LAKE AND
MENDOCINO COUNTIES AT VARIOUS
LOCATIONS

Description 

RESURFACE EXISTING HIGHWAY

REPAIR CULVERT

REHABILITATE CULVERTS

NUMBERED EXIT SIGNING

Type Of Work
WINDSOR FUEL CO

SONOMA ENGINEERING INC

ROBERT J FRANK CONSTRUCTION

SUPERIOR TRAFFIC SERVICES

Contractor

WINDSOR CA 95492

HEALDSBURG  CA 95448

REDDING CA 96003

COTTONWOOD CA 96022

(707)838-9751

(707)433-1110

(530)222-1408

(530)347-5701

MENDOZA, SERGIO

SCHULTZ, KELLEY

SCHULTZ, KELLEY

CHARLY EITEL

Resident
Engineer

(707) 485-5495

(707) 459-6234

(707) 459-6234

(707) 445-6663

 $1,480,245

 $495,811

 $506,650

 $398,060

Bid + CCOs

 $0

 $313,120

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

This Month
09/29/05

06/24/04

09/12/05

10/19/05

Awarded

10/13/05

07/07/04

09/23/05

11/02/05

Approved

12/02/05

11/21/05

12/07/05

05/12/06

Est Comp

 0%

 99%

 0%

 0%

%Time

 0%

 62%

 0%

 0%

% Work 

 

 

 

 

Message

01-458704

01-412204

01-408204

01-443704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

P O BOX 38

110 DRY CREEK ROAD

2806 TARMAC ROAD

2988 MAJESTIC OAK CIRCLE

P.O. BOX 959

P.O. BOX 1450

21340 BACHTEL ROAD,
P.O. BOX 1450

930 3RD STREET

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

WILLITS, CA 95490

EUREKA, CA 95501

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

02District

02-LAS-36-25.4/25.9

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-395-5.8/9

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

Fed Aid

HA42

HA26

HM1

HB1

HA22

HB1

Pgm Code
IN LASSEN COUNTY IN SUSANVILLE AT
VARIOUS LOCATIONS

IN LASSEN COUNTY ABOUT 37 KM EAST OF
OLD STATION AT THE BOGARD SAFETY
ROADSIDE REST AREA

IN LASSEN COUNTY FROM CRATER LAKE
ROAD TO 0.5 KM WEST OF ROUTE 36

IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 2.0 KM TO 7.1 NORTH OF
ROUTE 70 AND 395 SEPARATION

IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 6.4 KM SOUTH OF LONG
VALLEY CREEK BRIDGE TO 0.2 KM NORTH
OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY NEAR DOYLE FROM 0.2
KM NORTH OF WILLOW RANCH CREEK BRIDGE
TO 1.4 KM NORTH OF GARNIER ROAD (KP
39.9/49.4)

Description 

REHABILITATE DRAINAGE

BUILD NEW FACILITY

SEAL COAT

WIDEN SHOULDERS

ROADWAY REHABILITATION

WIDEN EXISTING HIGHWAY

Type Of Work
GUITON AND SON CONSTRUCTION

HAT CREEK CONSTRUCTION AND

NORTHWEST PAVING

MEYERS EARTHWORK INC

TEICHERT CONSTRUCTION

BALDWIN CONTRACTING COMPANY

Contractor

REDDING  CA 960004188

BURNEY CA 96013

REDDING CA 96001

REDDING CA 96049

SACRAMENTO CA 95827

CHICO CA 95928

(530)243-2313

(530)335-5501

(530)246-4388

(530)365-8858

(916)386-5936

(530)891-6555

TUHOLSKI, JERRY

SOLANO, MATT

ALEXANDER, NATHAN

CHAFFIN, FRED

MINDUS, CARL

GREENE, DAVID

Resident
Engineer

(530) 225-3419

(530) 895-4618

(530) 225-2922

(530) 283-9368

(530) 257-7383

(530) 257-8120

 $724,474

 $2,756,930

 $777,005

 $3,900,758

 $10,549,149

 $8,860,347

Bid + CCOs

 $0

 $1,945,471

 $4,010

 $0

 $9,870,513

 $872,050

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/29/05

05/12/04

06/01/05

01/23/06

04/09/03

07/26/05

Awarded

12/15/05

05/24/04

06/09/05

02/06/06

04/22/03

08/09/05

Approved

03/01/06

10/15/06

10/25/05

06/28/06

09/20/09

04/07/06

Est Comp

 0%

 74%

 17%

 0%

 100%

 6%

%Time

 0%

 68%

 1%

 0%

 97%

 10%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

SUSPENDED

 

SUSPENDED

Message

02-0C55U4

02-361804

02-1C8804

02-359404

02-258504

02-373904

Contract 

  

ACNH-P044-(041)E

  

  

ACNH-P395-(197)E

ACST-P395-(208)E

  

  P0-44 0-(1E)

  

  

--()

  P3-95 2-(8E)

  

--()

  

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 994188

24339 HWY 89 N

8115 SECLUDED VALLEY DRIVE

P O BOX 493730

P O BOX 276830

1764 SKYWAY

4300 CATERPILLAR ROAD

3881 BENETAR WAY #C &
F

4300 CATERPILLAR ROAD

155 EAST MAIN STREET

P.O. BOX 270430

P.O. BOX 270430

REDDING, CA 96003

CHICO, CA 95928

REDDING, CA 96003

SUSANVILLE, CA 96127-
0008

SUSANVILLE, CA 96127

Accepted

Location
Storm Water
Plan
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02District

02-LAS-395-49.5/0

02-MOD-395-11.0/23.8

02-MOD-395-23.3/61.6

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-89-.7/2.7

Fed Aid

HA26

HA22

HB1

HA21

HB1

Pgm Code
IN LASSEN COUNTY ABOUT 12 KM NORTH OF
MILFORD AT THE HONEY LAKE SAFETY
ROADSIDE REST AREA

IN MODOC COUNTY IN AND NEAR ALTURAS
AT 0.4 KM WEST OF WHITE PINE LOG ROAD
AND FROM 2.7 KM NORTH OF JUNIPER
CREEK TO COUNTY ROAD 55

IN MODOC COUNTY NEAR ALTURAS FROM 0.8
KM SOUTH OF COUNTY ROAD NUMBER 55 TO
OREGON

IN PLUMAS COUNTY NEAR STORRIE FROM
GRIZZLEY DOME TUNNEL TO 0.2 KM EAST
OF ELEPHALT BUTTE TUNNEL

IN BUTTE, PLUMAS AND LASSEN COUNTIES
AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR GRAEAGLE FROM
1.1 KM NORTH OF SIERRA COUNTY TO 1.1
KM SOUTH OF SULPHUR CREEK BRIDGE

Description 

REHABILITATE REST AREA

ROADWAY REHABILITATION

ASPHALT CONCRETE OVERLAY

INSTALL TUNNEL LIGHTING

BRIDGE REHABILITATION

REALIGN CURVE

Type Of Work
D H WILLIAMS CONSTRUCTION

EAGLE PEAK ROCK AND PAVING INC

TIDEWATER CONTRACTORS INC

TENNYSON ELECTRIC INC

AMERICAN CIVIL CONSTRUCTORS

STEVE MANNING CONSTRUCTION INC

Contractor

FRESNO  CA 93704

ALTURAS CA 96101

BROOKINGS OR 97415

LIVERMORE CA 94550

BENICIA CA 94510

REDDING CA 96049

(559)241-0374

(530)233-4568

(541)469-5341

(925)606-1038

(707)746-8028

(530)244-7097

GREENE, DAVE

BARNES, BILL

BARNES, WILLIAM

ROGERS, JIM

ROGERS, JIM

CHAFFIN, FRED

Resident
Engineer

(530) 257-8120

(530) 225-3364

(530) 225-3364

(530) 895-5245

(530) 895-5245

(530) 283-9368

 $2,922,165

 $9,595,238

 $6,725,875

 $490,225

 $23,085,837

 $3,856,678

Bid + CCOs

 $2,372,002

 $0

 $0

 $151,396

 $22,503,262

 $1,673,914

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/18/04

11/01/05

09/07/05

02/18/05

08/01/02

09/01/04

Awarded

07/06/04

11/10/05

09/16/05

03/07/05

08/12/02

09/09/04

Approved

10/13/06

11/14/06

12/29/05

07/03/06

11/08/06

08/29/06

Est Comp

 70%

 0%

 0%

 34%

 100%

 57%

%Time

 80%

 0%

 0%

 31%

 97%

 43%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

 

SUSPENDED

SUSPENDED

Message

02-357904

02-3603U4

02-387404

02-398004

02-3016U4

02-366004

Contract 

ACNH-P395-(204)E

ACNH-P395-(212)E

ACNH-P395-(211)E

ACST-P070-(085)E

STP-P070-(074)E

ACST-P089-(084)E

  P3-95 2-(4E)

STP3-95 2-(2EP)E

--()

  P0-70 0-(5E)

BHP0-70 0-(4EA)C

  P0-89 0-(4E)

--()

P395- 212-()

  

--()

P070- 074-()

--()

SWPPP

SWPPP

WPCP

WPCP

  

SWPPP

4969 NORTH GLENN AVENUE

P O BOX 879

P O BOX 1956

7275 NATIONAL DR SUITE A2

3701 MALLARD DR

P O BOX 491660

P.O. BOX 270430

4300 CATERPILLAR ROAD

4300 CATERPILLAR RD

3881 BENATAR, SUITE C

3881 BENETAR WAY,
SUITE C

1555 EAST MAIN STREET

SUSANVILLE, CA 96127

REDDING, CA 96003

REDDING, CA 96003

CHICO, CA 95928

CHICO, CA 95928

QUINCY, CA 95971

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
02/20/06 Statement of Ongoing Contracts as of 03/06/06

02District

02-SHA-5-40.4/44.4

02-SHA-5-44.4/58

02-SHA-36-7.5/7.7

02-SHA-44-1.2/4.2

02-SHA-44-14.4/43.3

02-SHA-89-21.3/26.5

Fed Aid

HA22

HM1

HA21

HB1

HM1

HA22

Pgm Code
IN SHASTA COUNTY NEAR LAKEHEAD FROM
SACRAMENTO RIVER BRIDGE TO 1.6 KM
SOUTH OF DOG CREEK BRIDGE

IN SHASTA COUNTY ON ROUTES 5 AND 273
AT VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR PLATINA FROM
0.2 KM WEST TO 0.3 KM EAST OF MIDDLE
FORK COTTONWOOD CREEK BRIDGE

IN SHASTA COUNTY IN REDDING FROM
VICTOR AVENUE OVERCROSSING TO 0.9 KM
EAST OF AIRPORT ROAD  OVERCROSSING

IN SHASTA COUNTY FROM BEAR CREEK
BRIDGE TO 1.4 KM EAST OF DEER FLAT
ROAD

IN SHASTA COUNTY NEAR BURNEY AT
VARIOUS LOCATIONS

Description 

REHABILITATE ROADWAY

CRACK SEAL

BRIDGE REPLACEMENT

CONSTRUCT CONCRETE MEDIAN BARRIER

WARRANTY SLURRY SEAL

ROADWAY REHABILITATION

Type Of Work
J F SHEA CONSTRUCTION INC

CONTRACTORS CHEMICAL INC

MERCER FRASER COMPANY

TULLIS INC

INTERMOUNTAIN SLURRY SEAL INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING CA 960494519

HAYWARD CA 94545

EUREKA CA 95502

REDDING CA 96049

WATSONVILLE CA 95077

REDDING  CA 960494519

(530)246-4292

(510)783-5631

(707)443-6371

(530)241-5105

(831)724-1011

(530)246-4292

WOOD, JAMES

BLINE, JEFF

RINARD, WAYNE

WOOD, JAMES

MINDUS, CARL

BADE, TIM

Resident
Engineer

(530) 225-3160

(530) 527-8418

(530) 527-8412

(530) 225-3160

(530) 225-3192

(530) 225-3158

 $11,473,421

 $260,920

 $1,685,848

 $3,898,808

 $1,105,675

 $7,981,175

Bid + CCOs

 $71,928

 $0

 $1,101,067

 $0

 $1,044,084

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
08/29/05

05/19/05

09/28/04

12/08/05

05/26/05

02/09/06

Awarded

09/08/05

05/26/05

10/13/04

12/20/05

06/06/05

02/24/06

Approved

08/14/06

08/12/05

12/31/06

07/05/06

09/27/06

08/30/06

Est Comp

 13%

 0%

 42%

 0%

 100%

 0%

%Time

 1%

 0%

 65%

 0%

 94%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

02-387504

02-1C8704

02-310904

02-0C8104

02-1C9004

02-360604

Contract 

ACIM-005 -(326)E

  

ACST-P036-(077)E

ACST-P044-(042)E

  

  

--()

  

  P0-36 0-(7E)

G P0-44 0-(2E)

  

  

  

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 494519

3130 DEPOT RD

P O BOX 1006

P O BOX 493416

P O BOX 50085

P O BOX 494519

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

1222 BELLE MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

REDDING, CA 96003

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA 96003

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
02/20/06 Statement of Ongoing Contracts as of 03/06/06

02District

02-SHA-89-29.4/43.3

02-SHA-273-6.8/7.1

02-SHA-273-11.1/12.7

02-SHA-273-14.4/0

02-SHA-273-16.7/20

02-SHA-299-24.1/30.3

Fed Aid

HA22

HB1

HB1

HB4N

HA22

HA22

Pgm Code
IN SHASTA AND SISKIYOU COUNTIES  NEAR
BARTLE FROM LAKE BRITTON BRIDGE TO
0.2 KM NORTH OF SHASTA COUNTY

IN SHASTA COUNTY NEAR ANDERSON FROM
0.2 KM SOUTH TO 0.3 KM NORTH OF  OX
YOKE ROAD

IN SHASTA COUNTY IN REDDING AT
VARIOUS LOCATIONS FROM CANYON ROAD TO
SOUTH BONNYVIEW ROAD

IN SHASTA COUNTY IN REDDING AT BUENA
VENTURA BOULEVARD

IN SHASTA COUNTY IN REDDING AT
VARIOUS LOCATIONS

IN SHASTA COUNTY IN AND NEAR  REDDING
FROM ROUTE 273 TO 0.7 KM WEST OF KERN
DRIVE

Description 

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

INSTALL TRAFFIC SIGNAL

LENGTHEN AND WIDEN TURN LANE

REHABILITATE ROADWAY AND BRIDGE

RESURFACE ASPHALT CONCRETE

Type Of Work
STEVE MANNING CONSTRUCTION INC

TULLIS INC

TULLIS INC

RON HALE CONSTRUCTION INC

J F SHEA CO INC

TULLIS INC

Contractor

REDDING  CA 96049

REDDING CA 96049

REDDING CA 96049

SHASTA LAKE CA 96019

REDDING CA 960494519

REDDING CA 96049

(530)222-0810

(530)241-5105

(530)241-5105

(530)275-7844

(530)246-4292

(530)241-5105

BADE, TIM

JEFF BLINE

BLINE, JEFF

RINARD, WAYNE

WOOD, JAMES

MENDOZA, SERGIO

Resident
Engineer

(530) 225-3158

(530) 527-8414

(530) 527-8418

(530) 527-8412

(530) 225-3160

(707) 485-5495

 $20,356,731

 $1,006,119

 $399,249

 $272,012

 $12,119,096

 $2,506,290

Bid + CCOs

 $363,253

 $302,662

 $330,698

 $86,598

 $11,593,716

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/27/05

08/11/05

04/13/05

09/30/05

02/06/04

10/21/05

Awarded

08/10/05

08/18/05

04/21/05

10/07/05

02/19/04

10/31/05

Approved

12/01/08

03/20/06

02/02/06

06/01/06

03/30/06

02/28/06

Est Comp

 9%

 48%

 94%

 29%

 97%

 0%

%Time

 2%

 30%

 81%

 31%

 94%

 0%

% Work 

SUSPENDED

SUSPENDED

 

SUSPENDED

 

SUSPENDED

Message

02-310404

02-3937U4

02-397704

02-398404

02-327204

02-0C3504

Contract 

ACNH-P089-(086)E

ACST-S273-(007)E

ACST-P273-(006)E

  

IM-    -(   )P

ACST-P299-(149)E

--()

G S2-73 0-(7E)

G P2-73 0-(6E)

  

 X08-9 08-(E)

  P2-99 1-(9E)

  

--()

--()

  

--()

--()

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 491660

P O BOX 493416

P O BOX 493416

P O BOX 795

P O BOX 494519

P O BOX 493416

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

122 BELL MILL ROAD

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

P.O. BOX 959

REDDING, CA 96003

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA

REDWOOD VALLEY, CA 95470

Accepted

03/01/06

Location
Storm Water
Plan



State of California Department of Transportation Page 9
02/20/06 Statement of Ongoing Contracts as of 03/06/06

02District

02-SHA-5713-/0

02-SHA-5716-/0

02-SIS-3-47.2/76.4

02-SIS-5-11.4/16

02-SIS-5-31.2/0

02-SIS-5-40.1/44.3

Fed Aid

HA12

HA12

HA22

HM3

HB33

Pgm Code
IN SHASTA COUNTY ABOUT 16 KM SOUTH OF
CASTELLA AT THE GIBSON  MAINTENANCE
FACILITY

IN SHASTA COUNTY NEAR OLD STATION AT
THE HAT CREEK MAINTENANCE  FACILITY

IN SISKIYOU COUNTY IN YREKA FROM 0.1
KM SOUTH OF JERRYS ROAD TO 0.5 KM
SOUTH OF JASPER PLACE

IN SISKIYOU COUNTY NEAR  MOUNT SHASTA
FROM 0.4 KM NORTH OF LASSEN LANE
OVERCROSSING TO BLACK BUTTE OVERHEAD

IN SISKIYOU COUNTY NEAR GRENADA AT
LOUIE ROAD

IN SISKIYOU COUNTY NEAR YREKA FROM
JULIEN CREEK BRIDGE TO WALTERS ROAD
OVERCROSSING

Description 

UPGRADE FACILITIES

CONSTRUCT BUILDING

THIN BLANKET OVERLAY

REHABILITATE EXISTING PAVEMENT

REPLACE BRIDGE DECK

CONSTRUCT DEER FENCING

Type Of Work
CAL ELECTRO INC

DONALD F GALLINO INC

RON HALE CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

CUSTOM FENCE CO

Contractor

REDDING  CA 96002

REDDING  CA 96049

SHASTA LAKE CA 96019

REDDING CA 960494519

MARTINEZ  CA 94553

KAYSVILLE UT 84037

(530)223-5937

(530)246-7671

(530)275-7844

(530)246-4292

(925)372-8000

(801)546-2161

MINDUS, CARL

BRACE, CHRIS

SMOLENSKI, JIM

PASCAL, ANTHONY

PASCAL, ANTHONY

JOHN HINTON

Resident
Engineer

(530) 225-3192

(530) 225-3338

(530) 841-0695

(530) 235-9806

(530) 235-9806

(530) 841-0173

 $2,123,575

 $3,382,251

 $914,242

 $13,732,076

 $1,070,211

 $508,750

Bid + CCOs

 $0

 $0

 $881,781

 $0

 $0

 $165,672

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
02/08/06

01/19/06

09/09/05

12/23/05

12/14/05

11/18/05

Awarded

02/21/06

01/25/06

09/16/05

01/10/06

12/21/05

12/02/05

Approved

03/01/07

03/06/07

12/27/05

07/18/06

06/14/06

03/29/06

Est Comp

 0%

 0%

 91%

 0%

 0%

 40%

%Time

 0%

 0%

 96%

 0%

 0%

 33%

% Work 

 

 

SUSPENDED

SUSPENDED

SUSPENDED

 

Message

02-351504

02-3508U4

02-3C1104

02-381114

02-1C3604

02-1C2104

Contract 

  

  

  

ACIM-005 -(164)E

  

ACST-005 -(165)E

  

  

  

--()

  

I 00-5 91-(5E)

  

  

  

  

  

--()

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

5199 AIRPORT ROAD

P O BOX 493526

P O BOX 795

P O BOX 494519

901 HOWE ROAD

293 NORTH 650 WEST

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

1745 S. MAIN STREET

1625 MOTT ROAD

1625 MOTT ROAD

1745 S. MAIN STREET

YREKA, CA 96097

YREKA, CA 96097

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 10
02/20/06 Statement of Ongoing Contracts as of 03/06/06

02District

02-SIS-5-40.1/58.1

02-SIS-89-29.1/29.6

02-SIS-96-20.0/20.1

02-SIS-96-96.4/96.8

02-TEH-5-28.0/32.3

02-TEH-5-35.1/37.1

Fed Aid

HB1

HB4N

HA23

HA42

HB4N

HB4N

Pgm Code
IN SISKIYOU COUNTY NEAR YREKA FROM
0.7 KM NORTH OF SHASTA RIVER  BRIDGE
TO KLAMATH RIVER ROAD  UNDERCROSSING

IN SISKIYOU COUNTY NEAR MCCLOUD  FROM
0.5 KM SOUTH TO 0.3 KM NORTH OF SKI
PARK HIGHWAY

IN SISKIYOU COUNTY ABOUT 19 KM EAST
OF SOMES BAR AT 0.8 KM EAST OF TI
CREEK BRIDGE

IN SISKIYOU COUNTY ABOUT 11 KM EAST
OF KLAMATH RIVER FROM 5.5 KM TO  6.0
KM EAST OF EMPIRE CREEK BRIDGE

IN TEHAMA COUNTY IN AND NEAR RED
BLUFF FROM 0.3 KM SOUTH OF DIBBLE
CREEK BRIDGE TO BIGGS CREEK BRIDGE

IN TEHAMA COUNTY ABOUT 11 KM NORTH OF
RED BLUFF FROM 2.0 KM SOUTH TO 1.3 KM
NORTH OF NINE MILE  OVERCROSSING

Description 

CONSTRUCT MEDIAN BARRIER

ASPHALT CONCRETE SURFACING

DRAINAGE AND SLOPE PROTECTION WORK

WIDENING AND EXTEND CULVERTS

CONSTRUCT TRUCK CLIMBING LANE

CONSTRUCT NORTHBOUND MEDIAN LANE

Type Of Work
J F SHEA CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION

HAYES AND SONS INC

TULLIS INC

TULLIS INC

Contractor

REDDING CA 960494519

REDDING CA 960494519

REDDING CA 96003

HAPPY CAMP  CA 96039

REDDING CA 96049

REDDING CA 96049

(530)246-4292

(530)246-4292

 

(530)493-2679

(530)241-5105

(530)241-5105

SMOLENSKI, JIM

PASCAL, ANTHONY

JAMES SMOLENSKI

BLINE, JEFF

JEFF BLINE

Resident
Engineer

(530) 841-0695

(530) 235-9806

 

(530) 841-0695

(530) 527-8418

(530) 527-8418

 $5,339,900

 $234,904

 $98,000

 $691,827

 $5,057,583

 $3,711,587

Bid + CCOs

 $0

 $0

 $0

 $0

 $63,000

 $30,000

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
01/27/06

11/07/05

11/21/97

11/15/05

10/11/05

10/19/05

Awarded

02/10/06

11/21/05

11/21/97

11/28/05

10/18/05

10/31/05

Approved

07/26/06

01/04/06

01/04/06

04/28/06

04/19/06

Est Comp

 0%

 0%

 0%

 0%

 10%

 8%

%Time

 0%

 0%

 0%

 0%

 1%

 1%

% Work 

 

SUSPENDED

 

SUSPENDED

SUSPENDED

SUSPENDED

Message

02-381504

02-1C1204

02-340204

02-380204

02-301714

02-301704

Contract 

  

  

  

  

ACIM-005 -(327)E

ACIM-005 -(328)E

  

  

  

  

--()

--()

  

  

  

  

  

  

SWPPP

WPCP

  

SWPPP

SWPPP

SWPPP

P O BOX 494519

P O BOX 494519

2806 TARMAC ROAD

P O BOX 258

P O BOX 493416

P O BOX 493416

1745 S. MAIN STREET

1625 MOTT ROAD

1745 S. MAIN STREET

122 BELLE MILL ROAD

122 BELLE MILL ROAD

MT. SHASTA, CA 96067

YREKA, CA 96097

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 11
02/20/06 Statement of Ongoing Contracts as of 03/06/06

02District

02-TEH-36-98.9/0

02-TEH-99-16.4/16.8

02-TRI-3-6.5/0

02-TRI-36-23.1/32

02-TRI-299-48.6/50.9

02-TRI-299-55.7/57.7

Fed Aid

HA21

HA21

HA21

HM1

HA42

HB4C

Pgm Code
IN TEHAMA COUNTY ABOUT 21 KM WEST OF
CHESTER AT NORTH FORK DEER CREEK
BRIDGE

IN TEHAMA COUNTY NEAR LOS MOLINOS
FROM 0.2 KM NORTH OF 9TH AVENUE  TO
62ND AVENUE

IN TRINITY COUNTY IN HAYFORK FROM 0.1
KM NORTH OF MORGAN HILL ROAD TO
CLINIC AVENUE

IN TEHAMA AND TRINITY COUNTY AT
VARIOUS LOCATIONS

IN TRINITY COUNTY NEAR WEAVERVILLE
FROM GLENNISON GAP ROAD  TO 0.3 KM
WEST OF MINER STREET

IN TRINITY COUNTY NEAR DOUGLAS CITY
FROM 1.5 KM WEST OF WEAVER CREEK
BRIDGE TO 0.5 KM WEST OF TRINITY
RIVER BRIDGE

Description 

DECK REPLACEMENT

REPLACE BRIDGE

REPLACE BRIDGE (SCOUR)

WARRANTY CHIP SEAL

DRAINAGE IMPROVEMENT

WIDEN EXISTING ROADWAY

Type Of Work
GOLDEN STATE BRIDGE INC

BLAISDELL CONSTRUCTION INC

SHASTA CONSTRUCTORS INC

NORTHWEST PAVING

R BROWN CONSTRUCTION COMPANY

STEVE MANNING CONSTRUCTION INC

Contractor

MARTINEZ CA 94553

REDDING CA 960493459

REDDING CA 960491539

REDDING CA 96001

WILLOW CREEK  CA 95573

REDDING  CA 96049

(925)372-8000

(530)245-0132

(530)365-3930

(530)246-4388

(530)629-3702

(530)222-0810

WAYNE RINARD

WAYNE RINARD

DARNALL, MARK

BLINE, JEFF

CORBETT, DAVE

MOGEN, MICHAEL

Resident
Engineer

(530) 527-8412

(530) 527-8412

(530) 365-1779

(530) 527-8418

(530) 623-4954

(530) 225-3483

 $2,979,595

 $3,987,518

 $4,624,873

 $628,463

 $378,886

 $3,275,647

Bid + CCOs

 $0

 $16,598

 $3,909,398

 $553,249

 $0

 $589,478

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/24/05

11/02/05

06/18/04

05/25/05

11/18/05

10/18/05

Awarded

11/04/05

11/18/05

07/06/04

06/06/05

11/29/05

10/28/05

Approved

11/29/06

12/01/06

05/31/06

08/10/06

02/21/06

09/25/06

Est Comp

 0%

 0%

 81%

 100%

 0%

 8%

%Time

 0%

 0%

 84%

 99%

 0%

 19%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

 

 

 

Message

02-364204

02-295924

02-364104

02-1C9204

02-0C2204

02-288534

Contract 

ACBH-P036-(080)E

ACNH-P099-(484)E

ACST-P003-(028)E

  

  

ACNH-P299-(150)E

P P0-36 0-(0E)

--()

  P0-03 0-(8EA)C

  

  

--()

--()

  

P003- 028-()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

901 HOWE ROAD

P O BOX 493459

P O BOX 491539

8115 SECLUDED VALLEY DRIVE

P O BOX 406

P O BOX 491660

122 BELLE MILL ROAD

122 BELLE MILL ROAD

3001 FREEMAN ST

122 BELLE MILL ROAD

P.O. BOX 1178

4300 CATERPILLAR ROAD

RED BLUFF, CA 96080

RED BLUFF, CA 96080

ANDERSON, CA

RED BLUFF, CA 96080

WEAVERVILLE, CA 96093-
0189

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

02District

 $0 $61,493,316 $191,132,914

02-VAR--/0

Fed Aid

HM1

Pgm Code
IN PLUMAS AND LASSEN COUNTIES AT
VARIOUS LOCATIONS

Description 

CHIP SEAL COAT

Type Of Work
ELKEN CONTRACTING INC

Contractor

LEMON GROVE CA 91945
(619)698-1168

BLINE, JEFF

Resident
Engineer

(530) 527-8418

 $1,083,000

Bid + CCOs

 $997,513

Comp To  date

 $0

This Month
06/17/03

Awarded

07/01/03

Approved

09/20/04

Est Comp

 100%

%Time

 100%

% Work 

 

Message

02-388504

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

7667 NORTH AVENUE 122 BELLE MILL RD
RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 13
02/20/06 Statement of Ongoing Contracts as of 03/06/06

03District

03-BUT-32-1.4/1.8

03-BUT-32-5.7/6.2

03-BUT-70-12.5/0

03-BUT-149-/4.6

03-COL-5-1.9/8.2

03-COL-20-30.6/

Fed Aid

HB1

HB1

HB1

HE14  HB1
  HA21

HA22

Pgm Code
IN BUTTE COUNTY NEAR HAMILTON CITY
FROM EAST END OF PINE CREEK LAGOON
BRIDGE TO THE WEST END OF PINE CREEK
OVERFLOW BRIDGE

IN BUTTE COUNTY NEAR CHICO FROM  0.8
KM WEST OF EAST AVENUE TO EAST AVENUE

IN BUTTE COUNTY IN AND NEAR OROVILLE
FROM 1.1 KM NORTH OF OPHIR ROAD TO
0.4 KM NORTH OF GEORGIA  PACIFIC WAY

IN BUTTE COUNTY NEAR OROVILLE AT
VARIOUS LOCATIONS

IN COLUSA COUNTY ABOUT 11.3 KM SOUTH
OF WILLIAMS AT PETROLEUM CREEK BRIDGE
AND AT SALT CREEK BRIDGE

RECONSTRUCT PORTIONS OF CONCRETE
SIDEWALK IN THE CITY OF COLUSA ALONG
ROUTE 20 FROM FREMONT STREET TO
BRIDGE STREET

Description 

REPLACE BRIDGE

CONSTRUCT TWO WAY LEFT TURN LANE

INSTALL TRAFFIC SIGNAL

CONSTRUCT 4 LANE EXPRESSWAY

REPAIR SLABS

CONCRETE SIDEWALK

Type Of Work
STEELHEAD CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

BALDWIN CONTRACTING COMPANY

F C I CONSTRUCTORS GRANITE A

PROFESSIONAL CONSTRUCTION

OLSEN CONST CO

Contractor

PALO CEDRO CA 96073

WATSONVILLE CA 950775085

CHICO CA 95928

BENICIA CA 94510

PLEASANT HILL CA 94523

REDDING CA 96001

(530)226-6400

(831)724-1011

(530)891-6555

(707)742-6000

(925)945-1052

 

JIM ROGERS

ACEVES, SERGIO

INGVOLDSEN, KYLE

JODY ALLEN

KRAFT DAN

Resident
Engineer

(530) 895-5245

 

(530) 846-0517

(530) 532-9377

(530) 934-3520

(530) 458-3080

 $2,497,379

 $665,999

 $647,947

 $81,784,984

 $670,685

 $63,810

Bid + CCOs

 $0

 $0

 $573,766

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/02/05

02/02/06

07/28/05

01/31/06

11/01/05

05/11/00

Awarded

11/10/05

02/16/06

08/11/05

02/06/06

11/18/05

05/22/00

Approved

06/05/06

12/29/05

02/22/08

02/24/06

Est Comp

 0%

 0%

 87%

 0%

 0%

 0%

%Time

 0%

 0%

 90%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

03-0C3404

03-4A4404

03-1E2504

03-3822V4

03-0E3204

03-1M4404

Contract 

ACST-P032-(038)E

  

ACST-P070-(088)E

ACST-X007-(008)E

  

  

  P0-32 0-(8E)

  

  P0-70 0-(8E)

  X0-07 0-(8E)

  

  

--()

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

  

P O BOX 997

P O BOX 50085

1764 SKYWAY

2100 GOODYEAR ROAD

164 BELLE AVENUE

PO BOX 2441

3881 BENATAR SUITE C

P.O. BOX 1256

2060 3RD STREET,
SUITE B

849 N. HUMNBOLDT AVE.

CHICO, CA 95928

GRIDLEY, CA 95948

WILLOWS, CA 95988

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 14
02/20/06 Statement of Ongoing Contracts as of 03/06/06

03District

03-ED-49-24.1/24.6

03-ED-50-69.4/0

03-ED-89-/8.5

03-ED-193-6.2/0

03-GLE-32-.2/.1

03-GLE-32-5.9/10.8

Fed Aid

HB1

HA42

HM1A

HB1

HB4N

HA22

Pgm Code
IN EL DORADO COUNTY NEAR COLOMA  FROM
SOUTH FORK AMERICAN RIVER BRIDGE TO
0.1 KM WEST OF MARSHALL ROAD

IN EL DORADO COUNTY NEAR MEYERS AT
FLAGPOLE GUN MOUNT

IN EL DORADO COUNTY IN AND NEAR
MEYERS FROM THE ALPINE COUNTY LINE TO
THE SOUTH ROUTE 89 AND 50  JUNCTION

IN EL DORADO COUNTY ABOUT 11 KM  WEST
OF GEORGETOWN AT SLIGER MINE ROAD

IN GLENN COUNTY IN ORLAND FROM 0.3 KM
EAST OF ROUTE 5 AND 32 SEPARATION TO
0.1 KM WEST OF  FIFTH STREET

IN GLENN COUNTY NEAR ORLAND FROM 0.5
KM EAST OF 6TH AVENUE TO THE GLENN
AND BUTTE COUNTY LINE

Description 

CONSTRUCT 2 WAY LEFT TURN LANE

AVALANCHE CONTROL

MICROSURFACING

CONSTRUCT LEFT TURN POCKET

REALIGN EXISTING ROADWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
MARTIN BROTHERS CONSTRUCTION

D M L CONSTRUCTION

VALLEY SLURRY SEAL COMPANY

MARTIN GENERAL ENGINEERING INC

BALDWIN CONTRACTING COMPANY

BALDWIN CONTRACTING COMPANY

Contractor

VERDI NV 89439

WEST SACRAMENTO  CA 95798

FOLSOM CA 95630

CHICO  CA 95928

CHICO  CA 95928

(916)852-1911

(775)345-7320

(916)373-1500

(916)989-8187

(530)891-6555

(530)891-6555

PETE SPECTOR

LUIS RIVAS

RIVAS, LUIS

NELSON N. TRAN

ALLEN, JODY

ROGERS, JIM

Resident
Engineer

(916) 416-7547

(530) 621-0985

(530) 621-0985

(916) 858-8630

(530) 934-3520

(530) 895-5245

 $1,682,405

 $767,560

 $551,755

 $576,110

 $1,771,305

 $2,180,732

Bid + CCOs

 $54,924

 $12,621

 $499,604

 $0

 $11,076

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/04/05

10/31/05

02/08/05

08/09/05

10/13/05

02/09/06

Awarded

12/02/05

11/09/05

03/01/05

08/25/05

10/27/05

02/16/06

Approved

06/28/06

09/22/05

08/26/06

11/15/05

07/11/06

05/12/06

Est Comp

 0%

 0%

 100%

 0%

 2%

 0%

%Time

 3%

 2%

 89%

 0%

 1%

 0%

% Work 

 

SUSPENDED

 

SUSPENDED

SUSPENDED

 

Message

03-2C3604

03-1A6104

03-2M0304

03-4C2604

03-373604

03-1A8304

Contract 

ACST-P049-(136)E

  

  

ACST-S193-(008)E

ACST-P032-(037)E

ACST-P032-(039)E

  P0-49 1-(6E)

  

  

  S1-93 0-(8E)

  P0-32 0-(7E)

  P0-32 0-(9E)

--()

  

  

--()

--()

--()

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 728

P O BOX 981330

133 CANYON RIM DRIVE

1764 SKYWAY

1764 SKYWAY

3065 BLAIR AVE. P.O.
BOX 2424

3065 BLAIR AVE. P.O.
BOX 2424

P.O. BOX 2424

11355 SANDERS DRIVE

849 N. HUMBOLDT
AVENUE

3881 BENATAR, STE. C

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95670

WILLOWS, CA 95988

Accepted

Location
Storm Water
Plan
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03District

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

03-NEV-80-60.6/63.5

03-NEV-267-/2.8

03-PLA-28-7.8/8.4

03-PLA-80-1.4/2.6

Fed Aid

HM1A

HB1

HB1

HE14

HB4N

HE11

Pgm Code
IN NEVADA AND PLACER COUNTIES FROM
0.1 KM EAST OF THE NORTHERN JUNCTION
OF ROUTES 20 AND 49 TO THE ROUTE 80
AND 20 SEPARATION

IN NEVADA COUNTY NEAR GRASS VALLEY
FROM 0.2 KM NORTH OF LIME KILN ROAD
TO 0.2 KM NORTH OF PEKOLEE DRIVE

IN NEVADA AND PLACER COUNTIES NEAR
CISCO GROVE FROM 2.1 KM WEST OF THE
INDIAN SPRINGS UNDERCROSSING AND AT
0.1 KM EAST OF CISCO OV

IN NEVADA COUNTY IN TRUCKEE AT
VARIOUS LOCATIONS

IN PLACER COUNTY IN TAHOE VISTA AT
NATIONAL AVENUE

IN PLACER COUNTY IN ROSEVILLE FROM
2.4 KM EAST OF SOUTH ROSEVILLE
OVERCROSSING TO 0.6 KM WEST OF
ATLANTIC STREET OVERCROSSING

Description 

WARRANTY CHIP SEAL

WIDEN AND ADD SHOULDERS

WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

INSTALL SIGNALS

WIDEN EXISTING INTERCHANGE

Type Of Work
NORTHWEST PAVING

STIMPEL WIEBELHAUS ASSOCIATES

R AND L BROSAMER INC

WATKIN AND BORTOLUSSI INC

PRISM ENGINEERING INC

R AND L BROSAMER INC

Contractor

REDDING CA 96001

REDDING CA 960492335

ALAMO CA 94507

SAN RAFAEL CA 94901

SANTA CLARA CA 95050

ALAMO CA 94507

(530)246-4388

(530)223-6605

(925)837-5600

(415)453-4691

(408)562-0026

(925)837-5600

DEMARTINI, MARK

CATANIA, DAVE

KOECKRITZ, MARK

REED, ALBERT

SPECTOR, PETE

CLARK, MARTIN

Resident
Engineer

(530) 271-6173

(530) 271-6172

(530) 346-9676

(530) 550-8326

(916) 416-7548

(916) 624-2852

 $1,167,547

 $1,906,623

 $3,013,912

 $852,186

 $444,373

 $24,958,380

Bid + CCOs

 $1,081,301

 $1,673,198

 $2,976,771

 $593,525

 $343,028

 $24,247,892

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
12/21/04

05/10/05

06/07/05

05/16/05

08/16/05

11/14/03

Awarded

01/03/05

05/26/05

06/17/05

05/31/05

08/25/05

12/03/03

Approved

10/20/06

02/13/06

04/16/06

12/23/08

03/14/06

07/13/06

Est Comp

 100%

 100%

 98%

 19%

 79%

 95%

%Time

 93%

 88%

 98%

 68%

 77%

 97%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

03-2M0204

03-3A2604

03-3C9304

03-291014

03-1C8204

03-375604

Contract 

  

ACST-P049-(135)E

ACIM-080 -(177)E

ACST-X057-(044)E

  

ACIM-080 -(230)E

  

  P0-49 1-(5E)

--()

  X0-57 0-(4E)

  

--()

  

--()

  

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

8115 SECLUDED VALLEY DRIVE

P O BOX 492335

P O BOX 238

77 LARKSPUR STREET

630 REED STREET

P O BOX 238

124 CLYDESDALE COURT,
UNIT A

124 CLYDESDALE COURT,
UNIT A

P.O. BOX 1807

10960 WEST RIVER
STREET, SUITE 101A

P.O. BOX 2424

2520 WARREN DRIVE,
SUITE B

GRASS VALLEY, CA 95945

GRASS VALLEY, CA 95945

COLFAX, CA 95713

TRUCKEE, CA 96161

PLACERVILLE, CA 95667

ROCKLIN, 95667

Accepted

Location
Storm Water
Plan
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03District

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

03-PLA-80-/1.6

03-PLA-5711-/0

03-PLA-5731-/0

03-SAC-5-16.1/26.8

Fed Aid

HA22

HA22

HA25

HB4N

HA12

HB4N

Pgm Code
IN PLACER COUNTY IN AND NEAR AUBURN
AT VARIOUS LOCATIONS

IN PLACER COUNTY FROM MAGRA OVERHEAD
TO 0.5 KM WEST OF CARPENTER FLAT
UNDERCROSSING

IN PLACER COUNTY IN ROSEVILLE FROM
PLACER COUNTY LINE TO 0.6 KM WEST OF
DOUGLAS BOULEVARD OVERCROSSING

IN PLACER AND NEVADA COUNTIES AT
VARIOUS LOCATIONS

IN PLACER COUNTY NEAR BAXTER AT THE
WHITMORE MAINTENANCE STATION

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

Description 

ROADWAY REHABILITATION

PAVEMENT REHABILITATION

PLANTING AND IRRIGATION

UPGRADE MESSAGE SIGNS

REMODEL EXISTING BUILDING

WIDEN RAMPS AND TRAFFIC OPERATION

Type Of Work
TEICHERT CONSTRUCTION

BROSAMER GRANITE A JOINT

WATKIN AND BORTOLUSSI INC

CLAYBORN CONTRACTING GROUP INC

P N P CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

SACRAMENTO CA 958276830

ALAMO CA 94507

SAN RAFAEL CA 949014886

AUBURN CA 956028908

ROCKLIN  CA 95677

WATSONVILLE CA 950775085

(916)386-5900

(925)837-5600

(415)453-4691

(530)268-9512

(916)632-9361

(831)724-1011

SYFTESTAD, BRIAN

ZINK, PHIL

SAGER, JANET

CLARK, MARTIN

HAAS, KENNETH

CHOHAN, MOHAN

Resident
Engineer

(530) 878-1786

(530) 346-7996

(916) 263-4912

(916) 624-2852

(530) 346-9473

(916) 263-4922

 $40,256,403

 $34,589,589

 $1,471,684

 $1,874,081

 $497,474

 $4,545,476

Bid + CCOs

 $26,133,219

 $34,266,384

 $0

 $0

 $27,859

 $4,142,555

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/10/04

06/04/04

02/06/06

01/19/06

12/30/05

01/20/05

Awarded

06/24/04

06/17/04

02/22/06

02/02/06

01/17/06

02/02/05

Approved

10/15/07

06/22/06

01/22/10

09/14/06

08/04/06

Est Comp

 59%

 91%

 0%

 0%

 8%

 0%

%Time

 61%

 96%

 0%

 0%

 6%

 0%

% Work 

 

SUSPENDED

 

 

SUSPENDED

PLANT EST
SATIS

Message

03-0A6004

03-1A8014

03-2C2104

03-0E0604

03-2C4804

03-0A9104

Contract 

ACIM-080 -(231)1

ACIM-080 -(175)1

ACIM-080 -(234)E

ACST-000C-(286)E

  

ACIM-005 -(314)E

ACIM-080 -(231)E

ACIM-080 -(175)E

--()

  00-0C 2-(6ED)E

  

PL62-00 0-(6)

BH08-0 E2-(112)0

--()

  

6203- 008-()

  

--()

SWPPP

SWPPP

SWPPP

WPCP

  

SWPPP

P O BOX 276830

P O BOX 238

77 LARKSPUR STREET

10556 COMBIE ROAD

45OO YANKEE HILL CT SUITE A

P O BOX 50085

14300 MUSSO ROAD

33 DEPOT STREET

3855 NORTH FREEWAY
BLVD., SUITE 120

2520 WARREN DRIVE,
SUITE B

P.O. BOX 1807

3855 NORTH FREEWAY
BLVD, STE. 120

AUBURN, CA 95603

COLFAX, CA 95713

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-12-3.8/6.7

03-SAC-80-.4/11.1

03-SAC-99-.1/20

03-SAC-99-19.6/19.8

03-SAC-99-20.6/21.3

03-SAC-160-5.9/20.9

Fed Aid

HM1A

HB4N
HB4N

HM3

HB1

HA25

HA21

Pgm Code
IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO AND YOLO COUNTIES AT
VARIOUS LOCATIONS

IN EL DORADO AND SACRAMENTO COUNTIES
AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 0.4 KM SOUTH OF 47TH AVENUE
OVERCROSSING TO 0.2 KM NORTH OF  44TH
AVENUE PEDESTRIAN OVERCR

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

RAMP WIDENING

SEAL BRIDGE DECKS

RELOCATE RAMP METER AND LIGHTING

REPLACE FREEZE DAMAGED PLANTS

REPLACE BRIDGE CONTROL HOUSES

Type Of Work
VINTAGE PAVING CO INC

GRANITE CONSTRUCTION COMPANY

CONTRACTORS CHEMICAL INC

CLAYBORN CONTRACTING GROUP INC

WATKIN AND BORTOLUSSI INC

TABER CONSTRUCTION COMPANY

Contractor

WINTERS  CA 95694

WATSONVILLE CA 950775085

HAYWARD CA 94545

AUBURN CA 956028908

SAN RAFAEL CA 949014886

MARTINEZ CA 94553

(530)795-0132

(831)724-1011

(510)783-5631

(530)268-9512

(415)453-4691

(925)682-6133

GLEN SMITH

WALKER, CLAY

BEHVAND, MORTEZA

RICHARD JOHNSON

SAGER, JANET

FEUSI, ROBERT

Resident
Engineer

(916) 263-4919

(916) 263-4927

(916) 263-4925

(916) 799-0937

(916) 263-4912

(916) 263-4926

 $789,318

 $2,671,623

 $166,172

 $164,206

 $636,719

 $4,128,685

Bid + CCOs

 $0

 $2,441,848

 $0

 $0

 $626,149

 $1,265,472

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/24/05

03/02/05

12/15/05

08/10/05

05/22/02

07/18/05

Awarded

11/08/05

03/11/05

12/28/05

08/22/05

06/06/02

07/28/05

Approved

01/06/06

04/05/06

04/08/06

01/25/06

04/20/06

05/09/06

Est Comp

 0%

 86%

 0%

 0%

 0%

 0%

%Time

 0%

 91%

 0%

 0%

 0%

 31%

% Work 

SUSPENDED

 

SUSPENDED

 

PLANT EST
SATIS

SUSPENDED

Message

03-2M3604

03-2A8304

03-1M3604

03-4C5104

03-397404

03-437204

Contract 

  

ACIM-X067-(066)E

  

ACST-000C-(269)E

  

ACST-S160-(021)E

  

--()

  

  00-0C 2-(9E)

  

  S1-60 0-(1E)

  

  

  

--()

  

--()

WPCP

SWPPP

WPCP

WPCP

  

SWPPP

P O BOX 461

P O BOX 50085

3130 DEPOT RD

10556 COMBIE ROAD PMB 6203

77 LARKSPUR STREET

P O BOX 1309

3855 NORTH FREEWAY
BLVD. STE. 120

3855 N. FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD, STE. 120

3855 N FREEWAY BLVD.
120

3855 NORTH FREEWAY
BLVD., STE. 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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 $0 $117,624,233 $248,715,956

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-YOL-50-/3.1

03-YUB-49-6.9/9.4

03-YUB-65-8.2/0

03-YUB-5715-/0

Fed Aid

HA25

HA21

HA22

HA42

HA23

HA12

Pgm Code
IN SUTTER COUNTY IN YUBA CITY FROM
KILEY AVENUE TO THE WEST END OF
FEATHER RIVER BRIDGE OVERHEAD

IN SUTTER AND YUBA COUNTIES IN YUBA
CITY AND MARYSVILLE FROM 0.9 KM EAST
OF LIVE OAK BLVD TO 0.8 KM WEST OF
ROUTE 70 AND 20 JUNCTI

IN YOLO AND SACRAMENTO COUNTIES IN
WEST SACRAMENTO AND SACRAMENTO FROM
0.6 KM WEST OF ROUTE 80 AND 50
SEPARATION TO 0.4 KM EAST OF

IN YUBA AND SIERRA COUNTIES AT
VARIOUS LOCATIONS

IN YUBA COUNTY IN OLIVEHURST ON
ROUTE 65 AT MCGOWAN ROAD OVERCROSSING
AND ON ROUTE 70 AT  THE 65 SOUTH AND
70 EAST SEPARATION

IN YUBA COUNTY NEAR LINDA AT  VARIOUS
LOCATIONS

Description 

PLANTING AND IRRIGATION

UPGRADE HAND RAIL AND SIDEWALK

GRIND PORTLAND CEMENT CONCRETE

REPLACE CULVERTS

INSTALL UNDERDRAIN

REMODEL MAINTENANCE STATIONS

Type Of Work
VIKING CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

C C MYERS INC

THUNDER MOUNTAIN ENTERPRISES

GOODWIN CONSTRUCTION INC

ALLEN L BENDER INC

Contractor

RANCHO CORDOVA CA 95741

MARTINEZ CA 94553

RANCHO CORDOVA CA 957412948

SACRAMENTO  CA 95829

JAMESTOWN CA 95327

WEST SACRAMENTO CA 95691

(916)852-5530

(925)372-8000

(916)635-9370

(916)381-3400

(209)881-3010

(916)372-2190

JANET SAGER

GEESEY, DUANE

OKPALA, MESHACK

DEMARTINI, MARK

TED COPPIN

BROOK, BILL

Resident
Engineer

(916) 263-4912

(530) 741-4170

(961) 263-5620

(530) 271-6173

(530) 741-4194

(530) 822-4332

 $508,692

 $5,957,528

 $10,710,211

 $547,771

 $368,405

 $12,628,229

Bid + CCOs

 $453,876

 $948,782

 $4,514,220

 $4,316

 $311,926

 $10,419,920

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/21/05

09/20/05

07/25/05

12/15/05

11/01/05

10/27/04

Awarded

11/08/05

09/28/05

08/08/05

01/04/06

11/09/05

11/08/04

Approved

04/09/07

11/28/06

06/15/06

08/01/06

02/27/06

01/09/07

Est Comp

 54%

 16%

 43%

 7%

 86%

 90%

%Time

 79%

 16%

 42%

 1%

 72%

 83%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

03-4C3904

03-0A1314

03-0A8404

03-4A5104

03-1E4404

03-0A29U4

Contract 

  

ACNH-P020-(138)E

ACIM-305 -(046)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 1508

901 HOWE ROAD

P O BOX 2948

P O BOX 292821

13160 TULLOCH DAM RD

2798 INDUSTRIAL BLVD

3855 NORTH FREEWAY
BLVD. STE. 120

555A W. ONSTOTTE ROAD

3951 PERFORMANCE
DRIVE, SUITE E

124 CLYDESDALE COURT,
UNIT A

555A WEST ONSTOTT

5555 WEST ONSTOTT
ROAD

SACRAMENTO, CA 95834

YUBA CITY, CA 95993

SACRAMENTO, CA 95838

YUBA CITY, CA 95993

YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan
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04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-13-9.9/13.9

04-ALA-24-1.8/6.2

04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

Fed Aid

HA25

HA25

HA22

HA22

HE14

HE2

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM 0.4
KM SOUTH TO 0.3 KM NORTH OF  REDWOOD
ROAD OVERCROSSING

IN ALAMEDA AND CONTRA COSTA COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM
ROUTE 580 AND 24 SEPARATION TO 1.7 KM
EAST OF THE ROUTE 24 AND 13
INTERSECTION

IN ALAMEDA COUNTY IN ALBANY AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN HAYWARD FROM 2.4
KM EAST OF THE SAN MATEO  HAYWARD
BRIDGE TOLL PLAZA TO  INDUSTRIAL
BOULEVARD UNDERCROSSING

Description 

HIGHWAY PLANTING RESTORATION

HIGHWAY PLANTING RESTORATION

UPGRADE DRAINAGE INLETS

REHABILITATE PAVEMENT

REPLACE PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work
WATKIN & BORTOLUSSI, INC.

AMLAND

METROPOLE

O. C. JONES AND SONS INC

ECOLOGY SPRINKLER

WATKINS & BORTOLUSSI

Contractor

SAN RAFAEL,CA 94901

SAN JOSE, CA 95132

BERKLEY, CA 94710

RIO LINDA CA 95673

SAN RAFAEL, CA  94903

 

 

(949)380-9414

 

 

 

JOHN HOLLIS

JOHN HOLLIS

ALI AHMADAZADEH

MOIN SHAIKH

FAROKH MONEMZADEH

BHOOPEN KURANI

Resident
Engineer

(510) 450-3996

(510) 450-3996

(510) 450-3990

(510) 450-2410

(510) 231-7170

(510) 780-1530

 $584,918

 $427,888

 $588,450

 $3,631,025

 $805,459

 $732,793

Bid + CCOs

 $532,705

 $376,527

 $530,820

 $3,351,736

 $796,010

 $653,648

Comp To  date

 $3,471

 $1,620

 $92,580

 $0

 $7,860

 $3,373

This Month
06/17/03

05/13/02

09/01/05

05/10/05

10/04/02

01/08/03

Awarded

06/27/03

05/28/02

09/21/05

05/26/05

10/07/02

01/22/03

Approved

01/09/07

04/05/06

03/03/06

01/09/06

08/11/06

11/01/06

Est Comp

 73%

 0%

 91%

 64%

 89%

 82%

%Time

 91%

 0%

 90%

 92%

 98%

 88%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

04-1R0424

04-443404

04-445804

04-0C6804

04-181634

04-045064

Contract 

  

  

  

ACNH-P024-(028)E

ACIM-X001-(485)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

  

WPCP

WPCP

SWPPP

SWPPP

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

1526 FOURTH STREET

6636 2ND ST

77 LARKSPUR STREET

3410 MANDELA PARKWAY

3410MANDELA PARKWAY

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

3401 REGATTA BLVD

21030 REDWOOD ROAD

OAKLAND, CA 94607

OAKLAND, CA 94608

OAKLAND, CA 94608

RICHMOND, CA 94804

CASTRO VALLEY, CA 94546

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-ALA-112-/1.7

04-ALA-123-/5.2

04-ALA-580-9.0/27.5

04-ALA-580-18.8/30.8

04-ALA-580-45.8/46.9

04-ALA-580-47.8/47.9

Fed Aid

HB4N

HA22

HA42

HA22

HB4N

HE14

Pgm Code
IN ALAMEDA COUNTY IN SAN LEANDRO AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN EMERYVILLE,
OAKLAND, BERKELEY AND ALBANY FROM
35TH STREET TO CONTRA COSTA COUNTY
LINE

IN ALAMEDA AND SANTA CLARA COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN PLEASANTON,
DUBLIN AND CASTRO VALLEY ON ROUTE 580
FROM HACIENDA DRIVE OVERCROSSING TO
ROUTE 580 AND 238 SEPAR

IN ALAMEDA COUNTY IN OAKLAND FROM 0.3
KM MACARTHUR BOULEVARD ON RAMP TO
DISTRIBUTION STRUCTURE

IN ALAMEDA AND CONTRA COSTA COUNTIES
IN ALBANY AND RICHMOND  FROM EL
CERRITO OVERHEAD TO CENTRAL AVENUE

Description 

INSTALL CLOSED CIRCUIT TELEVISION

REHABILITATE ROADWAY

REPLACE MESSAGE SIGNS

REHABILITATE ROADWAY

CONSTRUCT NEW BRIDGE

ESTABLISH EXISTING PLANTING

Type Of Work
ROSENDIN ELECTRIC INC

GHILOTTI CONSTRUCTION COMPANY

M BUMGARNER INC

R&L, BROSAMER RE SERRANO INC

R G W CONSTRUCTION INC

FORSTER & KROEGER LANDSCAPE

Contractor

SAN JOSE, CA 95161

SAN RAFAEL CA. 94901

LIVERMORE CA 94550

ALAMO, CA 94507

LIVERMORE CA 94550-8390

SAN ANSELMO,  CA  94960

 

 

(925)373-1986

 

 

 

EDALATI BEN

FAROKH MONEMZADEH

ELSHAER KHALED

KAMRAN ABOLFAZLIAN

JIM HANSON

Resident
Engineer

(510) 385-7163

(510) 231-7170

 

(510) 715-7650

(510) 385-6881

(510) 286-1275

 $1,252,864

 $8,395,546

 $699,723

 $20,686,370

 $7,865,116

 $309,055

Bid + CCOs

 $0

 $7,378,473

 $0

 $3,843,983

 $5,474,707

 $285,770

Comp To  date

 $0

 $30,121

 $0

 $1,881,749

 $533,719

 $0

This Month
12/12/05

10/06/04

10/24/05

10/18/05

07/01/05

09/18/01

Awarded

12/22/05

10/13/04

11/02/05

11/02/05

07/20/05

10/02/01

Approved

06/19/06

07/20/06

08/02/06

06/19/06

01/30/06

Est Comp

 0%

 62%

 0%

 19%

 60%

 100%

%Time

 0%

 86%

 0%

 19%

 69%

 92%

% Work 

 

 

 

 

 

COMPLETED

Message

04-151774

04-249714

04-444804

04-284314

04-162004

04-181794

Contract 

ACST-000C-(273)E

ACST-P123-(002)E

  

ACIM-580 -(045)E

ER-1597-(004)E

  

  00-0C 2-(3E)

  P1-23 0-(2E)

  

--()

--()

  

--()

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

  

P O BOX 49070

2301 KERNER BLVD. SUITE E

1175 GREENVILLE RD

333 CAMILLE AVE

550 GREENVILLE RD

15 LIBRARY PLACE

3401 REGATTA BLVD

3401 REGATTA BLVD

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

1545 WILLOW ST

RICHMOND, CA 94804

OAKLAND, CA 94608

OAKLAND CA 94608

OAKLAND, CA 94609

Accepted

01/30/06

Location
Storm Water
Plan
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04District

04-ALA-580-/0

04-ALA-680-1.7/0

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

Fed Aid

HB4N

HA23

HA25

HA23

HA23

HE13
HA22

Pgm Code
IN ALAMEDA COUNTY AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY IN FREMONT FROM
NORTH DEPARTMENT OF WATER  RESOURCES
UNDERCROSSING TO 0.3 KM SOUTH OF EAST
WARREN AVENUE UNDERCR

IN ALAMEDA COUNTY IN HAYWARD AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND ON
MANDELA PARKWAY FROM 8TH STREET  TO
32ND STREET

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT AT VARIOUS
LOCATIONS

Description 

INSTALL CHANGEABLE MESSAGE SIGNS

HORIZONTAL DRAINS

PLANTING AND IRRIGATION

ROADWAY IMPROVEMENTS AND PLANTING

MITIGATION PLANTING

WIDEN EXISITING FREEWAY

Type Of Work
CORAL CONSTRUCTION COMPANY

BUGLER CONSTRUCTION

AMLAND

DESUIVG GATRS CONSCTRUCTION

AMLAND

DESILVA GATES FCI JNT VENTURE

Contractor

WILSONVILLR OR 97070

FREMONT, CA. 94539

SAN JOASE CA 95132

SAN JOSE, CA. 95132

DUBLIN CA 94568

 

 

 

 

 

 

EDALATI BEN

ALBANO FLORANTE J.

MOIN SHAIKH

DAVID BARTEL

KEN KENNEDY

DEVANG J DESAI

Resident
Engineer

(510) 385-7163

(510) 450-3841

(510) 780-1545

(510) 385-6755

(510) 385-6887

(510) 413-5931

 $1,185,587

 $455,444

 $1,093,613

 $11,850,433

 $402,691

 $60,399,907

Bid + CCOs

 $0

 $378,157

 $1,001,422

 $11,456,839

 $362,491

 $20,871,688

Comp To  date

 $0

 $56,928

 $4,760

 $17,240

 $0

 $1,687,289

This Month
12/20/05

09/28/05

09/05/02

06/28/02

01/26/04

12/17/04

Awarded

01/10/06

10/11/05

09/24/02

07/12/02

02/05/04

12/21/04

Approved

07/05/06

03/10/06

01/03/07

10/29/08

04/10/08

10/08/08

Est Comp

 0%

 68%

 53%

 0%

 0%

 20%

%Time

 0%

 82%

 89%

 0%

 0%

 34%

% Work 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

04-150144

04-2S1704

04-243004

04-292364

04-2923A4

04-2332U4

Contract 

ACIM-580 -(047)E

  

ACIM-880 -(050)E

ACIM-880 -(049)4

ER-1539-(004)E

ACNH-880 -(055)N

--()

  

--()

--()

--()

  88-0 10-(5N)

  

  

  

  

  

--()

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 347

47000 WARM SPRINGS BLVD 101

3168 KNIGHTS BRIDGE ROAD

3168 KNIGHTS BRIDGE ROAD

11555 DUBLIN BLVD

3401 REGATTA BLVD

3410 MANDELA PARKWAY

3535 BREAKWATER AVE

3410, MANDELA PARKWAY

1545 WILLOW STREET

670 SCOTT CREEK ROAD

OAKLAND, CA 94608

SAN JOSE 94545

OAKLAND, CA 94607

OAKLAND CA 94607

FREMONT CA 94539

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-CC-4-8.4/8.7

04-CC-4-12.4/0

04-CC-4-22.2/23.8

04-CC-4-25.8/31

04-CC-80-9.8/12.9

04-CC-80-13.7/14.1

Fed Aid

HA25

HB71

HB4C

HA22

HB4C

HE2

Pgm Code
IN CONTRA COSTA COUNTY IN MARTINEZ
FROM 0.3 KM WEST OF  ALHAMBRA AVENUE
UNDERCROSSING TO ALHAMBRA WAY
UNDERCROSSING

IN CONTRA COSTA COUNTY NEAR MARTINEZ
AT PACHECO BOULEVARD AND BLUM ROAD

IN CONTRA COSTA COUNTY IN PITTSBURG
FROM 1.7 KM WEST OF RAILROAD AVENUE
OVERCROSSING TO 0.3 KM WEST OF
LOVERIDGE ROAD OVERCROSSING

IN CONTRA COSTA COUNTY IN ANTIOCH
FROM SOMERSVILLE ROAD UNDERCROSSING
TO 0.01 KM WEST OF OAKLEY ROAD
OVERCROSSING

IN CONTRA COSTA COUNTY NEAR HERCULES
FROM 0.2 KM WEST OF 80 AND 4
SEPARATION TO 0.3 KM EAST OF CUMMINGS
SKYWAY OVERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES
IN CROCKETT AND VALLEJO FROM
CUMMINGS SKYWAY OVERCROSSING TO
CARQUINEZ TOLL PLAZA

Description 

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT RETAINING WALLS

WIDEN EXISTING FREEWAY

RESURFACE ASPHALT CONCRETE

WIDEN FREEWAY

REMOVE BRIDGE AND APPROACHES

Type Of Work
WATKINS & BORTOLUSSI

SPOSETO ENGINEERING INC

R & L BROSAMER

MCK SERVICES INC

C C MYERS INC

CALIFORNIA ENGINEERING

Contractor

SAN RAFAEL,CA 94901-4886

UNION CITY, CA 94587

PITTSBURGH, CA  94565

RANCHO CORDOVA CA 957412948

PLEASANTON CA 94566

 

 

 

(925)692-2115

(916)635-9370

 

JOHN HOLLIS

BAGHERLI AZITA

ALFONSO GONZALEZ

ASGHAR REZAEI

HATEFI, AMIR

HUYNH, PHIL

Resident
Engineer

(925) 942-6014

(925) 957-2160

(510) 286-5081

(925) 942-6088

(925) 957-2595

(925) 957-2578

 $681,123

 $676,106

 $32,180,465

 $4,246,291

 $18,638,123

 $29,919,975

Bid + CCOs

 $614,944

 $50,162

 $29,644,683

 $3,875,398

 $0

 $17,612,439

Comp To  date

 $2,970

 $50,162

 $484,752

 $0

 $0

 $585,795

This Month
05/31/02

12/02/05

11/14/03

11/10/04

01/19/06

04/04/05

Awarded

06/13/02

12/15/05

11/24/03

11/19/04

02/02/06

04/20/05

Approved

06/07/06

06/30/06

05/06/06

01/20/06

12/31/06

11/13/07

Est Comp

 0%

 20%

 82%

 100%

 0%

 35%

%Time

 0%

 7%

 92%

 100%

 0%

 59%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

04-263604

04-252064

04-229014

04-0C7104

04-263704

04-013094

Contract 

NH-P004-(121)E

  

ACNH-P004-(124)E

ACNH-P004-(127)E

ACIM-080 -(107)N

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

77 LARKSPUR STREET

4301 BETTECOVRT WAY

184 E LELAND ROAD, STE B

P O BOX 2948

20 HAPPY VALLEY ROAD

1910 OLYMPIC BLVD
SUITE 160

4585 PACHECO BLVD
SUITE 100-A

2067 RAILROAD AVENUE

1910 OLYMPIC BLVD
SUITE 151

4585 PACHECO BLVD,
SUITE 100A

4585 PACHECO BLVD
SUITE 100-A

WALNUT CREEK,CA 94596-
5023

PITTSBURGH, CA 94565

WALNUT CREEK, CA 94596

MARTINEZ CA 94553

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-CC-123-/2.2

04-CC-680-10.2/10.9

04-CC-680-23.9/24.9

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/.6

Fed Aid

HA22

HA23

HE2

HE2

HE2

HE11

Pgm Code
IN CONTRA COSTA COUNTY IN  EL CERRITO
FROM ALAMEDA AND CONTRA COSTA COUNTY
LINE TO THE ROUTE 80 AND 123
SEPARATION

IN CONTRA COSTA COUNTY AT ALAMO AT
0.3 KM SOUTH AND 0.9 KM NORTH OF
STONE VALLEY ROAD UNDERCROSSING

IN CONTRA COSTA COUNTY IN AND NEAR
MARTINEZ FROM 0.5 KM SOUTH OF MOCOCO
OVERHEAD TO BENICIA MARTINEZ BRIDGE
AND OVERHEAD

IN CONTRA COSTA COUNTY IN MARTINEZ
FROM MOCOCO OVERHEAD TO BENICIA
MARTINEZ BRIDGE AND OVERHEAD

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ AT BENICIA-
MARTINEZ BRIDGE

IN CONTRA COSTA AND ALAMEDA COUNTIES
IN SAN RAMON AND DUBLIN FROM 0.6 KM
SOUTH TO 0.7 KM NORTH OF ALCOSTA
BOULEVARD OVERCROSSING

Description 

ROADWAY REHABILITATION

RECONSTRUCT EMBANKMENT SLOPE

RECONSTRUCT EXISTING FREEWAY

TOLL PLAZA CONSTRUCTION

CONSTRUCT NEW BRIDGE

MODIFY INTERCHANGE

Type Of Work
BAY CITIES PAVING & GRADING

SITEWORKS CONSTRUCTION INC

FCI CONSTRUCTORS, INC

WEST BAY BUILDERS

KIEWIT PACIFIC

BAY CITIES PAVING & GRADING

Contractor

LAFAYETTE  CA 94549

BENICIA, CA  94510

SAN RAFAEL CA 94912-3474

MARTINEZ, CA 94553

CONCORD, CA 94520

 

(925)284-1437

 

 

 

 

ABDOLREZA ABDI

WILLIAM B SHEDD

AGNES LIU

IGOR TSIGELMAN

CASTRO VALLEY
CONSTRUCITON - EDDIE
DIKE

Resident
Engineer

(510) 286-1161

 

(925) 957-2050

(925) 957-2154

(825) 957-2006

(510) 881-7425

 $1,659,303

 $344,643

 $51,490,185

 $21,972,147

 $756,338,688

 $7,062,891

Bid + CCOs

 $1,592,807

 $0

 $50,406,614

 $18,181,228

 $615,316,810

 $6,876,586

Comp To  date

 $15,932

 $0

 $778,091

 $405,777

 $11,864,779

 $36,523

This Month
11/17/04

11/03/05

08/12/02

04/05/02

10/25/01

10/23/03

Awarded

12/06/04

11/15/05

08/23/02

04/16/02

10/31/01

11/04/03

Approved

04/03/06

04/28/06

04/28/06

12/30/07

02/28/06

Est Comp

 47%

 0%

 100%

 100%

 76%

 100%

%Time

 90%

 0%

 96%

 82%

 83%

 93%

% Work 

 

 

 

 

 

 

Message

04-270204

04-2S4504

04-006054

04-006044

04-006034

04-228444

Contract 

ACST-P123-(003)E

ER-37B1-(004)E

ACIM-680 -(054)N

ACIM-680 -(054)5

ACIM-680 -(054)5

STPL- 680-(   )

  P1-23 0-(3E)

IM68-0 10-(5E)

--()

--()

--()

--()

--()

--()

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 1324

2100 GOODYEAR ROAD

P O BOX 3474

80 MOCOCO ROAD

5029 FORNI DRIVE

1545 WILLOW AVE.

4585 PACHECO BLVD.,
SUITE 200

4585 PACHECO BLVD

4585 PACHECO BLVD.
SUITE 200

21030 REDWOOD ROAD

MARTINEZ, CA 94553

MARTINEZ CA 94553

MARTINEZ CA 94553

CASTRO VALLEY, CA 94546

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-MRN-101-.1/.9

04-MRN-101-.1/.2

04-MRN-101-1.4/7.7

04-MRN-101-8.3/8.4

04-NAP-29-29.3/32.8

04-NAP-29-/3.6

Fed Aid

HA26

HB71

HA25

HB5

HA22

HM1

Pgm Code
IN MARIN COUNTY NEAR SAUSALITO FROM
THE H DANA BOWERS SAFETY ROADSIDE
REST AREA TO 1.0 KM NORTH OF
SAUSALITO ROAD UNDERCROSSING

IN MARIN COUNTY NEAR SAUSALITO AT H
DANA BOWERS SAFETY ROADSIDE REST AREA

IN MARIN COUNTY IN AND NEAR SAUSALITO
AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN LARKSPUR, CORTE
MADERA, AND SAN RAFAEL FROM 0.2 KM
NORTH OF TAMALPAIS DRIVE OVERCROSSING
TO 0.1 KM SOUTH OF ROU

IN NAPA COUNTY NEAR ST HELENA FROM
YORK CREEK BRIDGE TO BALE LANE

IN NAPA COUNTY IN NAPA FROM 1.1 KM
SOUTH OF AMERICAN CANYON ROAD TO
SOUTH KELLY ROAD

Description 

UPGRADE REST AREA

UPGRADE REST AREA

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT HOV LANES

ROADWAY REHABILITATION

SURFACE EXISTING ROADWAY

Type Of Work
WEST BAY BUILDERS

PAGNI CONSTRUCTION INC.

MC GUIRE AND HESTER

BALFOUR BEATTY CONSTRUCTION

GHILOTTI BROTHERS, INC.

GHILOTTI CONSTRUCTION CO., INC

Contractor

WINDSOR, CA 95492

OAKLAND CA 94603

100, KENT, WA 98032

SAN RAFAEL, CA 94901

AMERICAN CANYON, CA 94503

 

 

(510)632-7676

 

 

 

ADAM SOPLOP

SCOTT HISLOP

ADAM SOPLOP

NAPA CONSTRUCTION

ELIAS MOUSSA

Resident
Engineer

(415) 257-3647

(415) 257-3643

 

(415) 257-3647

(707) 265-1920

(707) 264-1920

 $4,683,205

 $447,206

 $1,568,059

 $8,168,584

 $4,967,184

 $1,394,299

Bid + CCOs

 $4,662,192

 $331,805

 $0

 $6,991,524

 $114,495

 $1,378,271

Comp To  date

 $0

 $0

 $0

 $141,255

 $114,495

 $0

This Month
08/19/02

06/07/05

02/09/06

01/29/04

12/23/05

06/23/04

Awarded

08/29/02

06/20/05

02/24/06

02/17/04

01/10/06

07/06/04

Approved

04/26/06

12/31/05

08/17/05

08/24/06

09/23/05

Est Comp

 0%

 89%

 0%

 99%

 8%

 99%

%Time

 0%

 83%

 0%

 82%

 2%

 100%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

04-251304

04-1A9604

04-271604

04-226134

04-128474

04-1R8324

Contract 

ACNH-Q101-(017)E

  

  

ACNH-Q101-(057)E

ACST-P029-(099)E

  

--()

  

  

--()

  P0-29 0-(9E)

  

  

  

  

  

--()

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

1397 BIRDIE DR.

9009 RAILROAD AVENUE

1934 WEST VALLEY HIGHWAY SUIT

525 JACOBY STREET

600 SO. NAPA JUNCTION RD

756 WEST FRANCISCO
BLVD.

756 WEST FRANCISCO
BLVD

756 WEST FRANCISCO
BLVD

P.O. BOX

P.O.BOX

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

NAPA, CA 94558

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-NAP-121-5.0/5.7

04-NAP-121-9.0/9.2

04-NAP-128-20.0/0

04-SCL-9-.7/.8

04-SCL-9-2.5/0

04-SCL-17-5.5/13.8

Fed Aid

HA21

HB4N

HA23

HB1

HA23

HB4N

Pgm Code
IN NAPA COUNTY IN NAPA CITY FROM 0.9
KM EAST OF IMOLA AVENUE SEPARATION TO
0.4 KM WEST OF STATE ROUTE 221

IN NAPA COUNTY IN NAPA AT HAGEN  ROAD

IN NAPA COUNTY ABOUT 23 KM EAST OF
RUTHERFORD FROM 0.2 KM WEST OF CAPELL
CREEK BRIDGE

IN SANTA CLARA COUNTY NEAR SARATOGA
AT 1.3 KM EAST OF ROUTE 35 AND 9
INTERSECTION

IN SANTA CLARA COUNTY NEAR SARATOGA
AT 4 KM EAST OF ROUTE 35

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

Description 

BRIDGE REPLACEMENT

INSTALL TRAFFIC SIGNALS

STORM DAMAGE REPAIR

WIDEN HIGHWAY

STORM DAMAGE REPAIR

INSTALL NEW RAMP METERING EQUIPMENT

Type Of Work
C.C. MYERS, INC.

AMLAND

AMLAND

CONDON-JOHNSON & ASSOCIATES

CONDON-JOHNSON & ASSOCIATES

ROSEDIN ELECTRIC INC

Contractor

RANCHO CORDOVA, CA 95741

SAN JOSE, CALIFORNIA 95132

OAKLAND CA 94604

OAKLAND, CA 94621

SAN JOSE, CA 95161

 

 

 

 

 

 

KISHIYAMA, DARIN

DUAN, FRANK

ELIAS MOUSSA

CHARLES KOOS

SAN JOSE CONSTRUCTION
OFFICE

TRUONG HENRY

Resident
Engineer

(707) 252-5858

(510) 231-7139

(707) 265-1920

(408) 254-5848

(408) 254-5848

(408) 254-5029

 $30,104,207

 $226,783

 $146,785

 $946,058

 $563,233

 $835,719

Bid + CCOs

 $27,338,744

 $75,425

 $0

 $774,350

 $537,166

 $14,550

Comp To  date

 $405,267

 $74,425

 $0

 $85,916

 $0

 $14,550

This Month
02/13/03

09/22/05

02/08/06

05/25/05

09/12/05

11/10/05

Awarded

02/25/03

10/05/05

02/24/06

06/10/05

09/20/05

11/29/05

Approved

06/01/07

03/09/06

09/27/06

03/10/06

02/21/06

10/30/06

Est Comp

 90%

 80%

 0%

 100%

 100%

 3%

%Time

 91%

 33%

 0%

 82%

 100%

 2%

% Work 

 

 

 

 

 

 

Message

04-253804

04-444604

04-2S3804

04-278204

04-2S6704

04-151324

Contract 

ACST-P121-(020)E

  

ER-37B2-(004)E

ACST-S009-(015)E

  

ACST-X085-(036)E

  P1-21 0-(0EA)C

  

--()

G S0-09 0-(5E)

  

  X0-85 0-(6E)

P121- 020-()

  

  

--()

  

--()

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 2948

3168 KNIGHTS BRIDGE ROAD

P.O.BOX 12368

480 ROLAND WAY, SUITE 200

P O BOX 49070

P.O. BOX 4282

3401 REGATTA BLVD.

P.O. BOX 4282

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVE

NAPA, CA 94558

RICHMOND, CA 94804

SAN JOSE CA 95122

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-SCL-17-6.9/7.2

04-SCL-85-18.7/20

04-SCL-85-22.0/22.3

04-SCL-85-22.1/22.6

04-SCL-85-/18.7

04-SCL-87-/5.1

Fed Aid

HB1

HA25

HB1

HA23

HA42

HE13
HA22

Pgm Code
IN SANTA CLARA COUTNY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.5 KM NORTH OF ROUTE 85 AND 280
SEPARATION TO 0.25 KM NORTH OF
FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW AND PALO ALTO AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW ON ROUTE 85 FROM DANA STREET
OVERCROSSING TO ROUTE 237 AND 85
SEPARATION

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.4 KM NORTH OF BRAHNAM LANE
OVERCROSSING TO 0.4 KM NORTH OF
VIRGINIA STREET OVERCROSSING

Description 

REMOVE GORE AREA EXIT SIGNS

PLANTING AND IRRIGATION

REMOVE AND REPLACE OVERHEAD SIGNS

MITIGATION PLANTING, STORM DAMAGE

CONSTRUCT RETAINING WALLS

WIDEN ROADWAY AND BRIDGE REPAIR

Type Of Work
CORAL CONSTRUCTION COMPANY

WATKIN & BORTOLUSSI, INC.

M BUMGARNER INC

WATKIN & BORTOLUSSI INC

GORDON N. BALL INC

RGW CONSTRUCTION INC

Contractor

WILSONVILLE, OR. 97070

SAN RAFAEL, CA 94901

LIVERMORE CA 94550

SAN RAFAEL CA 94901

ALAMO, CA 94507

LIVERMORE CA 94550

 

 

(925)373-1986

 

 

 

NIM PATEL

MACKLE BRIAN

NIM PATEL

KOOS CHARLES

SAMUEL WANG

Resident
Engineer

(408) 254-5705

(510) 385-6991

 

(408) 254-5705

(408) 254-5848

(408) 277-1350

 $2,603,879

 $1,370,526

 $1,334,595

 $86,180

 $5,992,200

 $41,466,330

Bid + CCOs

 $72,707

 $1,275

 $0

 $48,953

 $0

 $22,456,846

Comp To  date

 $0

 $1,275

 $0

 $1,702

 $0

 $1,820,150

This Month
08/31/05

12/07/05

01/11/06

09/29/04

12/29/05

12/08/04

Awarded

09/12/05

12/22/05

01/19/06

10/19/04

01/12/06

12/17/04

Approved

08/17/06

12/02/09

12/24/07

09/28/07

11/30/06

Est Comp

 40%

 3%

 0%

 41%

 0%

 79%

%Time

 3%

 0%

 0%

 57%

 0%

 54%

% Work 

 

 

 

 

SUSPENDED

 

Message

04-270904

04-165934

04-0A2304

04-1S73A4

04-0A1604

04-4396U4

Contract 

ACST-X085-(035)E

ACST-X085-(039)E

  

  

ACST-S085-(041)E

ACNH-S087-(027)E

G X0-85 0-(5E)

  X0-85 0-(9E)

  

  

  S0-85 0-(1E)

--()

--()

--()

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P.O. BOX 347

77 LARKSPUR STREET

1175 GREENVILLE ROAD

77 LARKSPUR STREET

333 CAMILLE AVENUE

550 GREENVILLE ROAD

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVENUE

650 IRENE STREET

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE CA 95110

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 27
02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-SCL-101-3.1/16.8

04-SCL-101-39.3/41

04-SCL-101-40.2/52.6

04-SCL-101-44.6/45

04-SCL-152-21.9/30.3

04-SCL-280-2.3/2.8

Fed Aid

HB4N

HB4C

HA22

HA25

HA22

HA25

Pgm Code
IN SANTA CLARA AND SAN BENITO
COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE
FROM BROKAW ROAD UNDERCROSSING TO 0.5
KM NORTH OF DE LA CRUZ BOULEVARD
OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE,
SANTA CLARA, SUNNYVALE, MOUNTAIN VIEW
AND PALO ALTO FROM THE GUADALUPE
RIVER TO THE SAN MATEO C

IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.2 KM SOUTH OF FAIR OAKS AVENUE
OVERCROSSING TO 0.4 KM NORTH OF FAIR
OAKS AVENUE OVERCROS

IN SANTA CLARA COUNTY NEAR GILROY
FROM JUNCTION ROUTE 156 TO PACHECO
CREEK BRIDGE

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

Description 

INSTALL TRAFFIC OPERATION SYSTEM

CONSTRUCT AUXILLIARY LANE

RESURFACE ASPHALT CONCRETE

HIGHWAY PLANTING RESTORATION

RUBBERIZED ASPHALT CONCRETE OVERLAY

REPLACE PLANTING AND IRRIGATION

Type Of Work
ROSENDIN ELECTRICAL INC

GRANITEROCK-PAVEX CONSTRUCTION

PAVEX CONSTRUCTION DIVISION

AMLAND

PAVEX CONSTRUCTION

J S BRAR COMPANY

Contractor

SAN JOSE, CA 95161

REDWOOD CITY CA. 94063

SAN JOSE CA 95136

SAN JOSE CA 95132

WATSONVILLE, CA 95077-5085

CLOVIS CA 93611

 

 

(408)574-1400

(408)929-3949

 

(559)299-1033

TRUONG, HENRY

MOGHADAM, SIAVOSH

MOGHADAM SIAUOSH

ORDOUBADI, SHAWN

BERTHA ROMAN

ROMAN, BERTHA

Resident
Engineer

(408) 254-5029

(408) 277-1405

(408) 277-1405

(650) 210-2006

(408) 254-5840

(408) 254-5840

 $1,548,547

 $9,794,350

 $13,845,300

 $445,836

 $5,523,277

 $1,785,391

Bid + CCOs

 $0

 $9,901,769

 $0

 $422,606

 $0

 $1,494,269

Comp To  date

 $0

 $790

 $0

 $700

 $0

 $9,129

This Month
12/01/05

10/10/03

10/19/05

05/15/02

09/07/05

08/15/02

Awarded

12/09/05

10/22/03

10/31/05

05/28/02

09/23/05

09/11/02

Approved

11/30/06

05/05/06

03/10/06

01/12/06

11/30/06

Est Comp

 0%

 0%

 0%

 0%

 0%

 81%

%Time

 0%

 0%

 0%

 0%

 0%

 83%

% Work 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

SUSPENDED

 

Message

04-151334

04-487604

04-0C8904

04-299604

04-0C7604

04-244604

Contract 

NH-    -(   )P

ACNH-Q101-(044)E

ACNH-Q101-(105)E

  

ACNH-P152-(067)E

ACNH-S087-(022)E

 000-C 28-(E)

--()

--()

  

--()

IM28-0  1-(5E)

--()

  

  

  

  

--()

WPCP

SWPPP

SWPPP

  

WPCP

  

P O BOX 49070

330 BLOMQUIST STREET

120 GRANITE ROCK WAY

3168 KNIGHTS BRIDGE RD

411 WALKER STREET

7202 E BULLARD AVE

1007 KNOX AVE.

650 IRENE STREET

650 IRENE STREET

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE, CA.95110

SAN JOSE, CA 95110

SAN JOSE, CA 95122

SAN JOSE, CA. 95122

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-SCL-280-2.8/4.4

04-SCL-680-/M7.6

04-SCL-880-3.6/5.4

04-SCL-880-6.0/7.7

04-SCL-880-9.9/10.5

04-SF-80-4.9/5.9

Fed Aid

HA25

HA27

HA25

HE13

HE11

HA4S3
HA23

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE
FROM BIRD AVENUE OVERCROSSING TO 0.7
KM NORTH OF MERIDIAN ROAD UNDERPASS

IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS FROM THE ROUTE 280 AND 101
JUNCTION TO CALAVERAS ROAD

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS FROM 1.5 KM SOUTH OF
MONTAGUE EXPRESSWAY OVERCROSSING TO
1.2 KM NORTH OF MONTAGUE E

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT FROM 1.6 KM
SOUTH TO 0.7 KM NORTH OF THE COUNTY
LINE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM FIFTH STREET TO SAN
FRANCISCO OAKLAND BAY BRIDGE

Description 

HIGHWAY PLANTING AND IRRIGATION

REPLACE EXISTING MEDIAN BARRIER

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING REPLACEMENT

BRIDGE WIDENING AND RECONSTRUCTION

SEISMIC RETROFIT

Type Of Work
WATKIN & BORTOLUSSI INC

O C JONES AND SONS INC

AMLAND CONSTRUCTION

AMLAND

BAY CITIES PAVING

TUTO-SALIBA CORPORATION

Contractor

SAN RAFAEL CA 94901

BERKELEY CA 94710

SAN JOSE CA 95132

SAN JOAS, CA  95132

CONCORD, CA 94524

SAN FRANCISCO, CA 94105

 

(510)526-3424

 

 

 

 

PATEL, NIM

NIM PATEL

CHARLES KOSS

HARPAL CHAHAL

DEANNA VILCHECK

Resident
Engineer

(408) 254-5705

 

(408) 254-5705

(650) 210-2019

(510) 867-6091

(415) 396-9171

 $1,714,241

 $7,593,032

 $1,886,561

 $259,967

 $31,586,223

 $215,160,369

Bid + CCOs

 $1,628,196

 $0

 $1,301,123

 $246,269

 $31,572,472

 $139,607,201

Comp To  date

 $0

 $0

 $24,600

 $1,400

 $0

 $3,321,354

This Month
06/11/02

11/23/05

09/09/04

08/21/01

07/17/01

06/06/03

Awarded

06/24/02

12/07/05

09/20/04

09/06/01

07/26/01

06/16/03

Approved

12/28/05

02/04/09

05/17/06

04/20/07

01/11/09

Est Comp

 100%

 0%

 28%

 92%

 0%

 54%

%Time

 100%

 0%

 68%

 95%

 0%

 65%

% Work 

PLANT EST
SATIS

 

 

SUSPENDED

PLANT EST
SATIS

 

Message

04-237604

04-270514

04-253404

04-122914

04-285524

04-0435V4

Contract 

ACIM-280 -(101)3

ACIM-680 -(064)E

ACIM-880 -(056)E

  

ACNH-880 -(047)1

  

--()

  68-0 10-(4E)

--()

  

I-880 -(047)1

  

  

--()

  

  

--()

  

  

SWPPP

SWPPP

  

SWPPP

SWPPP

77 LARKSPUR STREET

1520 FOURTH STREET

3168 KNIGHTS BRIDGE RD

3188 KNIGHT BRIDGE RD

P.O. BOX 6227

399 HARRISON ST

1007 KNOX AVENUE

1007 KNOX AVENUE

565-B FAIRCHILD DR. #
206

21339, CABOT BLVD.

151 FREMONT STREET

SAN JOSE CA 95122

SAN JOSE CA 95122

MOUNTAIN VIEW , CA 94043

HAYWARD, CA 94545

SAN FRANCISCO, CA 94105

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-SF-80-5.7/7.7

04-SF-80-6.0/7.5

04-SF-80-7.8/8.2

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-.5/1.8

Fed Aid

HA21

HA21

HA4S3

HA4S3

HA4S3

HA21

Pgm Code
IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT SAN FRANCISCO AND
OAKLAND BAY BRIDGE FROM WEST OF SAN
FRANCISCO ANCHORAGE TO YERBA BUE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT THE SAN FRANCISCO
OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO AND ALAMEDA
COUNTIES IN SAN FRANCISCO AND OAKLAND
FROM 1.3 KM EAST OF THE  YERBA BUENA
ISLAND TUNNEL EAST PORTAL

IN THE CITY AND COUNTY OF SAN
FRANCISCO VARIOUS LOCATIONS

Description 

RESURFACE UPPER AND LOWER DECKS

REPLACE BRIDGE FENDERS

CONSTRUCT SOUTH DETOUR

CONSTRUCT FOUNDATIONS

REPLACE SFOBB EAST SPAN

SEAL BRIDGE DECKS AND JOINTS

Type Of Work
AMERICAN CIVIL CONSTRUCTORS

CALIFORNIA ENGINEERING

CC MYERS INC

KIEWIT-FCI-MASON-JV

KIEWIT F C I MANSON A JOINT

CALIFORNIA ENGINEERING

Contractor

BENICIA CA 94510

PLEASANTON CA 94566

SAN FRANCISCO CA 94130

OAKLAND, CA  94607

VANCOUVER WA 98668

PLEASANTON, CA 94566

 

 

 

 

 

 

DOUG INORI

ABELA, FERNANDO

ANIGOL MAHANTESH

PEDRO SANCHEZ

COE, DOUG

WASHINGTON, MARCUS

Resident
Engineer

 

(415) 356-6498

(510) 286-5183

(510) 286-0538

(510) 622-5101

(415) 356-6512

 $11,910,947

 $6,409,197

 $77,563,083

 $266,963,445

 $1,111,631,973

 $297,454

Bid + CCOs

 $0

 $4,311,338

 $28,608,277

 $82,022,750

 $969,906,611

 $1,650

Comp To  date

 $0

 $381,568

 $827,319

 $4,207,978

 $22,831,092

 $0

This Month
12/08/05

02/22/05

03/10/04

04/01/04

01/17/02

10/24/05

Awarded

12/22/05

03/09/05

03/25/04

04/22/04

01/22/02

11/07/05

Approved

06/30/06

07/12/07

03/31/08

04/15/07

03/31/06

Est Comp

 0%

 72%

 12%

 41%

 81%

 8%

%Time

 0%

 67%

 37%

 31%

 87%

 1%

% Work 

 

 

SUSPENDED

 

 

 

Message

04-0105U4

04-049044

04-0120R4

04-0120E4

04-012024

04-443544

Contract 

  

  

ACBR-080 -(097)N

ACBR-080 -(095)N

ACIM-080 -(085)8

  

  

  

  08-0 10-(7N)

  08-0 10-(5N)

--()

  

  

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

3701 MALLARD DRIVE

20 HAPPY VALLEY ROAD

51 MACALLA ROAD

220 BURMA ROAD

P O BOX 1769

20 HAPPY VALLEY ROAD

280 BEALE STREET

280 BEALE STREET

333 BURMA ROAD

333 BURMA ROAD

345 BURMA ROAD

280 BEALE STREET

SAN FRANCISCO CA 94105

OAKLAND, CA. 94607

OAKLAND, CA 94607

OAKLAND, CA. 94607

SAN FRANCISCO, CA 94105

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SF-280-4.0/7

04-SM-1-24.5/0

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

Fed Aid

HA23

HB4N

HM3

HB4N

HE14

HE14

Pgm Code
IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM SOUTH VAN NESS AVENUE
TO MARKET STREET ON THE CENTRAL
FREEWAY

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM VAN NESS AVENUE TO
LYON STREET

IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY NEAR HALF MOON
BAY AT VERDE PURISMA CREEK ROAD

IN SAN MATEO COUNTY IN MONTARA AT
ROUTE 1 FROM 2ND STREET TO 2.1 KM
NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA
FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA
MAR BOULEVARD

Description 

WIDEN CENTRAL FREEWAY

MODIFY TRAFFIC SIGNALS

REPAIR DECK JOINTS

INSTALL LEFT TURN CHANNELIZATION

WETLAND CREATION AND RESTORATION

RETAINING WALL AND EMBANKMENT

Type Of Work
PROVEN MANAGEMENT INC

W. BRADLEY ELECTRIC INC.

GOLDEN STATE BRIDGE INC.

PAVEX CONSTRUCTION

HANFORD APPLIED RESTORATION

GORDON N BALL INC

Contractor

SAN FRANCISCO CA 94111

NOVATO, CA 94945

MARTINEZ, CA 94553

SAN JOSE CA 95136

SONOMA, CA 95476

ALAMO CA 94507

 

 

 

 

 

 

KHALIFE WALID

DUAN, FRANK

ABBLA, FERNANDO

FRED BOOSHEHRI

JENNIE NIELSON

DAVE PANG

Resident
Engineer

(415) 356-6622

(510) 231-7139

(415) 356-6498

(650) 855-7777

(510) 502-4879

(510) 774-4396

 $27,711,344

 $2,330,650

 $1,146,445

 $492,940

 $1,384,857

 $7,983,387

Bid + CCOs

 $27,397,726

 $597,315

 $449,245

 $110,496

 $558,832

 $7,203,169

Comp To  date

 $56,525

 $129,915

 $339,818

 $82,866

 $76,043

 $812,078

This Month
09/18/03

12/01/04

10/31/05

10/27/05

08/29/05

04/01/05

Awarded

10/02/03

12/10/04

11/14/05

11/09/05

09/09/05

04/13/05

Approved

09/30/05

04/07/06

05/31/06

04/30/06

03/10/10

06/01/06

Est Comp

 0%

 77%

 28%

 37%

 5%

 87%

%Time

 0%

 26%

 39%

 22%

 41%

 90%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

04-291004

04-171204

04-0R5404

04-276704

04-1123G4

04-1123C4

Contract 

ACNH-Q101-(049)E

ACST-Q101-(086)E

  

  

ER-1187-(009)E

ACST-1187-(008)E

--()

G Q1-01 0-(6E)

  

  

--()

  11-87 0-(8E)

  

--()

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

706 SANSOME STREET

90 HILL ROAD

901 HOWE ROAD

120 GRANITE ROCK WAY

23195 MAFFEI ROAD

333 CAMILLE AVENUE

280 BEALE STREET

3401 REGATTA BLVD.

280 BEALE ST.

2350 PAGE MILL ROAD

585 LINDA MAR BLVD

280 BEALE STREET

SAN FRANCISCO CA 94105

RICHMOND CA 94804

SAN FRANCISCO, CA 94105

PALO ALTTO CA 94304

PACIFICA, CA 94044

SAN FRANCISCO CA 94105

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-SM-35-7.4/0

04-SM-82-22.1/22.3

04-SM-84-27.7/28.2

04-SM-92-13.4/13.4

04-SM-101-3.6/11.9

04-SM-101-9.6/11.9

Fed Aid

HA42

HB4N

HE2

HA25

HB4C

HB4C

Pgm Code
IN SAN MATEO COUNTY IN AND NEAR
WOODSIDE ON ROUTE 35 AT 5.02 KM
SOUTH OF ROUTE 84

IN SAN MATEO COUNTY IN SOUTH SAN
FRANCISCO AND COLMA ON EL CAMINO REAL
AT ARLINGTON DRIVE

IN SAN MATEO COUNTY IN MENLO PARK AT
RAVENSWOOD TRIANGLE

IN SAN MATEO COUNTY IN FOSTER CITY
AND SAN MATEO AT EAST 3RD AVENUE AND
MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY IN SAN MATEO,
BELMONT, SAN CARLOS AND REDWOOD  CITY
AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN SAN MATEO AND
BELMONT FROM 0.1 KM NORTH OF RALSTON
AVENUE OVERCROSSING TO 0.2 KM SOUTH
OF HILLSDALE BOULEVA

Description 

REHABILITATE SHOULDER

WIDEN EXISTING HIGHWAY

MITIGATION PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

WIDEN HIGHWAY

Type Of Work
GORDON N BALL INC

GHILOTTI., INC.

AMLAND

PROVEN MANAGEMENT INC

DE SILVA GATES

RGW CONSTRUCTION

Contractor

ALAMO CA 94507

SAN RAFAEL, CA 94901

SAN JOSE CA 95132

SAN FRANCISCO

DUBLIN, CA 94568

LIVERMORE CA 94551

 

 

 

 

 

 

FRED BOOSHEHRI

WASHINGTON MARCUS

BASSAM BADR

FRED BOOSHEHRI

DARRYL SCHRAM

DOUG INORI

Resident
Engineer

(650) 855-7777

(415) 356-6512

(650) 280-4550

(650) 855-7777

(408) 277-5915

(650) 333-4036

 $822,778

 $665,889

 $433,845

 $2,633,654

 $26,037,286

 $8,892,514

Bid + CCOs

 $0

 $0

 $393,035

 $0

 $25,915,833

 $9,107,189

Comp To  date

 $0

 $0

 $2,430

 $0

 $16,977

 $0

This Month
10/21/05

10/31/05

06/19/03

12/05/05

01/17/03

02/15/01

Awarded

11/01/05

11/18/05

07/03/03

12/21/05

02/03/03

03/02/01

Approved

10/31/06

05/22/06

04/30/07

10/31/07

03/01/06

09/20/05

Est Comp

 0%

 0%

 70%

 0%

 93%

 100%

%Time

 0%

 0%

 91%

 0%

 98%

 100%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

04-212804

04-299704

04-015124

04-1A0204

04-2357A4

04-235724

Contract 

  

  

  

ACNH-P092-(035)E

ACNH-Q101-(018)E

ACNH-P101-(963)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

333 CAMILLE AVENUE

525 JACOBY STREET

3168 KNIGHTS BRIDGE RD

706 SANSOME ST

11555 DUBLIN BLVD

P.O.BOX 2910

2350 PAGE MILL ROAD

280 BEALE STREET

2350 PAGE MILL RD

2350 PAGE MILL RD

650 IRENE STREET

2350 PAGE MILL RD

PALO ALTO CA 94304

PALO ALTO CA 94304

PALO ALTO CA 94304

SAN JOSE CA 95110

PALO ALTO CA 94304

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 32
02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-SM-280-27.4/0

04-SOL-12-1.8/4

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

04-SOL-37-9.3/10.5

04-SOL-80-7.9/39.5

Fed Aid

HB4N

HB1

HB1

HE14

HE14

HB4N

Pgm Code
IN SAN MATEO AND SAN FRANCISCO
COUNTIES IN DALY CITY AND SAN
FRANCISCO AT SAINT CHARLES AVENUE
OVERCROSSING

IN SOLANO COUNTY IN FAIRFIELD FROM
ROUTE 80 INTERCHANGE TO  PENNSYLVANIA
AVENUE

IN SOLANO COUNTY IN VALLEJO FROM 0.2
KM SOUTH TO 0.2 KM NORTH OF  MARITIME
ACADEMY DRIVE INTERSECTION

IN SOLANO COUNTY IN VALLEJO AT THE
WALNUT STREET OVERCROSSING

IN SOLANO COUNTY IN VALLEJO FROM 0.1
KM WEST OF ENTERPRISE STREET TO 0.6
KM EAST OF DIABLO STREET

IN SOLANO COUNTY AT VARIOUS LOCATIONS

Description 

INSTALL BRIDGE SIDEWALK AND BARRIER

INSTALL CONCRETE MEDIAN BARRIER

WIDEN ROADWAY

PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND INTERCHANGE

INSTALL OR UPGRADE RAMP LIGHTING

Type Of Work
BUGLER CONSTRUCTION

O C JONES AND SONS INC

BAY CITIES PAVING & GRADING

BAUNAN LANDSCAPE INC

O C JONES AND SONS INC AND

STEINY AND COMPANY INC.

Contractor

FREMONT, CA 94539

BERKELEY CA 94710

CONCORD CA 94524

RICHMOND, CA. 94801

BERKELEY CA 94710

VALLEJO, CA 94590

 

 

 

 

(510)526-3424

 

ABELA, FERNANDO

CARL BUTTERS

SIDHU BALJIT

BUTTERS, CARL

MAHANTESH ANIGOL

EDALATI BEN

Resident
Engineer

(415) 356-6498

(707) 428-2060

(707) 648-4081

(707) 428-2060

(707) 648-4044

(510) 231-7187

 $468,400

 $1,782,202

 $831,304

 $495,403

 $36,994,797

 $2,032,150

Bid + CCOs

 $325,430

 $812,929

 $839,925

 $458,670

 $37,606,090

 $265,567

Comp To  date

 $217,230

 $214,442

 $6,300

 $600

 $191,658

 $265,567

This Month
09/26/05

08/10/05

03/29/05

06/10/02

12/11/02

11/21/05

Awarded

10/11/05

08/18/05

04/11/05

06/19/02

12/26/02

12/07/05

Approved

03/31/06

06/05/06

09/07/06

05/05/06

02/28/06

01/11/07

Est Comp

 55%

 32%

 0%

 0%

 99%

 14%

%Time

 69%

 46%

 0%

 0%

 98%

 13%

% Work 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

Message

04-0A2604

04-444104

04-299204

04-0T14C4

04-0T1444

04-443604

Contract 

  

ACST-P012-(095)E

ACST-S029-(097)E

  

NH-    -(   )

ACST-X095-(019)E

  

G P0-12 0-(5E)

G S0-29 0-(7E)

  

--()

  X0-95 0-(9E)

  

--()

--()

  

  

--()

WPCP

SWPPP

WPCP

  

SWPPP

WPCP

47000 WARM SPRINGS BLVD. 101

1520 FOURTH STREET

PO BOX 6227

115 BROOKSIDE DRIVE

1520 FOURTH STREET

P O BOX 3008

280 BEALE STREET

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

SAN FRANCISCO, CA 94105

FAIRFIELD CA 94533

FAIRFIELD CA 94533

FAIRFIELD, CA. 94533

Accepted

Location
Storm Water
Plan
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04District

04-SOL-80-9.8/0

04-SOL-80-12.8/16.2

04-SOL-80-17.6/0

04-SOL-84-.1/13.7

04-SOL-113-19.0/19.8

04-SOL-680-.3/1

Fed Aid

HA42

HE13

HB1

HA4

HA22

HE2

Pgm Code
IN SOLANO COUNTY IN AND NEAR
FAIRFIELD AT 0.3 KM EAST OF LYNCH
ROAD UNDERCROSSING

IN SOLANO COUNTY IN FAIRFIELD AT
SOLANO COMMUNITY COLLEGE

IN SOLANO COUNTY IN FAIRFIELD AT THE
WESTBOUND 80 OFF RAMP AT  OLIVER ROAD

IN SOLANO COUNTY ON VARIOUS ROUTES AT
VARIOUS LOCATIONS

IN SOLANO COUNTY IN DIXON FROM EAST
CHESTNUT STREET TO WEST H STREET

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ ON ROUTES 680
AND 780 INTERCHANGE

Description 

STABILIIZE LANDSLIDE

ROADWAY EXCAVATION AND CONCRETE

TRAFFIC SIGNAL AND WIDEN ROADWAY

RECONSTRUCT METAL BEAM GUARD RAIL

REHABILITATE PAVEMENT

CONSTRUCT BRIDGE INTERCHANGE

Type Of Work
DRILL TECH DRILLING AND

FANFA INC

GHILOTTI BROS

M BUMGARNER INC

GHOLOTTI BROS INC

C.C, MYERS

Contractor

ANTIOCH CA 94509

SAN LORENZO CA 94580

SAN RAFAEL CA 94901

LIVERMORE CA 94550

SAN RAFAEL CA 94901

BENICIA CA 94510

(925)978-2060

 

 

(925)373-1986

(415)454-7011

 

DAVE CHANGIZI

CARL BUTTERS

LEE, KEN

Resident
Engineer

 

(707) 428-2015

(707) 428-2060

 

 

(925) 957-2007

 $5,611,061

 $740,410

 $566,854

 $1,190,384

 $2,688,801

 $77,360,942

Bid + CCOs

 $0

 $655,201

 $391,001

 $0

 $0

 $70,052,191

Comp To  date

 $0

 $2,992

 $16,433

 $0

 $0

 $1,179,110

This Month
01/13/06

04/21/04

07/05/05

12/09/05

12/08/05

12/20/01

Awarded

01/31/06

05/06/04

07/12/05

12/28/05

12/20/05

01/08/02

Approved

10/18/07

02/20/06

04/12/08

Est Comp

 0%

 0%

 100%

 0%

 0%

 87%

%Time

 0%

 0%

 100%

 0%

 0%

 89%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

04-449604

04-0T1644

04-446104

04-0A8804

04-0T1114

04-006064

Contract 

ACIM-080 -(348)E

ACIM-080 -(343)4

ACIM-080 -(346)E

ACST-X095-(018)E

ACST-P113-(030)E

ACIM-680 -(054)5

--()

--()

  08-0 23-(6E)

G X0-95 0-(8E)

  O1-13 9-(9E)

--()

  

  

--()

--()

--()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

2200 WYMORE WAY

2401 GRANT AVE

525 JACOBY STREET

1175 GREENVILLE ROAD

525 JACOBY STREET

2000 PARK RD

2320 CARICIA DRIVE,
STE 103

2320 COURAGE DRIVE
SUITE 106

4585 PACHOECO BLVD
SUTIE 200

FAIRFIELD CA 94533

FAIRFIELD CA 94533

MARTINE, CA 94553

Accepted

Location
Storm Water
Plan
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04District

04-SOL-680-1.4/13.1

04-SOL-680-1.6/1.9

04-SOL-780-4.7/5

04-SON-1-9.7/10

04-SON-12-27.0/0

04-SON-12-30.7/0

Fed Aid

HA22

HE2

HB4N

HA23

HB4N

HB1

Pgm Code
IN SOLANO COUNTY IN AND NEAR  BENICIA
AND FAIRFIELD FROM BENICIA VIADUCT TO
ROUTE 680 AND 80 SEPARATION

IN SOLANO COUNTY IN BENICIA FROM 0.5
KM EAST OF INDUSTRIAL WAY TO 1.0 KM
WEST OF LAKE HERMAN ROAD

IN SOLANO COUNTY IN BENICIA AT THE
WESTBOUND ON RAMP FROM COLUMBUS
PARKWAY

IN SONOMA COUNTY NEAR BODEGA BAY AT
0.2 KM NORTH OF SMITH BROTHERS ROAD
AND NEAR MONTE CRISTO AT 0.1 KM  EAST
OF MONTE CRISTO DRIV

IN SONOMA COUNTY IN KENWOOD AT WARM
SPRINGS ROAD

IN SONOMA COUNTY NEAR GLEN ELLEN AT
THE INTERSECTION OF STATE ROUTE 12
AND ARNOLD DRIVE

Description 

WIDEN SHOULDERS

MITIGATION WETLAND

WIDEN EXISTING ROADWAY

REPAIR STORM DAMAGE

INSTALL TRAFFIC SIGNALS

INSTALL TRAFFIC SIGNALS

Type Of Work
OC JONES & SONS INC.

PCI CONSTRUCTORS INC.

O C JONES AND SONS INC

GRANITE CONSTRUCTION INC

RICHARD A HEAPS ELECTRICAL

W BRADLEY ELECTRIC INC.

Contractor

VALLEJO, CA 94589

BERKELEY  CA 94710

HEALDSBURG, CA  95448

SACRAMENTO CA 95829

NOVATO, CA 94945

 

 

(510)526-3424

 

(916)386-8857

 

SIDHU, BALJIT

4585 PACHECO BLVD.

MANGLO PERPETUO

LEGALLEE, DALE W.

DUAN, FRANK

Resident
Engineer

(707) 428-2198

(925) 250-5654

(707) 428-2029

(707) 566-3950

 

(510) 231-7139

 $7,297,624

 $6,331,370

 $474,558

 $2,040,765

 $170,409

 $127,815

Bid + CCOs

 $0

 $6,217,273

 $0

 $5,100

 $0

 $60,715

Comp To  date

 $0

 $23,602

 $0

 $5,100

 $0

 $44,150

This Month
01/11/06

08/12/04

10/20/05

02/02/06

01/10/06

07/07/05

Awarded

01/19/06

09/02/04

11/01/05

02/10/06

01/20/06

07/20/05

Approved

11/07/06

02/20/06

07/11/06

03/30/07

02/21/06

Est Comp

 0%

 87%

 0%

 0%

 0%

 91%

%Time

 0%

 99%

 0%

 0%

 0%

 48%

% Work 

 

 

SUSPENDED

 

 

 

Message

04-258714

04-006084

04-299304

04-1S3004

04-446004

04-1A5704

Contract 

ACIM-680 -(349)E

  

  

ER-35M1-(004)E

  

ACST-P012-(094)E

--()

  

  

--()

  

G P0-12 0-(4E)

  

  

  

  

  

--()

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

285 MINI DRIVE

1520 FOURTH STREET

1500 GROVE STREET

8909 FLORIN ROAD

90 HILL ROAD

2320 COURAGE DRIVE
SUITE 106

MARTINEZ

2320 COURAGE DRIVE
SUITE # 106

4030 OCCIDENTAL RD
BLDG A

3401 REGATTA BLVD.

CA 94553

FAIRFIELD, CA 94533

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 35
02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-21.6/22.2

04-SON-116-3.2/0

Fed Aid

HA4S2

HA21

HB6
HB4N

HB5

HE11

HA23

Pgm Code
IN SONOMA COUNTY 3.2 KM EAST OF
TOLAY CREEK AT THE SONOMA CREEK
BRIDGE

IN SONOMA COUNTY IN PETALUMA FROM
PETALUMA RIVER BRIDGE TO 0.2 KM
NORTH OF 110 AND 116 SEPARATION AND
OVERHEAD

IN SONOMA COUNTY IN ROHNERT PARK FROM
0.3 KM SOUTH TO 1.0 KM NORTH OF
ROHNERT PARK EXPRESSWAY OVERCROSSING

IN SONOMA COUNTY IN AND NEAR  SANTA
ROSA AT VARIOUS LOCATIONS

IN SONOMA COUNTY IN SANTA ROSA FROM
0.4 KM SOUTH OF STEELE LANE
UNDERCROSSING TO 0.2 KM SOUTH OF
BICENTENNIAL WAY OVERCROSSING

IN SONOMA COUNTY ABOUT 0.5 KM WEST OF
DUNCANS MILLS

Description 

CONSTRUCT VIEW AREA

REPLACE BRIDGE AND IMPROVE ON RAMP

PARK AND RIDE LOT

CONSTRUCT SOUND WALLS

WIDEN HIGHWAY

REPAIR STORM DAMAGE

Type Of Work
TRI COUNTY INCORPORATED

DIABLO CONTRACTORS INC

NORTH BAY CONSTRUCTION INC

GORDON BALL CONSTRUCTION

GHILOTTI CONSTRUCTION CO.

GORDON N. BALL INC

Contractor

NAPA CA 94559

SAN RAMON CA 94583

PETALUMA, CA  94952

ALAMO, CA

SANTA ROSA, CA  95401

ALAMO, CA 94507

(707)226-6117

 

 

 

 

 

BRAJNIKOFF, LEONARD

4030 OCCIDENTAL RD

LEGALLEE, DALE

LEGALLEE, DALE

LEGALLEE, DALE W.

HAL STREATER

Resident
Engineer

 

(707) 566-3946

(707) 566-3956

(707) 576-2404

(707) 566-3956

(707) 781-2640

 $607,133

 $10,029,571

 $2,706,607

 $4,004,129

 $12,450,030

 $1,940,535

Bid + CCOs

 $575,099

 $6,363,999

 $2,835,154

 $3,801,714

 $14,019

 $0

Comp To  date

 $1,713

 $242,491

 $0

 $28,425

 $14,019

 $0

This Month
06/26/03

09/29/04

12/17/03

06/22/04

01/12/06

11/09/05

Awarded

07/09/03

10/13/04

12/26/03

07/06/04

01/27/06

11/18/05

Approved

04/15/08

10/13/06

01/30/06

07/14/06

09/19/07

07/19/06

Est Comp

 0%

 64%

 93%

 72%

 3%

 0%

%Time

 0%

 63%

 99%

 94%

 0%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

SUSPENDED

Message

04-0T0424

04-276004

04-130214

04-272424

04-263904

04-1S2824

Contract 

  

ACNH-Q101-(058)E

ACNH-Q101-(027)E

ACNH-Q101-(050)E

CML-6204-(058)

ER-35M0-(004)E

  

--()

L 53-79 0-(0)

--()

--()

--()

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2475 STOCKTON ST

7 CROW CANYON COURT #100

431 PAYRAN STREET

333 CAMILLE AVE

246 GHILOTTI AVE.

333 CAMILLE AVENUE

202 4TH STREET

SANTA ROSA

4030 OCCIDENTAL ROAD,
BLDG A

202 4TH STREET

4030 OCCIDENTAL ROAD,
BLDG A

1009 CLEGG COURT STE
A

SANTA ROSA

CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95402

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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04District

 $56,861,810 $2,340,391,584 $3,187,357,672

04-SON-116-4.4/21.3

04-SON-116-8.3/0

04-SON-116-9.5/0

04-VAR--/0

04-VAR--/0

Fed Aid

HA23

HA23

HA23

HB4N

HB4N

Pgm Code
IN SONOMA COUNTY ABOUT 0.2 KM NORTH
OF JENNER AND ABOUT 0.7 KM EAST OF
DUNCANS MILLS

IN SONOMA COUNTY NEAR MONTE RIO AT
0.8 KM EAST OF HOHEMIAN HIGHWAY

IN SONOMA COUNTY NEAR NORTHWOOD AT
0.6 KM WEST OF REDWOOD DRIVE

IN ALAMEDA, CONTRA COSTA, MARIN,
SANTA CLARA, SAN FRANCISCO AND SOLANO
COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

Description 

REPAIR STORM DAMAGE AT 2 LOCATIONS

CONSTRUCT TIEBACK WALL

STORM DAMAGE REPAIR

MONITORING AND SURVEILLANCE STATION

INSTALL TRAFFIC OPERATION SYSTEMS

Type Of Work
GRANITE CONSTRUCTION COMPANY

GORDON N BALL INC

GORDON N. BALL, INC.

PRISM ENGINEERING INC

AMLAND

Contractor

HEALDSBURG, CA 95448

ALAMO, C 94507

SAN RAMON, CA

SANTA CLARA, CA 95050

SAN JOSE  CA 95132

 

 

 

 

(408)929-3949

1009 CLEGG COURT STE A

HAL STREATER

BRAJNIKOFF, LEONARD

BORRAYO SALVADOR

Resident
Engineer

(707) 781-2640

(707) 781-2640

(707) 566-3956

(408) 254-5716

 

 $1,529,647

 $3,226,167

 $269,027

 $1,838,977

 $1,613,967

Bid + CCOs

 $0

 $0

 $8,845

 $80,341

 $0

Comp To  date

 $0

 $0

 $529

 $80,341

 $0

This Month
12/09/05

10/20/05

10/25/05

12/13/05

02/08/06

Awarded

12/20/05

10/28/05

11/02/05

12/28/05

02/24/06

Approved

08/18/06

11/20/06

04/30/06

11/07/06

Est Comp

 0%

 0%

 0%

 15%

 0%

%Time

 0%

 0%

 3%

 4%

 0%

% Work 

 

SUSPENDED

 

 

 

Message

04-1S2814

04-1S3224

04-2S3004

04-151914

04-151284

Contract 

ER-35M0-(004)E

ER-35L9-(004)E

ER-37A9-(004)E

ACST-000C-(285)E

ACST-X085-(038)E

--()

--()

--()

  00-0C 2-(5E)

  X0-85 0-(8E)

  

  

  

--()

--()

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1500 GROVE STREET

333 CAMILLE AVENUE

333 CAMILLE AVE.

630 REED STREET

3168 KNIGHTS BRIDGE ROAD

PLTALUMA, CA 94954

1009 CLEGG COURT STE
A

4030 OCCIDENTAL ROAD,
BLDG.A

1007 KNOX AVE

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-74.9/80.8

05-MON-68-10.8/16.8

05-MON-68-12.4/0

05-MON-68-19.8/21.6

05-MON-101-7.9/10.8

05-MON-101-73.9/76

Fed Aid

HB1

HA22

HA23

HA22

HA22

HB1

Pgm Code
IN MONTEREY COUNTY IN AND NEAR
MONTEREY AT VARIOUS LOCATIONS

IN MONTEREY COUNTY NEAR MONTEREY FROM
0.8 KM WEST OF LAURELES GRADE ROAD TO
1.5 KM EAST OF TORO PARK
UNDERCROSSING

IN MONTEREY COUNTY ABOUT 14 KM EAST
OF MONTEREY AT 0.9 KM WEST OF CORRAL
DE TIERRA ROAD

IN MONTEREY COUNTY IN SALINAS FROM
STEPHANIE DRIVE TO ABBOTT STREET

IN MONTEREY COUNTY AT BRADLEY FROM
NORTH BRADLEY UNDERCROSSING TO 1.9 KM
NORTH OF JOLON ROAD  UNDERCROSSING

IN MONTEREY COUNTY NEAR GONZALES FROM
2.0 KM NORTH OF GONZALES OVERCROSSING
TO 1.4 KM SOUTH OF  MAIN STREET
OVERCROSSING

Description 

PLANTING AND IRRIGATION

OVERLAY ASPHALT CONCRETE

REPLACE CULVERT

REPLACEMENT PLANTING

WIDEN SHOULDER AND ADD RUMBLE STRIP

CONSTRUCT MEDIAN BARRIER

Type Of Work
J.S. BRAR COMPANY

PAVEX CONSTRUCTION DIVISION

MGE

J.C. RANDOLPH INC.

A J DIANI CONSTRUCTION CO INC

PAVEX CONSTRUCTION DIVISION

Contractor

CLOVIS, CA 93611-3414

SAN JOSE CA 95136

APTOS, CA.  95003

SAN JOSE CA 95136

 

(408)574-1400

 

 

(805)925-9533

(408)574-1400

WILSON, JENNIFER

WILSON, JENNIFER

WILSON, JENNIFER

HOPKINS, RAMON L.

Resident
Engineer

(831) 375-1621

 

(831) 375-1621

(831) 375-1621

(805) 226-9983

 

 $931,683

 $2,883,405

 $378,466

 $246,516

 $611,347

 $1,400,895

Bid + CCOs

 $802,929

 $0

 $249,687

 $120,060

 $0

 $0

Comp To  date

 $2,993

 $0

 $0

 $2,611

 $0

 $0

This Month
04/23/04

12/23/05

06/24/04

06/07/05

02/07/06

11/23/05

Awarded

05/06/04

01/05/06

07/07/04

06/14/05

02/17/06

12/09/05

Approved

01/23/08

08/21/06

12/23/08

Est Comp

 43%

 0%

 100%

 10%

 0%

 0%

%Time

 90%

 0%

 67%

 49%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

05-4757V4

05-486904

05-495704

05-491514

05-0G8924

05-0L5504

Contract 

ACST-P001-(500)E

ACST-P068-(018)E

ER-35L7-(004)E

  

  

ACST-Q101-(106)E

  P0-01 5-(0E)

  P0-68 0-(8E)

--()

  

  

G Q1-01 1-(6E)

--()

--()

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

2779 BULLARD AVE

120 GRANITE ROCK WAY

1097 PLEASANT VALLEY ROAD

120 GRANITE ROCK WAY

1529 HIGHWAY 68

1529 HIGHWAY 68

1529 HWY. 68

3230 RIVERSIDE AVE.,
SUITE 130

MONTEREY, CA 93940-5279

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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05District

05-MON-101-93.1/100.4

05-MON-101-95.0/95.8

05-MON-156-1.8/T4.8

05-MON-183-4.2/0

05-MON-198-7.0/25.8

05-MON-198-16.1/21.3

Fed Aid

HB4N

HE14

HM1A

HB1

HM1A

HM1

Pgm Code
IN MONTEREY COUNTY NEAR SALINAS AND
PRUNEDALE AT VARIOUS LOCATIONS

IN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON
ROUTE 156 FROM MCGUFF

IN MONTEREY COUNTY NEAR CASTROVILLE
FROM CASTROVILLE BOULEVARD TO 0.1 KM
EAST OF MC GUFFIE ROAD

IN MONTEREY COUNTY NEAR SALINAS AT
SAN JON ROAD

IN MONTEREY COUNTY NEAR SAN LUCAS AT
VARIOUS LOCATIONS

IN MONTEREY COUNTY ON RTE 198 FROM 2
MI EAST OF RTE 25 TO 7.5 MI EAST OF
RTE 25

Description 

ACCELERATION AND DECELERATION LANES

MODIFY INTERCHANGE AND RAMPS

ASPHALT CONCRETE OVERLAY

INSTALL LEFT TURN CHANNELIZATION

ASPHALT CONCRETE OVERLAY

REPAIR EMBANKMENT

Type Of Work
MCM CONSTRUCTION, INC

R M HARRIS COMPANY INC

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

Contractor

NORTH HIGHLANDS, CA 95660

MARTINEZ CA 94553

WATSONVILLE, CA 95077

WATSONVILLE CA 95077

WATSONVILLE, CA 95077

PISMO BEACH, CA 93448

 

(925)335-3000

 

(831)724-1011

 

 

LAVERING, TYLER

NAAS, ABDALLA

NAAS, ABDALLA

HOPKINS, RAMON

HOPKINS, RAY

Resident
Engineer

(831) 663-8908

(831) 663-9802

(831) 663-8900

 

(805) 226-9983

(805) 226-9217

 $1,674,611

 $8,717,094

 $1,041,045

 $572,572

 $1,292,292

 $400,000

Bid + CCOs

 $1,608,256

 $8,678,418

 $943,383

 $0

 $0

 $334,019

Comp To  date

 $1,320

 $0

 $500

 $0

 $0

 $2,560

This Month
12/13/04

08/27/01

04/01/05

11/21/05

12/21/05

03/24/05

Awarded

12/20/04

09/10/01

04/11/05

12/02/05

01/04/06

03/24/05

Approved

06/22/06

09/27/06

08/09/06

12/31/06

Est Comp

 0%

 100%

 100%

 0%

 0%

 100%

%Time

 0%

 99%

 100%

 0%

 0%

 84%

% Work 

PLANT EST
SATIS

OVER RUN

 

 

 

OVER RUN

Message

05-0161G4

05-0161U4

05-0L9404

05-0K6204

05-0L8304

05-0M8504

Contract 

ACNH-Q101-(075)E

ACNH-X053-(020)E

  

ACST-P183-(003)E

  

  

--()

--()

  

  P1-83 0-(3E)

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

  

PO BOX 867

1000 HOWE ROAD

P.O. BOX 50085

P O BOX 50085

P.O. BOX 50085

P. O. BOX 2210

3075 EXECUTIVE DR.

3075 EXECUTIVE DR.

3230 RIVERSIDE AVE,
SUITE 130

P. O. BOX 307

SALINAS, CA 93907

SALINAS, CA 93907

TEMPLETON, CA 93465

Accepted

Location
Storm Water
Plan
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05District

05-SB-1-1.7/2.5

05-SB-1-10.1/10.3

05-SB-1-10.8/11.8

05-SB-1-11.0/12.2

05-SB-33-/8.2

05-SB-101-6.4/7.1

Fed Aid

HA23

HA23

HA23

HM2

HA22

HB311

Pgm Code
IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM YTIAS CREEK BRIDGE TO 0.4 KM
NORTH OF YTIAS CREEK BRIDGE

IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM 1.0 KM SOUTH OF EL JARO CREEK
BRIDGE TO 0.6 KM NORTH OF EL JARO
CREEK BRIDGE

IN SANTA BARBARA COUNTY ON STATE
ROUTE 1 DIR'S EMERGANCY FORCE ACCOUNT
CONTRACT

IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT AND NEAR VENTUCOPA FROM
THE VENTURA COUNTY LINE TO 0.2 KM
SOUTH OF THE 33 AND 166

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM NORTH  OF
GARRAPATA CREEK TO PADARO  LANE
OVERCROSSING

Description 

REALIGNMENT SLOPE

CONSTRUCT RETAINING WALL

CONSTRUCT RETAINING WALL

INSTALL SIGNAL FOR ONE WAY TRAFFIC
CONTROL

REHABILITATE AND WIDEN HIGHWAY

CONSTRUCT AND RETROFIT SOUND WALL

Type Of Work
GRANITE CONSTRUCTION COMPANY

CONDON JOHNSON AND ASSOCIATES

CONDON JOHNSON AND ASSOCIATES

A J DIANI CONSTRUCTION CO INC

GRANITE CONSTRUCTION COMPANY

UNION ENGINEERING COMPANY INC

Contractor

WATSONVILLE CA 950775085

OAKLAND CA 94604

OAKLAND CA 94604

SANTA MARIA, CA 93456

TEMPLETON, CA.93465

VENTURA CA 93002

(831)724-1011

(510)534-3400

(510)534-3400

 

 

(805)648-3373

STIMSON, PATRICK

STIMSON, PATRICK

STIMSON, PATRICK

PATRICK STIMSON

MICHAEL LEW

ROLDAN, ANDRES

Resident
Engineer

(805) 348-3533

(805) 348-3197

(805) 348-3533

(805) 922-1611

(805) 348-3105

(805) 884-9459

 $3,954,918

 $2,727,568

 $2,626,291

 $391,000

 $8,162,959

 $2,142,350

Bid + CCOs

 $3,850,180

 $2,646,721

 $2,257,261

 $373,248

 $7,502,348

 $288,974

Comp To  date

 $12,426

 $2,003

 $107,487

 $0

 $27,336

 $67,473

This Month
04/12/04

06/15/05

06/15/05

01/18/05

02/23/05

11/09/05

Awarded

04/21/04

06/23/05

06/23/05

01/19/05

03/08/05

11/18/05

Approved

12/27/06

08/18/06

03/17/06

05/15/06

07/13/06

06/20/06

Est Comp

 0%

 0%

 100%

 100%

 0%

 32%

%Time

 0%

 0%

 86%

 95%

 0%

 14%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

OVER RUN

OVER RUN

PLANT EST
SATIS

 

Message

05-484604

05-0M7304

05-0M7404

05-0M6904

05-0A4004

05-314304

Contract 

ER-35L2-(004)E

ACNH-4101-(004)E

ACNH-4100-(004)E

  

ACST-P033-(060)E

ACNH-Q101-(089)E

--()

--()

--()

  

  P0-33 0-(0E)

--()

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

  

SWPPP

SWPPP

P O BOX 50085

P O BOX 12368

P O BOX 12368

P.O. BOX 636

P.O. BOX 790

P O BOX 1000

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
STE E

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
G & H

SANTA MARIA, CA 93454

SANTA MARIA, CA. 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA. 93454

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-8.1/8.9

05-SB-101-12.7/19.8

05-SB-101-14.1/0

05-SB-101-18.9/19.8

05-SB-101-47.9/50.8

05-SB-101-54.0/56

Fed Aid

HB4N
HB4N

HA25

HM1

HB1

HB1

HB1

Pgm Code
IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM WEST OF EVANS
AVENUE UNDERCROSSING TO 0.2 KM EAST
OF SHEFFIELD DRIVE UNDERCRO

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM MILPAS STREET
UNDERCROSSING TO 0.2 KM SOUTH OF
TURNPIKE ROAD OVERCROSSING

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN GOLETA
FROM EL SUENO ROAD ON RAMP TO 0.2 KM
SOUTH OF TURNPIK ROAD

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 1.0 KM NORTH END OF
GAVIOTA TUNNEL TO 3.1 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR
BUELLTON FROM 1.1 KM SOUTH OF NOJOQUI
CREEK BRIDGE TO 0.8 KM SOUTH OF SANTA
ROSA ROAD OVERCROSSING

Description 

WIDEN FREEWAY

UPGRADE PLANTING AND IRRIGATION

REMOVE PAVERS AND CONSTRUCT WATER
BARRIER

INSTALL CONCRETE BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

MEDIAN BARRIER

Type Of Work
MENDEZ CONCRETE INC

AMERICA WEST LANDSCAPE INC

WHITAKER CONTRACTORS, INC.

R BURKE CORPORATION

A J DIANI CONSTRUCTION CO INC

JOHN MADONNA CONSTRUCTION

Contractor

SANTA PAULA CA 93060

BELLFLOWER CA 90707

SANTA MARGARITA, CA 93453

SAN LUIS OBISPO CA
934060957

SANTA MARIA CA 93456

SAN LUIS OBISPO CA 93403

(805)525-8043

(562)803-6800

 

(805)543-8568

(805)925-9533

(805)543-7751

INFANTE, A.J.

INFANTE, ART

HENCH, CHARLIE

MORTENSEN, MICHAEL

INFANTE, ART

INFANTE, ART

Resident
Engineer

(805) 884-9459

(805) 884-9459

(805) 927-4559

(805) 884-9459

(805) 884-9459

(805) 884-9459

 $4,812,153

 $1,307,272

 $3,000,000

 $669,820

 $2,691,107

 $1,548,297

Bid + CCOs

 $0

 $1,208,906

 $2,817,564

 $661,246

 $2,435,811

 $1,391,937

Comp To  date

 $0

 $4,696

 $46,322

 $1,600

 $40,749

 $77,975

This Month
12/15/05

11/01/02

04/18/05

04/15/05

04/18/05

08/03/05

Awarded

12/28/05

11/18/02

04/18/05

04/22/05

04/26/05

08/15/05

Approved

06/25/06

10/04/06

01/04/06

08/21/06

07/27/06

05/03/06

Est Comp

 0%

 83%

 100%

 0%

 0%

 68%

%Time

 0%

 92%

 94%

 0%

 0%

 88%

% Work 

SUSPENDED

 

OVER RUN

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

05-448104

05-462104

05-0M7204

05-0K2204

05-0H0904

05-0K1004

Contract 

  

ACNH-Q101-(013)E

  

ACST-Q101-(091)E

ACST-Q101-(092)E

ACST-Q101-(096)E

  

--()

  

G Q1-01 0-(1E)

G Q1-01 0-(2E)

G Q1-01 0-(6E)

  

  

  

--()

--()

--()

SWPPP

SWPPP

  

SWPPP

SWPPP

SWPPP

1210 E SANTA PAULA STREET

P O BOX 1698

P. O. BOX 910

P O BOX 957

P O BOX 636

P O BOX 5310

22 N. MILPAS ST. STE
H

22 N. MILPAS STE H

775 ARLINGTON ST.

22 N. MILPAS ST. STE
G & H

22 N. MILPAS ST.
SUITE H

22 N. MILPAS ST., STE
H

SANTA BARBARA, CA 93103

CAMBRIA, CA 93428

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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05District

05-SB-150-1.0/1.7

05-SB-154-23.2/32.3

05-SB-217-.9/2.2

05-SBT-25-40.0/

05-SBT-101-/7.5

05-SBT-156-.2/2.9

Fed Aid

HA21

HM1A

HB1

HA23

HM1A

HB1

Pgm Code
IN SANTA BARBARA AND VENTURA
COUNTIES NEAR CARPINTERIA FROM 1.6 KM
EAST TO 2.7 KM EAST OF ROUTE 101 AND
150 SEPARATION

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN GOLETA
FROM 0.3 KM NORTH OF GOLETA SLOUGH
BRIDGE TO HOLLISTER AVENUE
UNDERCROSSING

IN SAN BENITO COUNTY EMERGENCY WORK

IN SAN BENITO COUNTY NEAR GILROY FROM
MONTEREY COUNTY LINE TO SANTA CLARA
COUNTY LINE

IN SAN BENITO COUNTY IN AND NEAR SAN
JUAN BAUTISTA FROM 0.4 KM EAST OF
ROUTE 101 AND 156 SEPARATION TO 0.1
KM WEST OF ALAMEDA STRE

Description 

REPLACE BRIDGES

ASPHALT CONCRETE OVERLAY

MEDIAN BARRIER

REPAIR ROADWAY

RESURFACE ROADWAY

CONSTRUCT CONCRETE MEDIAN BARRIER

Type Of Work
SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

GRANITEROCK

PAVEX CONSTRUCTION

Contractor

SUN VALLEY CA 913531489

WATSONVILLE CA 95077

WATSONVILLE CA 95077

SACRAMENTO CA  95851

WATSONVILLE, CA 95076

REDWOOD CITY, CA  94063

(818)767-8418

(831)724-1011

(831)724-1011

 

 

 

PINEDA, PAUL

LEW, MIKE

MORTENSEN, MICHAEL

NAAS, ABDALLA

KESHAVARZI, FARSHAD

Resident
Engineer

 

(805) 348-3105

(805) 884-9459

 

(831) 663-8902

(831) 427-4706

 $4,795,631

 $1,706,419

 $1,171,895

 $5,000,000

 $1,363,600

 $1,159,461

Bid + CCOs

 $4,610,164

 $1,452,761

 $1,101,236

 $0

 $1,241,784

 $1,172,228

Comp To  date

 $33,896

 $0

 $53,181

 $0

 $500

 $4,800

This Month
04/07/05

06/14/05

08/02/05

01/20/98

06/02/05

12/29/04

Awarded

04/18/05

06/23/05

08/12/05

02/02/98

06/14/05

01/13/05

Approved

03/16/06

02/17/06

01/23/07

11/03/06

08/07/06

Est Comp

 0%

 100%

 0%

 0%

 100%

 0%

%Time

 0%

 100%

 0%

 0%

 100%

 0%

% Work 

PLANT EST
SATIS

COMPLETED

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

05-282804

05-0L8504

05-0J0604

05-470304

05-0L8804

05-0E3604

Contract 

ACST-P150-(021)P

  

ACST-P217-(001)E

ER-    -(   )

  

ACST-P156-(014)E

 P15-0 02-(ACB)R

  

G P2-17 0-(1E)

--()

  

G P1-56 0-(4E)

50 E-  -()

  

--()

  

  

--()

SWPPP

WPCP

SWPPP

  

WPCP

SWPPP

P O BOX 1489

P O BOX 50085

P O BOX 50085

P O BOX 15002

411 WALKER ST.

330 BLOMQUIST STREET

22 N. MILPAS ST., STE
G & H

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
G

3075 EXECUTIVE DR.

140 DUBOIS ST

SANTA BARBARA, CA 93103

SANTA MARIA, CA 93455

SANTA BARBARA, CA 93103

SALINAS, CA 93907

SANTA CRUZ, CA 95060

Accepted

02/17/06

Location
Storm Water
Plan
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05District

05-SCR-1-5.8/7.7

05-SCR-9-9.4/9.7

05-SCR-9-20.8/0

05-SCR-152-7.6/8

05-SLO-1-24.3/27.8

05-SLO-1-67.4/69.4

Fed Aid

HB1

HB1

HB1

HB1

HB1

HB1

Pgm Code
IN SANTA CRUZ COUNTY NEAR
WATSONVILLE FROM 2.8 KM NORTH OF
BUENA VISTA DRIVE UNDERCROSSING TO
LARKIN VALLEY ROAD UNDERCROSSING

IN SANTA CRUZ COUNTY IN BEN LOMOND
FROM GLEN ARBOR ROAD TO MILL STREET

IN SANTA CRUZ COUNTY NEAR BOULDER
CREEK AT 0.6 KM SOUTH OF SAN MATEO
COUNTY LINE

IN SANTA CRUZ COUNTY ABOUT 12 KM EAST
OF WATSONVILLE FROM 0.5 KM  TO 1.1 KM
WEST OF THE SANTA CRUZ AND SANTA
CLARA COUNTY LINE

IN SAN LUIS OBISPO COUNTY NEAR MORRO
BAY FROM GILARDI ROAD TO SOUTH BAY
BOULEVARD

IN SAN LUIS OBISPO COUNTY NEAR SAN
SIMEON AT VARIOUS LOCATIONS

Description 

CONSTRUCT MEDIAN BARRIER

CONSTRUCT LEFT TURN LANE

MODIFY INTERSECTION

REHABILITATE ROADWAY

CONSTRUCT MEDIAN BARRIER

WIDEN EXISTING HIGHWAY

Type Of Work
CENTRAL FENCE CO

PAVEX CONSTRUCTION

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION COMPANY

ON GRADE CONTRACTING

Contractor

SACRAMENTO CA 95822

REDWOOD CITY CA 94063

WATSONVILLE CA 95077

REDWOOD CITY CA 94063

TEMPLETON, CA  93465

JAMESTOWN  CA 95327

 

 

 

 

 

(209)984-4800

BARRY DUNLAP

BARRY DUNLAP

BARRY DUNLAP

BARRY DUNLAP

HENCH, CHARLIE

HENCH, CHARLES

Resident
Engineer

(831) 427-4706

(831) 427-4706

(831) 427-4706

(831) 427-4706

(805) 927-4559

(805) 927-4559

 $462,759

 $1,516,725

 $460,082

 $1,356,708

 $2,102,762

 $1,500,229

Bid + CCOs

 $361,758

 $1,498,806

 $398,194

 $1,335,509

 $2,053,029

 $0

Comp To  date

 $311,935

 $1,125

 $1,080

 $0

 $0

 $0

This Month
11/09/05

03/09/04

06/03/05

06/28/05

06/02/05

11/09/05

Awarded

12/02/05

03/18/04

06/17/05

07/13/05

06/20/05

12/02/05

Approved

04/14/06

02/14/08

06/20/06

04/24/06

01/26/06

Est Comp

 31%

 0%

 0%

 0%

 100%

 0%

%Time

 78%

 0%

 0%

 0%

 100%

 0%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

COMPLETED

 

Message

05-0K1304

05-465604

05-0A7004

05-444804

05-0L5304

05-420744

Contract 

ACST-P001-(526)E

ACST-S009-(013)E

ACST-P009-(014)E

ACST-P152-(066)E

ACST-P001-(515)E

ACST-P001-(517)E

G P0-01 5-(6E)

  S0-09 0-(3E)

  P0-09 0-(4E)

  P1-52 0-(6E)

G P0-01 5-(5E)

  P0-01 5-(7E)

--()

--()

--()

--()

--()

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

148 OTTO CIRCLE

330 BLOMQUIST ST

P.O.BOX 50085

330 BLOMQUIST STREET

P O BOX 790

P O BOX 159

140 DUBOIS ST SUITE
"E"

140 DU BOISE ST SUITE
"D"

140 DU BOIS ST SUITE
"D"

140 DUBOIS ST SUITE
"D"

775 ARLINGTON STREET

775 ARLINGTON STREET

SANTA CRUZ CA 95060

SANTA CRUZ CA 95060

SANTA CRUZ CA 95060

CAMBRIA, CA 93428

CAMBRIA, CA 93428

Accepted

01/30/06

Location
Storm Water
Plan
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05District

05-SLO-46-.3/0

05-SLO-46-4.5/4.8

05-SLO-46-52.5/0

05-SLO-101-12.5/14.7

05-SLO-101-16.2/21.5

05-SLO-101-32.7/35.5

Fed Aid

HA23

HM2C

HA23

HA25

HM1A

HB4C

Pgm Code
IN SAN LUIS OBISPO COUNTY ON RTE 46
AT 0.1MILE EAST OF PERRY CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR
CAMBRIA FROM 3.3 KM EAST OF GREEN
VALLEY ROAD TO 10.8 KM WEST OF SANTA
ROSA CREEK ROAD

IN SAN LUIS OBISPO COUNTY NEAR
SHANDON AT 0.8 KM WEST OF PALO PRIETO
PASS

IN SAN LUIS OBISPO COUNTY IN  ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH
OF OAK PARK OVERCROSS

IN SAN LUIS OBISPO COUNTY IN AND NEAR
PISMO BEACH FROM PISMO OVERHEAD TO
SAN LUIS OBISPO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SAN
LUIS OBISPO FROM 2.6 KM NORTH OF
RESERVOIR CANYON ROAD TO CUESTA
OVERHEAD

Description 

EMERGANCY REPAIRS AT CAMBRIA MAINT
STA

SLOPE STABILIZATION

RECONSTRUCT SLOPE PROTECTION

PLANTING AND IRRIGATION

SEAL COAT

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
HAMON OVERHEAD DOOR CO., INC.

ON GRADE CONTRACTING

A F A CONSTRUCTION INC

J.S. BRAR COMPANY

GRANITE CONSTRUCTION COMPANY

ELITE LANDSCAPING INC

Contractor

PASO ROBLES, CA 93447

JAMESTOWN  CA 95327

NOVATO CA 94949

CLOVIS CA  93611-3414

WATSONVILLE CA 95077

CLOVIS, CA  93612

 

(209)984-4800

(415)883-6734

 

(831)724-1011

 

HENCH, CHARLIE

HENCH, CHARLIE

RICARDO QUINTANA

RICHARDS, TIM

LEW, MIKE

RICHARDS, TIM

Resident
Engineer

(805) 927-4559

(805) 927-4559

 

(805) 542-4765

(805) 348-3105

(805) 542-4765

 $500,000

 $518,493

 $102,249

 $1,312,334

 $1,685,321

 $527,938

Bid + CCOs

 $238,692

 $389,449

 $0

 $1,201,107

 $1,225,557

 $437,447

Comp To  date

 $0

 $0

 $0

 $3,800

 $0

 $5,000

This Month
12/01/04

06/17/05

02/25/99

05/24/04

06/09/05

05/23/02

Awarded

12/01/04

06/29/05

03/10/99

06/10/04

06/23/05

06/04/02

Approved

02/10/06

12/22/05

06/11/07

01/31/06

03/21/07

Est Comp

 84%

 96%

 0%

 0%

 100%

 0%

%Time

 48%

 73%

 0%

 0%

 100%

 0%

% Work 

 

SUSPENDED

SUSPENDED

PLANT EST
SATIS

COMPLETED

PLANT EST
SATIS

Message

05-0M5404

05-0L7804

05-458804

05-0C1004

05-0L8604

05-345484

Contract 

  

  

ACNH-33B2-(004)E

ACNH-Q101-(031)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

SWPPP

3021 PROPELLER DR,PO BOX 1085

18149 MAIN STREET STE 10

22 COMMERCIAL BLVD STE E

2779 BULLARD AVENUE

P O BOX 50085

2972 LARKIN AVENUE

775 ARLINGTON ST.

775 ARLINGTON STREET

P. O. BOX 307

4485 VACHELL LANE

2053 PREISKER LANE,
SUITE E

50 HIGUERA STREET

CAMBRIA, CA 93428

CAMBRIA, CA 93428

TEMPLETON, CA 93465

SAN LUIS OBISPO CA 93401

SANTA MARIA, CA 93454

SAN LUIS OBISPO, CA
93401

Accepted

02/02/06

Location
Storm Water
Plan
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05District

 $818,788 $56,909,390 $83,138,595

05-SLO-101-46.0/50.7

05-SLO-101-58.3/0

05-SLO-227-13.4/13.7

Fed Aid

HM1

HB4N

HB4N

Pgm Code
IN SAN LUIS OBISPO COUNTY IN
ATASCADERO AND TEMPLETON FROM TRAFFIC
WAY TO VINEYARD ROAD

IN SAN LUIS OBISPO COUNTY AT  VARIOUS
LOCATIONS

IN SAN LUIS OBISPO COUNTY IN  SAN
LUIS OBISPO FROM 0.1 KM EAST OF
BEEBEE STREET TO HIGUERA STREET AND
ON BRIDGE STREET

Description 

CRACK SEALING

INSTALL CHANGEABLE MESSAGE SIGNS

CONSTRUCT LEFT TURN CHANNELIZATION

Type Of Work
CONTRACTORS CHEMICAL, INC.

CLAYBORN CONTRACTING GROUP,INC

SOUZA CONSTRUCTION, INC

Contractor

HAYWARD, CA  94545

AUBURN, CA  950602-8908

SAN LUIS OBISPO CA 93403-
3810

 

 

 

HOPKINS, RAMON L.

SILVA, RICK

ROSS MCGOWAN

Resident
Engineer

(805) 226-9983

(805) 226-8279

(805) 610-6028

 $149,500

 $601,843

 $960,986

Bid + CCOs

 $0

 $0

 $20,720

Comp To  date

 $0

 $0

 $5,420

This Month
01/19/06

09/27/05

10/24/05

Awarded

01/30/06

10/06/05

11/08/05

Approved

03/28/06

05/22/07

Est Comp

 0%

 0%

 12%

%Time

 0%

 0%

 2%

% Work 

 

 

 

Message

05-0M2404

05-0C8704

05-494104

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

WPCP

3130 DEPOT ROAD

10556 COMBIE ROAD

P O BOX 3810

3230 RIVERSIDE AVE.,
SUITE 130

3230 RIVERSIDE AVE.
#130

1559 EL CAMINO REAL

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan
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06District

06-FRE-33-62.5/69.5

06-FRE-41-6.1/0

06-FRE-41-21.6/31.2

06-FRE-41-31.1/31.7

06-FRE-43-7.1/7.5

06-FRE-99-.7/7.4

Fed Aid

HA22

HB1

HB32

HB4N

HB1

HE13

Pgm Code
IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL
BRIDGE

IN FRESNO COUNTY NEAR CARUTHERS AT
ELKHORN AVENUE

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM NORTH OF ALLUVIAL AVENUE
UNDERCROSSING TO FRIANT ROAD
UNDERCROSSING

IN FRESNO COUNTY NEAR SELMA AT
MOUNTAIN VIEW AVENUE

IN FRESNO COUNTY IN AND NEAR
KINGSBURG AND SELMA FROM ROUTE 99 AND
201 SEPARATION TO 1.5 KM  NORTH OF
FLORAL AVENUE UNDERCROSSING

Description 

WIDEN EXISTING HIGHWAY

INSTALL TRAFFIC SIGNAL

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

INSTALL SIGNAL AND RESURFACE

WIDEN AND REHABILITATE FREEWAY

Type Of Work
LEE'S PAVING INC.

MADCO ELECTRIC INC

J.S. BRAR

YEAGER SKANSKA, INC.

R. J. BERRY JR. INC

F C I CONSTRUCTORS INC

Contractor

VISALIA, CA 93291

SELMA CA 93662

CLOVIS, CA  93611-9202

RIVERSIDE, CA  92502-0087

SELMA, CA  93662

BENICIA CA 94510

 

(559)896-5637

 

 

 

(707)742-6000

BAINS, DEL

JOHNSON, T CHRIS

MENGONI, MARK

LOPEZ, ALBERTO

WOODS, JOHN A

Resident
Engineer

(559) 651-8314

 

(559) 445-6727

(559) 445-5595

(559) 488-4200

(559) 445-6308

 $5,890,437

 $219,070

 $126,525

 $6,203,962

 $453,054

 $57,892,303

Bid + CCOs

 $5,899,047

 $0

 $120,303

 $5,922,206

 $563

 $43,683

Comp To  date

 $0

 $0

 $812

 $161,533

 $563

 $43,683

This Month
10/04/02

02/06/06

04/16/02

06/28/04

10/18/05

11/23/05

Awarded

10/18/02

02/16/06

04/30/02

07/12/04

10/31/05

12/13/05

Approved

10/29/08

03/27/06

03/23/08

05/12/06

05/31/07

Est Comp

 100%

 0%

 0%

 98%

 0%

 0%

%Time

 98%

 0%

 0%

 94%

 0%

 0%

% Work 

OVER RUN

 

PLANT EST
SATIS

 

 

 

Message

06-343534

06-494804

06-475404

06-419604

06-494004

06-350704

Contract 

ACST-P033-(058)E

ACST-P041-(101)E

  

ACNH-P041-(097)E

ACST-P043-(033)E

ACNH-P099-(450)E

  P0-33 0-(8E)

G P0-41 1-(1E)

  

--()

G P0-43 0-(3E)

BHP0-99 4-(0EN)H

--()

--()

  

  

--()

P099- 450-()

SWPPP

WPCP

  

SWPPP

WPCP

SWPPP

1212 N. PLAZA DR.

2135 E FRONT STREET

7202 E. BULLARD AVE.

P.O. BOX 87

P.O. BOX 468

2100 GOODYEAR ROAD

8530 W. ROOSEVELT
AVE.

505 N STREET

2510 S. EAST AVE.
#400

505 N STREET

505 N STREET

VISALIA, CA 93291

FRESNO, CA 93721

FRESNO, CA 93706

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan
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06District

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-24.2/26.7

06-FRE-168-14.6/14.8

06-FRE-168-45.1/0

Fed Aid

HA22

HB4

HA25

HB32

HB1

HM5

Pgm Code
IN FRESNO COUNTY IN AND NEAR FOWLER
FROM 0.7 KM SOUTH OF MERCED STREET
UNDERCROSSING TO 0.1 KM NORTH OF
CENTRAL AVENUE OVERCROSSIN

IN FRESNO COUNTY NEAR FOWLER FROM 0.2
KM SOUTH OF CLOVIS AVENUE
UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO
NORTH FRESNO UNDERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
NORTH FRESNO UNDERCROSSING TO 0.1 KM
NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY NEAR FRESNO FROM 0.3
KM WEST OF SHEPHERD AVENUE TO
SHEPHERD AVENUE

IN FRESNO COUNTY AT SHAVER LAKE
MAINTENANCE STATION

Description 

ASPHALT CONCRETE OVERLAY

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

WIDEN SHOULDER INSTALL BEACONS

REMODEL ROOFS

Type Of Work
F C I CONSTRUCTORS, INC.

J. S. BRAR

WATKIN & BORTOLUSSI

BELAIRE WEST LANDSCAPE, INC.

LEE'S PAVING

ELAM WOODS CONSTRUCTION CO

Contractor

CLOVIS, CA 93611

SAN RAFAEL, CA.  94901

BUENA PARK, CA 90622

VISALIA, CA 93291

ATASCADERO, CA

(707)742-6000

 

 

 

 

 

ABOUZEDAN, RAAID

JOHNSON, T. CHRIS

JOHNSON, T. CHRIS

JOHNSON, T. CHRIS

HADDADIN, HAIDAR

MARK MENGONI

Resident
Engineer

(559) 445-6322

(559) 445-6727

(559) 445-6727

(559) 445-6727

(559) 445-6720

(559) 445-5595

 $16,431,066

 $461,025

 $1,402,170

 $882,547

 $296,634

 $256,697

Bid + CCOs

 $11,776,722

 $31,086

 $1,259,550

 $802,123

 $262,052

 $256,697

Comp To  date

 $585,633

 $0

 $2,400

 $4,080

 $0

 $0

This Month
01/04/05

01/31/05

05/21/01

06/17/03

09/07/05

06/09/05

Awarded

01/13/05

02/14/05

06/05/01

06/27/03

09/14/05

06/23/05

Approved

06/01/06

07/18/08

05/21/07

02/23/07

01/06/06

01/26/06

Est Comp

 70%

 2%

 65%

 70%

 68%

 100%

%Time

 72%

 7%

 88%

 90%

 85%

 100%

% Work 

SUSPENDED

 

 

 

SUSPENDED

OVER RUN

Message

06-420304

06-458604

06-404104

06-453204

06-0C2404

06-442004

Contract 

ACNH-P099-(464)E

ACST-P099-(482)E

ACNH-P099-(418)E

  

ACST-P168-(050)E

  

--()

  P0-99 4-(2ES)T

--()

  

  P1-68 0-(0E)

  

  

6206- 005-()

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

  

2779 BULLARD AVENUE

77 LARKSPUR ST.

P.O. BOX 6270

1212 N. PLAZA DRIVE

PO BX 2219

505 N STREET

505 N. STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

01/30/06

Location
Storm Water
Plan
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06District

06-FRE-168-58.1/58.8

06-FRE-180-31.3/0

06-FRE-180-58.7/61

06-FRE-180-124.4/0

06-FRE-198-14.9/26.8

06-KER-5-.8/1.6

Fed Aid

HA21

HA22

HM2E

HA42

HB1

HM1

Pgm Code
IN FRESNO COUNTY NEAR SHAVER LAKE
FROM 0.3 KM WEST OF TAMARACK  CREEK
BRIDGE TO 0.2 KM EAST OF TAMARACK
CREEK BRIDGE

IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY ABOUT 12 KM NORTH OF
WILSONIA AT VARIOUS LOCATIONS

IN FRESNO COUNTY NEAR HARRIS RANCH
ABOUT 22 KM EAST COALINGA AT ROUTE 5
AND 198 SEPARATION

IN KERN COUNTY 0.5 MILES NORTH OF LA
COUNTY LINE AT THE TEJON PASS SRRA

Description 

REPLACE BRIDGE RAILING

MITIGATION PLANTING AND IRRIGATION

ESTABLISH EXISTING PLANTING

CONSTRUCT GABIONS AND RESURFACE

CONSTRUCT TWO LOOP ON RAMP

FIRE DAMAGE REPAIR TO SEWAGE POND
LINER

Type Of Work
BUGLER CONSTRUCTION

DAYLEN INC

J. S. BRAR

AGEE CONSTRUCTION CORP.

LEE'S PAVING INC.

D H WILLIAMS CONSTRUCTION INC.

Contractor

FREMONT, CA  94539

FRESNO CA 93706

CLOVIS, CA 93611

CLOVIS, CA

VISALIA, CA  93291

FRESNO, CA 93704

 

(559)233-3345

 

 

 

 

MARK MENGONI

ALLRED, LARRY

JOHNSON, T CHRIS

LOPEZ, ALBERTO

HADDADIN, HAIDAR

BURFORD, JIM

Resident
Engineer

(559) 445-5595

(559) 445-5004

(559) 445-6727

(559) 488-4200

(559) 445-6720

(661) 332-4208

 $628,790

 $96,384

 $837,382

 $683,081

 $4,201,010

 $1,600,000

Bid + CCOs

 $0

 $94,088

 $755,679

 $252,669

 $0

 $1,548,260

Comp To  date

 $0

 $1,331

 $25,675

 $186,714

 $0

 $0

This Month
12/15/05

12/19/02

03/19/03

10/31/05

11/29/05

10/12/05

Awarded

01/05/06

12/27/02

04/03/03

11/14/05

12/15/05

10/12/05

Approved

03/29/06

05/22/06

04/20/06

04/12/06

Est Comp

 0%

 94%

 91%

 49%

 0%

 44%

%Time

 0%

 99%

 90%

 37%

 0%

 97%

% Work 

 

 

 

 

SUSPENDED

 

Message

06-333704

06-478904

06-478604

06-4664U4

06-497404

06-0E9204

Contract 

  

  

  

  

ACST-X019-(019)N

  

  

  

  

  

  X0-19 0-(9N)

  

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

  

47000 WARM SPRINGS BLVD RM101

2559 SOUTH EAST AVE

2779 BULLARD AVE

P.O. BOX 629

1212 N. PLAZA DRIVE

4969 N GLENN AVE.

505 N STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

1824 NORRIS RD.

FRESNO, CA 93723

FRESNO, CA 93721

FRESNO, CA 93721

BAKERSFIELD, CA 93380

Accepted

Location
Storm Water
Plan
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06District

06-KER-5-65.2/69.6

06-KER-14-14.9/16

06-KER-14-16.2/26.6

06-KER-43-1.0/6.1

06-KER-43-33.5/34.6

06-KER-46-32.1/32.7

Fed Aid

HB1

HM1

HE13
HE13

HM1

HB1

HB1

Pgm Code
IN KERN COUNTY NEAR LOST HILLS FROM
MERCED AVENUE OVERCROSSING TO MAIN
DRAIN ROAD OVERCROSSING

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY IN AND NEAR MOJAVE AT
VARIOUS LOCATIONS

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR WASCO AT POND
ROAD AND AT SCHUSTER ROAD

IN KERN COUNTY NEAR LOST HILLS AT
VARIOUS LOCATIONS

Description 

CONSTRUCT MEDIAN BARRIER

RESURFACE EXISTING PAVEMENT

WIDEN HIGHWAY

RESURFACE ASPHALT CONCRETE

MODIFY INTERSECTIONS

INSTALL TRAFFIC SIGNALS

Type Of Work
APEX FENCE CO. INC

WESTERN STATES SURFACING INC

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

Contractor

ANDERSON, CA 96007

MODESTO  CA 95352

BAKERSFIELD, CA. 93388-5127

BAKERSFIELD, CA. 93387

BAKERSFIELD, CA 93387

BAKERSFIELD CA 93387

 

(209)525-9067

 

 

 

(661)831-7331

PETER MULLALY

BURFORD, JIM

PINEDA, PAUL

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

Resident
Engineer

(661) 720-0971

(661) 859-2421

(661) 332-0892

(661) 859-2428

(661) 720-0971

(661) 720-0971

 $1,117,820

 $769,673

 $44,888,863

 $2,261,345

 $214,973

 $507,280

Bid + CCOs

 $0

 $0

 $0

 $0

 $216,656

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $12,003

 $0

This Month
02/06/06

12/22/05

01/24/06

11/04/05

05/23/05

10/19/05

Awarded

02/16/06

01/03/06

02/02/06

11/16/05

06/01/05

11/03/05

Approved

02/27/06

Est Comp

 0%

 0%

 0%

 0%

 100%

 0%

%Time

 0%

 0%

 0%

 0%

 94%

 0%

% Work 

 

SUSPENDED

SUSPENDED

SUSPENDED

SUSPENDED

 

Message

06-497304

06-0C5804

06-408404

06-0C6304

06-410304

06-0C0604

Contract 

ACIM-005 -(175)2

  

  

  

ACST-P043-(031)E

ACST-P046-(035)E

G-005 -(175)2

  

  

  

  P0-43 0-(1E)

G P0-46 0-(5E)

ACIM-005 -(175)E

  

  

  

--()

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P. O. BOX 545

P O BOX 4770

P.O.BOX 5127

P.O.BOX 70157

P.O. BOX 70157

P O BOX 70157

805 S. LEXINGTON ST.

P.O.BX 81197

P.O.BX 2548

P.O.BOX 81197

805 SOUTH LEXINGTON
STREET
DELANO, CA 93215

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 49
02/20/06 Statement of Ongoing Contracts as of 03/06/06

06District

06-KER-58-46.0/51.6

06-KER-58-46.1/51.6

06-KER-58-77.0/82.6

06-KER-58-82.7/90.7

06-KER-58-109.1/117.1

06-KER-58-136.4/143.8

Fed Aid

HA22

HM1A

HM1A

HB1

HE14

HA22

Pgm Code
IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM LONE OAK DRIVE TO
FRUITVALE AVENUE

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM ALLEN ROAD TO CAMINO
DEL RIO COURT

IN KERN COUNTY NEAR KEENE FROM 0.1 KM
WEST OF CALIENTE AND BEALVILLE ROAD
TO TEHACHAPI CREEK BRIDGE OVERHEAD

IN KERN COUNTY NEAR TEHACHAPI FROM
TEHACHAPI BRIDGE OVERHEAD TO 2.5 KM
WEST OF TEHACHAPI CREEK BRIDGE AND
FROM 1.6 KM WEST OF ROUT

IN KERN COUNTY AT MOJAVE FROM 0.2 KM
EAST OF CHCHE CREEK BRIDGE TO 5.4 KM
EAST OF AIRPORT ROAD

IN KERN COUNTY NEAR BORON FROM WEST
BORON ROAD OVERCROSSING TO KERN AND
SAN BERNARDINO COUNTY LINE

Description 

ASPHALT CONCRETE OVERLAY

ASPHALT CONCRETE OVERLAY

CHIP SEAL

CONCRETE BARRIER AND ASPHALT

PAVEMENT REHABILITATION

RESURFACE ASPHALT CONCRETE

Type Of Work
GRIFFITH COMPANY

GRIFFITH COMPANY

MANHOLE ADJUSTING CONTRACTORS

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

BAKERSFIELD, CA. 93387

BAKERSFIELD, CA. 93387

PICO RIVERA CA 906602135

BAKERSFIELD CA 93387

WATSONVILLE CA 95077

WATSONVILLE CA 95077

 

 

(323)558-8000

(661)831-7331

(831)724-1011

(831)724-1011

HISHAM ALNATOUR

HISHAM ALNATOUR

JACK COLLINS

BURFORD, JAMES D

BURFORD, JIM

BURFORD, JAMES D

Resident
Engineer

(661) 859-2428

(661) 859-2428

(661) 589-2421

(661) 859-2421

(661) 859-2421

(661) 859-2421

 $7,917,031

 $1,572,507

 $664,750

 $3,920,762

 $4,098,257

 $697,498

Bid + CCOs

 $7,407,871

 $1,610,951

 $542,622

 $3,834,104

 $73,199

 $720,115

Comp To  date

 $0

 $0

 $0

 $340,603

 $73,199

 $0

This Month
07/28/05

02/18/05

03/08/04

02/25/05

10/24/05

05/23/05

Awarded

08/04/05

02/28/05

03/17/04

03/10/05

11/02/05

06/06/05

Approved

10/24/05

01/26/06

10/30/05

02/23/06

05/02/06

10/05/05

Est Comp

 100%

 100%

 85%

 96%

 8%

 100%

%Time

 100%

 100%

 81%

 97%

 2%

 100%

% Work 

OVER RUN

COMPLETED

 

 

 

 

Message

06-0E4504

06-0C2004

06-480804

06-487904

06-243424

06-480004

Contract 

ACNH-P058-(100)E

  

  

ACST-P058-(099)E

ACNH-P058-(096)E

  

--()

  

  

G P0-58 0-(9E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P.O.BOX 70157

P.O. BOX 70157

9500 BEVERLY ROAD

P O BOX 70157

P O BOX 50085

P O BOX 50085

P.O.BOX 81197

P.O. BOX 81197

P.O. BOX 81197

POBX 81197

P.O.BX 81197

POBX 81197

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA 93380

Accepted

01/26/06

02/27/06

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

06District

06-KER-65-6.1/25.2

06-KER-99-10.6/20.5

06-KER-99-23.1/0

06-KER-99-48.7/57.1

06-KER-119-27.3/0

06-KER-119-29.3/0

Fed Aid

HM1A

HM1

HM3

HM1A

HB1

HB1

Pgm Code
IN KERN COUNTY NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

IN KERN AND TULARE COUNTIES AT
VARIOUS LOCATIONS

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY IN AND NEAR DELANO
FROM 1.0 KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF
TULARE COUNTY LINE

IN KERN COUNTY NEAR PUMPKIN CENTER AT
GOSFORD ROAD

IN KERN COUNTY NEAR PANAMA AT STINE
ROAD

Description 

CHIP SEAL AND DIGOUTS

REPLACE JOINT SEALS

REPLACE BRIDGE RAILING

HIGHWAY OVERLAY

INSTALL SIGNAL

INSTALL SIGNALS

Type Of Work
WESTERN STATES SURFACING, INC.

GLOBAL ROAD SEALING INC.

SHASTA CONSTRUCTORS

WINDSOR FUEL COMPANY

TDS ENGINEERING

GRANITE CONSTRUCTION COMPANY

Contractor

MODESTO, CA. 95352

WESTMINSTER, CA 92683

REDDING, CA. 96049-1539

WINDSOR CA 95492-0038

WESTLAKE VILLAGE, CA 91361

BAKERSFIELD, CA. 93388

 

 

 

 

 

 

HISHAM ALNATOUR

PETER MULLALY

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

HISHAM ALNATOUR

Resident
Engineer

(661) 859-2428

(661) 720-0971

(661) 859-2428

(661) 588-4548

(661) 720-0971

(661) 859-2428

 $1,005,560

 $442,500

 $1,145,633

 $2,369,467

 $242,645

 $265,192

Bid + CCOs

 $976,690

 $20,361

 $0

 $2,212,601

 $242,540

 $256,619

Comp To  date

 $500

 $0

 $0

 $0

 $1,553

 $0

This Month
06/03/05

09/28/05

01/19/06

04/06/05

08/05/05

05/27/05

Awarded

06/16/05

10/17/05

02/06/06

04/14/05

08/18/05

06/09/05

Approved

10/06/06

12/27/05

01/20/06

02/27/06

02/07/06

Est Comp

 100%

 17%

 0%

 100%

 44%

 100%

%Time

 92%

 5%

 0%

 93%

 98%

 100%

% Work 

 

SUSPENDED

 

OVER RUN

SUSPENDED

COMPLETED

Message

06-493604

06-0C6104

06-491904

06-0C1204

06-494904

06-0A4104

Contract 

  

  

  

  

ACST-P119-(012)E

ACST-P119-(011)E

  

  

  

  

G P1-19 0-(2E)

G P1-19 0-(1E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O.BOX 4770

6341 KLAMATH DRIVE

P.O.BOX 491539

PO BOX 38

2899 AGOURA RD, SUITE 171

P.O.BOX 5127

P.O.BOX 81197

805 S. LEXINGTON ST.

P.O.BOX 81197

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

P.O.BOX 81197

BAKERSFIELD, CA. 93380

DELANO, CA 93215

DELANO CA 93215

DELANO, CA 93215

BAKERSFIELD, CA. 93380

Accepted

02/07/06

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

06District

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

06-KER-223-21.1/31.9

06-KIN-5-/L10

06-KIN-41-39.8/42.1

06-KIN-43-10.1/10.6

Fed Aid

HB1

HA22

HM1

HM1

HB32

HB1

Pgm Code
IN KERN COUNTY IN BAKERSFIELD AT
MOUNT VERNON OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM
0.2 KM WEST OF MORNING DRIVE TO  3.0
KM EAST OF COTTONWOOD CREEK

IN KERN COUNTY IN AND NEAR ARVIN FROM
DERBY STREET TO ROUTE 58 JUNCTION

IN KINGS COUNTY NEAR KETTLEMAN CITY
FROM KERN COUNTY LINE TO 0.2 KM
NORTH OF EQUIPMENT UNDERCROSSING

IN KINGS COUNTY IN AND NEAR LEMOORE
AT VARIOUS LOCATIONS

IN KINGS COUNTY ABOUT 11.2 KM NORTH
OF CORCORAN FROM 0.3 KM NORTH OF
KANSAS AVENUE TO 0.4 KM SOUTH OF
KANSAS AVENUE

Description 

WIDEN EASTBOUND OFF RAMP

WIDEN AND RESURFACE ROADWAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

INSTALL TRAFFIC SIGNALS

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

MJMENEFEE CONSTRUCTION, INC.

J.S. BRAR COMPANY

LEE'S PAVING INC

Contractor

BAKERSFIELD, CA. 93388

BAKERSFIELD, CA. 93388

BAKERSFIELD CA 93387

FOWLER, CA  93625

CLOVIS, CA 93611-9202

VISALIA CA 93291

 

 

(661)831-7331

 

 

 

HISHAM ALNATOUR

HISHAM ALNATOUR

BURFORD, JAMES D

MEJIA, HUGO

JOHNSON, T CHRIS

HANI ROMANI

Resident
Engineer

(661) 859-2428

(661) 859-2428

(661) 859-2421

(559) 651-8313

(559) 445-6727

(559) 651-8316

 $571,115

 $8,303,897

 $875,583

 $1,884,888

 $416,267

 $671,234

Bid + CCOs

 $574,718

 $0

 $813,606

 $1,299,484

 $409,319

 $0

Comp To  date

 $14,972

 $0

 $5,000

 $0

 $0

 $0

This Month
02/25/05

01/05/06

04/01/05

06/01/05

06/30/03

12/02/05

Awarded

03/07/05

01/19/06

04/11/05

06/17/05

07/11/03

12/20/05

Approved

04/11/06

08/28/06

10/20/05

12/12/05

Est Comp

 0%

 0%

 71%

 100%

 100%

 0%

%Time

 0%

 0%

 92%

 69%

 100%

 0%

% Work 

PLANT EST
SATIS

SUSPENDED

SUSPENDED

 

 

 

Message

06-388804

06-422304

06-0C3604

06-0C3304

06-467904

06-0A0804

Contract 

ACST-P178-(057)E

ACST-P178-(058)E

  

  

  

ACST-P043-(034)E

  P1-78 0-(7E)

  P1-78 0-(8E)

  

  

  

G P0-43 0-(4E)

--()

--()

  

  

  

--()

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P.O.BOX 5127

P.O.BOX 5127

P O BOX 70157

P.O. BOX 700

2779 BULLARD AVENUE

1212 N PLAZA AVE

P.O.BOX 81197

P.O.BOX 81197

PO BOX 81197

8530 W. ROOSEVELT
AVE.

505 N STREET

8530 W. ROOSEVELT AVE

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93380

VISALIA, CA 93294

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

06District

06-KIN-43-19.1/19.6

06-KIN-43-/1.5

06-KIN-5727-/0

06-MAD-41-20.9/35.3

06-MAD-41-35.4/35.6

06-MAD-99-19.6/22.2

Fed Aid

HB1

HM1

HA12

HA22

HB1

HM1

Pgm Code
IN KINGS COUNTY NEAR HANFORD AT
GRANGEVILLE BOULEVARD

IN KINGS AND TULARE COUNTIES AT
VARIOUS LOCATIONS

IN KINGS COUNTY IN KETTLEMAN CITY AT
KETTLEMAN MAINTENANCE STATION

IN MADERA COUNTY IN AND NEAR
COARSEGOLD FROM 0.9 KM NORTH OF
YOSEMITE SPRINGS PARKWAY TO FRESNO
RIVER BRIDGE

IN MADERA COUNTY AT OAKHURST FROM
FRESNO RIVER BRIDGE TO 0.2 KM NORTH
OF ROUTE 41 AND 49 INTERSECTION

IN MADERA COUNTY NEAR FAIRMEAD FROM
1.5 KM SOUTH OF AVENUE 21 TO 0.1 KM
SOUTH OF 99 AND 152 CONNECTOR
SEPARATION

Description 

INSTALL SIGNAL WITH LEFT TURN

SEAL COAT

CONSTRUCT NEW SAND HOUSE

ASPHALT CONCRETE OVERLAY

SIGNALS AND LIGHTING

GRIND PORTLAND CEMENT CONCRETE

Type Of Work
LEE'S PAVING, INC.

GRAHAM CONTRACTORS,INC.

ELAM WOODS CONSTRUCTION

W JAXON BAKER INC

W JAXON BAKER INC

DIVERSIFIED CONCRETE CUTTING

Contractor

VISALIA, CA  93291

SAN JOSE, CA  95159

ATASCADERO, CA  93423

REDDING CA 960994248

REDDING, CA 96099-4248

SPARKS, NV 89431

 

 

 

(530)241-1086

 

 

ROMANI, HANI

MEJIA, HUGO

MOUA, PETER

MARK MENGONI

SHERRILL, OSCAR

SHERRILL, OSCAR

Resident
Engineer

(559) 246-7337

(559) 651-8313

(559) 651-8328

(559) 445-5595

(559) 445-6726

(559) 445-6726

 $822,469

 $1,148,740

 $300,480

 $7,910,734

 $1,196,479

 $527,510

Bid + CCOs

 $619,126

 $910,893

 $283,556

 $6,244,888

 $0

 $0

Comp To  date

 $218,992

 $0

 $0

 $96,672

 $0

 $0

This Month
08/30/05

05/26/05

06/09/05

06/22/05

01/13/06

11/18/05

Awarded

09/13/05

06/06/05

06/23/05

07/07/05

01/24/06

12/09/05

Approved

03/21/06

12/21/05

02/07/06

03/01/06

Est Comp

 68%

 98%

 100%

 100%

 0%

 0%

%Time

 75%

 98%

 100%

 78%

 0%

 0%

% Work 

 

 

OVER RUN

OVER RUN

 

SUSPENDED

Message

06-455004

06-0C4204

06-449904

06-449004

06-303104

06-0C6504

Contract 

ACST-P043-(032)E

  

  

ACNH-P041-(100)E

ACST-P041-(099)E

  

G P0-43 0-(2E)

  

  

--()

G P0-41 0-(9E)

  

--()

  

  

  

--()

  

WPCP

WPCP

  

WPCP

WPCP

WPCP

1212 N. PLAZA DRIVE

P.O. BOX 26770

P.O. BOX 2219

P O BOX 994248

P.O. BOX 994248

59 CONEY ISLAND DRIVE

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

505 N STREET

505 N STREET

505 N STREET

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

FRESNO CA 93721

Accepted

02/10/06

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

06District

06-MAD-145-8.0/9

06-TUL-63-19.8/30.1

06-TUL-63-23.2/0

06-TUL-65-/14.1

06-TUL-99-12.1/13.1

06-TUL-99-28.3/29.9

Fed Aid

HM1

HA22

HB1

HM1

HB32

HA25

Pgm Code
IN FRESNO AND MADERA COUNTIES NEAR
KERMAN FROM MCMULLIN GRADE TO CENTRAL
AVENUE AND IN MADERA FROM AVENUE 13
TO OLIVE AVENUE

IN TULARE COUNTY IN AND NEAR OROSI
AND CUTLER FROM 2.8 KM SOUTH OF
NORTH JUNCTION ROUTE 201 TO THE
FRESNO AND TULARE COUNTY LINE

IN TULARE COUNTY IN OROSI AT  AVENUE
413

IN TULARE COUNTY AT DECOR AND TERRA
BELLA FROM TULARE COUNTY LINE TO
AVENUE 12

IN TULARE COUNTY IN PIXLEY FROM  0.3
KM SOUTH OF AVENUE 96  OVERCROSSING
TO 0.3 KM NORTH OF  AVENUE 100
OVERCROSSING

IN TULARE COUNTY IN TULARE FROM 0.5
KM SOUTH OF BARDESLY ROAD
OVERCROSSING TO 0.3 KM NORTH OF
CROSS AVENUE OVERCROSSING

Description 

COLD PLANE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNAL

SLURRY SEAL

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work
LEE'S PAVING INC

LEE'S PAVING, INC.

MADCO ELECTRIC INC

VALLEY SLURRY SEAL CO

WATKINS & BORTOLUSSI

WATKINS & BORTOLUSSI

Contractor

VISALIA, CA 93291

VISALIA, CA 93291

SELMA CA 93662

WEST SACRAMENTO CA 95691

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901-4886

 

 

 

 

 

 

MARK MENGONI

MEJIA, HUGO

DAVID ONTIVEROS

RAUL LOPEZ

KALYAN SONDH

DAVID ONTIVEROS

Resident
Engineer

(559) 445-5595

(559) 651-8313

(559) 651-8316

(559) 651-8321

(661) 720-0970

(559) 651-8316

 $587,641

 $3,659,473

 $212,654

 $603,418

 $560,426

 $2,085,393

Bid + CCOs

 $750

 $3,377,185

 $0

 $600,539

 $348,928

 $0

Comp To  date

 $0

 $0

 $0

 $600

 $238,594

 $0

This Month
11/15/05

05/19/05

02/02/06

04/12/05

11/15/05

01/19/06

Awarded

11/23/05

06/08/05

02/16/06

04/21/05

12/02/05

01/26/06

Approved

02/01/06

12/07/05

07/15/06

05/20/09

12/04/08

Est Comp

 2%

 100%

 0%

 47%

 4%

 0%

%Time

 0%

 100%

 0%

 100%

 62%

 0%

% Work 

 

 

 

 

 

 

Message

06-0C6804

06-448004

06-494704

06-0C4504

06-479004

06-431604

Contract 

  

ACST-P063-(019)E

  

  

ACST-P099-(489)E

ACNH-P099-(455)E

  

  P0-63 0-(9E)

  

  

  P0-99 4-(9E)

--()

  

--()

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1212 N. PLAZA DR

1212 N. PLAZA DRIVE

2135 E. FRONT ST

P O BOX 981330

77 LAKSPUR ST.

77 LARKSPUR STREET

505 N STREET

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

FRESNO, CA 93721

VISALIA, CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

06District

 $2,024,066 $67,158,819 $213,160,113

06-TUL-137-21.9/0

06-TUL-198-4.8/8.8

06-TUL-198-8.8/11.9

06-TUL-198-15.1/21.5

06-TUL-201-/14

Fed Aid

HB1

HE14

HA25

HM1

Pgm Code
IN TULARE COUNTY NEAR TULARE AT  ROAD
152

IN TULARE COUNTY IN AND NEAR  VISILIA
FROM 0.4 KM EAST OF PLAZA DRIVE TO
ROUTE 198 AND 63  SEPARATION

IN TULARE COUNTY IN AND NEAR  VISALIA
FROM MOONEY BOULEVARD OVERCROSSING TO
0.3 KM EAST OF LOVERS LANE
UNDERCROSSING

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

Description 

INSTALL SIGNALS

PLANTING AND IRRIGATION

IRRIGATION AND PLANTING UPGRADE

SEAL COAT

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work
GRANITE CONST CO.

JS BRAR CO

WATKIN & BORTOLUSSI INC

WESTERN STATES SURFACING, INC

W. JAXON BAKER

Contractor

WATSONVILLE CA 95077

CLOVIS, CA 93611-9202

SAN RAFAEL, CA 94901-4886

MODESTO  CA 95352

REDDING, CA  96099

 

 

 

 

 

DAVID ONTIVEROS

SHELLEY MAGGARD

SHELLEY MAGGARD

RAUL LOPEZ

ROMANI, HANI

Resident
Engineer

(559) 651-8319

(559) 651-8319

(559) 651-8319

(559) 651-8321

(559) 651-8315

 $662,608

 $2,388,929

 $1,585,892

 $1,143,633

 $2,376,760

Bid + CCOs

 $608,221

 $2,362,663

 $1,565,886

 $0

 $0

Comp To  date

 $0

 $8,956

 $0

 $0

 $0

This Month
07/01/05

04/06/01

02/15/02

10/31/05

11/15/05

Awarded

07/20/05

05/01/01

03/05/02

11/14/05

11/28/05

Approved

02/06/06

03/07/06

02/14/06

Est Comp

 100%

 0%

 100%

 0%

 0%

%Time

 100%

 0%

 100%

 0%

 0%

% Work 

COMPLETED

PLANT EST
SATIS

PLANT EST
SATIS

SUSPENDED

SUSPENDED

Message

06-416804

06-278634

06-403504

06-0C6004

06-0C6404

Contract 

ACST-P137-(009)E

ACNH-P099-(416)E

NH-P198-(038)E

  

  

G P1-37 0-(9E)

--()

--()

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 50085

7202 E. BULLARD

77 LARKSPUR ST

PO BOX 4770

P.O. BOX 994248

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA, CA 93291

Accepted

02/06/06

02/14/06

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-1-1.0/1

07-LA-1-3.4/3.5

07-LA-1-7.1/30.7

07-LA-1-9.9/0

07-LA-1-12.7/0

07-LA-1-17.7/20.9

Fed Aid

HA42

HB1

HA21

HA21

HB1

HB1

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH
AT LOS ALAMITOS CIRCLE

IN LOS ANGELES COUNTY IN AND NEAR
CARSON, LONG BEACH AND LOS ANGELES AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT WILMINGTON OVERHEAD

LOS ANGELES COUNTY IN THE CITY OF LOS
ANGELES AT THE INTERECTION OF PACIFIC
COAST HIGHWAY AND BELLE  PORTE AVENUE

IN LOS ANGELES COUNTY IN HERMOSA
BEACH, TORRANCE, AND REDONDO BEACH AT
FIFTH STREET AND AT PROSPECT  AVENUE

Description 

MODIFY STORM WATER FILTERING SYSTEM

REPLACE LIGHTING

UPGRADE BRIDGE RAILS

UPGRADE BRIDGE RAILS

INSTALL TRAFFIC SIGNAL

INSTALL LEFT TURN SIGNAL

Type Of Work
SRD ENGINEERING INC.

TDS ENGINEERING

D W POWELL CONSTRUCTION INC

KLM CONSTRUCTION, INC.

TDS

OAK ENGINEERING, INC.

Contractor

ANAHEIM, CA.  92807

WESTLAKE VILLAGE, CA 91361

FONTANA CA 923341406

PUYALLUP, WA 98372

WESTLAKE CA, 91361-3200

POMONA, CA 91766

 

 

(909)356-8880

 

 

 

KIM, ANTHONY

NGUYEN, LUKE

AZIZ, FUAD

FAYAD, HASSAN

NGUYEN, LUKE

NGUYEN, LUKE

Resident
Engineer

(213) 620-2039

(562) 926-2537

(562) 860-3085

(562) 860-3085

(562) 926-2537

(562) 926-2537

 $1,048,446

 $209,149

 $2,295,589

 $978,400

 $188,659

 $237,908

Bid + CCOs

 $36,720

 $0

 $706,437

 $0

 $200,436

 $233,413

Comp To  date

 $33,720

 $0

 $123,887

 $0

 $0

 $30,619

This Month
10/06/05

02/02/06

07/28/05

11/16/05

06/24/05

08/22/05

Awarded

10/21/05

02/16/06

08/18/05

11/28/05

07/01/05

09/06/05

Approved

08/09/06

04/26/06

11/01/06

01/18/06

02/06/06

Est Comp

 14%

 0%

 66%

 0%

 100%

 100%

%Time

 4%

 0%

 31%

 0%

 100%

 98%

% Work 

 

 

 

 

COMPLETED

 

Message

07-231504

07-4K6804

07-1190E4

07-1190F4

07-3N9104

07-4K7004

Contract 

  

  

ACST-P001-(510)E

ACST-S001-(522)E

ACST-S001-(516)E

ACST-S001-(521)E

  

  

  P0-01 5-(0E)

  S0-01 5-(2E)

  S0-01 5-(6E)

  S0-01 5-(1E)

  

  

--()

--()

--()

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

3578 E. ENTERPRISE DRIVE

2899 AGOURA ROAD, SUITE 171

P O BOX 1406

1011 E. MAIN, STE. 408

2899 AGURA ROAD, SUITE 171

1305 W. SECOND STREET

1615 SOUTH WALL
STREET

14620 CARMENITA ROAD

17912 CRUSADER AVE.
SUITE 101

17912 CRUSADER AVE.,
SUITE 101

14620 CARMENITA ROAD

14620 CARMENITA ROAD

LOS ANGELES, CA. 90015

CERRITOS, CA 90703

CERRITOS, CA 90703

NORWALK, CA 90650

NORWALK, CA 90650

Accepted

01/30/06

03/01/06

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-1-26.5/27

07-LA-1-27.4/30.9

07-LA-1-40.5/40.5

07-LA-1-40.7/51

07-LA-1-44.1/46.5

07-LA-2-17.8/82

Fed Aid

HB1

HE13

HA-23

HA23

HA-23

HB1

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM SEPULVEDA BOULEVARD TUNNEL NORTH
PORTAL TO 98TH STREET

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

LA-1 AT PM 40.5 THIS LOCATION IS JUST
SOUTSOUTH OF THE LA-1/LA-27 (TOPANGA
CANYON BLVD)BETWEEN THE MALIBU &
CASTELLAMMARE DIR'S EM

DIR'S EMERGENCY F.A. CONTRACT IN LA
COUNTYPACIFIC COAST HWY IN THE CITY
OF MALIBU

ON LA-1 PCH IN THE CITY OF MALIBU
FROM PM 44.1 TO PM 46.5 AT LAS FLORES
CREEK BRIDGE #53-34 AND 5 DEBRIS
BASINS DIR'S EMERGENCY FO

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

Description 

CONSTRUCT CONCRETE MEDIAN BARRIER

WIDEN AND REALIGN ROADWAY

REMOVE SLIDE DEBRIS & STABILIZE
SLOPE

REMOVE MUD AND STORM DEBRIS FROM LA-
1

CLEAR THE CREEK & BASINS OF STORM
DEBRIS

CONSTRUCT METAL BEAM GUARD RAILS

Type Of Work
PETERSON CHASE GENERAL

EXCEL PAVING COMPANY

BURNS-PACIFIC CONSTRUCTION INC

D.B. ENGINEERING, INC.

BURNS-PACIFIC CONSTRUCTION,

C AND W CONSTRUCTION

Contractor

IRVINE CA 926145706

LONG BEACH, CA 90806

THOUSAND OAKS, CA 91342

THOUSAND OAKS, CA  91362

THOUSAND OAKS, CA 91360

VENTURA CA 93003

(949)252-0441

 

 

 

 

(805)642-0204

GALLARDO, SAM

TRUJILLO JR., GILBERT

TRUJILLO, GILBERT

CASTILLO, ELOY

TRUJILLO, GILBERT

CHAVEZ, EFRAIM

Resident
Engineer

(310) 609-0264

(310) 649-1821

(310) 649-1821

(310) 649-1821

(310) 649-1821

(818) 364-2760

 $1,821,181

 $9,985,102

 $3,135,000

 $4,650,000

 $1,800,000

 $4,111,747

Bid + CCOs

 $248,713

 $2,589,848

 $3,062,163

 $4,466,256

 $1,171,842

 $3,114,246

Comp To  date

 $248,713

 $299,603

 $100,110

 $2,713

 $0

 $100,559

This Month
12/09/05

05/04/05

03/14/05

12/28/04

01/07/05

11/01/04

Awarded

12/21/05

05/17/05

03/14/05

12/28/04

01/08/05

11/16/04

Approved

07/03/06

06/24/08

03/06/06

06/30/06

01/25/06

12/08/06

Est Comp

 25%

 32%

 100%

 100%

 100%

 100%

%Time

 14%

 26%

 98%

 96%

 65%

 76%

% Work 

 

 

OVER RUN

OVER RUN

OVER RUN

 

Message

07-4J2504

07-1660U4

07-4L0804

07-4K6104

07-4K7704

07-206024

Contract 

ACST-S001-(524)E

  

  

  

  

ACST-X037-(123)E

G S0-01 5-(4E)

  

  

  

  

G X0-27 1-(3E)

--()

  

  

  

  

--()

WPCP

SWPPP

  

  

  

SWPPP

1792 KAISER AVENUE

2230 LEMON AVENUE

505 THOUSAND OAKS BLVD.

2158 SCENIC PARK STREET

505 THOUSAND OAKS BLVD.

2419 PALMA DRIVE

18730 S. WILMINGTON
AVE. SUITE 103

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD. #200

9100 SOUTH SEPULVEDA
BLVD., #200

9100 S. SEPULVEDA
BLVD. #200

13171 TELFAIR AVENUE,
SUITE 101

WESTCHESTER, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-2-25.9/25.9

07-LA-2-42.2/42.2

07-LA-5-1.6/3.3

07-LA-5-2.0/0

07-LA-5-5.2/5.2

07-LA-5-11.6/15.3

Fed Aid

HB1

HA23

HA22

HB4N

HB1

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LA CANADA
FLINTRIDGE AT STARLIGHT CREST DRIVE

IN LA COUNTY

IN LOS ANGELES COUNTY STORM DISASTERS
2004/2005 FROM RAINFALL REPLACE
SLABS, GRIND, DIGOUT, COLD-PLANE
DIR'S EMERGENCY F.A. CONTRA

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN NORWALK AT
PIONEER BOULEVARD SOUTHBOUND  OFF
RAMP

IN LOS ANGELES COUNTY IN LOS ANGELES
AND CITY OF COMMERCE FROM 0.1 KM
SOUTH OF WASHINGTON  BOULEVARD
UNDERCROSSING TO 0.2 KM NORTH

Description 

INSTALL TRAFFIC SIGNAL AND LIGHTING

EMERGENCY REPAIRS AT RTE 2

RPL SLABS,DIGOUT,COLD PLANE OVERLAY

REPLACE LOOP DETECTOR

INSTALL TRAFFIC SIGNAL

RESURFACE ASPHALT CONCRETE

Type Of Work
T D S ENGINEERING

BRUTUCO ENGINEERING &

BRUTOCO ENGINEERING

TERNO INC

MOORE ELECTRICAL CONTRACTING,

ALL AMERICAN ASPHALT

Contractor

WESTLAKE VILLAGE CA 91361

FONTANA, CA 92334

FONTANA, CA 92334

LA MIRADA, CA 90638

CORONA, CA 92880

P.O. BOX 2229, CORONA
CA92878

(805)371-4639

 

 

 

 

 

FARDOUN, MIKE

MC KENZIE, DARRELL

SUBEH, MAHER

NGUYEN, LUKE

LATINWO, LARRY

TRAN, KELVIN

Resident
Engineer

(626) 338-3430

(818) 637-2506

(818) 637-2506

(562) 926-2537

(562) 926-2537

(562) 401-3333

 $149,853

 $800,000

 $5,300,000

 $971,781

 $222,721

 $4,094,202

Bid + CCOs

 $122,604

 $799,922

 $5,011,235

 $84,425

 $19,893

 $1,588,412

Comp To  date

 $38,851

 $0

 $0

 $0

 $0

 $0

This Month
09/13/05

04/01/05

05/02/05

10/13/05

08/25/05

06/15/05

Awarded

09/21/05

04/06/05

05/04/05

10/26/05

09/13/05

06/29/05

Approved

03/20/06

10/15/05

05/05/06

07/05/06

03/16/06

07/15/06

Est Comp

 85%

 100%

 100%

 26%

 58%

 51%

%Time

 82%

 100%

 95%

 9%

 9%

 39%

% Work 

 

COMPLETED

OVER RUN

 

 

 

Message

07-4K4504

07-4L1104

07-4L3804

07-214604

07-4K6704

07-206204

Contract 

ACST-P002-(034)E

  

  

ACIM-X037-(130)E

ACIM-005 -(927)E

ACIM-005 -(918)E

  P0-02 0-(4E)

  

  

NHP0-60 1-(8E)

  00-5 29-(7E)

--()

--()

  

  

--()

--()

  

WPCP

  

  

WPCP

WPCP

WPCP

2899 AGOURA ROAD STE 171

P.O. BOX 429

P.O. BOX 429

15701 HERON AVENUE

463 NORTH SMITH AVENUE

400 E. SIXTH STREET

12901 RAMONA BLVD.
SUITE H

2090 FERN LANE

1011 GRAND CENTRAL
AVENUE

14620 CARMENITA ROAD

14620 CARMENITA ROAD

11229 S. WOODRUFF
AVE.

IRWINDALE, CA 91706

GLENDALE, CA 91208

LOS ANGELES, CA 91201

NORWALK, CA. 90650

NORWALK, CA 90650

DOWNEY, CA 90241

Accepted

02/01/06

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-5-15.2/15.3

07-LA-5-15.9/17.1

07-LA-5-16.9/28.7

07-LA-5-25.3/25.9

07-LA-5-25.7/28.8

07-LA-5-32.7/33.9

Fed Aid

HA28

HA28

HA22

HB1

HA-23

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
ON ROUTE 101 AT 4TH STREET
OVERCROSSING AND ON ROUTE 5 AT
CALZONA STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND MONTEREY PARK AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS
ANGELES, GLENDALE AND BURBANK AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.6 KM SOUTH OF  COLORADO
BOULEVARD OVERCROSSING TO COLORADO
BOULEVARD OVERCROSSING

OFF RAMPS AT LA-5 PM 25.7 COLORADO
BLVD. O/C TO PM 28.5 ALAMEDA AVE. U/C
ALONG LA-5/134 INTERCHANGE BETWEEN
CITY OF GLENDDIR'S EME

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.5 KM NORTH OF HOLLYWOOD WAY
OVERCROSSING TO 0.3 KM NORTH OF
SUNLAND BOULEVARD OVERCROS

Description 

FREEWAY MAINTENANCE ACCESS

ROADSIDE ACCESS IMPROVEMENTS

REHABILITATE PAVEMENT

INSTALL CONCRETE RAILING

REPAIR PAVEMENT FAILURE TO OFF-RAMPS

CONSTRUCT SOUND WALL

Type Of Work
A P ENGINEERING CORPORATION

ALL AMERICAN ASPHALT

F C I CONSTRUCTORS INC

MODERN ALLOYS INC

CALIFORNIA GRINDING SPECIALTIE

D W POWELL CONSTRUCTION, INC.

Contractor

RIVERSIDE, CA 92507

CORONA, CA  92878

VISTA CA 920818831

STANTON  CA 90680

BAKERSFIELD, CA 93312

FONTANA, CA  92334-1406

 

 

(760)727-9767

(714)893-0551

 

 

PATEL, PRAVIN

IZADPANAH, MOE

AGUILAR, ANGEL

MCKENZIE, DARRELL

SUBEH, MAHER

Resident
Engineer

(213) 620-2039

(323) 981-1795

 

(818) 637-2506

(818) 637-2506

(818) 637-2506

 $1,025,737

 $893,610

 $44,308,849

 $198,873

 $300,000

 $4,144,828

Bid + CCOs

 $877,319

 $0

 $42,400

 $0

 $299,943

 $4,081,374

Comp To  date

 $10,018

 $0

 $42,400

 $0

 $0

 $0

This Month
09/29/04

02/06/06

10/24/05

02/01/06

01/24/05

04/16/04

Awarded

10/19/04

02/21/06

11/05/05

02/16/06

02/01/05

04/29/04

Approved

08/18/06

10/31/10

06/20/06

08/31/05

07/31/06

Est Comp

 100%

 0%

 2%

 0%

 100%

 0%

%Time

 86%

 0%

 0%

 0%

 100%

 0%

% Work 

 

 

 

 

OVER RUN

PLANT EST
SATIS

Message

07-187504

07-232604

07-193104

07-4K7204

07-4K9904

07-023124

Contract 

ACNH-Q101-(070)E

ACIM-X037-(131)E

ACIM-005 -(064)E

  

  

ACIM-005 -(035)E

IM00-5 29-(4E)

NHP0-60 1-(9E)

--()

  

  

--()

--()

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

  

SWPPP

1271 COLUMBIA AVENUE, #10

P.O. BOX 2229

2585 BUSINESS PARK DRIVE

11172 WESTERN AVENUE

1536 CALLOWAY DRIVE

P.O. BOX 1406

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
SUITE C-107

2090 FERN LN

2090 FERN LANE

2090 FERN LANE

LOS ANGELES, CA 90015

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-5-39.4/45.6

07-LA-5-52.7/53.7

07-LA-5-64.4/64.4

07-LA-5-65.4/65.8

07-LA-5-65.4/65.9

07-LA-5-66.2/0

Fed Aid

HB5

HA21
HE13

HA-23

HA-23

HA23

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 118 AND 5 SEPARATION TO
0.7 KM SOUTH OF ROUTE 14 AND 5
CONNECTOR OVERHEAD

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT VARIOUS LOCATIONS

SB LA-5 AT PM 64.45- 1.5 MILES SOUTH
OF THE TEMPLIN HIGHWAY U/C WITHIN THE
ANGELESNATIONAL FOREST, IN NORTHERN
LA COUNTY DIR'S EME

SOUTH OF TEMPLIN HIGHWAY U/C, WITHIN
THE ANGELES NATIONAL FOREST IN
NORTHERN LOS ANGELES COUNTY ADJACENT
TO LA-5 PM65.4 DIR'S EMER

IN LOS ANGELES COUNTY NEAR CASTAIC
FROM 0.2 KM NORTH OF ROUTE 5
NORTHBOUND AND SOUTHBOUND  SEPARATION
TO 0.1 KM SOUTH OF TEMPLIN 

IN LOS ANGELES COUNTY,PM 66.2
NORTHERN OF LA COUNTY, WITHIN ANGELES
NATIONAL FOREST,JUST NORTH OF TEMPLIN
HWY U/C DIR'S EMERGENCY 

Description 

WIDEN FREEWAY AND STRUCTURES

RECONSTRUCT INTERCHANGE AND BRIDGES

REMOVE SLIDE & PLACE BUTTRESS TO
STABLE SL

TRAFFIC CONTROL & INSTALL WELLS TO
DEWATER

SLOPE RECONSTRUCTION

TO REPAIR A DAMAGED DRAINAGE SYSTEM

Type Of Work
CHUMO CONSTRUCTION, INC.

M C M CONSTRUCTION INC

CHUMO CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

YEAGER SKANSKA INC

DECO-PAVE, INC.

Contractor

BALDWIN PARK, CA 92334

NORTH HIGHLANDS CA 95660

BALDWIN PARK, CA 91705

WATSONVILLE, CA 95077

RIVERSIDE CA 925092405

IRWINDALE, CA 91706

 

(916)334-1221

 

 

(951)684-5360

 

YOUNG, FRED

PATEL, JAGDISH

YOUNG, FRED

MOGHADDAS, SEYED

MOGHADDAS, SEYED

MOGHADDAS, SEYED

Resident
Engineer

(818) 364-2760

(818) 364-2760

(805) 375-9247

(661) 257-0273

(661) 257-0273

(661) 257-0273

 $35,272,384

 $32,061,839

 $1,800,000

 $6,000,000

 $19,156,786

 $2,200,000

Bid + CCOs

 $12,123,063

 $31,546,652

 $1,390,613

 $4,747,847

 $39,900

 $2,004,952

Comp To  date

 $1,085,182

 $0

 $213,241

 $61,569

 $39,900

 $165,746

This Month
04/12/05

01/15/02

03/22/05

01/12/05

02/01/06

01/21/05

Awarded

04/27/05

01/22/02

03/22/05

01/12/05

02/09/06

01/21/05

Approved

12/22/08

03/30/06

03/30/06

03/15/06

01/17/07

03/15/06

Est Comp

 31%

 0%

 100%

 100%

 6%

 100%

%Time

 34%

 0%

 77%

 79%

 0%

 91%

% Work 

 

PLANT EST
SATIS

OVER RUN

OVER RUN

 

OVER RUN

Message

07-122004

07-1760U4

07-4L1004

07-4K9504

07-4L0404

07-4K9204

Contract 

ACNH-005 -(051)N

ACNH-005 -(026)1

  

  

ACIM-4110-(004)E

  

  00-5 30-(1N)

I-005 -(026)1

  

  

--()

  

--()

ACNH-005 -(026)N

  

  

  

  

SWPPP

SWPPP

  

  

SWPPP

  

14425 JOANBRIDGE STREET

P O BOX 620

14425 JOANBRIDGE STREET

P.O. BOX 50085

1995 AGUA MANSA ROAD

P.O. BOX 2084

13171 TELFAIR AVE.
SUITE 101

13171 TELFAIR AVE
SUITE 101

1525 RANCHO CONEJO
BLVD. #102

25061 W. AVENUE
STANFORD #70

25061 AVENUE STANFORD
#70

25061 W. AVENUE
STANFORD, SUITE 70

SYLMAR, CA 91342

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

VALENCIA, CA 91355

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-5-66.6/0

07-LA-5-85.6/88.7

07-LA-5-/11.5

07-LA-10-2.1/14.1

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

Fed Aid

HA-23

HA23

HA22

HA22

HA25

HB34

Pgm Code
NORTH OF TEMPLIN HIGHWAY U/C WITHIN
THE ANGELES NATIONAL FOREST IN
NORTHERN LA COUNTY LA-5 AT PM 66.6
DIR'S EMERGENCY F.A. CONTRA

IN LOS ANGELES COUNTY, DIR'S
EMERGENCY F.ACONTRACT, REPAIR FIRE
DAMAGE

IN LOS ANGELES COUNTY IN LA MIRADA,
SANTA FE SPRINGS, NORWALK, PICO
RIVERA, MONTEBELLO AND CITY OF
COMMERCE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AND SANTA MONICA ON  ROUTE 10 FROM
ROUTE 1 AND 10  SEPARATION TO ROUTE
10 AND 110 SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM EAST OF MILITARY AVENUE
UNDERCROSSING TO 0.1 KM WEST OF MOTOR
AVENUE UNDERCROSSI

Description 

STABILIZE FILL SLOPE

REPAIR & RESTORE FIRE DAMAGED HWY
FEATURES

REPLACE EXISTING CONCRETE PAVEMENT

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

CONSTRUCT SCREENING SYSTEM

Type Of Work
GRANITE CONSTRUCTION COMPANY

ALCORN FENCE COMPANY

ALL AMERICAN ASPHALT

ALL AMERICAN ASPHALT

P AND D LANDSCAPE MANAGEMENT

OLIVAS VALDEZ INC

Contractor

WATSONVILLE, CA 95077

SUN VALLEY, CA  91352

CORONA CA 928782229

CORONA, CA 92878-2229

ORANGE, CA.  92868

COVINA CA 91723

 

 

(909)736-7600

 

 

(626)915-7633

MOGHADDAS, SEYED

MOGHADDAS, SEYED

SAAD, HUSSEIN

YADEGARI, SHAHRIAR

ABUMUHOR, ISSAM

CASTILLO, ELOY

Resident
Engineer

(661) 257-0273

(661) 257-0273

(562) 401-3333

(310) 478-7970

(562) 401-3333

(310) 649-1821

 $1,500,000

 $550,000

 $19,853,903

 $9,325,300

 $1,087,242

 $1,931,130

Bid + CCOs

 $847,864

 $287,713

 $15,802,692

 $30,225

 $299,115

 $140,204

Comp To  date

 $113,896

 $84,353

 $843,264

 $12,226

 $193,365

 $140,204

This Month
03/14/05

09/12/05

06/09/04

10/13/05

08/30/05

11/30/05

Awarded

03/16/05

09/12/05

06/23/04

10/27/05

09/14/05

12/13/05

Approved

03/15/06

03/15/06

10/30/06

02/21/07

10/02/07

08/21/06

Est Comp

 100%

 100%

 76%

 21%

 19%

 15%

%Time

 57%

 52%

 80%

 0%

 27%

 7%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

07-4L0704

07-4L6704

07-226204

07-244504

07-2324C4

07-242004

Contract 

  

  

ACIM-005 -(912)E

ACIM-010 -(784)E

ACIM-010 -(782)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 50085

9901 GLENOAKS BLVD.

P O BOX 2229

P.O. BOX 2229

999 TOWN AND COUNTRY RD

P O BOX 4576

25061 W. AVENUE
STANFORD #70

25061 W. AVENUE
STANFORD, STE 70

11229 S. WOODRUFF
AVE.

1200 S. SEPULVEDA

11229 S. WOODRUFF
AVE.

91004 S. SEPULVEDA
BLVD. #200

VALENCIA, CA 91355

VALENCIA, CA 91355

DOWNEY, CA 90241-5521

LOS ANGELES, CA 90025

DOWNEY, CA. 90241

LOS ANGELES, CA 90045

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-10-13.0/14

07-LA-10-14.5/15.3

07-LA-10-14.8/48.3

07-LA-10-26.8/26.8

07-LA-10-28.0/31.2

07-LA-10-30.8/31.3

Fed Aid

HA25

HA21

HA22

HA42

HB5
HB311

HB32

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM NORMANDIE AVENUE UNDERCROSSING
TO HOOVER STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN ROSEMEAD AND
EL MONTE AT ROUTE 10 AND 164
SEPARATION

IN LOS ANGELES COUNTY IN EL MONTE AND
BALDWIN PARK FROM BALDWIN AVENUE
UNDERCROSSING TO ROUTE 605/10
SEPARATION

IN LOS ANGELES COUNTY IN BALDWIN PARK
AT VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING RESTORATION

BRIDGE RAIL REPLACEMENT

REPLACE OVERHEAD AND GROUND SIGNS

SLOPE PAVING AND HIGHWAY PLANTING

WIDEN EXISTING FREEWAY AND BRIDGES

HIGHWAY PLANTING

Type Of Work
REYCO, SMITH & REYNOLDS

BRUTOCO ENGINEERING AND

PETERSON-CHASE GENERAL

PK CONSTRUCTION

E L YEAGER CONSTRUCTION

DIVERSIFIED LANDSCAPE CO

Contractor

RIVERSIDE, CA 92506

FONTANA CA 92334

IRVINE, CA.  92614-5706

ALTA DENA, CA 91001

RIVERSIDE CA 925020087

WINCHESTER  CA 92596

 

(909)350-3535

 

 

(909)684-5360

(909)926-7444

WANG, SIMON YEH-FU

WANG, SIMON YEH-FU

CHOU, MICHAEL

KIM, ANTHONY

TAWFIK, GAMAL

KAROUT, REDA

Resident
Engineer

(213) 620-2039

(213) 620-2039

(626) 338-3430

(231) 620-2039

(562) 401-3333

(626) 338-3430

 $678,403

 $5,577,264

 $855,560

 $249,430

 $44,851,155

 $2,211,588

Bid + CCOs

 $629,784

 $2,483,849

 $0

 $246,892

 $44,989,422

 $2,058,474

Comp To  date

 $3,000

 $266,036

 $0

 $0

 $2,643

 $5,760

This Month
05/23/02

05/25/05

10/18/05

06/17/05

01/09/02

10/02/02

Awarded

06/21/02

06/09/05

10/28/05

07/06/05

01/23/02

10/16/02

Approved

04/03/06

07/03/06

04/20/06

06/02/06

04/07/06

11/30/06

Est Comp

 0%

 62%

 0%

 100%

 0%

 81%

%Time

 0%

 44%

 0%

 98%

 0%

 92%

% Work 

PLANT EST
SATIS

 

SUSPENDED

 

PLANT EST
SATIS

 

Message

07-180204

07-222204

07-205004

07-4J9204

07-1069U4

07-008704

Contract 

  

ACIM-010 -(775)E

ACIM-010 -(785)E

  

ACNH-010 -(762)2

ACIM-X037-(102)E

  

NHP1-10 0-(9E)

  01-0 17-(5E)

  

I-010 -(762)2

--()

  

--()

--()

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

7177 BROCKTON AVENUE, #220

P O BOX 429

1792 KAISER AVENUE

2126 N. OAKS AVE.

P O BOX 87

33801 WASHINGTON STREET

1615 SOUTH WALL
STREET

1615 SOUTH WALL
STREET

12901 E. RAMONA
BLVD., SUITE H

1615 SOUTH WALL
STREET

11229 S. WOODRUFF

12901 RAMONA BLVD.,
UNIT H

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

IRWINDALE, CA. 91706

LOS ANGELES, CA 90015

DOWNEY, CA 90241

IRWINDALE, CA 91706

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-10-33.6/34.3

07-LA-10-/S1

07-LA-10-/.6

07-LA-14-24.7/43.5

07-LA-14-28.4/28.4

07-LA-14-35.3/0

Fed Aid

HB1

HB1

HA-23

HA-23

HA22

HA21

Pgm Code
IN LOS ANGELES COUNTY IN WEST COVINA
FROM 0.4 KM EAST OF  PUENTE AVENUE
UNDERCROSSING TO CAMERON AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CESAR E CJAVEZ OVERCROSSING TO
ROUTE 5 AND 10 CONNECTOR OVERHEAD

E/B LA-10 AT 101/10W EAST TO PM 0.65
EASTSOF DOWNTOWN L.A. TO INSTALL
SOLDIER PILE RETAINING WALL W/TIEBACK
& CRIB WALLS DIR'S EME

IN LOS ANGELES COUNTY, FROM LA-14,
PM24.7 (LA-5/14 INTERCHANGE)
NORTHEAST TO PM 43.5(ESCONDIDO CYN RD
O/C)  DIR'S EMERGENCY FORCE 

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT PLACERITA CANYON ROAD

IN LOS ANGELES COUNTY NEAR SANTA
CLARITA AT TICK CANYON WASH BRIDGE

Description 

INSTALL METAL BEAM GUARD RAIL

UPGRADE MEDIAN BARRIER

INSTALL RETAINING WALL/CRIB
WALLS/EROSION

TO CLEAR SLIDE AND STORM DEBRIS

DRAINAGE IMPROVEMENT

SCOUR MITIGATION CHECK DAM

Type Of Work
ALCORN FENCE COMPANY

PETERSON-CHASE GENERAL

DRILL TECH DRILLING & SHORING

DIAMOND PAVING, INC.

STEVEN R. RODGERS GEN. ENGINE

GRIFFITH COMPANY

Contractor

SUN VALLEY, CA 91352

IRVINE, CA 92614-5706

ANTIOCH, CA 94509

BALDWIN PARK, CA 91706

NEWHALL, CA 91321

SANTA FE SPRINGS CA 90670

 

 

 

 

 

(562)207-1777

GALVAN, PATRICIA

PATEL, PRAVIN

KIM, ANTHONY

MOGHADDAS, SEYED

TOUTOUNCHIAN, MOHAMMAD

EID, EMILE

Resident
Engineer

(909) 594-9311

(213) 620-2039

(213) 620-2039

(818) 364-2760

(805) 480-4928

(661) 726-0148

 $150,054

 $1,897,359

 $2,306,000

 $1,000,000

 $255,378

 $2,193,403

Bid + CCOs

 $29,073

 $1,754,391

 $426,622

 $722,645

 $350,171

 $0

Comp To  date

 $5,453

 $89,450

 $284,396

 $165,092

 $0

 $0

This Month
08/22/05

11/10/04

10/04/05

01/24/05

06/08/04

03/16/04

Awarded

09/08/05

11/23/04

10/19/05

01/24/05

06/29/04

03/29/04

Approved

03/24/06

02/28/06

04/07/06

03/30/06

04/06/06

10/20/06

Est Comp

 60%

 100%

 100%

 100%

 0%

 0%

%Time

 19%

 90%

 19%

 72%

 0%

 0%

% Work 

 

 

OVER RUN

OVER RUN

PLANT EST
SATIS

SUSPENDED

Message

07-0N9704

07-135104

07-250804

07-4K9704

07-4H8704

07-4E2404

Contract 

ACIM-010 -(780)E

ACST-010 -(777)E

  

  

  

ACNH-P014-(060)E

  01-0 17-(0E)

G 01-0 17-(7E)

  

  

  

--()

--()

--()

  

  

  

  

WPCP

SWPPP

  

  

SWPPP

SWPPP

9901 GLENOAK ST

1792 KAISER AVENUE

2200 WYMORE WAY

P.O. BOX 1368

21558 PLACERITA CANYON ROAD

P O BOX 2150

821 BREA CANYON ROAD,
SUITE 6

1615 SOUTH WALL
STREET

1615 SOUTH WALL
STREET

25061 W. AVENUE
STANFORD STE. 70

1525 RANCHO CONEJO
BLVD. #103

25061 W. AVENUE
STANFORD #70

WALNUT, CA 91789

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

VALENCIA, CA 91355

THOUSAND OAKS, CA 91320

VALENCIA, CA. 91355

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-14-35.8/43.1

07-LA-14-54.5/60.7

07-LA-27-7.0/0

07-LA-27-/10.6

07-LA-27-/11.1

07-LA-39-22.5/0

Fed Aid

HA42

HB5

HA23

HA23

HA22  HB1

HA22

Pgm Code
LOS ANGELES COUNTY NEAR SANTA CLARITA
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR
PALMDALE FROM 0.4 KM SOUTH OF
MOUNTAIN SPRING ROAD OVERCROSSING TO
AVENUE P8 UNDERCROSSING

LOS ANGELES COUNTY IN TOPANGA CANYON
AT PM7.0 KELLY GULCH JUST EAST/CITY
OF MALIBU REBUILDING FAILED SIDESLOPE
DUE TO STORMS DIR'S

AT TOPANGA CANYON BLVD,LOS ANGELES
COUNTY,DIR'S EMERGENCY FORCE ACCT
CONTRACT,LA027

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES FROM ROUTE 1 TO MULHOLLAND
DRIVE

IN LOS ANGELES COUNTY AT ANGELES
NATIONAL FOREST AT 0.5 KM NORTH OF
PEJSA CANYON BRIDGE

Description 

CUT AND STABILIZE ROCK SLOPES

WIDEN EXISTING HIGHWAY AND BRIDGES

REBUILD FAILED SIDESLOPE AND
REINFORCE

ROCK AND DEBRIS REMOVAL

WIDEN AND RESURFACE ROADWAY

RECONSTRUCT WASHED OUT CULVERT

Type Of Work
PETERSON CHASE GENERAL

R AND L BROSAMER INC

BURNS PACIFIC CONSTRUCTION,INC

BURNS-PACIFIC CONSTRUCTION,

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION COMPANY

Contractor

IRVINE CA 926145706

ALAMO CA 94507

THOUSAND OAKS, CA 91360

THOUSAND OAKS, CA 91360

CORONA, CA  92879

CORONA CA 92883

(949)252-0441

(925)837-5600

 

 

 

(951)674-7352

EID, EMILE

ALVARO, CARRANZA

PATEL, JAGDISH

AZIMA, HASSAN

IRA, ALFRED

KAROUT, REDA

Resident
Engineer

(661) 257-0273

(818) 364-2760

(818) 788-3303

(323) 981-1795

(805) 480-4928

(626) 338-3430

 $7,477,923

 $28,875,036

 $500,000

 $1,200,000

 $4,693,991

 $495,700

Bid + CCOs

 $60,943

 $21,610,063

 $498,681

 $824,093

 $21,850

 $54,417

Comp To  date

 $60,943

 $2,211,685

 $147,253

 $0

 $0

 $0

This Month
01/10/06

02/18/05

10/04/05

01/10/05

09/22/05

12/30/05

Awarded

01/24/06

03/09/05

10/24/05

01/10/05

10/11/05

01/12/06

Approved

12/27/07

05/09/06

03/20/06

02/28/06

08/18/06

12/21/06

Est Comp

 1%

 73%

 100%

 100%

 28%

 12%

%Time

 1%

 75%

 100%

 69%

 0%

 11%

% Work 

 

 

OVER RUN

OVER RUN

 

SUSPENDED

Message

07-194104

07-125204

07-4L5904

07-4K8104

07-2074U4

07-4G7004

Contract 

ACNH-P014-(063)E

CMLN-6207-(028)E

  

  

ACST-S027-(004)E

  

--()

--()

  

  

  S0-27 0-(4EA)C

  

  

  

  

  

S027- 005-()

  

SWPPP

SWPPP

  

  

WPCP

SWPPP

1792 KAISER AVENUE

P O BOX 238

505 THOUSAND OAKS BLVD.

505 THOUSAND OAKS BLVD.,

POST OFFICE BOX 2229

26320 LESTER CIRCLE

25061 W. AVENUE
STANFORD, STE 70

13171 TELFAIR AVE.
SUITE 101

5160 HASKELL AVENUE

2550 CORPORATE PLACE,
SUITE C-107

1525 RANCHO CONEJO
BLVD., SUITE 103

12901 RAMONA BLVD.
STE H

SYLMAR, CA 91306

ENCINO, CA 91436

MONTEREY PARK, CA 91754

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-39-40.0/44.4

07-LA-47-/1.9

07-LA-57-/7.7

07-LA-60-6.9/19.4

07-LA-60-19.5/23.9

07-LA-60-22.4/25

Fed Aid

HB4N

HB4N

HA22

HA22

HB5

Pgm Code
IN LOS ANGELES COUNTY, DIR'S
EMERGENCY F.ACONTRACT, LA-39

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 47 AND 110 SEPARATION TO
0.3 KM EAST OF END OF VINCENT THOMAS
BRIDGE AND AT THE LA

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR
CITY OF INDUSTRY AND DIAMOND BAR FROM
FULLERTON ROAD UNDERCROSSING TO 0.9
KM WEST OF GRAND AVENU

IN LOS ANGELES COUNTY IN DIAMOND BAR
AND THE CITY OF INDUSTRY AT  VARIOUS
LOCATIONS

Description 

REMOVE STORM DEBRIS AND RESTORE DRNG
SYSTM

INSTALL CLOSED CIRCUIT TELEVISION

INSTALL COMMUNICATION SYSTEM

GRIND CONCRETE PAVEMENT

REPLACE PORTLAND CEMENT CONCRETE

CONCRETE BOX GIRDER BRIDGE

Type Of Work
CHUMO CONSTRUCTION, INC.

ROYAL ELECTRIC COMPANY

GOLDEN STATE UTILITY CO

AMERICAN CIVIL CONSTRUCTORS

J. MCLOUGHLIN ENG.

CC MYERS, INC.

Contractor

BALDWIN PARK, CA  91706

SACRAMENTO CA 95823

TURLOCK CA 953812968

BENICIA, CA 94510

RANCHO CUCAMONGA, CA 91730

ANAHEIM, CA

 

(916)428-0286

(209)634-4981

 

 

 

AGUILAR, ANGEL

ALONZO, BERNARD

YUE, WARREN

PUNJABI, RAJ

ABUMUHOR, ISSAM

SANDOVAL, MARTIN

Resident
Engineer

(818) 637-2506

(562) 926-2537

(626) 338-3430

(562) 572-6230

(562) 401-3333

(909) 594-9311

 $120,000

 $2,823,380

 $7,840,190

 $10,277,827

 $3,144,500

 $54,804,715

Bid + CCOs

 $0

 $4,100

 $8,157,645

 $3,702,445

 $0

 $42,875,677

Comp To  date

 $0

 $4,100

 $0

 $1,973,530

 $0

 $1,080,220

This Month
01/06/06

11/30/05

06/11/03

06/03/05

08/02/05

04/08/03

Awarded

01/06/06

12/16/05

06/24/03

06/17/05

08/18/05

04/23/03

Approved

03/30/06

03/07/07

01/16/06

12/18/06

09/17/06

10/30/06

Est Comp

 0%

 0%

 100%

 40%

 0%

 78%

%Time

 0%

 0%

 100%

 36%

 0%

 78%

% Work 

 

 

COMPLETED

 

 

 

Message

07-1X3304

07-129954

07-120974

07-206804

07-244604

07-1257U4

Contract 

  

ACNH-P047-(007)E

ACIM-X037-(090)E

ACNH-P060-(125)E

ACNH-P060-(127)E

ACST-X037-(114)E

  

--()

NHX0-37 0-(0E)

--()

--()

  X0-37 1-(4E)

  

  

--()

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

14425 JOANBRIDGE STREET

P O BOX 231430

P O BOX 2968

3701 MALLARD DRIVE

10722 ARROW ROUTE,SUITE 716

1822 S. LEWIS STREET

2090 FERN LANE

14620 CARMENITA ROAD

12901 RAMONA BLVD.
UNIT H

11229 SOUTH WOODRUFF
AVENUE

11229 S. WOODRUFF
AVE.

721 BREA CANYON ROAD,
SUITE #6

NORWALK, CA 90650

IRWINDALE, CA 91706

DOWNEY, CA 90241

DOWNEY, CA 90241

WALNUT, CA 91789

Accepted

01/24/06

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-60-29.4/0

07-LA-60-/0

07-LA-66-/2.6

07-LA-90-1.0/1.8

07-LA-90-1.2/1

07-LA-91-6.0/14.1

Fed Aid

HA12

HA42

HA22

HE13

HE13

HA22

Pgm Code
IN LOS ANGELES COUNTY IN POMONA AT
THE POMONA MAINTENANCE STATION

IN LOS ANGELES COUNTY IN AND NEAR
MONTEBELLO, COMMERCE AND MONTEREY
PARK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LA VERNE AND
POMONA FROM ROUTE 30 TO GAREY AVENUE

IN LOS ANGELES COUNTY FROM 0.1 KM
EAST OF BALLONA CREEK BRIDGE TO  0.4
KM EAST OF CENTINELA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CARSON,
COMPTON AND LONG BEACH AT VARIOUS
LOCATIONS

Description 

CONSTRUCT NEW MAINTENANCE STATION

GROSS SOLID WASTE REMOVAL DEVICES

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING RAMP

WIDEN EXISTING FREEWAY

REHABILITATE PAVEMENT

Type Of Work
BRUTOCO ENGINEERING & CONSTR.

D.W. POWELL CONSTRUCTION, INC.

R. J. NOBLE COMPANY

D.W. POWELL CONSTRUCTION, INC.

C C MYERS INC

CHUMO CONSTRUCTION, INC

Contractor

FONTANA, CA 92334

FONTANA, CA 92334-1406

FONTANA, CA  92334-1406

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

 

 

(714)637-1550

 

(916)635-9370

 

GALVAN, PATRICIA

ZAWISTOWSKI, TOM

AGUILAR, ANGEL

SAYKALI, ZARIF

TRUJILLO, GILBERT

JAVAHERNESHAN, MAJID

Resident
Engineer

(909) 594-9311

(562) 401-3333

(818) 637-2514

(310) 649-1821

(310) 649-1821

(562) 401-3333

 $12,742,206

 $2,753,598

 $1,507,036

 $3,001,857

 $11,575,009

 $71,384,930

Bid + CCOs

 $0

 $69,000

 $1,405,126

 $2,892,461

 $5,199,128

 $1,261,467

Comp To  date

 $0

 $21,250

 $2,200

 $8,502

 $630,970

 $252,521

This Month
02/10/06

08/12/05

10/15/04

02/16/05

02/16/05

11/03/05

Awarded

02/22/06

08/25/05

10/27/04

03/07/05

03/03/05

11/21/05

Approved

07/02/07

04/01/07

05/20/06

12/11/06

09/28/07

10/11/07

Est Comp

 0%

 32%

 95%

 0%

 57%

 0%

%Time

 0%

 3%

 90%

 0%

 45%

 2%

% Work 

 

 

SUSPENDED

PLANT EST
SATIS

 

 

Message

07-201704

07-226714

07-207304

07-1693A4

07-1693C4

07-182204

Contract 

  

ACNH-X027-(124)E

ACST-S066-(007)E

  

  

ACNH-091 -(123)E

  

--()

  S0-66 0-(7E)

  

  

--()

  

  

--()

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 429

P.O. BOX 1406

P.O. BOX 1406

P O BOX 2948

14425 JOANBRIDGE STREET

721 BREA CANYON ROAD,
SUITE 6

11229 S. WOODRUFF
AVE.

2090 FERN LANE

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD., SUITE 200

11229 S. WOODRUFF
AVE.

DOWNEY, CA 90241

GLENDALE, CA 91208

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-91-16.6/17.3

07-LA-91-17.8/18.8

07-LA-91-/10.6

07-LA-101-.4/.9

07-LA-101-1.8/27.4

07-LA-101-7.5/12

Fed Aid

HB32

HA25

HA23

HB4N

HA25

HA22

Pgm Code
IN LOS ANGELES COUNTY IN CERRITOS AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN ARTESIA AND
CERRITOS FROM 0.4 KM WEST OF PIONEER
BOULEVARD UNDERCROSSING TO 0.2 KM
EAST OF NORWALK BOULEV

LA-91 AT 5 LOCATIONS BETWEEN PM 9.1
AND 10.8. THIS SECTION LOCATED IN
CITY OF COMPTON, WEST OF THE 91/710
INTERCHANGE DIR. EMERGEN

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM WEST OF  CENTER STREET
UNDERCROSSING TO ALAMEDA STREET
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AND BURBANK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CAHUENGA BOULEVARD
UNDERCROSSING TO TUJUNGA AVENUE
UNDERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REPAIR SIDESLOPES,ROADBED
SUPPORT,PAVEMENT

REALIGN FREEWAY AND RAMPS

REMOVE AND REPLACE DISEASED TREES

RESURFACE ASPHALT CONCRETE

Type Of Work
BELAIRE WEST LANDSCAPE INC.

A C C U CONSTRUCTION

ORTIZ CONSTRUCTION

BRUTOCO ENGINEERING &

ACCU CONSTRUCTION

SECURITY PAVING COMPANY, INC.

Contractor

BUENA PARK, CA 90620-1759

PERRIS CA 92570

IRVINE, CA 92618-4221

FONTANA, CA 92334

PERRIS, CA 92570

SUN VALLEY, CA 91353-1489

 

(951)657-8200

 

 

 

 

WANG, MIKE

WANG, MIKE

SOHEILI, A.

WANG, SIMON YEH-FU

IZADPANAH, MOE

AZIMA, HASSAN

Resident
Engineer

(562) 401-3333

 

(310) 609-0264

(213) 620-2039

(323) 981-1795

(323) 981-1795

 $2,356,634

 $2,224,388

 $1,500,000

 $13,637,867

 $1,457,238

 $3,810,802

Bid + CCOs

 $2,274,248

 $0

 $967,250

 $7,918,561

 $479,803

 $86,700

Comp To  date

 $0

 $0

 $0

 $446,341

 $86,750

 $0

This Month
09/19/02

01/05/06

10/03/05

08/20/04

08/02/05

06/03/05

Awarded

09/27/02

01/23/06

10/03/05

09/07/04

08/18/05

06/14/05

Approved

09/22/06

12/07/09

01/27/06

03/23/07

09/30/07

07/30/06

Est Comp

 0%

 0%

 100%

 67%

 21%

 39%

%Time

 0%

 0%

 100%

 56%

 33%

 2%

% Work 

PLANT EST
SATIS

 

OVER RUN

 

 

SUSPENDED

Message

07-002964

07-180004

07-4L0304

07-1199U4

07-2324G4

07-244804

Contract 

ACNH-P091-(111)E

ACNH-P091-(125)E

  

  

ACNH-Q101-(101)E

ACNH-Q101-(095)E

IM60-5 28-(5E)

--()

  

  

--()

--()

--()

  

  

  

  

  

  

SWPPP

  

SWPPP

WPCP

WPCP

7371 WALNUT AVENUE

23135 BETTY ROAD

6 CUSHING, SUITE 200

P.O. BOX 429

23135 BETTY ROAD

P.O. BOX 1489

11229 WOODRUFF AVENUE

18730 WINMINGTON AVE.
SUITE 103

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

DOWNEY, CA 90241-5521

RANCHO DOMINGUEZ, CA
90220

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

Accepted

01/30/06

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-101-11.7/25.8

07-LA-101-13.2/14.9

07-LA-101-14.9/15.9

07-LA-101-17.5/20

07-LA-101-20.0/23.3

07-LA-101-25.3/38.2

Fed Aid

HB34

HB311

HB311

HA25

HA25

HB4N

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM HASKELL AVENUE UNDERCROSSING TO
ENCINO AVEPEDESTRIAN OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ENCINO AVENUE PEDESTRIAN
OVERCROSSING TO WINNETKA AVENUE
UNDERCROSSING

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

SOUNDWALLS

SOUNDWALLS

PLANTING AND IRRIGATION RESTORATION

PLANTING AND IRRIGATION

INSTALL COMMUNICATION SYSTEM

Type Of Work
PETERSON CHASE GENERAL

D.W. POWELL CONSTRUCTION, INC.

PKB CONSTRUCTION INC

BELAIRE-WEST LANDSCAPE, INC.

BELAIRE WEST LANDSCAPE

GOLDEN STATE UTILITY CO

Contractor

IRVINE, CA  92614-5706

FONTANA, CA  92334-1406

ARCADIA CA 91066

BUENA PARK, CA 90622

BUENA PARK, CA 90622

TURLOCK CA 95381

 

 

(626)301-9897

 

 

(209)634-4981

PATEL, JAGDISH

CHOU, MICHAEL

GURFINKEL, VLADIMIR

PATEL, JAGDISH

PATEL, JAGDISH

MANNAA, HASSAN

Resident
Engineer

(818) 788-3303

(626) 338-3430

(818) 788-3303

(818) 788-3303

(818) 788-3303

(818) 364-2760

 $4,981,953

 $11,990,576

 $5,766,899

 $1,114,779

 $1,778,232

 $10,552,399

Bid + CCOs

 $97,991

 $11,770,893

 $5,680,781

 $1,016,598

 $1,739,628

 $0

Comp To  date

 $79,941

 $173,176

 $7,600

 $0

 $0

 $0

This Month
10/31/05

10/27/03

09/24/03

05/17/03

04/08/02

11/14/05

Awarded

11/15/05

11/04/03

10/09/03

05/17/03

04/18/02

11/29/05

Approved

12/06/07

02/28/06

07/02/06

03/12/07

05/25/06

08/10/07

Est Comp

 8%

 0%

 0%

 67%

 0%

 0%

%Time

 2%

 0%

 0%

 90%

 0%

 0%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

PLANT EST
SATIS

 

Message

07-218504

07-002594

07-002304

07-0616A4

07-061664

07-120884

Contract 

ACNH-X037-(128)E

ACNH-Q101-(045)E

ACNH-Q101-(041)E

ACNH-P101-(995)0

ACNH-P101-(999)E

ACNH-000C-(276)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

  

WPCP

1792 KAISER AVENUE

P.O. BOX 1406

P O BOX 661717

P.O. BOX 6270

P.O. BOX 6270

P O BOX 2968

5160 HASKELL AVENUE

12901 EAST RAMONA
BLVD. SUITE "H"

5160 HASKELL AVE

5160 HASKELL AVE

5160 HASKELL AVE

13171 TELFAIR AVE.,
SUITE 101

ENCINO, CA 91436

IRWINDALE, CA 91706

ENCINO CA 91436

ENCINO CA 91436

ENCINO, CA 91436

SYLMAR, CA. 91342

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-101-/1.8

07-LA-103-/1.6

07-LA-105-2.6/2.6

07-LA-105-/0

07-LA-110-18.2/19.6

07-LA-110-24.5/25.5

Fed Aid

HM2

HM1A

HA22

HB4N

HA21

HB1

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND LONG BEACH FROM NORTH JUNCTION
ROUTE 47 TO ROUTE 1 AND 103
SEPARATION

IN LOS ANGELES COUNTY IN INGLEWOOD
AND LOS ANGELES AT VARIOUS LOCATION

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS ON ROUTES 105,110,405,710

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.3 KM NORTH OF  SLAUSON AVENUE
OVERHEAD TO 0.1 KM NORTH OF MARTIN
LUTHER KING BOULEVAR

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.3 KM SOUTH OF STADIUM WAY
OVERCROSSING TO 0.4 KM SOUTH OF ROUTE
110 AND 5 SEPARATION

Description 

HARDSCAPE WITH SOIL CEMENT

COLD PLANE

REPLACE EDGE DRAIN AND UNDERDRAIN

ELECTRIC LOOP DETECTOR REPLACEMENT

REPLACE ALUMINUM JOINT SEAL

INSTALL OVERHEAD SIGNS AND RESTRIPE

Type Of Work
AMERICA WEST LANDSCAPE, INC.

R.J. NOBLE COMPANY

PETERSON CHASE GENERAL

JFL ELECTRIC INC.

O'DONNELL CONSTRUCTION, INC

PETERSON CHASE GENERAL

Contractor

BELLFLOWER, CA 90707

ORANGE, CA 92856

IRVINE, CA  92614-5706

LOS ANGELES, CA 90001

SAN DIMAS, CA 91773

IRVINE CA 926145706

 

 

 

 

 

(949)252-0441

KIM, ANTHONY

AZIZ, FUAD

AZIZ, FUAD

NGUYEN, LUKE

TRAN, KELVIN

MCKENZIE, DARRELL

Resident
Engineer

(213) 620-2039

(562) 860-3085

(562) 860-3085

(562) 926-2537

(562) 401-3333

(818) 637-2506

 $355,263

 $427,767

 $508,440

 $535,800

 $909,947

 $2,480,174

Bid + CCOs

 $291,987

 $440,105

 $453,629

 $0

 $108,792

 $50,627

Comp To  date

 $0

 $100

 $17,031

 $0

 $35,296

 $4,618

This Month
05/11/05

05/25/05

05/04/04

02/14/06

03/14/05

11/14/05

Awarded

05/24/05

06/02/05

05/12/04

02/24/06

03/30/05

11/23/05

Approved

01/18/06

08/18/06

02/21/06

05/30/06

09/30/06

Est Comp

 100%

 100%

 100%

 0%

 132%

 5%

%Time

 100%

 97%

 86%

 0%

 12%

 2%

% Work 

PLANT EST
SATIS

 

OVER RUN

 

 

 

Message

07-1Y8604

07-2Y0504

07-4H3104

07-214804

07-188204

07-243504

Contract 

  

  

  

  

ACIM-110 -(779)E

ACST-S110-(010)E

  

  

  

  

--()

G S1-10 0-(0E)

  

  

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 1698

P.O. BOX 620

1792 KAISER AVENUE

8257 COMPTON AVE.

559 W. COVINA BLVD.

1792 KAISER AVENUE

1615 SOUTH WALL
STREET

17912 CRUSADER, SUITE
101

17912 CRUSADER, SUITE
101

14620 CARMENITA ROAD

11229 S. WOODRUFF
AVE.

2090 FERN LANE

LOS ANGELES, CA 90015

CERRITOS, CA 90703

CERRITOS, CA 90703

DOWNEY, CA 90241

GLENDALE, CA 91208

Accepted

02/27/06

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-110-24.9/25.5

07-LA-110-25.7/31.9

07-LA-118-11.3/11.4

07-LA-118-/1.8

07-LA-126-1.8/2.1

07-LA-134-3.5/3.8

Fed Aid

HA22

TEA4

HA42

HA23

HM2

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM NORTH OF PARK ROW DRIVE
OVERCROSSING TO LOS ANGELES RIVER
BRIDGE OVERHEAD

IN LOS ANGELES COUNTY IN LOS ANGELES
AT STADIUM WAY OVERCROSSING AND
AVENUE 35 UNDERPASS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 118 AND 5 SEPARATION

FROM BOTH SIDES OF LA118 FROM PM 0.0
,VENTURA/LA COUNTY LINE, TO PM 1.8.
LA 118LOCATED ALONG NW BORDER OF SFV.
 DIR. EMERGENCY F.A

IN LOS ANGELES COUNTY NEAR DEL VALLE
FROM 0.4 KM EAST OF SAN MARTINEZ
GRANDE CREEK TO 0.4 KM  WEST OF
CHIQUITO CANYON ROAD

IN LOS ANGELES COUNTY IN BURBANK AND
LOS ANGELES FROM 0.2 KM WEST OF LOS
ANGELES RIVER BRIDGE TO FOREST LAWN
DRIVE UNDERCROSSING

Description 

REPLACE LIGHTS

INSTALL HISTORIC SIGNAGE

SLOPE PAVING AND EROSION CONTROL

REPLACE GUARDRAIL
POSTS/BLOCKS,FENCE&SIGNS

RECONSTRUCT CONCRETE CHANNEL WALL

SOUNDWALLS

Type Of Work
ROYAL ELECTRIC COMPANY

PK CONSTRUCTION

A P ENGINEERING CORP.

J. MCLOUGHLIN ENGINEERING, INC

UNION ENGINEERING COMPANY, INC

D. W. POWELL CONSTRUCTION INC.

Contractor

SACRAMENTO CA 95823

ALTADENA, CA.  91001

RIVERSIDE, CA  92507

RANCHO CUCAMONGA,CA 91730

VENTURA, CA  93002

FONTANA, CA 92334

(916)428-0286

 

 

 

 

 

MANNAA, HASSAN

MCKENZIE, DARRELL

TOUTOUNCHIAN, MOHAMMAD

SHEIK, H.

IRA, ALFRED

MCKENZIE,DARRELL

Resident
Engineer

(818) 364-2760

(818) 637-2506

(805) 480-4928

(818) 788-3303

(805) 480-4928

(818) 637-2506

 $3,583,780

 $257,760

 $575,098

 $700,000

 $199,901

 $3,955,514

Bid + CCOs

 $78,020

 $210,265

 $17,750

 $257,178

 $0

 $3,846,640

Comp To  date

 $0

 $80,412

 $17,750

 $0

 $0

 $56,545

This Month
10/04/05

09/28/05

11/04/05

10/05/05

09/12/05

11/25/03

Awarded

10/20/05

10/13/05

11/21/05

10/05/05

09/27/05

12/15/03

Approved

09/27/06

06/22/06

07/14/06

12/21/05

06/30/06

Est Comp

 16%

 13%

 16%

 100%

 0%

 87%

%Time

 2%

 81%

 3%

 100%

 0%

 97%

% Work 

 

 

 

 

 

 

Message

07-4G3004

07-218904

07-4K7404

07-1X2104

07-4J2704

07-066334

Contract 

ACNH-S110-(012)E

ACST-S110-(011)E

  

  

  

ACNH-P134-(032)E

--()

  S1-10 0-(1E)

  

  

  

--()

  

--()

  

  

  

  

WPCP

WPCP

WPCP

  

WPCP

SWPPP

3131 52ND AVENUE

2126 N. FAIR OAKS AVENUE

1271 COLUMBIA AVENUE

10722 ARROW RTE., #716

P.O. BOX 1000

P.O. BOX 1406

13171 TELFAIR AVE.

2090 FERN LANE

1525 RANCHO CONEJO
BLVD., SUITE 103

5160 HASKELL AVE.

1525 RANCHO CONEJO
BLVD., SUITE 103

2090 FERN LANE

SYLMAR, CA. 91342

GLENDALE, CA. 91208

THOUSAND OAKS, CA 91320

ENCINO, CA 91436

THOUSAND OAKS, CA 91320

GLENDALE, CA. 91208

Accepted

02/27/06

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-134-5.6/0

07-LA-134-11.5/13

07-LA-138-60.2/61.6

07-LA-138-61.5/63.6

07-LA-138-65.4/65.7

07-LA-164-2.0/0

Fed Aid

HE11

HA25

HE13

HE13  HB1

HB1

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN GLENDALE
FROM SAN FERNANDO ROAD  UNDERCROSSING
TO CONCORD STREET  UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AND PASADENA FROM 0.3 KM WEST OF
FIGUEROA STREET UNDERCROSSING TO
ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY AT PEARLBLOSSOM
FROM 0.2 KM WEST OF LONGVIEW ROAD TO
3.0 KM WEST OF  165TH STREET EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM
AND LLANO FROM 2.1 KM EAST OF
LONGVIEW ROAD TO 0.1 KM  WEST OF
165TH STREET EAST

IN LOS ANGELES COUNTY AT LLANO FROM
1.1 KM EAST OF 175TH STREET EAST TO
0.5 KM WEST OF 185TH STREET EAST

IN LA COUNTY BRIDGE 53-0534 CARRIES
LA-164ROSEMEAD BLVD OVER LARGE FLOOD
CNTRL CHANLUPSTREAM FROM WHITTIER
NARROWS DAM DIR'S EMERG

Description 

MODIFY AND REALIGN RAMPS

PLANTING AND IRRIGATION

WIDENING AND ASPHALT CONCRETE

WIDEN HIGHWAY AND CONSTRUCT BRIDGE

INSTALL FLASHING BEACON

PLACE MEASURES TO SUPPORT COLUMN
FOOTINGS

Type Of Work
O'DENNELL CONSTRUCTION, INC.

P&D CONSULTANTS, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

T D S ENGINEERING

J. MCLOUGHLIN ENGINEERING CO

Contractor

SAN DIMAS, CA 91773-2911

ORANGE, CA.  92868

PALMDALE, CA 93590-2500

WATSONVILLE, CA.  95077

WESTLAKE VILLAGE CA 91361

RANCHO CUCAMONGA, CA 91730

 

 

 

 

(805)371-4639

 

SUBEH, MAHER

AGUILAR, ANGEL

HORMOZI, IRAJ

KWAN, KIN

LEE, JEFF

ZAWISTOWSKI, TOM

Resident
Engineer

(818) 637-2506

(818) 637-2514

(661) 726-0148

(818) 364-2760

(818) 364-2760

(562) 401-3333

 $3,507,291

 $1,241,284

 $4,016,897

 $14,794,080

 $134,089

 $900,000

Bid + CCOs

 $3,565,441

 $21,755

 $3,914,627

 $104,068

 $125,079

 $800,768

Comp To  date

 $235

 $15,742

 $103,794

 $83,423

 $0

 $163,967

This Month
05/20/03

12/01/05

02/02/05

10/12/05

10/31/05

05/23/05

Awarded

06/03/03

12/09/05

02/14/05

10/20/05

11/09/05

05/23/05

Approved

03/31/06

04/24/08

03/09/07

05/02/07

03/30/06

03/01/06

Est Comp

 0%

 4%

 93%

 0%

 11%

 100%

%Time

 0%

 2%

 98%

 1%

 93%

 89%

% Work 

PLANT EST
SATIS

 

 

 

 

OVER RUN

Message

07-178704

07-182604

07-127254

07-127264

07-4K4904

07-4L2104

Contract 

ACNH-P134-(030)E

ACNH-P134-(033)E

  

ACNH-P138-(037)E

ACST-P138-(039)E

  

--()

--()

  

--()

G P1-38 0-(9E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

  

559 W. COVINA BLVD.

999 TOWN & COUNTRY RD. 4TH FL

P.O. BOX 902500

P. O. BOX 50085

2899 AGOURA ROAD STE 171

10722 ARROW RTE. #716

2090 FERN LANE

2090 FERN LANE

45120 13TH STREET
WEST

13171 TELFAIR AVE.,
SUITE 101

13171 TELFAIR AVE.
#101

11229 S. WOODRUFF
AVE.

GLENDALE, CA 91208

GLENDALE, CA. 91208

LANCASTER, CA 93534

SYLMAR, CA. 91342

SYLMAR, CA 91342

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-170-14.6/20.6

07-LA-210-6.5/30.8

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-213-3.0/3

07-LA-213-6.7/6.7

Fed Aid

HA22

HM1

HE14

HE14

HA23

HB1

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES, GLENDALE AND ARCADIA AT
VARIOUS LOCATIONS

IN AND NEAR LAVERNE AND CLAREMONT
FROM SAN DIMAS CANYON ROAD TO 0.2
MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN CLAREMONT
FROM THOMPSON CREEK BRIDGE TO SAN
BERNARDINO COUNTY LINE

IN LA CO, RT 213, POSTMILE 3.0
REPLACE DRAINAGE SYSTEM  REPAIR
ROADWAY DAMAGE DIR'S EMERGENCY F.A.
CONTRACT

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND TORRANCE FROM WESTERN AVENUE AT
235TH STREET

Description 

SLAB REPLACEMENT AND GRINDING

REPLACE BRIDGE APPROACH SLABS

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REPLACE/REPAIR DRAINAGE SYSTEM &
ROADWAY

INSTALL TRAFFIC SIGNAL

Type Of Work
O'DONNELL CONSTRUCTION

J. MCLOUGHLIN ENGINEERING CO.

DIVERSIFIED LANDSCAPE CO.

DIVERSIFIED LANDSCAPE CO

PETERSON-CHASE INC

T D S ENGINEERING

Contractor

SAN DIMAS, CA.  91773-2911

RANCHO CUCAMONGA, CA 91730

WINCHESTER, CA 92596

WINCHESTER, CA 92596

IRVINE, CA 92614

WESTALKE VILLAGE CA
913613200

 

 

 

 

 

(805)371-4639

IZADPANAH, MOE

MCKENZIE, DARRELL

KAROUT, REDA

KAROUT, REDA

DEEB, SAMI

WANG, PAUL

Resident
Engineer

(323) 981-1795

(818) 637-2506

(626) 338-3430

(626) 338-3430

(562) 860-3085

(562) 926-2537

 $5,350,010

 $708,686

 $1,504,820

 $1,788,313

 $2,000,000

 $192,743

Bid + CCOs

 $37,688

 $693,914

 $810,331

 $576,648

 $1,215,664

 $0

Comp To  date

 $0

 $0

 $183,899

 $205,616

 $0

 $0

This Month
10/13/05

06/24/04

08/02/05

07/13/05

05/12/05

08/22/05

Awarded

10/26/05

07/13/04

08/11/05

07/28/05

05/20/05

09/01/05

Approved

02/15/07

01/20/06

07/03/06

05/26/06

02/08/06

Est Comp

 15%

 100%

 11%

 12%

 100%

 0%

%Time

 1%

 100%

 54%

 32%

 100%

 0%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

07-244304

07-1Y2004

07-172174

07-1264F4

07-4L1204

07-4K0104

Contract 

ACST-S170-(002)E

  

  

  

  

ACST-S213-(004)E

  S1-70 0-(2E)

  

  

  

  

  S2-13 0-(4E)

--()

  

  

  

  

--()

WPCP

WPCP

SWPPP

SWPPP

  

WPCP

559 W. COVINA BLVD.

10722 ARROW ROUTE, STE. 716

33801 WASHINGTON ST.

33801 WASHINGTON ST.

1792 KAISER AVE

2899 AGOURA ROAD STE 171

2550 CORPORATE PLACE,
SUITE C-107

1011 GRAND CENTRAL
AVENUE

12901 RAMONA BLVD. #H

12901 RAMONA BLVD.
#11

17912 CRUSADER AVE

14620 CARMENITA ROAD

MONTEREY PARK, CA. 91754

GLENDALE, CA 91201

IRWINDALE, CA 91706

IRWINDALE, CA 91706

CERRITOS, CA 90703

NORWALK, CA 90650

Accepted

01/26/06

02/15/06

Location
Storm Water
Plan



State of California Department of Transportation Page 72
02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-213-8.5/0

07-LA-405-13.0/13

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

Fed Aid

HB1

HM3

HB5

HB5

HB4N

HA42

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AND TORRANCE AT TORRANCE BOULEVARD

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 405 AND 110 SEPARATION

LOS ANGELES COUNTY IN AND NEAR
INGLEWOOD, LOS ANGELES AND CULVER
CITY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM SOUTH OF ROUTE 10 AND 405
SEPARATION TO BURNHAM STREET AND AT
SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES AT VARIOUS LOCATIONS

Description 

INSTALL MODIFY TRAFFIC SIGNAL

REPAIR COLUMN SPALLS

HOV LANE

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

GROSS SOLIDS REMOVALS DEVICES

Type Of Work
OAK ENGINEERING INC

ODONNELL CONSTRUCTION INC

BALFOUR BEATTY CONSTRUCTION

BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

PKB CONSTRUCTION INC

Contractor

LA PALMA, CA  90623

SAN DIMAS CA 917732911

SAN BERNARDINO CA 92404

INGLEWOOD, CA  91792

SAN RAMON CA 94583

ARCADIA CA 910661717

 

(909)394-4510

(909)886-6823

 

(925)552-8250

(626)301-9897

WANG, PAUL

FAYAD, HASSAN

ALI, MASHHUR

VENTOCILLA, JOSE

TANJUAQUIO, ALLAN

YADEGARI, SHAHRIAR

Resident
Engineer

(562) 926-2537

(562) 860-3085

 

(310) 410-9862

(213) 216-7346

(310) 478-7970

 $199,004

 $969,508

 $28,947,228

 $114,940,582

 $32,553,386

 $2,442,373

Bid + CCOs

 $154,721

 $839,376

 $27,301,788

 $32,300,537

 $11,505,186

 $468,450

Comp To  date

 $0

 $83,044

 $491,025

 $3,537,600

 $1,067,184

 $156,704

This Month
04/07/05

06/13/05

01/17/03

09/28/04

04/12/05

08/29/05

Awarded

04/28/05

06/28/05

01/30/03

10/06/04

04/26/05

09/14/05

Approved

03/09/06

04/20/06

11/20/06

03/12/09

11/01/06

02/20/06

Est Comp

 80%

 100%

 100%

 34%

 100%

 43%

%Time

 77%

 84%

 92%

 28%

 35%

 19%

% Work 

 

OVER RUN

 

 

 

 

Message

07-3N7104

07-1Y7204

07-1198U4

07-1178U4

07-195904

07-226614

Contract 

ACST-S213-(003)E

  

ACNH-405 -(032)N

ACNH-405 -(048)N

ACNH-405 -(054)N

ACIM-405 -(046)E

  S2-13 0-(3E)

  

  40-5 30-(2N)

  40-5 30-(8NS)T

  40-5 30-(4N)

--()

--()

  

--()

6207- 034-()

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

5600 ORANGETHORPE AVE,STE1106

559 W COVINA BLVD

1255 EAST HIGHLAND AVE STE 21

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

P O BOX 661717

14620 CARMENITA ROAD

17912 CRUSADER AVE.,
SUITE 101

18730 S. WILMINGTON
AVE. SUITE 103

1220 S. SEPULVEDA

1200 SO. SEPULVEDA

NORWALK, CA 90650

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA
90220

LOS ANGELES, CA 90025

LOS ANGELES, CA 90025

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-/13

07-LA-405-/12.6

07-LA-605-1.7/26

07-LA-605-14.6/15.4

Fed Aid

HB5

HE11

HA25

HA22

HA22

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
0.3 KM SOUTH OF VENTURA  BOULEVARD
UNDERCROSSING TO 0.1 KM SOUTH OF
BURBANK BOULEVARD OVERCR

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM NORTH OF SEPULVEDA
BOULEVARD UNCERCROSSING TO 0.3 KM
SOUTH OF ROUTE 101 AND 405 S

IN LOS ANGELES COUNTY IN LONG BEACH
SIGNAL HILL, CARSON AND LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH,
CARSON AND SIGNAL HILL FROM LOS
ANGELES AND ORANGE COUNTY LINE TO
ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN PICO RIVERA
FROM 0.1 KM NORTH OF BEVERLY
BOULEVARD OVERCROSSING TO 0.5 KM
SOUTH OF ROSE HILLS ROAD OVERCR

Description 

ADD HOV LANE

REALIGN AND WIDEN EXISTING HIGHWAY

HIGHWAY PLANTING AND IRRIGATION

SLAB REPLACEMENT AND GRINDING

RESURFACE EXISTING PAVEMENT

CONSTRUCT SOUND AND RETAINING WALLS

Type Of Work
DW POWELL CONSTRUCTION

STEVE P RADOS INC

NATIV ENGINEERING INC

PETERSON CHASE GENERAL

AMERICAN CIVIL CONSTRUCTORS

PKB CONSTRUCTION, INC.

Contractor

FONTANA, CA 92334

SANTA ANA CA 927350128

RESEDA CA 91335

IRVINE, CA 92614-5706

BENECIA, CA  94510

ARCADIA, CA 91066

 

(714)835-4612

(818)342-1376

 

 

 

DIPSIA, MIKE

PATEL, JAGDISH

AKBARIAN, MASSOD

ZAWISTOWSKI, TOM

JAHROMI, REZA

PUNJABI, RAJ

Resident
Engineer

(818) 788-3303

(818) 788-3303

(562) 860-3085

(562) 401-3333

(562) 401-3333

(562) 572-6230

 $3,602,714

 $24,652,505

 $993,174

 $14,577,468

 $12,512,424

 $4,941,284

Bid + CCOs

 $1,835,827

 $12,804,834

 $903,988

 $23,225

 $8,892,238

 $3,313,500

Comp To  date

 $321,383

 $1,031,192

 $700

 $11,900

 $1,288,946

 $152,028

This Month
06/21/05

03/02/05

08/05/04

11/10/05

06/03/05

10/29/04

Awarded

07/08/05

03/18/05

08/25/04

11/23/05

06/17/05

11/16/04

Approved

08/22/07

08/15/07

10/30/06

05/20/09

06/02/06

09/19/06

Est Comp

 51%

 41%

 69%

 3%

 66%

 43%

%Time

 51%

 52%

 90%

 0%

 71%

 67%

% Work 

 

 

 

 

 

 

Message

07-199624

07-201204

07-232414

07-244404

07-212304

07-040104

Contract 

  

ACNH-405 -(050)N

ACIM-405 -(916)E

ACIM-405 -(929)E

ACIM-605 -(928)E

ACIM-605 -(720)E

  

  40-5 30-(0N)

--()

--()

--()

--()

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 4406

P O BOX 15128

6650 RESEDA BLVD STE 120

1792 KAISER AVE.

3701 MALLARD DRIVE

P.O. BOX 661717

5160 HASKELL AVE.

5160 HASKELL AVE.

17912 CRUSADER AVE.
SUITE 101

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVENUE

11229 SOUTH WOODRUFF
AVENUE

ENCINO, CA 91436

ENCINO, CA 91436

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-6.8/9.1

07-LA-710-6.8/9.4

07-LA-710-9.4/17.4

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-710-22.9/23.2

Fed Aid

HA25

HB4N

HA-22

HA27

HA22

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 PACIFIC COAST HIGHWAY TO
WARDLOW AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 TO ROUTE 405 AND 710
SEPARATION

LOS ANGELES COUNTY 710 PM 9.4 TO 17.4
COLDPLANE AND OVERLAY ACCELERATION
LANES AND SHOULDERS,REPLACE & GRIND
REPLACED SLABS DIR'S 

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN COMMERCE
FROM EAST YARD OVERHEAD TO ROUTE 710
AND 5 SEPARATION

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL COMMUNICATION SYSTEM

REPLACE & GRIND REPLACED SLABS

UPGRADE MEDIAN BARRIER

SLAB REPLACEMENT AND GRINDING

CONSTRUCT SOUNDWALL

Type Of Work
P&D LANDSCAPE

GOLDEN STATE UTILITY CO.

PETERSON-CHASE GENERAL ENGI-

COOPER MYERS A JOINT VENTURE

ALL AMERICAN ASPHALT

T T POLICH & ASSOCIATES

Contractor

ORANGE, CA 92868

TURLOCK, CA 95380

IRVINE, CA 92614

RANCHO CORDOVA CA 957412948

CORONA CA 92878

SIERRA MADRE, CA  91025

 

 

 

(916)635-9370

(951)736-7600

 

AKBARIAN, MASSOD

WANG, PAUL

DEEB, SAMI

AKBARIAN, MASSOD

ALI, MASHHUR

SOHEILI, ANDY

Resident
Engineer

(562) 860-3085

(562) 926-2537

(562) 860-3085

(562) 860-3085

(310) 609-0264

(310) 609-0264

 $3,012,034

 $3,003,829

 $3,634,000

 $19,264,010

 $15,264,697

 $4,457,563

Bid + CCOs

 $2,634,273

 $0

 $3,087,937

 $174,473

 $4,172,681

 $4,415,214

Comp To  date

 $135,416

 $0

 $0

 $174,473

 $1,436,609

 $1,500

This Month
08/05/04

11/14/05

05/26/05

12/23/05

06/09/05

04/15/04

Awarded

08/19/04

11/29/05

06/22/05

01/11/06

06/17/05

05/07/04

Approved

10/20/08

05/20/07

01/23/06

11/21/07

12/04/06

03/28/06

Est Comp

 33%

 0%

 100%

 4%

 42%

 0%

%Time

 85%

 0%

 100%

 1%

 27%

 0%

% Work 

 

 

COMPLETED

 

 

PLANT EST
SATIS

Message

07-234904

07-120934

07-4L4104

07-242604

07-244704

07-046024

Contract 

ACNH-P710-(011)E

ACNH-710 -(787)E

  

ACST-710 -(783)E

ACNH-710 -(781)E

ACNH-P710-(010)E

--()

--()

  

G 71-0 17-(3E)

--()

--()

  

  

  

--()

  

  

SWPPP

WPCP

  

SWPPP

SWPPP

SWPPP

999 TOWN & COUNTRY RD. 4TH FL

2007 W. TUOLUMNE ROAD

1792 KAISER AVENUE

P O BOX 2948

P O BOX 2229

P.O. BOX 828

17912 CRUSADER AVE,
STE 101

14620 CARMENITA ROAD

17912 CRUSADER AVE.
SUITE 101

17912 CRUSADER AVE.
SUITE 101

18730 S. WILMINGTON
AVENUE STE. 103

18730 SO. WILMINGTON
AVE., #103

CERRITOS, CA 90703

NORWALK, CA 90650

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA
90220

RANCHO DOMINGUEZ, CA
90220

Accepted

01/24/06

Location
Storm Water
Plan
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07District

07-LA-5707-/0

07-VEN-1-/11

07-VEN-23-5.2/24.1

07-VEN-23-/23.6

07-VEN-33-5.6/45

07-VEN-33-7.8/8

Fed Aid

HA12

HA-23

HA22

HA23

HA-23

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT SILVERLAKE  MAINTENANCE STATION

VEN-1,PACIFIC COAST HIGHWAY, FROM PM
0.0 (LA/VENTURA COUNTY LINE) NORTH TO
PM 11.0 AT WOOD ROAD O/C/ IN OXNARD
DIR'S EMERGENCY F.A

IN VEN COUNTY, ROUTE 23 POSTMILE 5.2-
24.16REPAIR BROKEN SLABS, ASPHALT
FAILURES INCLUDING POTHOLING,
DELAMINATION &RUTTINGDIR'S EM

VEN 23 AT PM 23.5-25.6  THIS TWO LANE
SECTION OF VEN23 IS JUST SOUTH OF
SANTA CLARA RIVER & FILMORE DIR.
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN THE LOS PADRES
NATNL FOREST AREA TO THE NORTH OF
OJAI CITY FROM PM 15.0 TO PM 45.0
DIR'S EMERGENCY FORCE ACC

IN VENTURE COUNTY, VENTURA 33 FROM PM
7.8 NORTHEAST TO PM 8.0, BOARDER OF
THE OAK VIEW VILLAGE.  DIR'S
EMERGENCY F.A. CONTRACT

Description 

RECONSTRUCT MAINTENANCE STATION

SLIDE & STORM DEBRIS REMOVAL

REMOVING & REPLACING BROKEN CONCRETE
SLABS

REPAIR DAMAGED CONCRETE DRAINAGE
CHANNEL

REMOVE & DISPOSE OF SLIDE DEBRIS

STABILIZE & REPAIR A STORM DAMAGED
ROADWAY

Type Of Work
MEPCO SERVICES INC

UNION ENGINEERING COMPANY, INC

SECURITY PAVING

BURNS-PACIFIC

SUMMER CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

Contractor

DOWNEY  CA 90241

VENTURA, CA 93001

SUN VALLEY, CA 91352

THOUSAND OAKS, CA 91360

FILLMORE, CA 93015

SIMI VALLEY, CA 93065-1800

(562)803-9499

 

 

 

 

 

AZIMA, HASSAN

DORRI, MIKE

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(323) 981-1795

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

 $4,474,304

 $575,000

 $2,200,000

 $510,000

 $3,196,109

 $5,200,000

Bid + CCOs

 $3,750

 $475,413

 $1,180,281

 $366,218

 $2,567,806

 $5,199,938

Comp To  date

 $3,750

 $45,977

 $0

 $0

 $182,588

 $0

This Month
12/02/05

01/10/05

05/03/05

10/03/05

01/09/05

02/14/05

Awarded

12/21/05

01/10/05

05/03/05

10/03/05

01/09/05

02/14/05

Approved

02/28/08

04/30/06

03/20/06

02/28/06

03/15/06

02/15/06

Est Comp

 6%

 100%

 100%

 100%

 100%

 100%

%Time

 0%

 83%

 54%

 72%

 80%

 100%

% Work 

 

OVER RUN

OVER RUN

OVER RUN

OVER RUN

OVER RUN

Message

07-201604

07-4K8304

07-4L4004

07-4L6204

07-4K7604

07-4K6304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

  

  

9634 WASHBURN ROAD UNIT B

3658 N. VENTURA AVE.

9050 NORRIS AVE.

505 EAST THOUSAND OAKS BLVD.

1184 NORTH OAK AVE.

2360 SHASTA WAY

2550 CORPORATE PLACE,
SUITE C-107

1525 RANCHO CONEJO
BLVD.

1525 RANCHO CONEJO
BLVD. STE. 102

1525 RANCHO CONEJO
BLVD. 102

1525 RANCHO CONEJO
BLVD., #102

THOUSAND OAKS, CA 91320

THOUDAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-48.5/58

07-VEN-33-55.8/0

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

07-VEN-101-33.5/0

07-VEN-118-4.8/0

Fed Aid

HA22

HA23

HE11

HE13

HA-23

HA-23

Pgm Code
IN VENTURA COUNTY NEAR OJAI FROM
LOCKWOOD VALLEY ROAD TO SANTA BARBARA
COUNTY LINE

IN VEN 33 AT PM 55.8 IN THE LOS
PADRES NATIONAL FOREST 43 MI OF OJAI
& 2 MI SO.OFSANTA BARBARA COUNTY
LINE/REMOVE DEBRIS DIR'S EME

IN VENTURA COUNTY IN CAMARILLO AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN OXNARD AND
VENTURA FROM ROUTE 232 TO MONTALVO
SPUR OVERHEAD

IN VENTURA COUNTY, IN VENTURA-101
NORTH OFTHE CITY OF VENTURA, AT PM
33.5 JUST NORTHOF SOLIMAR OFF-RAMP
DIR'S EMERGENCY FORCE ACC

IN THE TOWN OF SATICOY N/OF CAMARILLO
VENTREPAIR & REPLACE DAMAGED DRAINAGE
SYSTEM AS NEEDED, REBUILD THE
SIDESLOPE/ROADBED DIR'S 

Description 

ROADWAY REHABILITATION

REMOVE DEBRIS/REBUILD EMBANKMENT

RECONSTRUCT INTERCHANGE

WIDEN ROADWAY AND BRIDGES

CLEAR STORM DEBRIS BLOKING DRAINAGE
SYSTEM

SLOPE PROTECTION/EROSION CONTROL FOR
STORM

Type Of Work
GRANITE CONSTRUCTION CO.

SUMMER CONSTRUCTION

SECURITY PAVING COMPANY INC.

M C M SECURITY PAVING J V

BURNS-PACIFIC CONSTRUCTION,

C. A. RASMUSSEN, INC.

Contractor

SANTA BARBARA, CA  93160

FILLMORE, CA 93015

SUN VALLEY, CA 91353-1488

NORTH HIGHLANDS CA 95660

THOUSAND OAKS, CA 91360

SIMI VALLEY, CA 93065

 

 

 

(916)334-1221

 

 

DORRI, MIKE

BOBBA, PRASAD

MALACALZA, GEORGE

ALISHAHI, HOOSHANG

DORRI, MIKE

IRA, ALFRED

Resident
Engineer

(805) 480-4928

(818) 364-2760

(805) 375-9247

(805) 375-9247

(805) 375-9247

(805) 480-4928

 $2,695,773

 $3,000,000

 $19,762,606

 $80,570,418

 $830,000

 $350,000

Bid + CCOs

 $0

 $2,694,365

 $19,696,703

 $64,221,435

 $704,011

 $0

Comp To  date

 $0

 $1,019,536

 $142,182

 $1,034,197

 $0

 $0

This Month
10/12/05

06/10/05

07/03/02

04/26/02

01/11/05

10/04/05

Awarded

10/26/05

09/01/05

07/19/02

05/02/02

01/11/05

11/02/05

Approved

07/28/06

03/30/06

03/30/06

03/30/07

06/10/05

02/15/06

Est Comp

 0%

 100%

 0%

 75%

 100%

 0%

%Time

 0%

 90%

 0%

 79%

 100%

 0%

% Work 

 

OVER RUN

PLANT EST
SATIS

 

COMPLETED

 

Message

07-249304

07-4L3404

07-104954

07-0607U4

07-4K8904

07-4L6104

Contract 

ACST-P033-(063)E

  

ACNH-P101-(996)E

ACNH-Q101-(005)E

  

  

  P0-33 0-(3E)

  

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

  

SWPPP

SWPPP

  

  

P.O. BOX 6744

1184 N. OAK AVE.

P.O. BOX 1489

P O BOX 620

505 E. THOUSAND OAKS BLVD.

2360 SHASTA WAY

1525 RANCHO CONEJO
BLVD., SUITE 103

13171 TELFAIR AVE.
SUITE 101

1525 RANCHO CONEJO
BLVD. STE 102

1525 RANCHO CONEJO
BLVD. , SUITE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE. 103

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93021

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

01/23/06

Location
Storm Water
Plan
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07District

07-VEN-118-7.7/8.1

07-VEN-126-13.7/19.9

07-VEN-126-/13.1

07-VEN-126-/13

07-VEN-150-8.7/0

07-VEN-150-15.0/23.9

Fed Aid

HA-23

HM2

HB1

HA22

HA23

HA22

Pgm Code
2 MILES WEST OF VEN 34/118 INTERSECT
IN SOMIS IN VENTURA COUNTY TO REPAIR
UNDERCUT& COLLAPSED GUARDRAIL DUE TO
STORM DAMAGE DIR'S 

IN VENTURA COUNTY NEAR SANTA PAULA AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN VENTURA AND
SANTA PAULA FROM ROUTE 101 AND 126
SEPARATION TO TODD BARRANCA BRIDGE
AND FROM PECK ROAD OVERCROS

IN VENTURA COUNTY IN AND NEAR VENTURA
AND SANTA PAULA FROM ROUTE 101 AND
126 SEPARATION TO HALLOCK DRIVE

IN VENTURA COUNTY NEAR RANCHO SANTA
ANA AT 3.9 KM WEST OF SANTA ANA  ROAD

IN VENTURA COUNTY IN AND NEAR OJAI
FROM LOMA DRIVE TO LION CANYON CREEK
BRIDGE

Description 

REBUILD SIDESLOPE/ROADBED
SUPPORT/GUARDRAI

WEED MATS

INSTALL THRIE BEAM BARRIER

SLAB REPLACEMENT AND GRINDING

REINFORCED CONCRETE PIPES

RESURFACE ASPHALT CONCRETE

Type Of Work
NYE & NELSON, INC.

NYE AND NELSON INC

MODERN ALLOYS INC

SECURITY PAVING COMPANY, INC.

BERKELEY ENGINEERING, CO.

FNF CONSTRUCTION, INC.

Contractor

VENTURA, CA 93003

VENTURA CA 93003

STANTON CA 90680

SUN VALLEY, CA  91353

PALO ALTO, CA  94301

 

(805)654-1682

(714)893-0551

 

 

(480)784-2910

IRA, ALFRED

MANNAA, HASSAN

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

IRA, ALFRED

Resident
Engineer

(805) 480-4928

(818) 364-2760

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 375-9247

 $500,000

 $171,617

 $3,136,920

 $6,480,922

 $1,413,500

 $2,839,069

Bid + CCOs

 $0

 $78,650

 $418,244

 $3,554,514

 $0

 $2,791,226

Comp To  date

 $0

 $0

 $0

 $2,227,364

 $0

 $0

This Month
10/04/05

06/10/05

04/22/05

09/21/05

09/26/05

06/26/02

Awarded

10/12/05

06/22/05

05/06/05

10/06/05

10/13/05

07/11/02

Approved

01/25/06

03/30/06

07/11/06

07/11/06

08/04/06

01/14/08

Est Comp

 0%

 83%

 22%

 31%

 0%

 68%

%Time

 0%

 45%

 13%

 55%

 0%

 99%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-4L6004

07-1Y9004

07-237204

07-244904

07-4G5204

07-105484

Contract 

  

  

ACST-P126-(049)E

ACNH-P126-(050)E

ACST-P150-(022)E

ACST-P150-(018)E

  

  

G P1-26 0-(9E)

--()

  P1-50 0-(2E)

--()

  

  

--()

  

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

  

1860 EASTMAN AVE. #108

1860 EASTMAN AVE STE 108

11172 WESTERN AVENUE

P.O. BOX 1489

257 KINGSLEY AVENUE

1525 RANCHO CONEJO
BLVD. STE. 103

13171 TELFAIR AVE.
STE 101

1525 RANCHO CONEJO
BLVD, STE 103

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 102

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $27,651,757 $512,123,985 $1,065,607,027

07-VEN-150-17.0/34.4

07-VEN-150-22.5/23.5

07-VEN-150-/13.4

07-VEN-150-/30.5

Fed Aid

HA-23

HA23

HA23

HA23

Pgm Code
IN VENTURA COUNTY, VEN 150 AT COUNTRY
CLUBDRIVE PM 17.0 TO PM 34.4 BETWEEN
CITIES OFOJAI TO THE NORTH & SANTA
PAULA TO THE SOUTH, 

BETWEEN CITIES OF OJAI & SANTA PAULA
6 LOCOF FAILED ROADBED SUPPORT AT
POST MILES:
22.52,22.59,22.62,22.80,23.52 AND
23.71 DIR'S E

RE DEBRIS FROM VEN150 TO VEN33
DIRECTOR ORDER EMER. FA CONTRACT

VEN 150 FROM PM 26.65 TO PM 30.5 THIS
LOCATION IS BETWEEN THE CITIES OF
OJAI AND SANTA PAULA DIR. EMERGENCY
F. A. CONTRACT

Description 

CLEAR STORM DEBRIS&REPAIR DRAINAGE
SYSTEM

REBUILD ROADBED SLOPE W/ROCK SLOPE
PROTECT

CLEAR STORM DEBRIS FROM IN/OUTLETS
FLOWLNS

REBUILD SECTION OF FAILED ROADWAY

Type Of Work
C.A. RASMUSSEN, INC.

C.A. RASMUSSEN, INC.

LARRY THOMPSON CONSTRUCTION CO

ALLIANCE CONTRACTING, INC.

Contractor

SIMI VALLEY, CA 93065-1800

SIMI VALLEY, CA 93065

OJAI, CA 93023

CAMARILLO, CA 93010

 

 

 

 

DORRI, MIKE

DORRI, MIKE

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

 $1,169,877

 $3,200,000

 $2,510,000

 $8,000,000

Bid + CCOs

 $1,005,716

 $220,035

 $1,761,333

 $355,811

Comp To  date

 $0

 $0

 $0

 $145,080

This Month
01/10/05

09/28/05

01/06/05

08/04/05

Awarded

01/10/05

10/02/05

01/06/05

08/04/05

Approved

10/30/05

03/15/06

01/18/06

05/15/06

Est Comp

 100%

 44%

 100%

 100%

%Time

 86%

 7%

 70%

 4%

% Work 

OVER RUN

 

OVER RUN

OVER RUN

Message

07-4K8804

07-4L2404

07-4K7804

07-4L2304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

  

  

  

  

2360 SHASTA WAY

2360 SHASTA WAY

1656 MCNELL ROAD

155 GRANADA STREET, STE. C

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE 103

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD., STE. 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-15.8/15.9

08-RIV-71-/2.7

08-RIV-74-23.5/25.9

08-RIV-74-37.9/38

08-RIV-86-18.1/21.5

08-RIV-91-7.4/21.6

Fed Aid

HA42

HE13

HM1

HB1

HB1

HB4N
HE13

Pgm Code
IN RIVERSIDE COUNTY NEAR BANNING AT
THE DESERT HILLS TRUCK INSPECTION
FACILITIES

IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

IN RIVERSIDE COUNTY NEAR LAKE
ELSINORE FROM MAPES ROAD TO NAVAJO
ROAD

IN RIVERSIDE COUNTY IN HEMET FROM 0.3
KM WEST OF CAWSTON AVENUE TO 0.3 KM
EAST OF CAWSTON AVENUE

IN RIVERSIDE COUNTY IN COACHELLA AT
THE INTERSECTIONS OF AVENUE 50 AND
AVENUE 52

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
0.1 KM EAST OF MAGNOLIA AVENUE
UNDERCROSSING TO 0.3 KM EAST OF
BROCKTON AVENUE UNDERCROSSIN

Description 

CONSTRUCT TRUCK INSPECTION BUILDING

WIDEN DIVIDED HIGHWAY

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNAL

INSTALL SIGNALS AND LEFT TURN LANES

WIDEN EXISTING HIGHWAY AND BRIDGES

Type Of Work
DEN BOER ENGINEERING AND

SEMA CONSTRUCTION

VANCE CORPORATION

T D S ENGINEERING

GRANITE CONSTRUCTION COMPANY

BRUTOCO ENGINEERING &

Contractor

PALM SPRINGS CA 92264

LAKE FOREST, CA  92630

RIALTO, CA  92377

WESTLAKE VILLAGE  CA
91361320

WATSONVILLE, CA  95077

FONTANA  CA  92334-0429

(760)327-2200

 

 

(805)371-4639

 

 

OZOWARA, DENIS

YOGARAJAH, MANNY M.

CALIXTO, MIGUEL

EBRAHAM, EBRAHAM

MOHAMMADI, ESSI

CALIXTO, MIGUEL

Resident
Engineer

(951) 232-3714

(951) 830-6864

(909)232-8955

(951) 232-6263

(951) 453-8943

(909) 232-8957

 $1,981,341

 $9,449,643

 $148,633

 $201,825

 $2,034,953

 $18,441,152

Bid + CCOs

 $24,182

 $9,851,091

 $0

 $181,372

 $2,043,014

 $18,870,898

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
12/13/05

12/29/03

04/26/02

07/28/05

09/30/05

05/29/01

Awarded

12/30/05

01/14/04

05/07/02

08/10/05

10/11/05

06/07/01

Approved

07/24/06

04/28/08

02/24/06

02/17/06

12/01/06

Est Comp

 18%

 0%

 0%

 80%

 100%

 0%

%Time

 1%

 0%

 0%

 90%

 100%

 0%

% Work 

 

PLANT EST
SATIS

 

 

COMPLETED

PLANT EST
SATIS

Message

08-0C9504

08-446514

08-1A0104

08-475604

08-0C9814

08-4353U4

Contract 

ACIM-010 -(099)1

HP21-6208-(007)L

  

ACST-P074-(049)E

  

ACNH-P091-(104)E

ACIM-010 -(099)E

 620-8 00-()

  

G P0-74 0-(9E)

  

--()

--()

--()

  

--()

  

  

WPCP

SWPPP

  

WPCP

SWPPP

SWPPP

4575 E CAMINO PAROCELA

2 SOUTH POINTE DR. STE 295

2271 LOCUST AVENUE

2899 AGOURA ROAD SUITE 171

P.O. BOX 50085

PO BOX 429

2781 W. RAMSEY ST.
STE 7

790 S. VIA LATA STE
100

14340 ELSWORTH, STE
#117

1110-A RESEARCH DRIVE

2781 W. RAMSEY ST.
STE 7

3474 NIKI WAY

COLTON, CA 92334

MORENO VALLEY, CA 92553

REDLANDS, CA 92374-4562

BANNING, CA 92220

RIVERSIDE, CA 92507

Accepted

02/24/06

02/17/06

Location
Storm Water
Plan
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08District

08-RIV-215-37.7/43.9

08-SBD-10-2.5/10

08-SBD-10-9.0/20

08-SBD-10-23.2/0

08-SBD-10-24.2/24.3

08-SBD-15-8.8/10.2

Fed Aid

HB5
HB4C
HE11

HA22

HA22

HA23

HA4S2

HM2

Pgm Code
IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN ONTARIO,
FONTANA AND RIALTO AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN COLTON AT
MOUNT VERNON BRIDGE

IN SAN BERNARDINO COUNTY IN COLTON
AND SAN BERNARDINO AT ROUTE 10 AND
215 SEPARATION

IN SAN BERNARDINO COUNTY IN FONTANA
AND RANCHO CUCAMONGA FROM CHERRY
AVENUE UNDERCROSSING TO 0.9 KM NORTH
OF SUMMIT AVENUE OVERCRO

Description 

WIDEN EXISTING FREEWAY

MODIFY CHANGEABLE MESSAGE SIGNS

REHABILITATE ROADWAY

REPAIR GIRDER

SEISMIC RETROFIT

PLANT ESTABLISHMENT

Type Of Work
WASHINGTON/OBAYASHI

PETERSON CHASE GENERAL

JMC LOUGHLIN ENGINEERING CO.

BEADOR CONSTRUCTION COMPANY

BRUTOCO ENGINEERING &

DIVERSIFIED LANDSCAPE CO

Contractor

HIGHLAND, CA  92346

IRVINE  CA 926145706

RANCHO CUCAMONGO, CA  91730

CORONA CA 92883

FONTANA  CA  92334

WINCHESTER CA 92596

 

(949)252-0441

 

(951)674-7352

 

(909)926-7444

LOPEZ, JOE

SAVALA, MARIO

SAOUD, NAHRO

KAWWA, JABRA

MORO, BILL

Resident
Engineer

(909) 275-0751

(951) 453-8925

(951) 232-3778

 

(909) 275-0211

(951) 830-6815

 $211,592,361

 $898,007

 $13,637,343

 $163,317

 $16,059,438

 $251,311

Bid + CCOs

 $100,287,224

 $861,832

 $273,867

 $0

 $15,964,009

 $250,144

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
02/06/04

06/28/04

10/24/05

01/20/06

11/25/03

02/19/03

Awarded

02/24/04

07/08/04

11/09/05

02/06/06

12/09/03

03/04/03

Approved

08/15/07

02/28/06

07/07/06

02/01/06

03/22/06

Est Comp

 47%

 38%

 2%

 0%

 100%

 97%

%Time

 47%

 95%

 2%

 0%

 100%

 98%

% Work 

 

 

 

 

COMPLETED

 

Message

08-334844

08-366204

08-493704

08-0F2704

08-371304

08-1A7104

Contract 

ACNH-215 -(219)9

HP21-6208-(005)E

ACIM-010 -(253)5

  

  

  

I-215 -(219)9

  62-08 0-(5E)

--()

  

  

  

ACNH-X065-(080)N

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P.O. BOX 600

1792 KAISER AVENUE

10722 ARROW ROUTE STE 100

26320 LESTER CIRCLE

P O BOX 429

33801 WASHINGTON STREET

3474 NIKI WAY

1110-A RESEARCH DR.

790 S. VIA LATA STE
100

4100 LATHAM STREET
STE E

464 W. FOURTH STREET
6TH FLOOR

RIVERSIDE, CA 92557

REDLANDS, CA 92374-4562

COLTON, CA 92334

RIVERSIDE, CA 92501

SAN BERNARDINO, CA
92401-1400

Accepted

02/02/06

Location
Storm Water
Plan
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08District

08-SBD-15-40.5/0

08-SBD-15-41.1/41.7

08-SBD-15-74.9/124

08-SBD-15-99.5/103.6

08-SBD-18-13.3/58.8

08-SBD-40-73.0/91

Fed Aid

HB1

HB32

HA22
HB4C

HM3

201   130

HM1A

Pgm Code
IN SAN BERNARDINO COUNTY IN
VICTORVILLE AT PALMDALE ROAD
OVERCROSSING

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM 0.5 KM SOUTH OF TO
0.5 KM NORTH OF ROY RODGERS
OVERCROSSING

IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

IN SAN BERNARDINO COUNTY IN BARSTOW
AT VARIOUS LOCATIONS

CITY OF SAN BERNARDINO TO BIG BEAR ON
ROUTE 18 & CITY OF SAN BERNARDINO TO
RUNNING SPRINGS ON ROUTE 330
EVACUATION ROUTES ON SBD M

IN SAN BERNARDINO COUNTY FROM 2.4 KM
WEST OF OLD DAD WASH TO 1.0 KM WEST
OF NEWTON WASH AND IN AND NEAR
NEEDLES FROM JAVA OVERHEAD

Description 

REALIGN RAMP AND LANDSCAPING

HIGHWAY PLANTING AND IRRIGATION

ROADWAY REHABILITATION

RESURFACE ASPHALT CONCRETE

REMOVE DEAD TREES

PLACE MEDIUM SEAL COAT

Type Of Work
ODONNELL CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

KIEWIT PACIFIC CO.

DEBRUIN CONSTRUCTION INC

SOUTH BAY TIMBER

WESTERN STATES SURFACING INC

Contractor

SAN DIMAS CA 917732911

WINCHESTER, CA  92596

VANCOUVER, WA  98668

FRENCH CAMP CA 95231

YREKA, CA  96097

MODESTO CA 95352

(909)394-4510

 

 

(209)982-0950

 

(209)525-9065

GADALLA, AMGAD

RUBALCABA, JOE

SPENCER, OWEN

DAVIS, DARCY

Resident
Engineer

(951) 453-8929

(909) 232-8620

(760) 256-5558

 

(909) 844-9731

 

 $752,790

 $746,075

 $45,573,178

 $742,811

 $1,575,000

 $689,690

Bid + CCOs

 $220,078

 $705,959

 $24,543,463

 $0

 $1,418,986

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
08/22/05

12/26/02

04/07/04

02/07/06

08/05/05

04/28/99

Awarded

09/08/05

01/09/03

04/26/04

02/22/06

08/18/05

05/07/99

Approved

02/08/07

09/18/06

08/17/06

03/23/06

Est Comp

 7%

 0%

 62%

 0%

 48%

 0%

%Time

 29%

 0%

 53%

 0%

 90%

 0%

% Work 

 

PLANT EST
SATIS

SUSPENDED

 

 

 

Message

08-279004

08-493504

08-4567V4

08-492804

08-0H2404

08-463004

Contract 

ACIM-015 -(222)1

  

ACIM-015 -(218)1

  

NH-    -(   )E

  

G-015 -(222)E

  

ACIM-015 -(218)E

  

-    -()

  

--()

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

  

  

559 W COVINA BLVD

33801 WASHINGTON STREET

P.O. BOX 1769

P O BOX 1355

202 N OREGON STREET

P O BOX 4770

15367 TAMARACK ROAD

464 W. FOURTH STREET
MS 1104

222 E. MAIN ST.,
SUITE 208

2351 LUGONIA AVE.,
STE F

VICTORVILLE, CA 92392

SAN BERNARDINO, CA
92401-1400

BARSTOW, CA 92311

REDLANDS, CA 92374

Accepted

Location
Storm Water
Plan
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08District

08-SBD-40-106.5/108

08-SBD-60-.6/3.5

08-SBD-60-4.5/8.7

08-SBD-62-.8/9.6

08-SBD-62-33.0/34.2

08-SBD-66-17.1/0

Fed Aid

HA21

HA25

HB32

HB4N

HM1

HB1

Pgm Code
IN SAN BERNARDINO COUNTY ON
INTERSTATE 40 AT FENNER OVERHEAD

IN SAN BERNARDINO COUNTY IN CHINO
FROM 1.0 KM EAST OF THE  LOS ANGELES
COUNTY LINE TO 0.32 KM WEST OF
MOUNTAIN AVENUE UNDERCROSSIN

IN SAN BERNARDINO COUNTY IN ONTARIO
FROM 60/83 SEPARATION TO 0.3 KM  WEST
OF HAVEN AVENUE OVERCROSSING

IN SAN BERNARDINO COUNTY AT AND  NEAR
MORONGO VALLEY AND YUCCA VALLEY FROM
0.1 KM WEST OF HESS  BOULEVARD TO LA
HONDA WAY

IN SAN BERNARDINO COUNTY IN
TWENTYNINE PALMS ON ROUTE 62 FROM
CEDAR AVENUE TO CHARLOTTE ROAD

IN SAN BERNARDINO COUNTY IN FONTANA
AND RIALTO AT MAPLE AVENUE
INTERSECTION

Description 

STRUCTURE REPLACEMENT

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

REHABILITATE ROADWAY

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNAL

Type Of Work
KIEWIT PACIFIC CO

BELAIRE WEST LANDSCAPE INC

KARLESKINT CRUM INC.

GRANITE CONSTRUCTION COMPANY

MATICH CORPORATION

OLIVAS VALDEZ INC

Contractor

PHOENIX AZ 85040-2924

BUENA PARK  CA 90622

OXNARD, CA  93030

INDIO, CA  92203

SAN BERNARDINO CA 92412

COVINA CA 91723

 

(714)523-9200

 

 

(909)825-9100

(626)915-7633

YANG, CHAD

SPRAY, MIKE

SPRAY, MICHAEL

GONZALEZ, ALFONSO

MAYER, GARY A.

Resident
Engineer

(909) 232-7638

(951) 232-6497

(951) 232-6497

(951) 922-1728

(760)922-5848

 

 $6,326,652

 $498,093

 $1,822,353

 $9,781,969

 $147,147

 $670,676

Bid + CCOs

 $5,825,404

 $129,177

 $1,838,371

 $1,055,532

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
09/23/03

10/13/05

02/17/99

10/06/05

04/05/02

01/27/06

Awarded

10/07/03

10/27/05

03/03/99

10/21/05

04/18/02

02/14/06

Approved

04/28/06

07/24/07

01/06/06

02/27/07

Est Comp

 91%

 14%

 0%

 9%

 0%

 0%

%Time

 90%

 26%

 0%

 11%

 0%

 0%

% Work 

 

 

PLANT EST
UNSAT

 

 

 

Message

08-483764

08-451504

08-2015U4

08-359024

08-1A1304

08-492504

Contract 

ACIM-040 -(051)1

  

ACNH-P060-(106)E

ACNH-P062-(024)E

  

  

ACIM-040 -(051)N

  

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

  

WPCP

3888 EAST BROADWAY ROAD

P O BOX 6270

4110 EAST VENTURA BLVD.

38000 MONROE STREET

P O BOX 50000

P O BOX 4576

P.O. BOX 4

1110-A RESEARCH DR.

464 W. FOURTH ST. 6TH
FLR

2781 W. RAMSEY AVE.
STE #7

322 W. HOBSON WAY STE
#2

ESSEX, CA 92332

REDLANDS, CA 92374-4562

SAN BERNARDINO, CA
92401-1400

BANNING, CA 92220

BLYTHE, CA 92225

Accepted

Location
Storm Water
Plan
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08District

08-SBD-66-17.6/18.4

08-SBD-83-.9/1

08-SBD-210-8.3/15.1

08-SBD-210-12.7/15.2

08-SBD-210-12.9/13

08-SBD-5726-/0

Fed Aid

HB1

HA21

HE14

HB4N

HB6

HA12

Pgm Code
IN SAN BERNARDINO COUNTY IN RIALTO
FROM 0.1 KM EAST OF MAPLE AVENUE TO
0.1 KM EAST OF LILAC AVENUE

IN SAN BERNARDINO COUNTY IN CHINO AT
CHINO CREEK BRIDGE

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA
AT THE NORTH WEST CORNER OF BEECH
AVENUE UNDERCROSSING

IN SAN BERNARDINO COUNTY IN SAN
BERNARDINO AT THE SAN BERNARDINO
MAINTENANCE STATION

Description 

INSTALL TRAFFIC SIGNAL

REPLACE BRIDGE SCOUR

HIGHWAY LANDSCAPING AND IRRIGATION

RAMP METERING

CONSTRUCT PARK AND RIDE

REHABILITATE PAVEMENT

Type Of Work
TDS ENGINEERING

MCM CONSTRUCTION INC.

BELAIRE WEST LANDSCAPE INC

T D S ENGINEERING

VANCE CORPORATION

PAVEMENT RECYCLING SYSTEMS INC

Contractor

BLOOMINGTON, CA  92316

BUENA PARK CA 90622

WESTLAKE VILLAGE  CA 91361

RIALTO CA 92377

RIVERSIDE CA 92502

(805)371-4639

 

(714)523-9200

(805)371-4639

(909)355-4333

(951)682-1091

ABUGHARBIEH, IMAD

SAOUD, NAHRO

MORO, BILL

TABA, ISSA

EHIRIM, DOMINIC

Resident
Engineer

(909) 232-3610

(951) 232-3778

(951) 830-6815

(951) 840-8234

 

(951) 830-6629

 $590,508

 $1,979,652

 $4,023,938

 $544,137

 $813,249

 $359,901

Bid + CCOs

 $323,177

 $1,044,871

 $3,816,174

 $0

 $0

 $356,094

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
08/22/05

08/11/05

08/12/03

10/18/05

01/24/06

11/30/05

Awarded

09/01/05

08/26/05

09/03/03

10/27/05

02/02/06

12/08/05

Approved

03/28/06

07/19/06

07/10/07

02/14/06

Est Comp

 38%

 42%

 0%

 0%

 0%

 100%

%Time

 55%

 54%

 0%

 0%

 0%

 100%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

08-438604

08-449704

08-498004

08-443614

08-204334

08-0C4404

Contract 

ACST-S066-(008)E

ACST-S083-(017)E

STPL-6208-(004)E

  

CMLN-6208-(010)E

  

G S0-66 0-(8E)

  S0-83 0-(7E)

--()

  

--()

  

--()

--()

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P.O. BOX 867

P O BOX 6270

2899 AGOURA ROAD SUITE 171

2271 N LOCUST AVENUE

P O BOX 1266

9225 STELLA COURT STE
B

790 S. VIA LATA STE
100

464 W. FOURTH STREET
6TH FLOOR

1110-A RESEARCH DR.

790 S. VIA LATA SUITE
100

CORONA, CA 92883

COLTON, CA 92324

SAN BERNARDINO, CA
92401-1400

REDLANDS, CA 92374-4562

Accepted

02/23/06

Location
Storm Water
Plan
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08District

 $0 $189,884,919 $353,375,143

08-SBD-5731-/0

Fed Aid

HA12

Pgm Code
IN SAN BERNARDINO COUNTY AT THE
VIDAL MAINTENANCE STATION

Description 

UPGRADE MAINTENANCE STATION

Type Of Work
D R P NATIONAL INC

Contractor

WEST COVINA CA 91791
(626)859-1088

Resident
Engineer

 

 $878,000

Bid + CCOs

 $0

Comp To  date

 $0

This Month
01/18/06

Awarded

01/24/06

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

08-499904

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

  

2694 E GARVEY AVENUE STE 350

Accepted

Location
Storm Water
Plan
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09District

09-INY-395-83.9/0

09-INY-395-/8.6

09-INY-5709-/0

09-MNO-6-26.5/32.4

09-MNO-395-13.5/75.4

09-MNO-395-36.1/93.1

Fed Aid

HA26

HA22

HA12

HM1

HB4N

HA22

Pgm Code
IN INYO COUNTY NEAR INDEPENDENCE AT
THE DIVISION CREEK ROADSIDE REST AREA

IN INYO COUNTY NEAR LITTLE LAKE  FROM
THE KERN AND INYO COUNTY LINE TO 1.6
KM SOUTH OF LITTLE LAKE ROAD

IN INYO COUNTY IN INDEPENDENCE AT THE
INDEPENDENCE MAINTENANCE  STATION

IN MONO COUNTY NEAR BENTON AT VARIOUS
LOCATIONS

IN MONO COUNTY NEAR TOMS PLACE AT THE
CROWLEY LAKE DRIVE OVERCROSSING AND
IN LEE VINING AT FIRST STREET AT THE
LEE VINING MAINTENA

IN MONO COUNTY NEAR LEE VINING AT
VARIOUS LOCATIONS

Description 

REHABILITATE EXISTING REST AREA

RESURFACE EXISTING HIGHWAY

UPGRADE EXISTING FACILITY

THIN BLANKET OVERLAY

INSTALL CHANGEABLE MESSAGE SIGNS

RESURFACE ROADWAY

Type Of Work
DENBOER ENGINEERING AND

GRANITE CONSTRUCTION COMPANY

DEN BOER ENGINEERING AND

SIERRA NEVADA CONSTRUCTION

CLAYBORN CONTRACTING GROUP,

CARLSON CONSTRUCTION CO

Contractor

PALM SPRINGS, CA  92264

BAKERSFIELD CA 93388

PALM SPRINGS CA 92264

SPARKS, NV  89435

AUBURN, CA  95602-8908

MINDEN, NV 89423-4203

 

 

 

 

 

 

DANIEL DEYO

CHRIS TALBOT

CHRIS TALBOT

DANIEL DEYO

DANIEL DEYO

H.J. BLOMMER

Resident
Engineer

(760) 872-0794

(760) 872-0794

(760) 872-0794

(760) 872-0794

(760) 872-0794

(760) 872-0651

 $1,445,769

 $9,265,000

 $1,000,000

 $2,257,007

 $391,920

 $4,601,950

Bid + CCOs

 $218,178

 $750

 $0

 $0

 $0

 $629,032

Comp To  date

 $41,215

 $0

 $0

 $0

 $0

 $0

This Month
09/23/05

08/10/05

11/09/05

12/02/05

10/18/05

08/30/05

Awarded

10/05/05

08/23/05

11/22/05

12/13/05

10/27/05

09/08/05

Approved

10/30/06

01/11/06

06/08/06

07/14/06

04/04/06

02/17/06

Est Comp

 48%

 12%

 0%

 0%

 0%

 16%

%Time

 15%

 0%

 0%

 0%

 0%

 14%

% Work 

 

 

 

SUSPENDED

SUSPENDED

SUSPENDED

Message

09-301504

09-295504

09-311704

09-330404

09-312804

09-301804

Contract 

ACNH-P395-(207)E

ACNH-P395-(206)E

  

  

  

ACNH-P395-(201)E

  P3-95 2-(7E)

--()

  

  

  

--()

--()

  

  

  

  

  

WPCP

SWPPP

  

WPCP

WPCP

WPCP

4575 E. CAMINO PAROCELA

PO BOX 5127

4575 E CAMINO PAROCELA

PO BOX 50760

10556 COMBIE ROAD

1645 ESMERALDA AVE

500 SOUTH MAIN STREET

500 S MAIN ST

500 S MAIN ST

500 SOUTH MAIN ST.

500 SOUTH MAIN ST.

500 S. MAIN ST

BISHOP, CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514-3423

Accepted

Location
Storm Water
Plan
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09District

 $41,215 $847,960 $25,064,282

09-MNO-395-93.0/120.5

09-SBD-127-27.0/35

Fed Aid

HA22

HM1

Pgm Code
IN MONO COUNTY AT AND NEAR WALKER
FROM LITTLE WALKER RIVER ROAD TO THE
NEVADA STATE LINE

IN SAN BERNARDINO AND INYO COUNTIES
AT VARIOUS LOCATIONS

Description 

RESURFACE ROADWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
B E C CONSTRUCTION CO

DON GARCIA EXCAVATING AND PAVI

Contractor

MINDEN NV 89423

SOUTH LAKE TAHOE CA 96158

(775)782-2006

 

CHRIS TALBOT

Resident
Engineer

 

(760) 872-0794

 $5,118,950

 $983,686

Bid + CCOs

 $0

 $0

Comp To  date

 $0

 $0

This Month
10/07/05

12/28/05

Awarded

10/19/05

01/11/06

Approved
Est Comp

 0%

 0%

%Time

 0%

 0%

% Work 

 

 

Message

09-317604

09-330504

Contract 

ACNH-P395-(210)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

1645 ESMERALDA AVENUE

PO BOX 7176 500 S MAIN ST

Accepted

Location
Storm Water
Plan
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10District

10-ALP-4-12.5/26.5

10-ALP-89-14.9/21.4

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

Fed Aid

HA23

HA22

HA22

HE14

HB1

HA23

Pgm Code
IN ALPINE COUNTY AT ROUTE 4 FROM LAKE
ALPINE TO EBBETTS PASS

IN ALPINE COUNTY AT AND NEAR
MARKLEEVILLE FROM WEBSTER STREET TO
ROUTE 88

IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

IN AMADOR COUNTY EMERGENCY WORK

Description 

STORM DAMAGE REPAIR

RESURFACE ASPHALT CONCRETE

RESURFACE ROADWAY

CONSTRUCT EXPRESSWAY

LANDSCAPING AND IRRIGATION

SLIDE CORRECTION

Type Of Work
H M BYARS CONSTRUCTION CO

DON GARCIA EXCAVATING AND

GEORGE REED, INC.

VIKING STIMPEL A JOINT VENTURE

WATKIN AND BORTOLUSSI, INC.

GEORGE REED INC

Contractor

RENO NV  89510

SOUTH LAKE TAHOE, CA 96158

REDDING CA 960492335

SAN RAFAEL, CA 94901-4886

LODI CA  95241

 

 

(209)334-0790

(530)223-6605

 

 

OSHITA, STANLEY T.

JOHN YANGUBA

SHIVINDER SINGH

OSHITA, STANLEY T.

Resident
Engineer

 

(209) 333-6928

(209) 948-7222

(209) 267-9068

(209) 333-6928

 

 $2,000,000

 $1,812,649

 $2,197,847

 $24,335,433

 $157,164

 $500,000

Bid + CCOs

 $0

 $0

 $2,115,724

 $16,490,740

 $85,237

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/14/97

11/23/05

11/16/04

03/22/04

08/10/05

03/11/98

Awarded

04/14/97

12/07/05

12/06/04

03/26/04

08/24/05

03/16/98

Approved

12/30/06

09/29/05

10/26/06

12/31/08

Est Comp

 0%

 0%

 100%

 20%

 9%

 0%

%Time

 0%

 0%

 100%

 68%

 54%

 0%

% Work 

 

SUSPENDED

 

SUSPENDED

 

 

Message

10-1A2104

10-0E9804

10-1A4904

10-049944

10-1A6714

10-2A4104

Contract 

STP-    -(   )

ACST-P089-(087)E

ACST-P016-(028)E

ACST-P049-(129)E

ACST-P088-(047)E

ER-    -(   )

--()

  P0-88 0-(7E)

  P0-16 0-(8E)

  P0-49 1-(9E)

  P0-88 0-(7E)

--()

  

--()

--()

--()

--()

  

  

WPCP

WPCP

SWPPP

WPCP

  

P O BOX 10047

POST OFFICE BOX 7176

P O BOX 492335

77 LARKSPUR STREET

P O BOX 1630

1110 WEST KETTLEMAN
LANE, SUITE 35

603 SAN JUAN AVENUE

260 HANFORD STREET

1110 WEST KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

STOCKTON, CA 95203

SUTTER CREEK, CA-95685

LODI, CA 95240

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 88
02/20/06 Statement of Ongoing Contracts as of 03/06/06

10District

10-AMA-88-42.1/46.9

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-35.4/0

10-MER-99-10.2/12.8

10-MER-99-14.7/15.1

Fed Aid

HE14

HA21

HA21

HA12

HE14

HB1

Pgm Code
IN AMADOR COUNTY NEAR COOKS STATION
AND HAM STATION AT VARIOUS LOCATIONS

IN AMADOR COUNTY NEAR IONE FROM  0.2
KM WEST OF DRY CREEK BRIDGE TO 0.2 KM
EAST OF DRY CREEK BRIDGE

IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE

IN CALAVERAS AND TUOLUMNE COUNTIES
BETWEEN MURPHYS AND HATHAWAY PINES
AND IN TUOLUMNE COUNTY ON ROUTE 108
AT SOULSBYVILLE ROAD

IN MERCED COUNTY IN AND NEAR MERCED
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  0.2
KM NORTH OF 99 AND 59  SEPARATION TO
0.1 KM SOUTH OF O STREET
UNDERCROSSING

Description 

CONSTRUCT PASSING LANES

BRIDGE REPLACEMENT

WIDEN EXISTING BRIDGE

CONSTRUCT 2 SAND STORAGE FACILITIES

CONSTRUCT FREEWAY AND BRIDGES

INSTALL MESSAGE SIGN

Type Of Work
FORD CONSTRUCTION, INC.

VIKING CONSTRUCTION COMPANY

AMEICAN CIVIL CONSTRUCTORS

ON GRADE CONTRACTING

GRANITE CONSTRUCTION

CLAYBORN CONTRACTING GROUP

Contractor

LODI, CA 95240-2406

RANCHO CORDOVA, CA 95741

BENECIA, CA 94510

JAMESTOWN CA 95327

AUBURN, CA  95602

 

 

 

(209)984-4800

(831)724-1011

 

OSHITA, STANLEY T.

OSHITA, STANLEY T.

JOHN YANGUBA

KEWAL VIRK

MARQUEZ, PAM

Resident
Engineer

(209) 333-6928

(209) 333-6928

(209) 948-7222

 

 

(209) 667-1147

 $5,056,737

 $2,013,925

 $2,846,303

 $1,427,428

 $68,979,629

 $260,322

Bid + CCOs

 $0

 $1,976,681

 $1,184,487

 $0

 $6,561,513

 $188,664

Comp To  date

 $0

 $0

 $129,755

 $0

 $6,236,183

 $182,815

This Month
11/04/05

06/10/04

04/06/05

01/30/06

11/10/05

08/31/05

Awarded

11/18/05

06/26/04

04/13/05

02/10/06

11/28/05

09/14/05

Approved

12/30/06

12/31/06

02/06/07

02/29/08

03/02/06

Est Comp

 0%

 0%

 41%

 0%

 8%

 73%

%Time

 0%

 0%

 42%

 0%

 10%

 72%

% Work 

SUSPENDED

PLANT EST
SATIS

 

 

 

 

Message

10-406404

10-2A2704

10-0A8504

10-2A9804

10-363114

10-0L1604

Contract 

ACNH-P088-(046)E

ACST-S104-(003)E

ACST-P124-(001)E

  

ACNH-P099-(493)E

ACST-P099-(495)E

--()

--()

  P1-24 0-(1E)

  

--()

G P0-99 4-(5E)

  

  

--()

  

  

--()

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

639 EAST LOCKEFORD STREET

POST OFFICE BOX 1508

3701 MALLARD DRIVE

P O BOX 159

10556 COMBIE RD.,PMB 6203

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

611 SAN JUAN AVENUE

P.O. BOX 878

P.O. BOX 1863

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95203

CHOWCHILLA, CA 93610

Accepted

Location
Storm Water
Plan
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10District

10-MER-99-15.2/16.2

10-MER-99-26.5/28.8

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-140-35.3/35.5

10-MER-152-22.8/40.8

Fed Aid

HA25

HB4C

HE12

HA22

HB4N

HA22

Pgm Code
IN MERCED COUNTY IN MERCED FROM  O
STREET UNDERCROSSING TO 0.5 KM NORTH
OF V STREET UNDERCROSSING

IN MERCED COUNTY NEAR LIVINGSTON FROM
0.4 KM SOUTH OF ARENA WAY TO 0.4 KM
SOUTH OF HAMMATT AVENUE OVERCROSSING

IN MERCED COUNTY IN AND NEAR
LIVINTSTON AND DELHI AT VARIOUS
LOCATIONS

IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF
APPLEGATE ROAD

IN MERCED COUNTY IN MERCED AT X
STREET

IN MERCED AND MADERA COUNTIES IN AND
NEAR LOS BANOS FROM 0.3 KM WEST OF
SAN LUIS CANAL TO 0.3 KM EAST OF
ROUTE 152 AND 59 SEPARATI

Description 

HIGHWAY PLANTING RESTORATION

CONSTRUCT FREEWAY

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

WIDEN INTERSECTION

REHABILITATE PAVEMENT

Type Of Work
WATKIN AND BORTOLUSSI INC

AGEE CONSTRUCTION CORPORATION

J. S. BRAR COMPANY

W. JAXON BAKER

GRANITE CONSTRUCTION COMPANY

W JAXON BAKER INC

Contractor

SAN RAFAEL  CA 94901

CLOVIS, CA 93613

CLOVIS, CA 93611-9202

REDDING, CA  96099-4248

WATSONVILLE  CA 95077

REDDING CA 960994248

(415)453-4691

 

 

 

(831)724-1011

(530)241-1086

SAYED HASHEMYAN

OSHITA, STANLEY T.

VIRK, KEWAL

DEOL, HARMINDER

VIRK, KEWAL

Resident
Engineer

 

 

 

(559) 665-9083

(209) 667-1869

(665) 599-9083

 $1,270,282

 $24,474,345

 $2,537,235

 $2,547,392

 $334,999

 $5,247,869

Bid + CCOs

 $0

 $4,500

 $2,404,672

 $2,527,218

 $0

 $4,742,048

Comp To  date

 $0

 $4,500

 $10,319

 $0

 $0

 $0

This Month
01/06/06

11/07/05

04/24/02

02/13/03

11/29/05

07/14/05

Awarded

01/17/06

11/18/05

05/14/02

02/25/03

12/07/05

07/27/05

Approved

12/04/07

10/06/06

10/14/08

01/29/06

Est Comp

 0%

 0%

 0%

 99%

 0%

 82%

%Time

 0%

 0%

 0%

 99%

 0%

 96%

% Work 

 

 

PLANT EST
SATIS

SUSPENDED

 

SUSPENDED

Message

10-482314

10-3169E4

10-2A50U4

10-0A5804

10-0C9404

10-3A6804

Contract 

ACNH-P099-(477)E

ACNH-P099-(487)E

ACNH-P099-(436)E

ACST-P140-(027)E

  

STP-    -(   )

--()

--()

--()

  P1-40 0-(7E)

  

--()

  

  

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

77 LARKSPUR STREET

P O BOX 629

7202 EAST BULLARD AVENUE

P.O. BOX 994248

P O BOX 50085

P O BOX 994248

611 SAN JUAN AVE

1110 WEST KETTLEMAN
LANE, SUITE 35

P.O. BOX 878

P.O. BOX 1863

PO BOX 878

STOCKTON, CA 95203

LODI, CA 95240

CHOWCHILLA, CA 93610

CHOWCHILLA, CA 93610

Accepted

Location
Storm Water
Plan
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10District

10-MPA-140-34.0/51

10-SJ-4-17.6/19.5

10-SJ-5-.3/13.8

10-SJ-5-27.0/27.9

10-SJ-88-11.9/12.5

10-SJ-99-14.1/15

Fed Aid

HA23

HA25

HM1

HB311

HB1

HE11
HE11

Pgm Code
ABOUT 5 MILES EAST OF MIDPINES IN THE
MERCED RIVER CANYON FROM BRICE BURG
TO YOSEMITE NATIONAL PARK (KP
54.4/82.9)

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
BANTA FROM GAFFERY ROAD
UNDERCROSSING TO PARADISE CUT
OVERFLOW BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM 0.5 KM NORTH OF STOCKTON CHANNEL
VIADUCT TO MONTE DIABLO  AVENUE
UNDERCROSSING

IN SAN JOAQUIN COUNTY NEAR LODI AND
LOCKEFORD AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD  OVERCROSSING

Description 

STORM DAMAGE REPAIR

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

CONSTRUCT RETROFIT SOUNDWALL

INSTALL TRAFFIC SIGNALS

CONSTRUCT INTERCHANGE

Type Of Work
F AND H CONSTRUCTION

ECOLOGY SPRINKLER COMPANY

WINDSOR FUEL COMPANY

VIKING CONSRUCTION

GEORGE REED, INC.

VIKING DSS A JOINT VENTURE

Contractor

STOCKTON CA 95205

RIO LINDA, CA 95673

WINDSOR, CA-95492

RANCHO CORDOVA CA 95741-
1508

LODI, CA 95241

RANCHO CORDOVA CA 95742-
6534

 

 

 

 

 

 

OSHITA, STANLEY T.

SHIVINDER SINGH

BAL BAHADUR PAUL

JOHN YANGUBA

CASTILLO, MARIO D

Resident
Engineer

 

(209) 333-6928

(209) 333-6972

(209) 333-6923

(209) 333-6922

(209) 941-1926

 $2,000,000

 $1,547,850

 $1,739,138

 $4,625,926

 $1,699,730

 $25,156,327

Bid + CCOs

 $0

 $1,361,444

 $1,822,970

 $4,660,433

 $1,754,207

 $24,706,721

Comp To  date

 $0

 $8,375

 $0

 $0

 $0

 $67,399

This Month
01/21/97

03/07/03

05/10/05

12/30/03

03/22/04

05/13/02

Awarded

01/21/97

03/18/03

05/19/05

01/16/04

04/07/04

05/28/02

Approved

12/31/07

08/22/06

07/20/06

12/12/06

12/18/07

Est Comp

 0%

 0%

 96%

 0%

 0%

 0%

%Time

 0%

 0%

 99%

 0%

 0%

 0%

% Work 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

Message

10-0A8204

10-3A9304

10-0M2704

10-263414

10-2A9104

10-1A7004

Contract 

ER-3117-(001)E

ACNH-X077-(012)E

  

ACIM-005 -(317)4

ACST-X077-(013)E

ACNH-P099-(429)E

--()

--()

  

ACIM-005 -(317)E

G X0-77 0-(3E)

PL62-10 0-(1)

  

  

  

--()

--()

--()

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 55245

6636 2ND STREET

P.O. BOX 38-9600 WINDSOR ROAD

P.O.BOX 1508

P. O. BOX 1630

11315 SUNRISE GOLD CIR. STE A

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN LANE
#35

1110 KETTLEMAN LANE,
SUITE 35

445 W.WEBER AVE.

LODI, CA 95240

LODI, CA-95240

LODI CA 95240

LODI, CA 95240

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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10-SJ-99-17.1/25.4

10-SJ-99-28.2/29

10-SJ-99-30.7/38.7

10-SJ-120-6.7/7

10-SJ-120-9.4/16.6

10-STA-99-9.9/15

Fed Aid

HB1

HB32

HB1

HB1

HA22

HA25

Pgm Code
IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE
TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.1 KM SOUTH OF EAST PINE
STREET OVERCROSSING TO NORTH  CHANNEL
DRY CREEK BRIDGE

IN SAN JOAQUIN COUNTY IN AND NEAR
MANTECA FROM 0.3 KM WEST TO 0.3 KM
EAST OF AUSTIN ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR
ESCALON FROM 0.9 KM EAST OF JACK TONE
ROAD TO 0.1 KM EAST OF IRWIN AVENUE

IN STANISLAUS COUNTY IN AND NEAR
MODESTO AND CERES FROM 0.2 KM SOUTH
OF THE PINE STREET OVERCROSSING TO
THE TUOLUMNE RIVER BRIDGE

Description 

CONSTRUCT MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

PLACE RUMBLE STRIPS

INSTALL TRAFFIC SIGNALS

WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

Type Of Work
DESILVA GATES CONSTRUCTION

WATKIN & BORTOLUSSI, INC.

GRANITE CONSTRUCTION COMPANY

GEORGE REED

TEICHERT CONSTRUCTION

WATKIN AND BORTOLUSSI INC

Contractor

STOCKTON, CA 95205

WATSONVILLE  CA 95077

MODESTO, CA 95352

STOCKTON, CA 95201-1118

SAN RAFAEL CA 949014886

 

 

(831)724-1011

 

 

(415)453-4691

CASTILLO, MARIO D.

OSHITA, STANLEY T.

NOMER GUTIERREZ

NOMER GUTIERREZ

Resident
Engineer

(209) 948-1926

(209) 333-6928

 

(209) 942-6160

(209) 942-6160

 

 $6,872,950

 $449,829

 $496,975

 $1,144,213

 $6,119,984

 $3,978,370

Bid + CCOs

 $0

 $430,609

 $0

 $1,191,526

 $6,072,779

 $0

Comp To  date

 $0

 $0

 $0

 $51,048

 $0

 $0

This Month
06/24/05

06/17/03

11/09/05

08/09/04

06/29/04

02/06/06

Awarded

07/12/05

06/27/03

11/28/05

08/25/04

07/15/04

02/22/06

Approved

09/20/06

12/29/06

03/15/06

01/31/06

Est Comp

 0%

 77%

 0%

 90%

 100%

 0%

%Time

 0%

 94%

 0%

 94%

 100%

 0%

% Work 

SUSPENDED

 

 

 

COMPLETED

 

Message

10-3A4304

10-0J6104

10-0G0504

10-0A7504

10-0A7404

10-0F7204

Contract 

ACST-P099-(492)E

  

ACST-P099-(494)E

ACST-P120-(045)E

ACNH-P120-(044)E

ACNH-P099-(500)E

G P0-99 4-(2E)

  

G P0-99 4-(4E)

G P1-20 0-(5E)

--()

--()

--()

  

--()

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

4550 N. WILSON WAY

P O BOX 50085

PO BOX 4760

P O BX 1118

77 LARKSPUR STREET

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

WATEFRONT
CONSTRUCTION OFFICE

WATERFRONT
CONSTRUCTION OFFICE

STOCKTON, CA 95203

LODI, CA 95240

611 SAN JUAN AVENUE,
STOCKTON CA 95203

611 SAN JUAN AVENUE,
STOCKTON, CA 95203

Accepted

02/06/06

Location
Storm Water
Plan
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 $6,831,149 $127,278,660 $251,783,113

10-STA-120-4.2/6.1

10-STA-132-19.6/0

10-TUO-108-1.8/4.6

10-TUO-108-7.0/0

Fed Aid

HA22

HB1

HE14

HB4N

Pgm Code
IN STANISLAUS COUNTY IN OAKDALE AT
VARIOUS LOCATIONS

IN STANISLAUS COUNTY NEAR EMPIRE AT
CODONI AVEUE AND FRAZINE ROAD

IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD
TO 0.5 KM EAST OF STANDARD ROAD

IN TUOLUMNE COUNTY NEAR  SOULSBYVILLE
AT 0.8 KM WEST OF SOULSBYVILLE ROAD

Description 

RESURFACE ASPHALT CONCRETE

INSTALL NEW SIGNALS

WIDEN EXISTING HIGHWAY

INSTALL CHANGEABLE MESSAGE SIGN

Type Of Work
GEORGE REED INC

RICHARD A HEAPS ELECTRICAL

GOODFELLOW HARRIS JOINT

TDS ENGINEERING

Contractor

MODESTO CA 95352

SACRAMENTO  CA 95829

WENATCHEE WA 98807

WESTLAKE VILLAGE CA 91361

(209)523-0734

(916)386-8857

(509)662-7111

 

SUTTI, RENEE' M.

DEOL, HARMINDER

BLUM, ALFRED

ECHEVESTE, VICTOR

Resident
Engineer

(209) 667-1147

(209) 667-1869

(209) 536-2646

(209) 726-5485

 $5,179,840

 $296,850

 $42,243,057

 $232,517

Bid + CCOs

 $5,815,928

 $0

 $41,180,562

 $0

Comp To  date

 $140,755

 $0

 $0

 $0

This Month
10/14/04

11/17/05

06/21/01

09/29/05

Awarded

11/01/04

12/02/05

07/07/01

10/11/05

Approved

03/01/06

05/30/06

08/23/07

Est Comp

 98%

 0%

 0%

 0%

%Time

 98%

 0%

 0%

 0%

% Work 

 

SUSPENDED

PLANT EST
SATIS

SUSPENDED

Message

10-281204

10-0K1804

10-3404U4

10-0H2204

Contract 

ACNH-X099-(468)E

ACST-P132-(046)E

ACST-P108-(037)E

  

--()

G P1-32 0-(6E)

  P1-08 0-(7E)

  

  

--()

--()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

SWPPP

WPCP

P O BOX 4760

8909 FLORIN ROAD

P O BOX 598

2899 AGOURA ROAD STE 171

P.O. BOX 1863

P.O. BOX 1863

PO BOX 311

TURLOCK, CA. 95381-1863

MERCED CA 95341-0311

Accepted

Location
Storm Water
Plan
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11-IMP-78-13.2/13.4

11-IMP-86-5.9/6.1

11-IMP-86-19.5/20.6

11-IMP-86-20.0/20.3

11-IMP-86-43.3/67.8

11-IMP-98-35.2/0

Fed Aid

HB1

HB4N

HM1A

HB1

HA22

HB1

Pgm Code
IN IMPERIAL COUNTY IN BRAWLEY FROM
NORTH JUNCTION 86 TO THIRD STREET

IN IMPERIAL COUNTY IN EL CENTRO AT
ROUTE 8 AND 86 SEPARATION

IN IMPERIAL COUNTY IN BRAWLEY AND
NEAR WESTMORLAND FROM 0.5 KM NORTH OF
LEGION ROAD TO SOUTH JUNCTION ROUTE
78 AND FROM LONE TREE 

IN IMPERIAL COUNTY IN BRAWLEY FROM
CATTLE CALL DRIVE TO 0.1 KM NORTH OF
K STREET

IN IMPERIAL COUNTY FROM SAN FELIPE
CREEK BRIDGE TO THE RIVERSIDE COUNTY
LINE

IN IMPERIAL COUNTY NEAR CALEXICO AT
COLE ROAD

Description 

INSTALL TRAFFIC SIGNAL

TRAFFIC SIGNAL AND LIGHTING

RUBBER ASPHALT CHIP SEAL

INSTALL NEW SIGNAL

ROADWAY REHABILITATION

INSTALL TRAFFIC SIGNALS

Type Of Work
DBX, INC.

GRANITE CONSTRUCTION CO.

AGGEGATE PRODUCTS, INC.

HMS CONSTRUCTION, INC.

GRANITE CONSTRUCTION

SELECT ELECTRIC INC

Contractor

TEMECULA, CA  92590

WATSONVILLE,CA  95077-5085

PICO RIVERA, CA  90660-2135

SAN MARCOS, CA  92078

INDIO,CA  92203

SPRING VALLEY CA 91979

 

 

 

 

 

(619)460-6060

MCCLENDON, GREG

MCCLENDON, GREG

GOYAL, JITENDRA

GOYAL, JITENDRA

MCCLENDON, GREG

Resident
Engineer

(760) 355-8666

(760) 355-8666

(760) 350-1348

(760) 355-1348

(760) 355-8666

 

 $267,446

 $894,641

 $1,299,698

 $453,652

 $16,563,198

 $265,293

Bid + CCOs

 $234,357

 $934,302

 $1,296,025

 $0

 $10,289,882

 $0

Comp To  date

 $234,357

 $1,042

 $0

 $0

 $4,128,877

 $0

This Month
08/29/05

05/18/04

05/02/03

12/19/05

08/31/05

10/27/05

Awarded

09/13/05

06/01/04

05/12/03

12/30/05

09/16/05

11/04/05

Approved

03/17/06

04/04/06

06/04/07

05/23/06

05/15/06

Est Comp

 56%

 0%

 100%

 0%

 50%

 0%

%Time

 87%

 0%

 100%

 0%

 62%

 0%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

11-265704

11-256304

11-241104

11-260104

11-235504

11-265604

Contract 

ACST-P078-(103)E

  

  

ACST-P086-(070)E

ACNH-P086-(068)E

ACST-P098-(022)E

G 00-78 1-(3E)

  

  

G P0-86 0-(0E)

--()

G P0-98 0-(2E)

--()

  

  

--()

  

--()

WPCP

WPCP

  

WPCP

SWPPP

WPCP

42066 AVENIDA ALVARADO, C

P.O. BOX 50085

9500 BEVERLY RD.

1225 LINDA VISTA DRIVE

38000 MONROE STREET

P O BOX 1457

722 E. BARIONI BLVD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E BARIONI BLVD.

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

Accepted

Location
Storm Water
Plan
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11District

11-IMP-98-45.2/46

11-IMP-111-3.2/0

11-IMP-111-40.5/65.4

11-SD-5-.1/.3

11-SD-5-.1/0

11-SD-5-10.0/10.7

Fed Aid

HA22

HB1

HM1

HA25

HB4N

HB4N

Pgm Code
IN IMPERIAL COUNTY ABOUT 19 KM EAST
OF CALEXICO FROM 0.2 KM WEST TO  1.1
KM EAST OF EAST HIGHLINE CANAL BRIDGE

IN IMPERIAL COUNTY NEAR CALEXICO AT
JASPER ROAD

IN IMPERIAL COUNTY NEAR NILAND FROM
MAIN STREET TO IMPERIAL COUNTY LINE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
THE US MEXICAN BORDER

IN SAN DIEGO COUNTY IN NATIONAL  CITY
FROM 24TH STREET UNDERCROSSING TO
HARBOR DRIVE UNDERCROSSING

Description 

REHABILITATE PAVEMENT

INSTALL TRAFFIC SIGNALS

CHIP SEAL

CONSTRUCT PLAZA

CHANNELIZATION

CONSTRUCT AUXILIARY LANES

Type Of Work
GRANITE CONSTRUCTION COMPANY

LEKOS ELECTRIC, INC.

WINDSOR FUEL CO.

3-D ENTERPRISES, INC.

F C BUSINESS SYSTEMS INC

COFFMAN SPECIALTIES, INC.

Contractor

WATSONVILLE,CA  95077

EL CAJON, CA  92020

WINDSOR,CA  95492-0038

SAN DIEGO, CA  92109

SAN DIEGO CA 92108

SAN DIEGO,CA  92117-3632

 

 

 

 

(619)252-0623

 

MCCLENDON, GREG

MCCLENDON, GREG

GOYAL, JITENDRA

NABIZADEH, MEHRDAD

CARDENAS, VICTOR

Resident
Engineer

(760) 355-8666

(760) 355-8666

(760) 355-1348

(858) 467-4081

 

(619) 688-6955

 $3,933,614

 $278,280

 $1,036,481

 $1,344,617

 $168,180

 $9,729,440

Bid + CCOs

 $1,085,764

 $264,686

 $242,257

 $1,285,912

 $0

 $1,928,599

Comp To  date

 $765,842

 $0

 $0

 $1,180

 $0

 $960,336

This Month
11/18/05

08/22/05

06/17/05

01/06/05

11/23/05

11/04/05

Awarded

12/07/05

09/06/05

06/28/05

01/13/05

02/10/06

11/15/05

Approved

09/06/06

02/10/06

03/17/06

11/24/06

02/26/07

Est Comp

 19%

 100%

 37%

 0%

 0%

 19%

%Time

 27%

 100%

 23%

 0%

 0%

 20%

% Work 

 

COMPLETED

SUSPENDED

PLANT EST
SATIS

 

 

Message

11-229024

11-266204

11-266604

11-079404

11-268304

11-066704

Contract 

ACST-P098-(023)E

ACST-P111-(069)E

  

ACST-005 -(590)0

CBP-005 -(601)0

ACNH-005 -(602)9

  P0-98 0-(3E)

G P1-11 0-(9E)

  

E  0-05 1-(900)E

--()

   0-05 1-(029)E

--()

--()

  

--()

  

--()

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P.O. BOX 50085

1370 PIONEER WAY

P.O. BOX 38

2180 GARNET AVE, SUITE 2C

2726 ESCALA CIRCLE

4375-206 JUTLAND DRIVE

722 E. BARIONI BLVD.

722 E. BARIONI BLVD

722 E. BARIONI BLVD

7177 OPPORTUNITY ROAD

2878-410 CAMINO DEL
RIO SOUTH

IMPERIAL,CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

SAN DIEGO,CA 92111

SAN DIEGO, CA 92108

Accepted

02/14/06

Location
Storm Water
Plan



State of California Department of Transportation Page 95
02/20/06 Statement of Ongoing Contracts as of 03/06/06

11District

11-SD-5-10.3/49.3

11-SD-5-12.6/13.4

11-SD-5-13.0/15

11-SD-5-14.1/14.9

11-SD-5-16.0/16.6

11-SD-5-19.4/20.1

Fed Aid

HB4N

HA22

HB4N

HB1

HA22

HA25

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM SOUTH OF 32ND STREET
OVERCROSSING TO 0.1 KM NORTH OF
BROADWAY OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

INSTALL CHANGEABLE MESSAGE SIGNS

PAVEMENT REHABILITATION

UPGRADE OVERHEAD SIGNS

CONCRETE BARRIER AND CRASH CUSHIONS

RESURFACE EXISTING HIGHWAY

REPLACE PLANTING AND IRRIGATION

Type Of Work
PETERSON-CHASE GENERAL ENG.

PETERSON-CHASE GENERAL ENG.

PETERSON CHASE GENERAL

PETERSON-CHASE GENERAL

HANSON SJH CONSTRUCTION

MARINA LANDSCAPE

Contractor

IRVINE,CA  92614-5706

IRVINE, CA  92614-5706

IRVINE CA 926145706

IRVINE, CA  92614-5706

SAN DIEGO CA 921639069

ANAHEIM, CA  92805

 

 

(949)252-0441

 

(858)874-5011

 

PEREZ, AL

SAWAGED, HASSAN

KONTAXIS, CONSTANTINE

NAPIER, MARK

HURTZIG, JOHN

Resident
Engineer

(858) 467-4093

(619) 220-7333

 

(619) 397-6118

(619) 248-1495

(858) 467-4086

 $757,465

 $1,375,916

 $415,371

 $951,660

 $6,352,817

 $2,803,781

Bid + CCOs

 $0

 $768,449

 $0

 $269,600

 $6,156,136

 $2,834,259

Comp To  date

 $0

 $275,718

 $0

 $269,600

 $14,442

 $0

This Month
10/21/05

04/01/05

11/14/05

11/07/05

11/15/04

10/01/01

Awarded

11/03/05

04/12/05

11/23/05

11/18/05

12/02/04

10/23/01

Approved

04/21/06

04/15/06

04/21/06

05/17/06

01/20/06

Est Comp

 0%

 80%

 0%

 27%

 0%

 100%

%Time

 0%

 56%

 0%

 29%

 0%

 100%

% Work 

SUSPENDED

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-240304

11-228704

11-352304

11-265404

11-207914

11-069104

Contract 

ACIM-005 -(603)1

ACIM-005 -(598)1

  

ACST-X073-(074)E

ACIM-005 -(595)1

ACNH-X073-(058)E

--()

ACNH-S015-(014)E

  

G X0-73 0-(4E)

ACST-S163-(024)E

--()

  

--()

  

--()

  S1-63 0-(4E)

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

1792 KAISER AVENUE

1792 KAISER AVENUE

1792 KAISER AVENUE

1792 KAISER AVENUE

P O BOX 639069

1100 E. KATELLA AVE

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO
SOUTH, #410

1800 MAXWELL ROAD

2878 CAMINO DEL RIO
SOUTH, #410

7177 OPPORTUNITY RD.

SAN DIEGO,CA 92111

SAN DIEGO,CA

SAN DIEGO, CA

SAN DIEGO,CA 92111

Accepted

01/23/06

Location
Storm Water
Plan



State of California Department of Transportation Page 96
02/20/06 Statement of Ongoing Contracts as of 03/06/06

11District

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-35.8/36.3

11-SD-5-42.7/51.2

11-SD-8-6.7/21.3

11-SD-8-36.5/0

Fed Aid

HE13

HB4C

HB1

HA22

HB4N

HA21

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD
OVERCROSSING TO 1.0 KM SOUTH OF VIA
DE LA VALLE UNDERC

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY NEAR CARLSBAD
FROM LEUCADIA BOULEVARD  OVERCROSSING
TO ROUTE 78 AND 5 SEPARATION

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS FROM 0.2 KM WEST OF
SWEETWATER RIVER BRIDGE TO 0.5 KM
EAST OF LA POSTA CREEK BRIDGE

Description 

WIDEN FREEWAY AND BRIDGES

PLANTING AND IRRIGATION

CONCRETE BARRIER AND CRASH CUSHIONS

GRIND PORTLAND CEMENT CONCRETE

REPAIR AND UPGRADE LOOP DETECTORS

BRIDGE REHABILITATION

Type Of Work
E.L. YEAGER CONSTRUCTION CO.

PACIFIC RESTORATION GROUP, INC

PETERSON CHASE GENERAL

FCI CONSTRUCTION COMPANY

TDS ENGINEERING

TRUESDELL CORP. OF CALIF. INC.

Contractor

SAN DIEGO,CA  92130

CORONA, CA  92877

IRVINE CA 926145706

VISTA,CA  92081-8831

WESTLAKE VILLAGE, CA
91361-

 

 

(949)252-0441

 

 

(602)437-1711

KHAN, MOHAMMED

HURTZIG, JOHN

LEVINE, GARY

PEREZ, AL

KIEL, WILLIAM

Resident
Engineer

(858) 720-2111

(858) 467-4086

 

(760) 796-4666

(858) 467-4093

(619) 888-8886

 $126,456,566

 $700,592

 $998,720

 $9,564,343

 $414,369

 $4,054,060

Bid + CCOs

 $108,232,336

 $464,320

 $0

 $5,243,426

 $402,335

 $658,957

Comp To  date

 $3,247,112

 $3,621

 $0

 $2,594,487

 $0

 $577,477

This Month
02/27/02

08/04/04

11/04/05

09/22/05

10/19/04

08/04/05

Awarded

03/12/02

08/20/04

11/18/05

10/07/05

10/27/04

08/19/05

Approved

07/02/08

02/10/10

05/16/06

01/13/06

08/10/06

Est Comp

 0%

 0%

 0%

 49%

 100%

 26%

%Time

 0%

 0%

 0%

 54%

 100%

 16%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

COMPLETED

 

Message

11-0301U4

11-065104

11-265504

11-078304

11-081204

11-080004

Contract 

ACIM-X073-(059)N

STPL-6211-(037)E

ACIM-X073-(073)E

ACIM-005 -(600)4

  

ACIM-008 -(300)3

PL60-66 0-(9N)

--()

  X0-73 0-(3E)

--()

  

--()

--()

  

--()

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

3063 E.CARMEL VALLEY RD.

P.O. BOX 77038

1792 KAISER AVENUE

2585 BUSINESS PARK DRIVE

2899 AGOURA RD, #171

11803 SORRENTO VALLEY
RD, B

7177 OPPORTUNITY RD.

1780 W. MISSION ROAD

7177 OPPORTUNITY RD.

1463 BROADWAY

SAN DIEGO, CA 92121

SAN DIEGO,CA 92111

ESCONDIDO,CA 92025

SAN DIEGO,CA 92111

EL CAJON, CA 92020

Accepted

01/24/06

Location
Storm Water
Plan
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11-SD-15-.6/2.4

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-8.9/9.7

11-SD-15-13.0/50.9

11-SD-15-17.3/M19.1

Fed Aid

HA25

HB1

HA25

HA23

HA22

HB4N
HB4C

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 15 FROM OCEANVIEW BLVD
OVERCROSSING TO 0.3 KM NORTH OF
ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 15 AND 8
SEPARATION TO 1.1 KM NORTH OF FRIARS
ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM SOUTH OF FRIARS ROAD
OVERCROSSING TO 0.2 KM NORTH OF
CLAIREMONT MESA BLVD OVERCROSSI

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
MERCY ROAD UNDERCROSSING TO 0.6 KM
SOUTH OF THE ROUTE 56 AND 15
SEPARATION

Description 

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING FREEWAY

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

RESURFACE ASPHALT CONCRETE

WIDENING RAMP AND BRIDGE

Type Of Work
SHIVA CONSTRUCTION

FCI CONSTRUCTORS, INC.

DIVERSIFIED LANDSCAPE

ERRECAS INC

HANSON SJH CONSTRUCTION

FCI CONSTRUCTORS, INC.

Contractor

SAN DIEGO, CA 92106

VISTA, CA  92081-8831

SINCHESTER, CA  92596

SPRING VALLEY CA  91979

SAN DIEGO,CA  92163-9069

VISTA,CA  92081

 

 

 

 

 

 

HURTZIG, JOHN

MORALES, ANGEL

HURTZIG, JOHN

SAWAGED, HASSAN

BREYER, RICHARD

Resident
Engineer

(858) 467-4086

(619) 688-6995

(858) 467-4086

 

(858) 688-1480

(858) 720-2137

 $719,249

 $6,457,911

 $2,269,637

 $1,000,000

 $4,288,799

 $15,256,664

Bid + CCOs

 $656,134

 $6,636,629

 $2,151,796

 $0

 $582,193

 $15,262,198

Comp To  date

 $0

 $97,714

 $12,696

 $0

 $0

 $464,539

This Month
07/25/01

08/12/03

12/06/02

03/01/98

09/23/04

05/25/04

Awarded

08/01/01

09/04/03

12/17/02

03/01/98

10/13/04

06/10/04

Approved

05/09/05

04/01/06

01/30/07

06/30/06

03/02/06

Est Comp

 54%

 0%

 0%

 0%

 12%

 56%

%Time

 92%

 0%

 0%

 0%

 14%

 99%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

Message

11-235904

11-064904

11-070804

11-233204

11-077304

11-2326U4

Contract 

  

ACNH-015 -(189)6

ACIM-015 -(190)6

ER-    -(   )

ACIM-015 -(197)1

ACNH-015 -(194)1

  

   0-15 4-(896)N

--()

--()

--()

I-015 -(194)1

  

--()

  

  

  

--()

SWPPP

SWPPP

SWPPP

  

WPCP

SWPPP

1360 ROSECRANS STREET, STE. E

2585 BUSINESS PARK DRIVE

33801 WASHINGTON ST.

P O BOX 1161

P.O. BOX 639060

2585 BUSINESS PARK DRIVE

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO,
SO, #410

7177 OPPORTUNITY RD.

2878-410 CAMINO DEL
RIO SOUTH

13553 RANCHO SANTA FE
FARMS RD.

SAN DIEGO, CA 92111

SAN DIEGO, CA 92108-3847

SAN DIEGO, CA 92111

SAN DIEGO,CA 92108

SAN DIEGO, CA 92130

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-18.5/M20.5

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-52-8.5/9.1

Fed Aid

HB4N
HB4C

HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C

HA25

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CAMINO DEL NORTE UNDERCROSSING TO 0.5
KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING TO 0.7 KM SOUTH OF VIA
RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.3 KM WEST TO 0.7 KM EAST  OF SANTO
ROAD OVERCROSSING

Description 

CONSTRUCT INTERCHANGE IMPROVEMENTS

CONSTRUCT MANAGED LANES

CONSTRUCT BRIDGES AND MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING RESTORATION

Type Of Work
FCI CONSTRUCTORS INC

FCI CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC.

FCI/BBCI, JV

FCI CONSTRUCTORS/

BELAIRE-WEST LANDSCAPE, INC.

Contractor

VISTA, CA  92083-8831

VISTA, CA  92081-881

SAN DIEGO,CA  92117-3632

VISTA, CA  92081

VISTA, CA  92081

BUENA PARK, CA  90622

 

 

 

 

 

 

JUAREZ, DANIEL

BOBOTIS, MARK

AL-JAFRI, ABU-BAKR

HSU, PAUL

BINNS, CORY

HURTZIG, JOHN

Resident
Engineer

(760) 796-4656

(858) 688-1508

(858) 679-5568

(858) 720-2104

(858) 679-5567

(858) 467-4086

 $17,088,137

 $32,521,734

 $54,394,100

 $68,669,664

 $83,160,534

 $473,986

Bid + CCOs

 $16,833,015

 $8,356,335

 $43,793,291

 $30,423,055

 $27,093,929

 $475,298

Comp To  date

 $8,598

 $977,942

 $693,225

 $2,045,423

 $2,292,221

 $0

This Month
01/03/03

04/14/05

10/29/03

08/11/04

09/09/04

12/20/01

Awarded

01/23/03

04/26/05

11/13/03

08/26/04

09/22/04

01/09/02

Approved

06/02/06

08/17/07

03/22/07

11/07/07

09/07/07

12/31/05

Est Comp

 0%

 34%

 35%

 41%

 33%

 0%

%Time

 0%

 26%

 80%

 44%

 33%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

PLANT EST
SATIS

Message

11-2348U4

11-080934

11-080904

11-080914

11-080924

11-247704

Contract 

ACNH-015 -(187)1

ACIM-015 -(200)1

ACIM-015 -(191)N

ACIM-015 -(192)2

ACIM-015 -(196)2

  

I-015 -(187)1

ACST-P056-(002)N

ST62-11 0-(2NP)L

CMST-6211-(034)P

--()

  

ACST-P056-(001)N

  P0-56 0-(2N)

6211- 032-()

 621-1 03-()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

585 BUSINESS PARK DRIVE

2585 BUSINESS PARK DRIVE

4375 JUTLAND DRIVE, SUITE 260

2585 BUSINESS PARK

2585 BUSINESS PARK WAY

P.O. BOX 6270

1780 W. MISSION RD.

13560 EVENING CREEK
DRIVE N.

13220 EVENING CREEK
DRIVE, #112

11803-C SORRENTO
VALLEY ROAD

13588 SABRE SPRINGS
PKWY

7177 OPPORTUNITY ROAD

ESCONDIDO,CA 92025

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-52-13.3/0

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-3.9/18.5

11-SD-67-5.2/5.5

Fed Aid

HB4N

HE14

HE14
HE14

HM1A

HB4N

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
MAST BOULEVARD UNDERCROSSING

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT
0.8 KM SOUTHEAST OF BRIARWOOD ROAD
OVERCROSSING

DUMMY EA IN CAS - PER DISTRICT
REQUEST CONSTRUCTION OF STATE ROUTE
56 FROM 0.6 KM WEST OF CARMEL MT.
ROAD TO 0.6 KM EST OF BLACK M

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF CARMEL COUNTRY ROAD
OVERCROSSING TO 0.3 KM EAST OF CAMINO
DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN SANTEE AND
POWAY FROM RIVERFORD ROAD
UNDERCROSSING TO 0.1 KM SOUTH OF
ARCHIE MOORE ROAD

IN SAN DIEGO COUNTY NEAR LAKESIDE
FROM CHANNEL ROAD UNDERCROSSING TO
MAPLEVIEW STREET

Description 

CONSTRUCT TRAFFIC SIGNALS

MITIGATION PLANTING AND IRRIGATION

CONST 4-LANE FWY & INTERCHANGE

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

LENGTHEN TURN LANES

Type Of Work
HAZARD CONSTRUCTION COMPANY

NATURES IMAGE INC

E. L. YEAGER CONSTRUCTION CO.

VALLEY CREST LANDSCAPE

DALEY-CCAC

ERRECA'S, INC.

Contractor

SAN DIEGO,CA  92121

LAKE FOREST CA 92630

RIVERSIDE, CA 92502

SAN DIEGO, CA  92121

SAN DIEGO, CA  92121

LAKESIDE, CA  92040

 

(949)454-1225

 

 

 

 

BYRNES, VINCE

ARINDUQUE, RAY

HURTZIG, JOHN

FIGUEROA, RENE

FELLEKE, SAMUEL

Resident
Engineer

(858) 467-4078

(858) 467-4088

 

(858) 467-4086

(619) 588-9069

(619) 588-9072

 $455,387

 $1,122,516

 $1,122,915

 $3,924,569

 $3,039,411

 $460,274

Bid + CCOs

 $0

 $890,018

 $0

 $2,749,289

 $2,819,731

 $316,328

Comp To  date

 $0

 $6,698

 $0

 $209,364

 $1,831

 $316,328

This Month
11/30/05

10/22/02

12/07/99

04/06/05

12/28/04

10/26/05

Awarded

12/15/05

10/30/02

01/01/00

04/22/05

01/13/05

11/02/05

Approved

06/08/06

04/23/08

08/03/09

03/20/06

04/04/06

Est Comp

 0%

 0%

 0%

 63%

 88%

 33%

%Time

 0%

 0%

 0%

 70%

 93%

 67%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

11-262704

11-249804

11-172834

11-172894

11-241184

11-262804

Contract 

  

  

XSD-    -(   )M

  

  

  

  

  

-    -()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

WPCP

WPCP

6465 MARINDUSTRY PLACE

20381 LAKE FOREST DR STE B19

P. O. BOX 87

8450 MIRAMAR PLACE

5370 EASTGATE MALL

P.O. BOX 640

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

1463 BROADWAY

1463 BROADWAY

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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11District

11-SD-67-6.7/9.3

11-SD-76-.1/2.2

11-SD-78-1.7/2.3

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-79-20.3/53

Fed Aid

HB1

HB1

HB4N

HE11

HB1

HM1A

Pgm Code
IN SAN DIEGO COUNTY NEAR LAKESIDE
FROM WILLOW ROAD TO VIGILANTE ROAD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
0.1 KM EAST OF JUNCTION ROUTE 5 TO
AIRPORT ROAD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
0.3 KM EAST OF EL CAMINO REAL
OVERCROSSING TO 1.2 KM EAST OF EL
CAMINO REAL OVERCROSSING

IN SAN DIEGO COUNTY IN SAN MARCOS
FROM 1.1 KM WEST TO 0.6 KM EAST OF
LAS POSAS UNDERCROSSING

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM CITRUS AVENUE TO FLORA VISTA
DRIVE

IN SAN DIEGO COUNTY FROM SANTA YSABEL
TO THE RIVERSIDE COUNTY LINE

Description 

CONSTRUCT MEDIAN BUFFER

CONSTRUCT MEDIAN BARRIER

CONSTRUCT AUXILIARY LANE

CONSTRUCT NEW INTERCHANGE

REVISE INTERSECTION WIDEN SHOULDERS

PAVEMENT REJUVENATOR

Type Of Work
ERRECA'S INC.

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

ORTIZ ENTERPRISES INCORPORATED

R.J. BULLARD CONSTRUCTION, INC

GRANITE CONSTRUCTION COMPANY

Contractor

LAKESIDE, CA  92040

SAN DIEGO CA 921929000

SAN DIEGO,CA  92192-9000

IRVINE CA 92618

BONSALL, CA  92003-1577

WATSONVILLE CA 950775085

 

(858)587-3600

 

(949)753-1414

 

(831)724-1011

FIGUEROA, RENE

LEVINE, GARY

LEVINE, GARY

LEVINE, GARY

Resident
Engineer

(619) 588-9069

 

(760) 796-4666

(760) 796-4666

(760) 796-4666

 

 $2,586,506

 $3,408,886

 $1,217,486

 $9,975,168

 $2,633,688

 $236,315

Bid + CCOs

 $2,348,148

 $0

 $445,188

 $8,622,123

 $1,357,052

 $0

Comp To  date

 $161,000

 $0

 $150,153

 $582,030

 $78,222

 $0

This Month
06/03/05

01/19/06

09/08/05

09/09/04

08/20/04

04/12/00

Awarded

06/16/05

02/02/06

09/23/05

09/16/04

09/08/04

04/24/00

Approved

03/06/06

05/05/06

06/20/07

09/18/06

Est Comp

 0%

 0%

 61%

 86%

 100%

 0%

%Time

 0%

 0%

 36%

 84%

 51%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

11-241804

11-259204

11-003204

11-183644

11-241904

11-238804

Contract 

ACST-P067-(068)E

  

ACNH-P078-(105)E

STPL-5381-(018)E

ACST-P078-(102)E

  

  P0-67 0-(8E)

  

--()

--()

  P0-78 1-(2E)

  

--()

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

  

12570 SLAUGTERHOUSE CYN RD.

P O BOX 229000

P.O. BOX 229000

6 CUSHING STE 200

P.O. BOX 1577

P O BOX 50085

1463 BROADWAY

1780 W. MISSION ROAD

1780 W. MISSION ROAD

1780 W. MISSION ROAD

EL CAJON, CA 92020

ESCONDIDO, CA 92025

ESCONDIDO,CA 92025

ESCONDIDO,CA 92025

Accepted

Location
Storm Water
Plan
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11District

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-905-10.9/11.7

Fed Aid

HA25

HE14

HB4C

HB1

HB1

HE11
HE11

Pgm Code
IN SAN DIEGO COUNTY NEAR JAMUL FROM
RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY IN AND NEAR
LEMON GROVE FROM 1.0 KM SOUTH OF TROY
STREET TO TROY STREET

IN SAN DIEGO COUNTY IN SANTEE AT THE
NORTH TERMINUS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
ROUTE 5 AND 163 SEPARATOR TO PASCOE
STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 5 AND 163
SEPARATION TO 0.2 KM SOUTH OF
ROBINSON AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

CONSTRUCT RETAINING WALL

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

INSTALL NEW MEDIAN GUARD RAIL

CONSTRUCT INTERCHANGE

Type Of Work
DIVERSIFIED LANDSCAPE

PETERSON CHASE GENERAL

3-D ENTERPRISES, INC.

DIVERSIFIED LANDSCAPE CO.

MODERN ALLOYS, INC.

FCI CONSTRUCTORS, INC.

Contractor

WINCHESTER, CA 92596

IRVINE CA 926145706

SAN DIEGO, CA  92109

WINCHESTER,CA  92596

STANTON,CA  90680

VISTA, CA  92083-8831

 

(949)252-0441

 

 

 

 

ARINDUQUE, RAY

FIGUEROA, RENE

HURTZIG, JOHN

ARINDUQUE, RAY

NAPIER, MARK

CARDENAS, VICTOR

Resident
Engineer

(858) 467-4084

(619) 588-9073

(858) 467-4086

(858) 467-4048

(619) 688-6955

(619) 661-9275

 $354,670

 $2,614,693

 $1,942,764

 $598,982

 $1,198,095

 $15,122,580

Bid + CCOs

 $250,777

 $2,621,728

 $1,662,434

 $474,500

 $1,125,011

 $15,099,212

Comp To  date

 $2,141

 $1,900

 $44,764

 $3,373

 $7,990

 $13,216

This Month
05/05/04

11/21/03

05/24/05

02/28/05

07/21/04

10/18/02

Awarded

05/19/04

12/03/03

06/02/05

03/15/05

08/03/04

10/29/02

Approved

08/05/09

07/19/06

03/21/07

08/06/08

05/31/06

06/21/06

Est Comp

 0%

 0%

 33%

 26%

 0%

 0%

%Time

 0%

 0%

 88%

 80%

 0%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-176424

11-253504

11-260524

11-258024

11-258014

11-091804

Contract 

  

ACNH-P125-(016)E

STPL-6211-(040)

  

  

ACNH-A905-(012)N

  

--()

--()

  

  

D A9-05 0-(3AC)I

  

  

  

  

  

05 1-5873-()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

33801 WASHINGTON ST.

1702 KAISER AVENUE

2180-2C GARNET AVENUE

33801 WASHINGTON ST.

11172 WESTERN AVENUE

2585 BUSINESS PARK DRIVE

7177 OPPORTUNITY ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2878-410 CAM DEL RIO
SOUTH

8862 AIRWAY ROAD

SAN DIEGO,CA 92111

EL CAJON, CA 92021

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92108-3847

SAN DIEGO,CA 92154-6223

Accepted

Location
Storm Water
Plan
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11District

 $21,245,459 $335,637,015 $529,858,271

11-SD-5530-/0

11-SD-5722-/0

Fed Aid

HA23

HA12

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
THE KEARNY MESA MAINTENANCE STATION

Description 

MODIFY EXISTING DRAINAGE FACILITIES

STANDBY GENERATOR SYSTEM

Type Of Work
DAVID A BEADOR

T D S ENGINEERING

Contractor

CORONA, CA  92883

WESTLAKE VILLAGE  CA 91361

 

(805)371-4639

KONTAXIS, CONSTANTINE

Resident
Engineer

(619) 397-6118

 

 $263,300

 $199,453

Bid + CCOs

 $0

 $0

Comp To  date

 $0

 $0

This Month
12/20/05

10/24/05

Awarded

01/04/06

11/08/05

Approved

05/30/06

Est Comp

 0%

 0%

%Time

 0%

 0%

% Work 

 

 

Message

11-091604

11-349304

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

  

26320 LESTER CIRCLE

2899 AGOURA ROAD SUITE 171

1800 MAXWELL ROAD

Accepted

Location
Storm Water
Plan
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12District

12-ORA-0-10.2/25.3

12-ORA-1-.1/1.1

12-ORA-1-20.3/20.3

12-ORA-5-2.8/0

12-ORA-5-7.3/8

12-ORA-5-11.4/11.4

Fed Aid

HB4N

HB1

HB1

HB4N

HB4N

HM3

Pgm Code
IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN DANA POINT AT 0.9
KM EAST OF DOHENY PARK ROAD AND AT
1.7 KM WEST OF ROUTE 1 AND 5
SEPARATION

IN ORANGE COUNTY IN NEWPORT BEACH AT
SUPERIOR AVENUE

IN ORANGE COUNTY IN SAN CLEMENTE AT
AVENIDA PALIZADA NORTHBOUND ON RAMP

IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO ON ROUTE 5 AT STONEHILL
DRIVE AND CAMINO CAPISTRANO
NORTHBOUND SERRA ON RAMP

IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO AT TRABUCO CREEK BRIDGE

Description 

CONSTRUCT FIBER OPTICS SYSTEM

INSTALL ADVANCED WARNING SIGN

MODYFY SIGNALS

CONSTRUCT RETAINING WALL

REALIGN RAMP AND EXTEND RAMP METER

BRIDGE DECK REHABILITATION

Type Of Work
MANUEL BROS, INC.

PETERSON CHASE GENERAL

TERNO, INC.

TECHCOM INTERNATIONAL

PETERSON-CHASE GENERAL

DEBRUIN CONSTRUCTION INC.

Contractor

GRASS VALLEY, CA 95949

IRVINE, CA

LA MIRADA, CA 90638

IRVINE, CA 92618

IRVINE, CA 92614-5706

FRENCH CAMP,  CA.  95231

 

 

 

 

 

 

NAJM, ELIE

THAI, DANH

THAI, DANH

AMUTH, KAUSI

JOUBEEN, JAY

BERRIOS, JOSE

Resident
Engineer

(714) 680-7826

(714) 680-7829

(714) 680-7829

(949) 509-5047

(714) 558-4062

(949) 509-5023

 $5,822,400

 $295,240

 $368,491

 $603,160

 $6,406,916

 $785,576

Bid + CCOs

 $977,167

 $279,240

 $201,394

 $0

 $0

 $607,609

Comp To  date

 $884,213

 $279,240

 $28,317

 $0

 $0

 $156,010

This Month
10/17/05

05/31/05

09/23/05

10/25/05

11/07/05

06/17/05

Awarded

10/31/05

06/08/05

10/11/05

11/10/05

11/18/05

07/06/05

Approved

12/14/06

02/23/06

03/10/06

03/30/06

Est Comp

 18%

 100%

 79%

 0%

 0%

 100%

%Time

 17%

 95%

 55%

 0%

 0%

 77%

% Work 

 

OVER RUN

 

 

 

OVER RUN

Message

12-0E1104

12-0G3004

12-0G6504

12-0A4704

12-0A3904

12-0H0084

Contract 

ACST-X059-(043)E

ACST-P001-(519)E

ACST-S001-(525)E

  

ACIM-005 -(931)7

  

  X0-59 0-(3E)

G P0-01 5-(9E)

G S0-01 5-(5E)

  

--()

  

--()

--()

--()

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

908 TAYLORVILLE ROAD, #104

1792 KAISER AVENUE

15701 HERON AVENUE

440 GODDARD

1792 KAISER AVENUE

P.O. BOX 1355

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVE.

2491 E. ORANGETHORPE
AVENUE

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY, TRAILER #3

3251 1/4 UNIVERSITY
DRIVE

FULLERTON, CA 92831

FULLERTO, CA 92831

FULLERTON, CA 92831

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-24.2/24.2

12-ORA-5-29.0/29.1

12-ORA-5-41.5/43.5

12-ORA-55-9.1/10.2

12-ORA-55-11.6/12

12-ORA-57-13.0/16.6

Fed Aid

HB4N

HB4N

HE13

HB1

HB1

HA25

Pgm Code
IN ORANGE COUNTY IN IRVINE, TUSTIN,
ORANGE, WESTMINISTER AND FULLERTON AT
VARIOUS LOCATIONS

IN ORANGE COUNTY IN TUSTIN AT RED
HILL AVENUE OFF RAMP

IN ORANGE COUNTY IN ANAHEIM,
FULLERTON AND BUENA PARK AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN SANTA ANA AND
TUSTIN FROM 1.1 KM NORTH OF WARNER
AVENUE OVERCROSSING TO 5 AND 55
SEPARATION

IN ORANGE COUNTY IN TUSTIN FROM  0.3
KM SOUTH 17TH STREET OVERCROSSING TO
0.3 KM NORTH OF  17TH STREET
OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM AND
PLACENTIA FROM 0.7 KM NORTH OF
KATELLA UNDERCROSSING T9 0.3 KM
NORTH OF ORANGETHORPE UNDERCROSSI

Description 

MODIFY RAMP METERING SYSTEM

WIDEN HIGHWAY RAMP

PLANTING AND IRRIGATION

REPLACE EXISTING SIGN STRUCTURE

RESURFACE EXISTING HIGHWAY

PLANTING AND IRRIGATION

Type Of Work
T D S ENGINEERING

GCI CONSTRUCTION, INC.

BELAIRE WEST LANDSCAPE INC.

D.W. POWELL CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY

BELAIRE-WEST LANDSCAPE, INC.

Contractor

WESTLAKE VILLAGE CA 91361

COSTA MESA, CA 92626

BUENA PARK,  CA  906200

FONTANA, CA 92334-1406

CORONA, CA 92883

BUENA PARK, CA 90622-6270

(805)371-4639

 

 

 

 

 

ELSAYED, MOHAMED

BERRIOS, JOSE

ZIAEIAN, GHASSEM

JOUBEEN, JAY

RAMANATHAN, KUGAN

JOUBEEN, JAY

Resident
Engineer

(714) 680-7841

(949) 509-5023

(949) 279-8468

(714) 558-4062

(714) 558-4354

(714) 558-4062

 $154,998

 $973,084

 $1,839,848

 $912,250

 $2,557,359

 $1,125,627

Bid + CCOs

 $115,079

 $107,000

 $1,835,655

 $0

 $2,378,292

 $0

Comp To  date

 $72,273

 $107,000

 $2,500

 $0

 $186,849

 $0

This Month
11/07/05

12/28/05

08/15/02

11/30/05

06/17/05

02/01/06

Awarded

11/21/05

01/10/06

09/05/02

12/16/05

07/06/05

02/09/06

Approved

03/06/06

09/13/06

01/05/07

03/09/06

03/01/06

11/16/07

Est Comp

 100%

 21%

 79%

 0%

 96%

 0%

%Time

 74%

 11%

 97%

 0%

 93%

 0%

% Work 

OVER RUN

 

 

SUSPENDED

 

 

Message

12-0G0054

12-089504

12-0126E4

12-0F4104

12-0F2604

12-084404

Contract 

  

ACIM-005 -(909)1

STPL-6212-(005)E

ACST-P055-(047)E

ACST-P055-(044)E

ACNH-P057-(051)E

  

ACIM-005 -(909)E

  62-12 0-(5E)

G P0-55 0-(7E)

  P0-55 0-(4E)

--()

  

--()

--()

--()

--()

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

2899 AGOURA ROAD STE 171

245 FISCHER AVENUE, #B-3

7371 WALNUT AVENUE

P.O. BOX 1406

26320 LESTER CIRCLE

P.O. BOX 6270

2491 EAST
ORANGETHORPE AVENUE

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY #2

15700 TUSTIN VILLAGE
WAY, TRAILER #3

15700 TUSTIN VILLAGE
WAY #2

15700 TUSTIN WAY
VILLAGE, TRAILER #3

FULLERTON, CA 92831

TUSTIN, CA. 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-57-14.8/14.8

12-ORA-73-11.7/16.9

12-ORA-73-16.8/16.8

12-ORA-73-16.8/24.7

12-ORA-73-21.5/21.5

12-ORA-73-22.4/27.7

Fed Aid

HB1

HA42

HA42

HA42

HA25

HB1

Pgm Code
IN ORANGE COUNTY IN ANAHEIM AT EAST
LINCOLN AVENUE

IN ORANGE COUNTY NEAR LAGUNA NIGUEL
AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN LUGUNA BEACH AT
ROUTE 73 AND 133 SEPARATION

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE AT NEWPORT
COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN COSTA MESA,
IRVINE AND NEWPORT BEACH AT VARIOUS
LOCATIONS

Description 

MODIFY TRAFFIC SIGNAL

UPGRADING COMPOST STORM WATER

RETROFIT COMPOST STORM WATER FILTER

COMPOST STORM FILTER SYSTEM

MITIGATION PLANTING AND IRRIGATION

INSTALL CONCRETE MEDIAN BARRIER

Type Of Work
C T AND F, INC.

SRD ENGINEERING, INC.

P P C CONSTRUCTION INC

P P C CONSTRUCTION, INC.

P & D LANDSCAPE MANAGEMENT

D W POWELL CONSTRUCTION, INC.

Contractor

BELL GARDENS,  CA.  90201

ANAHEIM, CA 92807

GLENDALE  CA 91203

GLENDALE, CA 91203

ORANGE, CA  92868

FONTANA, CA 92334

 

 

(818)662-8040

 

 

 

THAI, DANH

AMUTH, KAUSI

RAMADAN, KIFHA

AMUTH, KAUSI

HONG, JOHN

MAHDAVI, SAEED

Resident
Engineer

(714) 680-7829

(949) 509-5047

(714) 567-6159

(949) 509-5047

(949) 279-8741

(714) 556-9324

 $260,148

 $750,230

 $699,405

 $1,528,994

 $191,258

 $2,136,804

Bid + CCOs

 $207,880

 $664,351

 $616,033

 $177,274

 $132,201

 $2,075,416

Comp To  date

 $0

 $51,292

 $17,779

 $110,325

 $7,247

 $454,093

This Month
11/03/04

08/02/05

07/28/05

10/17/05

02/17/05

07/05/05

Awarded

11/17/04

08/18/05

08/11/05

10/27/05

02/25/05

07/20/05

Approved

09/30/05

03/02/06

06/13/06

08/08/06

12/09/10

05/11/06

Est Comp

 72%

 88%

 61%

 34%

 18%

 69%

%Time

 80%

 89%

 88%

 11%

 69%

 91%

% Work 

 

 

 

 

 

 

Message

12-0G36U4

12-0C9864

12-0C9854

12-0C9844

12-0G2704

12-0G3504

Contract 

ACST-P057-(049)E

ACNH-P073-(077)E

  

ACNH-P073-(080)E

  

ACST-X059-(042)E

G P0-57 0-(9E)

--()

  

--()

  

G X0-59 0-(2E)

--()

  

  

  

  

--()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

7228 SCOUT AVENUE

3578 EAST ENTERPRISE DRIVE

336 N CENTRAL AVENUE SUITE 10

336 N. CENTRAL AVENUE, #10-A

999 TOWN AND COUNTRY FLR 4

P.O. BOX 1406

2491 E. ORANGETHORPE
AVENUE

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY, TRAILER #1

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY

3190-J AIRPORT LOOP
DRIVE

FULLERTON, CA 92831

IRVINE, CA 92612

TUSTIN, CA 92680

IRVINE, CA 92612

TUSTIN, CA 92780

COSTA MESA, CA 92626

Accepted

Location
Storm Water
Plan
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12District

12-ORA-73-22.4/24.3

12-ORA-73-24.7/24.7

12-ORA-91-3.3/3.5

12-ORA-91-6.4/8.6

12-ORA-91-8.5/9.5

12-ORA-91-12.8/14.3

Fed Aid

HB1

HB1

HB1

HA25

HA25

HB1

Pgm Code
IN ORANGE COUNTY IN IRVINE AND
NEWPORT BEACH FROM BONITA CANYON
DRIVE UNDERCROSSING TO UNIVERSITY
DRIVE OVERCROSSING

IN ORANGE COUNTY IN IRVINE AND
NEWPORT BEACH AT MACARTHUR BOULEVARD
ON RAMP

IN ORANGE COUNTY IN ANAHEIM AND
FULLERTON AT HARBOR BOULEVARD AND
LEMON STREET

IN ORANGE COUNTY IN ANAHEIM FROM LA
PALMA AVENUE OVERCROSSING TO THE
SANTA ANA RIVER AND WEST OF LAKEVIEW
AVENUE TO WEST OF ROUTE 

IN ANAHEIM COUNTY IN ANAHEIM AND
ORANGE AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM 2.6
KM EAST OF ROUTE 91 AND 90 SEPARATION
TO 0.1 KM WEST OF WEIR CANYON ROAD
UNDERCROSSING

Description 

OVERLAY EXISTING PAVEMENT

OVERLAY AND GROOVE RAMP

UPGRADE TRAFFIC SIGNALS

HIGHWAY PLANTING RESTORATION

PLANTING AND IRRIGATION

REHABILITATE ROADWAY

Type Of Work
R J NOBLE COMPANY

O'DONNELL CONSTRUCTION, INC.

INSPECTION ENGINEERING

DIVERSIFIED LANDSCAPE COMPANY

BELAIRE WEST LANDSCAPE, INC

D W POWELL CONSTRUCTION INC

Contractor

ORANGE  CA 92865

SAN DIMAS, CA 91773-2911

COSTA MESA, CA 92626

WINCHESTER, CA   92596

BUENA PARK, CA 90622

FONTANA CA 923341406

(714)637-1550

 

 

 

 

(909)356-8880

TABAR, MEHRDAD (ISAAC)

ELSAYED, MOHAMED

HONG, JOHN

HONG, JOHN

ZIAEIAN, GHASSEM

Resident
Engineer

 

(714) 567-6152

(714) 680-7841

(949) 735-5729

(949) 735-5729

(949) 279-8468

 $1,052,654

 $226,603

 $232,394

 $2,094,093

 $1,225,680

 $1,452,801

Bid + CCOs

 $0

 $240,074

 $0

 $1,908,233

 $1,203,827

 $173,113

Comp To  date

 $0

 $0

 $0

 $6,550

 $1,650

 $173,113

This Month
02/10/06

09/26/05

09/13/05

07/03/02

06/26/02

01/19/06

Awarded

02/17/06

10/03/05

09/30/05

07/22/02

07/12/02

01/27/06

Approved

01/20/06

06/10/06

01/19/07

06/12/06

10/31/06

Est Comp

 0%

 100%

 0%

 0%

 0%

 5%

%Time

 0%

 98%

 0%

 0%

 0%

 12%

% Work 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

12-0G0704

12-0H0034

12-0G4304

12-075404

12-076004

12-0G0504

Contract 

  

ACST-P073-(078)E

ACST-P091-(124)E

ACNH-P091-(110)E

ACNH-X059-(039)E

ACNH-P091-(126)E

  

  P0-73 0-(8E)

G P0-91 1-(4E)

--()

--()

--()

  

--()

--()

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 620

559 W. COVINA BLVD.

2973 HARBOR BLVD., SUITE 516

33801 WASHINGTON ST.

P.O. BOX 6270

P O BOX 1406

15700 TUSTIN VILLAGE
WAY, TRAILER #1

2491 E. ORANGETHORPE
AVENUE

741 E BALL RD. #100

741 E. BALL RD. #100

15700 TUSTIN VILLAGE
WAY, #2

TUSTIN, CA 92780

FULLERTON, CA 92831

ANAHEIM, CA 92805

ANAHEIM, CA 92805

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-13.5/14.7

12-ORA-133-4.2/8.1

12-ORA-405-.4/2

12-ORA-405-1.5/3.7

12-ORA-405-7.6/9.6

12-ORA-405-7.6/9.6

Fed Aid

HA25

HA22

HB1

HB4N

HE11

HB4

Pgm Code
IN ORANGE COUNTY IN ANAHEIM AND
YORBA LINDA FROM 1.4 KM WEST OF  WEIR
CANYON ROAD TO 0.5 KM EAST OF WEIR
CANYON ROAD

IN ORANGE COUNTY IN LAGUNA BEACH AND
IRVINE FROM ROUTE 73 AND 133
SEPARATION TO 0.5 KM SOUTH OF ROUTE
403 AND 133 SEPARATION

IN ORANGE COUNTY IN IRVINE FROM 0.6
KM NORTH OF ROUTE 5 AND 405
SEPARATION TO ROUTE 133 AND 405
SEPARATION

IN ORANGE COUNTY IN IRVINE FROM
ROUTE 133 AND 405 SEPARATION TO  0.5
KM SOUTH OF JEFFREY ROAD

IN ORANGE COUNTY IN IRVINE, SANTA ANA
AND COSTA MESA ON RTE 405 FROM 0.2 KM
N OF MACARTHUR BLVD OC TO 0.4 KM N OF
REDHILL AVE UC A

IN ORANGE COUNTY IN IRVINE, SANTA
ANA, AND COSTA MESA ON RTE 405 FROM
0.1 KM S OF RTE 405/55 SEP TO BEAR ST
OC AND ON RTE 55 FROM 

Description 

HIGHWAY PLANTING AND IRRIGATION

WIDEN AND REALIGN HIGHWAY

WIDEN EXISTING FREEWAY

ADD AUXILIARY LANE

CONSTRUCT ROADWAY, BRIDGES AND WALL

HOV CONNECTOR AND IMPROVEMENTS

Type Of Work
REYCO SMITH AND REYNOLDS

SEMA CONSTRUCTION, INC.

PETERSON CHASE CONSTRUCTION

D W POWELL CONSTRUCTION, INC.

C C MYERS, INC.

MCM CONSTRUCTION, INC.

Contractor

RIVERSIDE, CA  92506

LAKE FOREST, CA 92630

IRVINE, CA 92614-5706

FONTANA, CA 92334-1406

IRVINE, CA

NORTH HIGHLANDS,CA 95660-
0620

 

 

 

 

 

 

HONG, JOHN

EMAM, KAMRAN

MANSOURI, HOSSAIN

TABAR, MEHRDAD (ISAAC)

NADERI, ARSALAN

WILLIAM J. GILCHRIST

Resident
Engineer

(714) 688-1951

(949) 598-3588

(949) 509-5035

(714) 567-6152

(949) 279-8439

(714) 751-2277

 $1,481,927

 $22,736,540

 $1,365,811

 $3,590,604

 $38,270,746

 $58,063,612

Bid + CCOs

 $1,297,625

 $18,572,039

 $1,264,858

 $143,265

 $38,985,347

 $59,001,424

Comp To  date

 $1,875

 $440,591

 $0

 $143,265

 $0

 $131,987

This Month
06/14/02

12/06/02

07/01/05

10/25/05

06/09/99

12/27/00

Awarded

07/03/02

12/16/02

07/18/05

11/10/05

06/18/99

01/11/01

Approved

02/27/07

08/28/06

01/30/06

11/24/06

05/31/06

12/20/06

Est Comp

 0%

 84%

 100%

 5%

 77%

 62%

%Time

 0%

 81%

 100%

 4%

 100%

 97%

% Work 

PLANT EST
SATIS

 

COMPLETED

 

 

 

Message

12-075304

12-1072U4

12-092604

12-0932U4

12-069514

12-0695U4

Contract 

ACNH-P091-(109)E

ACST-P133-(010)E

ACIM-405 -(925)9

ACIM-405 -(910)9

  

STP-5312-(031)N

--()

  P1-33 0-(0E)

--()

--()

  

  53-12 0-(1N)

  

--()

  

  

  

--()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

7177 BROCKTON AVE, SUITE 220

6 ORCHARD, SUITE 150

1792 KAISER AVENUE

P.O. BOX 1406

16000 MAC ARTHUR BLVD.

6413 32ND STREET

15700 TUSTIN VILLAGE
WAY #4

15510 ROCKFIELD
BOULVARD, SUITE A

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY

660 BAKER ST., SUITE
377

151 KALMUS DRIVE,
SUITE A-102

TUSTIN, CA. 92780

IRVINE, CA. 92618

IRVINE, CA 92612

COSTA MESA, CA 92626

COSTA MESA, CA 92626

Accepted

01/30/06

Location
Storm Water
Plan
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12District

 $3,904,165 $178,733,426 $207,894,684

12-ORA-405-10.2/12.4

12-ORA-405-10.4/16.5

12-ORA-405-12.5/12.7

12-ORA-405-15.9/16.3

12-ORA-405-16.2/0

12-ORA-405-16.5/17.8

Fed Aid

HB5

HM3

HB1

HB1

HB1

HA22

Pgm Code
IN ORANGE COUNTY IN COSTA MESA ON RTE
405 FROM BEAR ST OC TO 1.1 KM W OF
HARBOR BLVD UC AND ON RTE 73 FROM 0.5
KM N OF BEAR ST UC 

IN ORANGE COUNTY AT VARIOUS LOCATION

IN ORANGE COUNTY IN COSTA MESA AND
FOUNTAIN VALLEY FROM NORTH OF SANTA
ANA RIVER BRIDGE TO 0.7 KM SOUTH OF
WARD STREET OVERCROSSIN

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINISTER ON ROUTE 405 FROM
0.2 KM NORTHWEST OF NEWLAND STREET
OVERCORSSING TO 1.14 KM

IN THE CITY OF HUNTINGTON BEACH AT
SOUTHBOUND EDINGER AVENUE ON RAMP

IN ORANGE COUNTY IN WESTMINSTER  FROM
0.1 KM SOUTH OF ROUTE 405 AND 39
SEPARATION TO BOLSA OVERCROSSING

Description 

WIDEN FREEWAY

RESURFACE BRIDGE DECKS

WIDEN AND MODIFY RAMP

ADD AN OFFRAMP CHANNELIZATION LANE

SHOULDER RAMP WIDENING

WIDEN EXISTING RAMPS

Type Of Work
MCM CONSTRUCTION INC.

J MC LOUGHLIN ENGINEERING CO

PETERSON-CHASE GENERAL

BEADOR CONSTRUCTION CO., INC.

BEADOR CONSTRUCTION CO., INC.

PETERSON-CHASE GENEREL

Contractor

NORTH HIGHLAND,  CA.  95660

RANCHO CUCAMONGA  CA 91730

IRVINE, CA 92614

CORONA, CA 92883

CORONA, CA 92883

IRVINE, CA 92614-5706

 

(909)944-1037

 

 

 

 

TABAR, MEHRDAD (ISAAC)

YII, JAMES

TABAR, MEHRDAD (ISAAC)

YII, JAMES

PHAM, DAT

Resident
Engineer

(714) 558-4023

 

(714) 556-8202

(714) 558-4023

(949) 509-5012

(949) 509-5010

 $42,124,854

 $533,605

 $1,506,179

 $2,151,700

 $462,800

 $1,910,293

Bid + CCOs

 $42,568,581

 $0

 $787,687

 $1,364,292

 $120,941

 $727,526

Comp To  date

 $1,113

 $0

 $103,190

 $370,017

 $66,446

 $107,230

This Month
01/10/01

02/07/06

06/28/05

06/07/05

11/17/05

10/25/05

Awarded

01/18/01

02/22/06

07/11/05

06/21/05

11/29/05

11/03/05

Approved

04/17/06

04/23/07

03/29/06

08/28/06

09/15/06

Est Comp

 88%

 0%

 73%

 78%

 37%

 52%

%Time

 98%

 0%

 52%

 64%

 26%

 38%

% Work 

 

 

 

 

 

 

Message

12-083804

12-0G6604

12-0F5304

12-0A7614

12-0G3804

12-099424

Contract 

ACIM-405 -(890)1

  

ACIM-405 -(924)1

ACIM-405 -(923)1

ACIM-405 -(933)1

ACIM-405 -(911)1

ACIM-405 -(890)N

  

ACIM-405 -(924)E

ACIM-405 -(923)E

ACIM-405 -(933)E

ACIM-405 -(911)E

PL62-12 0-(8)

  

--()

--()

--()

--()

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P. O. BOX 620

10722 ARROW ROUTE SUITE 716

1792 KAISER AVENUE

26320 LESTER CIRCLE

26320 LESTER CIRCLE

1792 KAISER AVENUE

15700 TUSTIN VILLAGE
WAY

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY

3251 1/4 UNIVERSITY
DRIVE

3251 1/4 UNIVERSITY
DRIVE, TRAILER 1

TUSTIN, CA. 92780

COSTA MESA, CA 92626

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



01-293134

01-311714

01-399504

01-375634

01-363104

01-314404

01-330454

01-403204

01-296704

01-453304

01-429704

01-276814

01-427504

01-378014

01-307904

01-459504

01-293014

01-375614

01-458704

01-412204

01-408204

01-443704

Contract

01-DN-101-35.8/45.3

01-DN-169-2.3/2.9

01-DN-199-23.6/24

01-DN-199-33.3/0

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

01-HUM-101-78.9/79.4

01-HUM-101-102.9/103.7

01-HUM-255-.2/1.9

01-LAK-20-8.3/29

01-LAK-20-17.2/17.8

01-LAK-20-38.6/45.3

01-MEN-1-2.5/57.4

01-MEN-1-60.0/60.7

01-MEN-1-10.2/11.2

01-MEN-101-9.2/0

01-MEN-101-10.7/0

01-MEN-101-58.9/82.5

01-MEN-101-75.5/81.4

01-MEN-101-84.0/0

01-MEN-271-.5/20.4

01-VAR--/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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02-0C55U4

02-361804

02-1C8804

02-258504

02-373904

02-357904

02-359404

02-3603U4

02-387404

02-398004

02-3016U4

02-366004

02-387504

02-1C8704

02-310904

02-0C8104

02-1C9004

02-360604

02-310404

02-3937U4

02-397704

02-398404

Contract

02-LAS-36-25.4/25.9

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

02-LAS-395-5.8/9

02-MOD-395-11.0/23.8

02-MOD-395-23.3/61.6

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-89-.7/2.7

02-SHA-5-40.4/44.4

02-SHA-5-44.4/58

02-SHA-36-7.5/7.7

02-SHA-44-1.2/4.2

02-SHA-44-14.4/43.3

02-SHA-89-21.3/26.5

02-SHA-89-29.4/43.3

02-SHA-273-6.8/7.1

02-SHA-273-11.1/12.7

02-SHA-273-14.4/0

Cnty Rt Pm

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

8
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02-327204

02-0C3504

02-351504

02-3508U4

02-3C1104

02-381114

02-1C3604

02-1C2104

02-381504

02-1C1204

02-340204

02-380204

02-301704

02-301714

02-364204

02-295924

02-364104

02-1C9204

02-0C2204

02-288534

02-388504

03-0C3404

Contract

02-SHA-273-16.7/20

02-SHA-299-24.1/30.3

02-SHA-5713-/0

02-SHA-5716-/0

02-SIS-3-47.2/76.4

02-SIS-5-11.4/16

02-SIS-5-31.2/0

02-SIS-5-40.1/44.3

02-SIS-5-40.1/58.1

02-SIS-89-29.1/29.6

02-SIS-96-20.0/20.1

02-SIS-96-96.4/96.8

02-TEH-5-35.1/37.1

02-TEH-5-28.0/32.3

02-TEH-36-98.9/0

02-TEH-99-16.4/16.8

02-TRI-3-6.5/0

02-TRI-36-23.1/32

02-TRI-299-48.6/50.9

02-TRI-299-55.7/57.7

02-VAR--/0

03-BUT-32-1.4/1.8

Cnty Rt Pm

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

12
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03-4A4404

03-1E2504

03-3822V4

03-0E3204

03-1M4404

03-2C3604

03-1A6104

03-2M0304

03-4C2604

03-1A8304

03-373604

03-2M0204

03-3A2604

03-3C9304

03-291014

03-1C8204

03-375604

03-0A6004

03-1A8014

03-2C2104

03-0E0604

03-2C4804

Contract

03-BUT-32-5.7/6.2

03-BUT-70-12.5/0

03-BUT-149-/4.6

03-COL-5-1.9/8.2

03-COL-20-30.6/

03-ED-49-24.1/24.6

03-ED-50-69.4/0

03-ED-89-/8.5

03-ED-193-6.2/0

03-GLE-32-5.9/10.8

03-GLE-32-.2/.1

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

03-NEV-80-60.6/63.5

03-NEV-267-/2.8

03-PLA-28-7.8/8.4

03-PLA-80-1.4/2.6

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

03-PLA-80-/1.6

03-PLA-5711-/0

03-PLA-5731-/0

Cnty Rt Pm

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15

15

16
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03-0A9104

03-2M3604

03-2A8304

03-1M3604

03-4C5104

03-397404

03-437204

03-4C3904

03-0A1314

03-0A8404

03-4A5104

03-1E4404

03-0A29U4

04-1R0424

04-443404

04-445804

04-0C6804

04-181634

04-045064

04-151774

04-249714

04-284314

Contract

03-SAC-5-16.1/26.8

03-SAC-12-3.8/6.7

03-SAC-80-.4/11.1

03-SAC-99-.1/20

03-SAC-99-19.6/19.8

03-SAC-99-20.6/21.3

03-SAC-160-5.9/20.9

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-YOL-50-/3.1

03-YUB-49-6.9/9.4

03-YUB-65-8.2/0

03-YUB-5715-/0

04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-13-9.9/13.9

04-ALA-24-1.8/6.2

04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

04-ALA-112-/1.7

04-ALA-123-/5.2

04-ALA-580-18.8/30.8

Cnty Rt Pm

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

19

19

19

19

19

19
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04-162004

04-181794

04-444804

04-150144

04-2S1704

04-243004

04-292364

04-2923A4

04-2332U4

04-252064

04-229014

04-0C7104

04-263604

04-263704

04-013094

04-270204

04-006054

04-006044

04-006034

04-228444

04-2S4504

04-251304

Contract

04-ALA-580-45.8/46.9

04-ALA-580-47.8/47.9

04-ALA-580-9.0/27.5

04-ALA-580-/0

04-ALA-680-1.7/0

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-CC-4-12.4/0

04-CC-4-22.2/23.8

04-CC-4-25.8/31

04-CC-4-8.4/8.7

04-CC-80-9.8/12.9

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-680-23.9/24.9

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/.6

04-CC-680-10.2/10.9

04-MRN-101-.1/.9

Cnty Rt Pm

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23

23
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04-1A9604

04-271604

04-226134

04-128474

04-1R8324

04-444604

04-253804

04-2S3804

04-278204

04-2S6704

04-151324

04-270904

04-165934

04-0A2304

04-1S73A4

04-0A1604

04-4396U4

04-151334

04-487604

04-0C8904

04-299604

04-0C7604

Contract

04-MRN-101-.1/.2

04-MRN-101-1.4/7.7

04-MRN-101-8.3/8.4

04-NAP-29-29.3/32.8

04-NAP-29-/3.6

04-NAP-121-9.0/9.2

04-NAP-121-5.0/5.7

04-NAP-128-20.0/0

04-SCL-9-.7/.8

04-SCL-9-2.5/0

04-SCL-17-5.5/13.8

04-SCL-17-6.9/7.2

04-SCL-85-18.7/20

04-SCL-85-22.0/22.3

04-SCL-85-22.1/22.6

04-SCL-85-/18.7

04-SCL-87-/5.1

04-SCL-101-3.1/16.8

04-SCL-101-39.3/41

04-SCL-101-40.2/52.6

04-SCL-101-44.6/45

04-SCL-152-21.9/30.3

Cnty Rt Pm

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27

27
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04-244604

04-237604

04-270514

04-253404

04-122914

04-285524

04-0435V4

04-0105U4

04-049044

04-0120R4

04-0120E4

04-012024

04-443544

04-291004

04-171204

04-0R5404

04-276704

04-1123G4

04-1123C4

04-212804

04-299704

04-015124

Contract

04-SCL-280-2.3/2.8

04-SCL-280-2.8/4.4

04-SCL-680-/M7.6

04-SCL-880-3.6/5.4

04-SCL-880-6.0/7.7

04-SCL-880-9.9/10.5

04-SF-80-4.9/5.9

04-SF-80-5.7/7.7

04-SF-80-6.0/7.5

04-SF-80-7.8/8.2

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-.5/1.8

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SF-280-4.0/7

04-SM-1-24.5/0

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-35-7.4/0

04-SM-82-22.1/22.3

04-SM-84-27.7/28.2

Cnty Rt Pm

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30

30
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04-1A0204

04-2357A4

04-235724

04-0A2604

04-444104

04-299204

04-0T14C4

04-0T1444

04-443604

04-0T1644

04-446104

04-449604

04-0A8804

04-0T1114

04-006064

04-258714

04-006084

04-299304

04-1S3004

04-446004

04-1A5704

04-0T0424

Contract

04-SM-92-13.4/13.4

04-SM-101-3.6/11.9

04-SM-101-9.6/11.9

04-SM-280-27.4/0

04-SOL-12-1.8/4

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

04-SOL-37-9.3/10.5

04-SOL-80-7.9/39.5

04-SOL-80-12.8/16.2

04-SOL-80-17.6/0

04-SOL-80-9.8/0

04-SOL-84-.1/13.7

04-SOL-113-19.0/19.8

04-SOL-680-.3/1

04-SOL-680-1.4/13.1

04-SOL-680-1.6/1.9

04-SOL-780-4.7/5

04-SON-1-9.7/10

04-SON-12-27.0/0

04-SON-12-30.7/0

04-SON-37-6.0/0

Cnty Rt Pm

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-276004

04-130214

04-272424

04-263904

04-1S2824

04-1S2814

04-1S3224

04-2S3004

04-151914

04-151284

05-4757V4

05-486904

05-495704

05-491514

05-0L5504

05-0161G4

05-0161U4

05-0G8924

05-0L9404

05-0K6204

05-0L8304

05-0M8504

Contract

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-21.6/22.2

04-SON-116-3.2/0

04-SON-116-4.4/21.3

04-SON-116-8.3/0

04-SON-116-9.5/0

04-VAR--/0

04-VAR--/0

05-MON-1-74.9/80.8

05-MON-68-10.8/16.8

05-MON-68-12.4/0

05-MON-68-19.8/21.6

05-MON-101-73.9/76

05-MON-101-93.1/100.4

05-MON-101-95.0/95.8

05-MON-101-7.9/10.8

05-MON-156-1.8/T4.8

05-MON-183-4.2/0

05-MON-198-7.0/25.8

05-MON-198-16.1/21.3

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

37

37

37

37

37

37

38

38

38

38
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05-0M7304

05-0M7404

05-0M6904

05-484604

05-0A4004

05-462104

05-0M7204

05-0K2204

05-0H0904

05-0K1004

05-314304

05-448104

05-282804

05-0L8504

05-0J0604

05-470304

05-0L8804

05-0E3604

05-0K1304

05-465604

05-0A7004

05-444804

Contract

05-SB-1-10.1/10.3

05-SB-1-10.8/11.8

05-SB-1-11.0/12.2

05-SB-1-1.7/2.5

05-SB-33-/8.2

05-SB-101-12.7/19.8

05-SB-101-14.1/0

05-SB-101-18.9/19.8

05-SB-101-47.9/50.8

05-SB-101-54.0/56

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

05-SB-150-1.0/1.7

05-SB-154-23.2/32.3

05-SB-217-.9/2.2

05-SBT-25-40.0/

05-SBT-101-/7.5

05-SBT-156-.2/2.9

05-SCR-1-5.8/7.7

05-SCR-9-9.4/9.7

05-SCR-9-20.8/0

05-SCR-152-7.6/8

Cnty Rt Pm

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41

42

42
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05-0L5304

05-420744

05-0M5404

05-0L7804

05-458804

05-0C1004

05-0L8604

05-345484

05-0M2404

05-0C8704

05-494104

06-343534

06-494804

06-475404

06-419604

06-494004

06-420304

06-458604

06-404104

06-453204

06-350704

06-0C2404

Contract

05-SLO-1-24.3/27.8

05-SLO-1-67.4/69.4

05-SLO-46-.3/0

05-SLO-46-4.5/4.8

05-SLO-46-52.5/0

05-SLO-101-12.5/14.7

05-SLO-101-16.2/21.5

05-SLO-101-32.7/35.5

05-SLO-101-46.0/50.7

05-SLO-101-58.3/0

05-SLO-227-13.4/13.7

06-FRE-33-62.5/69.5

06-FRE-41-6.1/0

06-FRE-41-21.6/31.2

06-FRE-41-31.1/31.7

06-FRE-43-7.1/7.5

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-24.2/26.7

06-FRE-99-.7/7.4

06-FRE-168-14.6/14.8

Cnty Rt Pm

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

45

45

45

45

45

45

46
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06-442004

06-333704

06-478904

06-4664U4

06-478604

06-497404

06-0E9204

06-497304

06-0C5804

06-408404

06-0C6304

06-410304

06-0C0604

06-0E4504

06-0C2004

06-480804

06-487904

06-243424

06-480004

06-493604

06-0C6104

06-491904

Contract

06-FRE-168-45.1/0

06-FRE-168-58.1/58.8

06-FRE-180-31.3/0

06-FRE-180-124.4/0

06-FRE-180-58.7/61

06-FRE-198-14.9/26.8

06-KER-5-.8/1.6

06-KER-5-65.2/69.6

06-KER-14-14.9/16

06-KER-14-16.2/26.6

06-KER-43-1.0/6.1

06-KER-43-33.5/34.6

06-KER-46-32.1/32.7

06-KER-58-46.0/51.6

06-KER-58-46.1/51.6

06-KER-58-77.0/82.6

06-KER-58-82.7/90.7

06-KER-58-109.1/117.1

06-KER-58-136.4/143.8

06-KER-65-6.1/25.2

06-KER-99-10.6/20.5

06-KER-99-23.1/0

Cnty Rt Pm

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49

49

49

49
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06-0C1204

06-494904

06-0A4104

06-388804

06-422304

06-0C3604

06-0C3304

06-467904

06-0A0804

06-455004

06-0C4204

06-449904

06-449004

06-303104

06-0C6504

06-0C6804

06-448004

06-494704

06-0C4504

06-479004

06-431604

06-416804

Contract

06-KER-99-48.7/57.1

06-KER-119-27.3/0

06-KER-119-29.3/0

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

06-KER-223-21.1/31.9

06-KIN-5-/L10

06-KIN-41-39.8/42.1

06-KIN-43-10.1/10.6

06-KIN-43-19.1/19.6

06-KIN-43-/1.5

06-KIN-5727-/0

06-MAD-41-20.9/35.3

06-MAD-41-35.4/35.6

06-MAD-99-19.6/22.2

06-MAD-145-8.0/9

06-TUL-63-19.8/30.1

06-TUL-63-23.2/0

06-TUL-65-/14.1

06-TUL-99-12.1/13.1

06-TUL-99-28.3/29.9

06-TUL-137-21.9/0

Cnty Rt Pm

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52

53

53

53
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06-278634

06-403504

06-0C6004

06-0C6404

07-231504

07-4K6804

07-1190E4

07-1190F4

07-3N9104

07-4K7004

07-4J2504

07-1660U4

07-4L0804

07-4K6104

07-4K7704

07-206024

07-4K4504

07-4L1104

07-4L3804

07-214604

07-4K6704

07-206204

Contract

06-TUL-198-4.8/8.8

06-TUL-198-8.8/11.9

06-TUL-198-15.1/21.5

06-TUL-201-/14

07-LA-1-1.0/1

07-LA-1-3.4/3.5

07-LA-1-7.1/30.7

07-LA-1-9.9/0

07-LA-1-12.7/0

07-LA-1-17.7/20.9

07-LA-1-26.5/27

07-LA-1-27.4/30.9

07-LA-1-40.5/40.5

07-LA-1-40.7/51

07-LA-1-44.1/46.5

07-LA-2-17.8/82

07-LA-2-25.9/25.9

07-LA-2-42.2/42.2

07-LA-5-1.6/3.3

07-LA-5-2.0/0

07-LA-5-5.2/5.2

07-LA-5-11.6/15.3

Cnty Rt Pm

53

53

53

54

54

54

54

55

55

55

55

55

55

56

56

56

56

56

56

57

57

57
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07-187504

07-232604

07-193104

07-4K7204

07-4K9904

07-023124

07-122004

07-4L1004

07-4K9504

07-4K9204

07-4L0704

07-4L6704

07-1760U4

07-4L0404

07-226204

07-244504

07-2324C4

07-242004

07-180204

07-222204

07-205004

07-4J9204

Contract

07-LA-5-15.2/15.3

07-LA-5-15.9/17.1

07-LA-5-16.9/28.7

07-LA-5-25.3/25.9

07-LA-5-25.7/28.8

07-LA-5-32.7/33.9

07-LA-5-39.4/45.6

07-LA-5-64.4/64.4

07-LA-5-65.4/65.8

07-LA-5-66.2/0

07-LA-5-66.6/0

07-LA-5-85.6/88.7

07-LA-5-52.7/53.7

07-LA-5-65.4/65.9

07-LA-5-/11.5

07-LA-10-2.1/14.1

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

07-LA-10-13.0/14

07-LA-10-14.5/15.3

07-LA-10-14.8/48.3

07-LA-10-26.8/26.8

Cnty Rt Pm

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60

60

60

61
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07-1069U4

07-008704

07-0N9704

07-135104

07-250804

07-4K9704

07-4H8704

07-4E2404

07-194104

07-125204

07-4L5904

07-4K8104

07-2074U4

07-4G7004

07-1X3304

07-129954

07-120974

07-244604

07-201704

07-206804

07-1257U4

07-226714

Contract

07-LA-10-28.0/31.2

07-LA-10-30.8/31.3

07-LA-10-33.6/34.3

07-LA-10-/S1

07-LA-10-/.6

07-LA-14-24.7/43.5

07-LA-14-28.4/28.4

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-14-54.5/60.7

07-LA-27-7.0/0

07-LA-27-/10.6

07-LA-27-/11.1

07-LA-39-22.5/0

07-LA-39-40.0/44.4

07-LA-47-/1.9

07-LA-57-/7.7

07-LA-60-19.5/23.9

07-LA-60-29.4/0

07-LA-60-6.9/19.4

07-LA-60-22.4/25

07-LA-60-/0

Cnty Rt Pm

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64

64

64

64
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07-207304

07-1693C4

07-1693A4

07-182204

07-180004

07-002964

07-4L0304

07-1199U4

07-2324G4

07-244804

07-218504

07-002594

07-002304

07-0616A4

07-061664

07-120884

07-1Y8604

07-2Y0504

07-4H3104

07-214804

07-188204

07-243504

Contract

07-LA-66-/2.6

07-LA-90-1.2/1

07-LA-90-1.0/1.8

07-LA-91-6.0/14.1

07-LA-91-17.8/18.8

07-LA-91-16.6/17.3

07-LA-91-/10.6

07-LA-101-.4/.9

07-LA-101-1.8/27.4

07-LA-101-7.5/12

07-LA-101-11.7/25.8

07-LA-101-13.2/14.9

07-LA-101-14.9/15.9

07-LA-101-17.5/20

07-LA-101-20.0/23.3

07-LA-101-25.3/38.2

07-LA-101-/1.8

07-LA-103-/1.6

07-LA-105-2.6/2.6

07-LA-105-/0

07-LA-110-18.2/19.6

07-LA-110-24.5/25.5

Cnty Rt Pm

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67

68

68

68
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07-4G3004

07-218904

07-4K7404

07-1X2104

07-4J2704

07-066334

07-178704

07-182604

07-127254

07-127264

07-4K4904

07-4L2104

07-244304

07-1Y2004

07-172174

07-1264F4

07-4L1204

07-4K0104

07-3N7104

07-1Y7204

07-1198U4

07-1178U4

Contract

07-LA-110-24.9/25.5

07-LA-110-25.7/31.9

07-LA-118-11.3/11.4

07-LA-118-/1.8

07-LA-126-1.8/2.1

07-LA-134-3.5/3.8

07-LA-134-5.6/0

07-LA-134-11.5/13

07-LA-138-60.2/61.6

07-LA-138-61.5/63.6

07-LA-138-65.4/65.7

07-LA-164-2.0/0

07-LA-170-14.6/20.6

07-LA-210-6.5/30.8

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-213-3.0/3

07-LA-213-6.7/6.7

07-LA-213-8.5/0

07-LA-405-13.0/13

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

Cnty Rt Pm

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71

71

72
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07-195904

07-226614

07-199624

07-201204

07-232414

07-244404

07-212304

07-040104

07-234904

07-120934

07-4L4104

07-242604

07-244704

07-046024

07-201604

07-4K8304

07-4L4004

07-4L6204

07-4K7604

07-4K6304

07-249304

07-4L3404

Contract

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-/13

07-LA-405-/12.6

07-LA-605-1.7/26

07-LA-605-14.6/15.4

07-LA-710-6.8/9.1

07-LA-710-6.8/9.4

07-LA-710-9.4/17.4

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-710-22.9/23.2

07-LA-5707-/0

07-VEN-1-/11

07-VEN-23-5.2/24.1

07-VEN-23-/23.6

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-48.5/58

07-VEN-33-55.8/0

Cnty Rt Pm

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75

75

75
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07-104954

07-0607U4

07-4K8904

07-4L6104

07-4L6004

07-1Y9004

07-237204

07-244904

07-4G5204

07-105484

07-4K8804

07-4L2404

07-4K7804

07-4L2304

08-0C9504

08-446514

08-475604

08-1A0104

08-0C9814

08-4353U4

08-334844

08-366204

Contract

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

07-VEN-101-33.5/0

07-VEN-118-4.8/0

07-VEN-118-7.7/8.1

07-VEN-126-13.7/19.9

07-VEN-126-/13.1

07-VEN-126-/13

07-VEN-150-8.7/0

07-VEN-150-15.0/23.9

07-VEN-150-17.0/34.4

07-VEN-150-22.5/23.5

07-VEN-150-/13.4

07-VEN-150-/30.5

08-RIV-10-15.8/15.9

08-RIV-71-/2.7

08-RIV-74-37.9/38

08-RIV-74-23.5/25.9

08-RIV-86-18.1/21.5

08-RIV-91-7.4/21.6

08-RIV-215-37.7/43.9

08-SBD-10-2.5/10

Cnty Rt Pm

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

79

79

79

79
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08-493704

08-0F2704

08-371304

08-1A7104

08-279004

08-493504

08-4567V4

08-492804

08-0H2404

08-463004

08-483764

08-451504

08-2015U4

08-359024

08-1A1304

08-492504

08-438604

08-449704

08-498004

08-443614

08-204334

08-0C4404

Contract

08-SBD-10-9.0/20

08-SBD-10-23.2/0

08-SBD-10-24.2/24.3

08-SBD-15-8.8/10.2

08-SBD-15-40.5/0

08-SBD-15-41.1/41.7

08-SBD-15-74.9/124

08-SBD-15-99.5/103.6

08-SBD-18-13.3/58.8

08-SBD-40-73.0/91

08-SBD-40-106.5/108

08-SBD-60-.6/3.5

08-SBD-60-4.5/8.7

08-SBD-62-.8/9.6

08-SBD-62-33.0/34.2

08-SBD-66-17.1/0

08-SBD-66-17.6/18.4

08-SBD-83-.9/1

08-SBD-210-8.3/15.1

08-SBD-210-12.7/15.2

08-SBD-210-12.9/13

08-SBD-5726-/0

Cnty Rt Pm

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83

83
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08-499904

09-301504

09-295504

09-311704

09-330404

09-312804

09-301804

09-317604

09-330504

10-1A2104

10-0E9804

10-1A4904

10-049944

10-1A6714

10-2A4104

10-406404

10-2A2704

10-0A8504

10-2A9804

10-363114

10-0L1604

10-482314

Contract

08-SBD-5731-/0

09-INY-395-83.9/0

09-INY-395-/8.6

09-INY-5709-/0

09-MNO-6-26.5/32.4

09-MNO-395-13.5/75.4

09-MNO-395-36.1/93.1

09-MNO-395-93.0/120.5

09-SBD-127-27.0/35

10-ALP-4-12.5/26.5

10-ALP-89-14.9/21.4

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

10-AMA-88-42.1/46.9

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-35.4/0

10-MER-99-10.2/12.8

10-MER-99-14.7/15.1

10-MER-99-15.2/16.2

Cnty Rt Pm

83

83

84

84

84

84

84

84

85

85

85

85

85

86

86

86

86

86

86

87

87

87
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10-3169E4

10-2A50U4

10-0A5804

10-0C9404

10-3A6804

10-0A8204

10-3A9304

10-0M2704

10-263414

10-2A9104

10-1A7004

10-3A4304

10-0J6104

10-0G0504

10-0A7504

10-0A7404

10-0F7204

10-281204

10-0K1804

10-0H2204

10-3404U4

11-265704

Contract

10-MER-99-26.5/28.8

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-140-35.3/35.5

10-MER-152-22.8/40.8

10-MPA-140-34.0/51

10-SJ-4-17.6/19.5

10-SJ-5-.3/13.8

10-SJ-5-27.0/27.9

10-SJ-88-11.9/12.5

10-SJ-99-14.1/15

10-SJ-99-17.1/25.4

10-SJ-99-28.2/29

10-SJ-99-30.7/38.7

10-SJ-120-6.7/7

10-SJ-120-9.4/16.6

10-STA-99-9.9/15

10-STA-120-4.2/6.1

10-STA-132-19.6/0

10-TUO-108-7.0/0

10-TUO-108-1.8/4.6

11-IMP-78-13.2/13.4

Cnty Rt Pm

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90

90

90

90

91
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11-256304

11-241104

11-260104

11-235504

11-265604

11-229024

11-266604

11-266204

11-079404

11-268304

11-066704

11-240304

11-228704

11-352304

11-265404

11-207914

11-069104

11-0301U4

11-065104

11-265504

11-078304

11-081204

Contract

11-IMP-86-5.9/6.1

11-IMP-86-19.5/20.6

11-IMP-86-20.0/20.3

11-IMP-86-43.3/67.8

11-IMP-98-35.2/0

11-IMP-98-45.2/46

11-IMP-111-40.5/65.4

11-IMP-111-3.2/0

11-SD-5-.1/.3

11-SD-5-.1/0

11-SD-5-10.0/10.7

11-SD-5-10.3/49.3

11-SD-5-12.6/13.4

11-SD-5-13.0/15

11-SD-5-14.1/14.9

11-SD-5-16.0/16.6

11-SD-5-19.4/20.1

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-35.8/36.3

11-SD-5-42.7/51.2

11-SD-8-6.7/21.3

Cnty Rt Pm

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94

94

94

94

94

94

95
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11-080004

11-077304

11-2326U4

11-2348U4

11-080934

11-080904

11-080914

11-080924

11-235904

11-064904

11-070804

11-233204

11-247704

11-262704

11-249804

11-172834

11-172894

11-241804

11-241184

11-262804

11-259204

11-003204

Contract

11-SD-8-36.5/0

11-SD-15-13.0/50.9

11-SD-15-17.3/M19.1

11-SD-15-18.5/M20.5

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-8.9/9.7

11-SD-52-8.5/9.1

11-SD-52-13.3/0

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-6.7/9.3

11-SD-67-3.9/18.5

11-SD-67-5.2/5.5

11-SD-76-.1/2.2

11-SD-78-1.7/2.3

Cnty Rt Pm

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97

97

98

98

98

98

98
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11-183644

11-241904

11-238804

11-176424

11-253504

11-260524

11-258024

11-258014

11-091804

11-091604

11-349304

12-0E1104

12-0G3004

12-0G6504

12-0A4704

12-0A3904

12-0H0084

12-0G0054

12-0126E4

12-089504

12-0F4104

12-0F2604

Contract

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-79-20.3/53

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-905-10.9/11.7

11-SD-5530-/0

11-SD-5722-/0

12-ORA-0-10.2/25.3

12-ORA-1-.1/1.1

12-ORA-1-20.3/20.3

12-ORA-5-2.8/0

12-ORA-5-7.3/8

12-ORA-5-11.4/11.4

12-ORA-5-24.2/24.2

12-ORA-5-41.5/43.5

12-ORA-5-29.0/29.1

12-ORA-55-9.1/10.2

12-ORA-55-11.6/12

Cnty Rt Pm

98

99

99

99

99

99

99

100

100

100

100

100

101

101

101

101

101

101

102

102

102

102
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12-084404

12-0G36U4

12-0C9864

12-0C9854

12-0C9844

12-0G2704

12-0G3504

12-0G0704

12-0H0034

12-0G4304

12-075404

12-076004

12-0G0504

12-075304

12-1072U4

12-092604

12-0932U4

12-069514

12-0695U4

12-083804

12-0G6604

12-0F5304

Contract

12-ORA-57-13.0/16.6

12-ORA-57-14.8/14.8

12-ORA-73-11.7/16.9

12-ORA-73-16.8/16.8

12-ORA-73-16.8/24.7

12-ORA-73-21.5/21.5

12-ORA-73-22.4/27.7

12-ORA-73-22.4/24.3

12-ORA-73-24.7/24.7

12-ORA-91-3.3/3.5

12-ORA-91-6.4/8.6

12-ORA-91-8.5/9.5

12-ORA-91-12.8/14.3

12-ORA-91-13.5/14.7

12-ORA-133-4.2/8.1

12-ORA-405-.4/2

12-ORA-405-1.5/3.7

12-ORA-405-7.6/9.6

12-ORA-405-7.6/9.6

12-ORA-405-10.2/12.4

12-ORA-405-10.4/16.5

12-ORA-405-12.5/12.7

Cnty Rt Pm

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105

105

105

105

105

106

106

Page
Statement of Ongoing Contracts - Index



12-0A7614

12-0G3804

12-099424

Contract

12-ORA-405-15.9/16.3

12-ORA-405-16.2/0

12-ORA-405-16.5/17.8

Cnty Rt Pm

106

106

106

Page
Statement of Ongoing Contracts - Index

01

02

District

District

 $107,931,441

 $191,132,914

 $74,501,468

 $61,493,316

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $39,522,324

 $35,071,272

 $29,644,285

 $3,693,560

 $46,093,762

 $63,148,848

 $50,923,025

 $30,967,279

 Bid + CCO

 Bid + CCO

 $15,485,025

 $33,732,045

 $23,519,974

 $1,764,424

 $11,758,644

 $15,157,316

 $31,010,120

 $3,567,236

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



03

04

05

District

District

District

 $248,715,956

 $3,187,357,672

 $117,624,233

 $2,340,391,584

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $122,217,277

 $5,957,528

 $100,066,643

 $20,474,508

 $2,098,463,303

 $338,549,920

 $87,610,013

 $286,607,645

 $19,150,232

 $356,976,558

 $20,609,768

 $33,386,989

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $98,722,889

 $948,782

 $4,171,961

 $13,780,600

 $1,744,937,229

 $248,465,227

 $54,023,948

 $175,910,160

 $6,409,975

 $110,645,046

 $17,889,643

 $25,325,195

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-

-F-

-S-



05

06

07

District

District

District

 $83,138,595

 $213,160,113

 $1,065,607,027

 $56,909,390

 $67,158,819

 $512,123,985

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $19,808,453

 $9,333,385

 $1,117,820

 $107,915,736

 $33,119,783

 $71,006,774

 $157,070,547

 $620,028,294

 $110,649,489

 $148,983,662

 $28,875,036

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $9,594,684

 $4,099,868

 $0

 $36,656,669

 $16,270,845

 $14,231,305

 $48,427,672

 $308,004,142

 $54,645,217

 $79,436,892

 $21,610,063

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-SH-

-ER-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



08

09

10

District

District

District

 $353,375,143

 $25,064,282

 $189,884,919

 $847,960

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (PRIMARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $68,271,304

 $243,212,835

 $6,795,922

 $23,934,182

 $11,160,899

 $20,431,669

 $4,632,613

 $4,625,926

 $144,300,599

 $96,172,678

 $4,183,911

 $2,500,000

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $30,886,993

 $123,471,011

 $5,365,594

 $19,448,397

 $10,712,924

 $847,960

 $0

 $4,660,433

 $46,927,556

 $73,437,092

 $2,253,579

 $0

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-F-

-SH-

-I-

-F-

-S-

-SH-

-ER-



10

11

12

District

District

District

 $251,783,113

 $529,858,271

 $207,894,684

 $127,278,660

 $335,637,015

 $178,733,426

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $394,864,353

 $86,853,891

 $25,333,280

 $20,515,653

 $1,000,000

 $1,291,095

 $60,492,241

 $9,659,352

 $95,451,689

 $42,291,402

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $233,459,903

 $71,950,710

 $17,594,396

 $12,632,005

 $0

 $0

 $47,084,150

 $5,424,424

 $85,768,582

 $40,456,269

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-



04

05

06

07

08

10

11

District

 $309,055

 $5,494,501

 $4,643,377

 $17,501,535

 $18,094,391

 $6,119,984

 $3,496,430

Work Completed This Period

 Statement of Ongoing Contracts -Summary

 $4,062,584,774 $6,465,019,212

 $401,997,147

 $703,050,367

 $31,983,617

 $1,700,190,765

 $674,580,783

 $2,953,216,533

Bid + CCO

 $144,732,456

 $394,831,102

 $10,509,843

 $891,228,464

 $401,344,996

 $2,219,937,912

Work Comp

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

 Category

-SH-

-ER-

-F-

-S-

-I-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



12

District

 $1,365,811

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $57,025,084
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